Important Implementation Dates

Medha Pai, Facilitator

Tech Change Forum
November 17, 2026

Disclaimer: While materials are current at the time of publishing, applicable requirements may change. PJM Governing Documents control.

PJM © 2026

2026 Meeting Schedule

Q4

November 23

11:00-12:00 Noon

December 7

1:00-3:00 p.m.

PJM © 2026

Upcoming Implementations

Product	Change	Environment	Implementation Date
Transmission Exchange	First Release	Train	**November 2026**
Multi-Factor Authentication	PJM.com website login	Production	**November 2026**
DR Hub	Enhancements to Winter Peak Load Calculation, PJM Test Schedule, DARA Email, Emails with Denial Comments	Train	**November 11, 2026**
DR Hub	Enhancements to Winter Peak Load Calculation, PJM Test Schedule, DARA Email, Emails with Denial Comments	Production	**December 15, 2026**





PJM © 2026

Upcoming Implementations

Product	Change	Environment	Implementation Date
eDART	Maintenance Release	Train and Production	**November 12 and 17**
Markets Gateway, Data Miner, PJM.com and Data Viewer	Regulation Market Redesign phase 2	Production	**December 1, 2026**
Policy Portal	First Production Release	Production	**December 2026**
NextGen	Enhancements release – upgrade requests	Production	**December 2026**
Transmission Exchange	First Production Deployment	Production	**December 2026**
Data Miner	User Interface enhancements	Production	**1Q 2027**
eDART	Maintenance Release	Train and Production	**December 2026**

PJM © 2026

Contact

Presenter/SME:

Medha Pai, Medha.Pai@pjm.com

Important Implementation Dates



Member Hotline

(610) 666 – 8980

(866) 400 – 8980


custsvc@pjm.com

PJM © 2026

PROTECT THE POWER GRID

THINK BEFORE YOU CLICK!

pjm



BE ALERT TO MALICIOUS PHISHING EMAILS



Report suspicious email activity to PJM.

Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com

PJM © 2026