| ELCCSTF Work Plan – ELCC Accreditation Methodology | MEETING | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|
| | 12/05/24 1:30-4:30 | 12/16/24 1-3:00 | 12/20/24 9-4:00 | 01/10/25 1-4:00 | 01/24/25 9-4:00 | 02/03/25 1-4:00 | 02/04/25 9-12:00 | 02/20/25 MRC | 03/19/25 MRC & MC |
| Issue Charge Review | X | | | | | | | | |
| Develop Work Plan | X | | | | | | | | |
| Education & Joint Fact-Finding | X | X | | | | | | | |
| Interest Identification | X | X | | | | | | | |
| Develop Design Components | | X | X | | | | | | |
| Develop Options for each Component | | | X | X | X | | | | |
| Narrow Options | | | | X | X | | | | |
| Develop Packages | | | | X | X | X | X | | |
| Narrow Packages | | | | | X | X | X | | |
| Tier 1/Tier 2 Decision Making (ELCCSTF Vote 02/04/25-02/10/25) | | | | | | X | X | | |
| Reporting to Parent Committee & MRC First Read | | | | | | | | X | |
| MRC Endorsement | | | | | | | | | X |
| MC Same Day Endorsement | | | | | | | | | X |

**X** – appears for each meeting where this work activity occurs

| ELCCSTF Work Plan - Data Transparency | MEETING | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| | 12/5/24 1-4:00 | 12/16/24 1-3:00 | 12/20/24 9-4:00 | 01/10/25 1-4:00 | 01/24/25 9-4:00 | 02/3/25 1-4:00 | 02/19/25 9-12:00 | 03/06/25 2-5:00 | 03/18/25 9-12:00 | MRC April / May |
| Issue Charge Review | X | | | | | | | | | |
| Develop Work Plan | X | | | | | | | | | |
| Education & Joint Fact-Finding | X | X | | | | | | | | |
| Interest Identification | | X | X | | | | | | | |
| Develop Design Components | | | | X | X | | | | | |
| Develop Options for each Component | | | | X | X | X | | | | |
| Narrow Options | | | | | X | X | X | X | | |
| Develop Packages | | | | | X̶ | X̶ | X | X | X | |
| Narrow Packages | | | | | X̶ | X̶ | | X | X | |
| Tier 1/Tier 2 Decision Making (ELCCSTF Vote 03/18/25-03/25/25) | | | | | | X̶ | | | X | |
| Reporting to Parent Committee & MRC First Read | | | | | | | | | | 04/23/25 |
| MRC Endorsement | | | | | | | | | | 05/21/25 |
| MC Same Day Endorsement, if needed | | | | | | | | | | N/A |

**X** – appears for each meeting where this work activity occurs

| Draft CETL Work Plan | MEETING | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|
| | PC 12/3/24 | Spec PC 12/16/24 | MRC Approval 12/18/24 | 01/10/25 | 02/19/25 | 03/06/25 | 3/18/25 | 4/3/25 | 04/23/25 MRC | 05/21/25 MRC & Special MC* |
| Issue Charge Review & Next Steps *(includes MRC approval to reassign to ELCCSTF)* | X | | X | | | | | | | |
| Education | | X | | | | | | | | |
| Develop Work Plan | | | | X | | | | | | |
| Interest Identification | | | | | X | X | | | | |
| Develop Design Components | | | | | X | X | | | | |
| Develop Options for each Component | | | | | X | X | X | | | |
| Narrow Options | | | | | | X | X | | | |
| Develop Packages | | | | | | | X | X | | |
| Narrow Packages | | | | | | | X | X | | |
| Tier 1/Tier 2 Decision Making (ELCCSTF Vote 04/03/25-04/10/25) | | | | | | | | X | | |
| Reporting to Parent Committee & MRC First Read | | | | | | | | | X | |
| MRC Endorsement | | | | | | | | | | X |

| MC Same Day Endorsement | | | | | | | | | | | X | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|