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Improving Situational Awareness with the Dispatch Interactive Map 
Application 
 

Issue Source  
PJM and several Transmission Owners are bringing this issue forward for consideration. 

Issue Content 
The work will finalize the Operator Agreement changes necessary to implement situational awareness tools such as 
the Dispatch Interactive Map Application, DIMA. 

Key Work Activities and Scope 
The stakeholders will review all proposed OA changes, presenting the finalized version to relevant stakeholder 
committees. 

Expected Deliverables  
Provide updated OA language changes to relevant stakeholder groups. Also included will be any other analyses, 
reports, manual changes, governing document revisions, and FERC filings as needed. 

Decision-Making Method 
Tier 1, consensus (unanimity). 

Stakeholder Group Assignment  
This issue will use the quick fix (QF) process in accordance with Manual 34 section 8.6.1 and will be presented to the 
Operating Committee for approval. 

Expected Duration of Work Timeline 
We will start with a presentation at the May MC Webinar. We will present at the OC June and July stakeholder 
meetings. Then we will present at the July and August MRC stakeholder meetings. We will plan to present at the 
September MC meeting. If approved, we will send to the FERC in September for review followed by all development 
and deployment, 

Start Date Priority Level Timing Meeting Frequency 
5/26/2020 ☐High ☐ Immediate ☐ Weekly 

☒ Medium ☒ Near Term ☒ Monthly 

☐ Low ☐ Far Term ☐ Quarterly 
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Charter  
(check one box) 

☐ This document will serve as the Charter for a new group created by its approval.  

☒ This work will be handled in an existing group with its own Charter (and applicable amendments).  
 

 

More detail available in M34; Section 6  
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