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A. EXECUTIVE SUMMARY

1. Name and Address

ITC Mid-Atlantic Development LLC

27175 Energy Way

Novi, MI 48377

2. Proposal Window and Associated Violations Addressed

ITC Mid-Atlantic Development LLC (“ITC”) has proposed a 230-kV project that addresses flowgates ME-1

and ME-2 Market Efficiency facilities recommended for proposals by PJM in the RTEP 2016/17 Long

Term Proposal Window. The ME-1 and ME-2 flowgates are the Conastone to Graceton 230-kV and

Graceton to Bagley 230-kV lines. The project consists of a new 230-kV line between the existing Peach

Bottom 230-kV substation and the existing Northeast 230-kV substation. The reduction in congestion on

the ME-1 and ME-2 flowgates is shown in Table A1 below. In addition, the project resolves a significant

portion of the BGE zone and overall PJM congestion.

Table A1– Flowgate Resolution
Congestion Delta (%)

Facility Name Area Type 2021 2024 2027

Conastone to Graceton 230 kV BGE LINE -72.4% -73.3% -79.7%

Graceton to Bagley 230 kV BGE LINE -91.6% -90.1% -88.8%

BGE Total BGE -77.9% -76.6% -82.2%

PJM Total -39.6% -43.6% -43.4%

3. Violations Caused or Not Addressed by Proposal

The project targeted the ME-1 and ME-2 flowgates which were congestion on the Conastone to

Graceton 230-kV and Graceton to Bagley 230-kV lines. The ME-3, Susquehanna to Harwood 230-kV, and

ME-4, Bosserman to Olive 138-kV, flowgates were not targeted by the project. Additional reliability

analysis was performed with the inclusion of the project and did not indicate any adverse reliability

impacts as a result of the project.
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4. Identification of Interregional Project

The proposed project was developed to address multiple market efficiency needs within the PJM

footprint and is wholly contained within the boundaries of PJM member operating territories (PECO &

BGE). It provides market efficiency benefits to multiple PJM zones.

5. Intentions to Construct/Own/Operate/Maintain

ITC Mid-Atlantic Development LLC intends to be the Designated Entity to construct, own, operate and

maintain the project described in this proposed project submittal.

6. Description of Proposed Solution and Resolution

ITC has identified the following project to address Market Efficiency congestion identified as a part of

the 2016/17 RTEP Long Term Proposal Window (Figure 1 in Appendix A, Table A2):

Table A2– Summary of Proposed Solution

Project Line Proposed Solution Resolution

17RTEP1-140 Peach Bottom to

Northeast 230-kV

Line

33.5-miles of new 230-kV single-circuit

line from Peach Bottom substation

(PECO) to Northeast (BGE); 1.8 miles

of the line constructed underground

 Conastone –

Graceton 230-kV

congestion

 Graceton – Bagley

230-kV congestion

7. Description of How the Project(s) Should be Considered

The greenfield proposed project described above in Table A2 is an alternative to address the primary

target issues on the congested 230-kV flowgates serving Baltimore load. It is not anticipated for PJM to

segment the ITC project since there is a high degree of overlap on potential solution alternatives.

However, ITC makes no prohibition on PJM scope additions, combinations, or reductions to this ITC

proposal. Issues identified in future 2017 RTEP Proposal Windows may make such revisions to greenfield

project elements the most sensible approach.

The incumbent upgrade components of the project are not under ITC control but are critical

components to the ITC proposal. Scope revisions, additions and subtractions to incumbent upgrades

that augment or improve the ITC resolution should be considered. The owner of these facilities is best
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capable of understanding the scope of the project and the more cost effective solution. For example an

incumbent could identify a rearrangement at a substation that would improve the project will

correspondingly increase or decrease scope and cost to the incumbent upgrades that would increase or

decrease the overall cost of the project.

In summary, an ITC greenfield solution should be evaluated independently of whether an incumbent or

PJM has a better approach than ITC’s to addressing the necessary upgrades to properly incorporate the

ITC greenfield proposal.

8. High-Level Overview of Cost and Cost Commitment

The capital cost of the proposed project in 2017 dollars, including the substation work that would be

assigned to incumbent transmission owners, are shown in Table A3 below and described in detail in

section E.2.

Table A3– Summary of Total Project Costs1

Project Greenfield Cost

in 2017 Dollars

($MM)

Incumbent Cost

in 2017 Dollars

($MM)

Total Project Cost

in 2017 Dollars

($MM)

Total Project Cost

in 2021 ISD Dollars

($MM)

17RTEP1-140 $126.9 $10.4 $137.3 $151.5

Cost Containment/Commitment

As described in Section E.3, ITC is proposing a binding project cost cap for the project proposed herein.

This cap on project costs would change only under certain explicitly defined, narrow exceptions based

on circumstances beyond ITC’s control and which would be experienced by any project owner.

9. Additional Benefits of Proposal

Project Robustness

1 Project cost totals are shown in both current year (2017) dollars as well as In-Service Date (ISD) dollars (2021); ISD

dollars are escalated at a rate of 2.5% per year per the standard PJM escalation rate.
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This Proposal by ITC provides a robust solution to make the PJM market more efficient when analyzing

the PJM base case, along with all the PJM defined sensitivities. Further details are included in Section D.

Unique Qualifications of ITC

As the nation’s first and largest independent transmission-only utility, ITC has unrivaled experience in

the successful integration of established transmission systems and non-incumbent development

projects into a unified independent transmission company. To date, ITC’s Southwest Power Pool (“SPP”)

affiliate ITC Great Plains LLC (“ITC Great Plains” or “ITCGP”) remains the only transmission owner in

United States history to be built from the ground up, through the construction of greenfield

transmission projects, not through the acquisition of existing transmission lines. No other utility has at

its disposal ITC’s resources, experience, and singular focus on transmission in general and on non-

incumbent transmission development in particular, and ITC will leverage these unique characteristics to

develop this greenfield project and successfully integrate it into ITC’s other operations, just as ITC Great

Plains’ facilities have been.

ITC has successfully expanded from its origins in Southeast Michigan to include planning, construction,

operation and maintenance of over 15,000-miles of transmission facilities in seven states covering three

NERC regions and two RTO footprints. ITC has expanded into the PJM footprint with the Covert to

Segreto 345-kV line in Southwest Michigan, which went into service on June 1, 2016.

Since ITC was formed in 2003, contract maintenance services have been used over its entire multistate

footprint. These services have been typically performed via a specialized utility maintenance contractor

but in some cases have been in partnership with local utilities to leverage their local experience and

knowledge. ITC has consistently delivered best-in-class reliability metrics.

ITC operates as a utility in eight different states, and recognizes that states have varying regulatory and

legal requirements. ITC has unrivaled experience in successfully navigating state regulatory processes to

obtain public utility status and to obtain siting authority for greenfield transmission projects, particularly

in states outside of ITC’s incumbent footprint. ITC will leverage this experience in obtaining state

regulatory approvals outside of its incumbent territory to successfully obtain all necessary approvals in

PJM states where ITC is successful in securing projects through the PJM competitive process.

Independent Business Model

ITC’s independent transmission business model is unique and vital to its corporate identity. ITC does not

own generation or distribution assets; ITC employees and directors are prohibited from owning the
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market securities of market participants (generation owners, load-serving entities, marketers, etc.). ITC’s

attention and resources are focused solely on the reliable delivery of low cost energy to end users.

The independent transmission model provides numerous substantial benefits:

► Transparency: Throughout transmission development and operations, ITC is transparent in its

planning processes, design and routing, construction, operations and maintenance

► Operational Excellence: Since high-voltage transmission is ITC’s sole business, ITC has an

unparalleled focus on reliable transmission operations, through which it delivers creative and

flexible solutions to transmission needs, and drives benefits and value to transmission

customers.

► Reliability: Without other activities or lines of business that can become distractions, ITC is

completely focused on the reliability of transmission systems.

► Infrastructure Investment: Since ITC does not have other capital-intensive businesses such as

generation or distribution, there are no internal conflicts for capital that can lead to deferring

needed transmission investments.

► High Quality Credit: ITC’s unique business model and long-term record of achievements in

financial management, project development, construction and operations have resulted in

investment-grade credit ratings, which ITC is committed to retaining. Higher credit quality

enables consistent and predictable access to capital, even during challenging economic times,

and results in lower borrowing costs to be borne by transmission customers.

► Public Policy Alignment: ITC’s independence does not favor any specific type of generation, but

ITC’s focus on transmission efficiency and flexibility results in a more robust transmission system

that can be a strong facilitator of various public policies.

► Facilitate Generator Interconnections: Since ITC does not own generation that may be impacted

by new generation or transmission facilities, generators will be treated fairly throughout the

interconnection process.

► Customer Focus: ITC’s independence from all electricity generators, buyers and sellers allows

planned improvements to the electric transmission grid for the broadest public benefit including

seams and regional projects.
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FERC has also recognized the benefits of an independent transmission company. ITC’s superior record of

investment in reliability and economic infrastructure to facilitate energy markets has been recognized in

federal policies aimed at perpetuating and replicating ITC’s independent model. Benefits cited by FERC

include:

1. Improved asset management including improvements in the reliability of the systems ITC owns;;

2. Improved access to capital markets, given a more focused business model than that of vertically-
integrated utilities;

3. Development of innovative services; and

4. Additional independence from market participants

In summary, ITC offers the following benefits to PJM:

 Vast Resources – Because ITC is the largest independent transmission owner in the country, it

has the resources needed to undertake all sizes and complexities of projects;

 Experience in the PJM Region – Existing connections and the Covert-Segreto project means ITC

will have a reduced or very minimal learning curve, so we can hit the ground running in PJM

earlier than other non-incumbent owners;

 Experience Operating Infrastructure in Different Regions – ITC has owned, operated and

maintained more than 15,600 miles of transmission lines in seven states, serving a combined

peak-load of more than 26,000 MW, and is the sole transmission-owning utility to successfully

form a new non-incumbent transmission-owning affiliate from scratch;

 Experience participating in Multiple Regional Processes – ITC is a transmission-owning member

in both the Midcontinent Independent System Operator (“MISO”) and the SPP Regional

Transmission Organizations (“RTO”) and actively participates in both the planning and

operations process of both RTOs;

 Scalable Resources – ITC can match its expertise based on the needs of its customers because of

its close working relationships with industry-leading consultants and contracting firms.

In 2016, Fortis Inc. and GIC Private Limited acquired ITC Holdings in a transaction that closed on Oct. 14.

ITC Holdings Corp. common shares are owned 80.1% by Fortis Inc. and 19.9% by GIC Private Limited.

Additional information can be accessed at www.itc-holdings.com.

 We are now part of the Fortis family of companies, effective Oct. 14, 2016.

 Fortis has a decentralized approach to managing its utility operations, so there will be no

changes to how ITC operates.



10 17RTEP1

 As a national leader in transmission development, ITC is well positioned to execute on our

strategic objectives, community commitments, and to move forward under the Fortis umbrella.

 Fortis is now among the top 15 North American regulated investor-owned utilities ranked by

enterprise value. Its 8,000 employees serve customers at utility operations in five Canadian

provinces, nine U.S. states and three Caribbean countries.

About Fortis

Fortis is a leader in the North American regulated electric and gas utility industry with assets of more than

CAD$45 billion. The Corporation’s 8,000 employees serve customers at utility operations in five Canadian

provinces, nine U.S. states and three Caribbean countries.

Fortis shares are listed on the TSX and NYSE and trade under the symbol FTS. Additional information can

be accessed at www.fortisinc.com, www.sedar.com, or www.sec.gov.

About GIC

GIC is a leading global investment firm with well over US$100 billion in assets under management.

Established in 1981 to secure the financial future of Singapore, the firm manages Singapore’s foreign

reserves. With its disciplined long-term value approach, GIC is uniquely positioned to invest in both the

public and private markets, including equities, fixed income, real estate, private equity and

infrastructure. In infrastructure, GIC's primary strategy is to invest directly in operating infrastructure

assets with a high degree of cash flow visibility and which provide a hedge against inflation. These

include mature, low to moderate-risk assets in developed markets, complemented by investments with

higher growth potential in emerging markets. GIC employs over 1,300 people across offices in

Singapore, Beijing, London, Mumbai, New York, San Francisco, Sao Paulo, Seoul, Shanghai, and Tokyo.

For more information, please visit www.gic.com.sg.
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B. COMPANY EVALUATION INFORMATION

1. Name and Address of Primary and Secondary Contact

Primary Contact:

Brian Studenka

Email: bstudenka@itrctransco.com

Phone: 248-946-3247

ITC Mid-Atlantic Development LLC

27175 Energy Way

Novi, MI 48377

Secondary Contact:

Terry Harvill

Email: tharvill@itctransco.com

Phone: 248-946-3609

ITC Mid-Atlantic Development LLC

27175 Energy Way

Novi, MI 48377

2. Pre-Qualification Submittal Identification Number

ITC affirms that the information included in its pre-qualification application dated March 2014 and

posted on the PJM website reflects the company’s present qualifications.

3. Technical & Engineering Qualifications

ITC Mid-Atlantic Development LLC is a wholly-owned subsidiary of ITC Grid Development, LLC, which is

itself a wholly-owned subsidiary of ITC Holdings Corp. ITC Mid-Atlantic was formed to develop,

construct, own, operate, maintain and finance transmission facilities in PJM. As a wholly-owned

subsidiary of ITC Grid Development, LLC, ITC Mid-Atlantic has full access to the resources, capabilities,

and expertise of ITC Holdings Corp. and its affiliates.

ITC is the nation's first, largest and only publicly-traded independent transmission company. Since its

founding in 2003, ITC has invested over $5.8 billion in the electric transmission grid to improve

reliability, expand non-discriminatory access to markets, lower the overall cost of delivered energy and

allow new generating resources to interconnect to its transmission systems regardless of ownership. In

its first 10 years, ITC successfully acquired and integrated three transmission businesses. In addition, ITC

established a new subsidiary company, ITC Great Plains, a new pioneering transmission-only utility that

was created from the ground-up. ITC Great Plains has identified and facilitated critical regional
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transmission infrastructure in the SPP footprint, and has constructed a portfolio of actionable

transmission development projects by partnering with local utilities and electric cooperatives.

a. Operating Companies

A brief summary of the existing operating companies

provides a high-level context of ITC and its capabilities

to develop and own transmission projects (approvals,

siting, engineering, construction, operations and

maintenance).

ITC has four operating companies that own, operate

and maintain transmission assets of multiple voltage

levels in diverse geographies and conditions:

International Transmission Company, d/b/a;

ITCTransmission; Michigan Electric Transmission

Company, LLC; ITC Midwest LLC; and ITC Great Plains,

LLC (see Table B1).

ITCTransmission (“ITCT”), the operating company in Southeast Michigan is comprised of

approximately 3,000 circuit miles of transmission assets formerly owned by DTE Electric and its

parent company DTE Energy. ITCT has invested over $1.9 billion to upgrade and expand this system.

ITCT serves the densely populated Detroit metropolitan area and its concentration of automotive

and other manufacturing and supplier facilities in the region. ITCT’s transmission system includes

predominantly 120-kV and 345-kV facilities. ITCT also owns and operates some 230-kV facilities, as

well as underground transmission facilities operated at 120-kV and 345-kV. ITCT has existing

transmission interconnections with the IESO (HydroOne) and PJM (ATSI).

The Michigan Electric Transmission Company (“METC”) transmission system serves much of the

remainder of Michigan’s Lower Peninsula and is made up of the transmission assets formerly owned

by Consumers Energy and its parent company CMS Energy. METC’s transmission system has

approximately 5,600 circuit miles of 138-kV and 345-kV facilities. Over $1.3 billion has been invested

in the METC system to strengthen the transmission network. METC also has existing

interconnections with PJM (AEP).

ITC Companies in MISO and SPP
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ITC Midwest (“ITCMW”) serves most of Iowa and parts of Minnesota, Illinois and Missouri with

approximately 6,600 circuit miles of transmission assets formerly owned by Interstate Power and

Light Company and its parent company Alliant Energy. ITC has invested over $2.1 billion into the

ITCMW system since acquiring the assets in late 2007. The ITCMW footprint is predominantly rural

and includes 34.5-kV, 69-kV, 115-kV, 161-kV and 345-kV facilities. ITCMW has existing

interconnections with PJM (ComEd) as well.

ITC Great Plains (“ITCGP”) operates

approximately 436 miles of 345-kV

transmission facilities in Kansas and

Oklahoma. Preconstruction activities are

underway for another 30 miles of 345-kV

transmission. Unlike ITC’s other operating

companies, ITCGP was not created from the

acquisition of an existing transmission

system; it was built from the ground up by establishing a presence in a new region, acquiring

discrete transmission assets and acquiring the rights to construct, own and operate specific facilities

through co-development agreements with utilities in Kansas and Oklahoma.

ITC Interconnection LLC (“ITCI”) has expanded into PJM with the new Covert to Segreto 345-kV line

in Southwest Michigan, which went into service on June 1, 2016. ITCI became a TO with these

facilities energized.

In summary, ITC offers the following benefits to PJM:

► Largest independent transmission owner in the country: resources needed to undertake

complex projects

► Experience in the PJM region through existing connections and the Covert-Segreto project:

reduces learning curve and enables ITC to hit the ground running on day one

► Experience owning, operating and maintaining more than 15,600-miles of transmission line

in seven states serving a combined peak load of more than 23,000 megawatts (MW):

processes in place to operate infrastructure in many different regions

► Transmission-owning member of both Midcontinent Independent System Operator (MISO)

and Southwest Power Pool (SPP) Regional Transmission Organizations (RTOs): experience

participating in multiple regional processes

► Close working relationships with industry-leading consulting firms: ability to scale up and

down resources to match expertise with PJM’s needs

Table B1 – ITC Line Miles by Voltage

Voltage ITC Line miles

<100-kV 4,406

100-kV – 230-kV 7,073

345-kV 4,067

Total 15,682
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b. ITC Engineering

ITC’s in-house engineering staff totals over 300 engineering employees across the Design, Project

Management, Operations and Planning departments. These resources include: 149 engineers (over

600 total years of experience) in project development functions such as detailed design for high-

voltage electrical infrastructure and 10 project management engineers (over 300 total years of

experience). ITC has also developed close working relationships with industry-leading consulting

firms that have considerable experience working hand-in-hand with ITC on detailed engineering and

design packages. These consultants act as an extension of ITC and often have teams solely dedicated

to ITC projects. This arrangement enables ITC to scale resources up and down to match expertise

with the present transmission development needs.

All design packages are reviewed, finalized, and approved for construction by ITC internal

engineering staff. ITC will continue to use its internal expertise in both substation design

engineering and transmission line design engineering in coordination with its consulting firms to

develop future projects.

Through the detailed design process, ITC strives to create efficiency and optimize system

performance and functionality. This effort has resulted in standardization of substation layouts,

protective relay and control panels, control center design, substation equipment, and line

structures. This standardization method streamlines design, creates efficiencies during maintenance

practices, and optimizes required inventories due to the use of interchangeable parts.

To ensure ITC’s expectations are achieved, certain policies, practices, processes, and field manuals

have been developed. These include but are not limited to:

► Redacted

► Redacted

► Redacted

► Redacted

ITC’s design and construction standards meet or exceed National Electric Safety Code (“NESC”)

requirements. ITC has committed to constructing transmission to a NESC Grade B standard or

above. It is the objective of ITC to maintain best-in-class construction standards and techniques to

provide a reliable and efficient transmission system.
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c. Operations & Maintenance

ITC has extensive experience conducting preventative and predictive maintenance on the 15,000+

circuit-miles of existing transmission lines on its system, and has consistently achieved best-in-class

results in numerous reliability and safety metrics. The ultimate goals of ITC’s maintenance program

are to achieve compliance with all applicable North American Electric Reliability Corporation (NERC)

Mandatory Reliability Standards, and to maintain its system in accordance with Good Utility

Practice. To achieve these ultimate goals, ITC conducts a comprehensive maintenance program that

focuses on five distinct areas: preventive, reactive, facilities, vegetation, and vehicular maintenance.

For each category of preventative maintenance, ITC’s program is conducted based on four

principles:

1. Redacted

2. Redacted

3. Redacted

4. Redacted

ITC also supports its preventative and predictive maintenance program through efficient and reliable

system designs, which ensure that ITC’s system is expanded in a manner which is compatible with

ITC’s maintenance practices and reliability and safety goals. ITC also supports its maintenance

program through capital improvements. The systematic upgrading of aging and/or obsolete

equipment, such as circuit breakers, switches, relays, surge arrestors, transmission line structures,

security infrastructure and other equipment, on a recurring basis obviates can significantly obviate

the need for maintenance by replacing unreliable or maintenance-intensive equipment with state-

of-the-art equipment that is more dependable and easier to maintain.

ITC’s maintenance program has consistently achieved measureable safety and reliability results

which far exceed industry averages with respect to compliance with NERC Mandatory Reliability

Standards and outage prevention. ITC also has a peerless safety record – in the 2014 Edison Electric

Institute Annual Safety Survey (the most recent year in which data is available), ITC’s lost work day

incident rate and recordable safety incident rate were both in the top decile of all US transmission

owners:
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In support of ITC’s maintenance program, ITC’s Capital Improvement program has also consistently

replaced or upgraded aging components in a manner which eliminates maintenance needs. For

example, ITC’s replacement of circuit breakers in the ITCTransmission and Michigan Electric

Table B2 – Lost Work Day Case Incident Rate

Table B3 – Recordable Incident Rate
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Transmission Company systems has decreased the average age of circuit breakers on those systems

by more than 11 years since ITC acquired those system.

In sum, ITC’s rigorous and continuously improving comprehensive maintenance program has

achieved best-in-class reliability and safety results on one the largest combined transmission

systems in the United States. ITC will apply this same program to all components of the project

selected by PJM, to ensure that it remains in proper condition to perform its intended function,

whether during routine operations, switching, or emergency conditions.

4. Experience

a. Developing, Constructing, Operating and Maintaining

ITC has significant experience developing, constructing, operating and maintaining transmission

facilities to help improve reliability, reduce congestion, improve system efficiency, and interconnect

new generation to load all leading to lowering the overall costs of delivered energy to ITC’s

customers. ITC’s history demonstrates that it does this with the intent of holding those assets over

the long-term (ITC does not “flip” transmission investments). Several recent examples of

transmission development and construction are provided below. ITC’s primary consultants have

experience designing 500-kV lines, as well as experience with Project Management at those

voltages. For the design and construction of 500-kV facilities, ITC would leverage the expertise of

industry-leading consultants to perform the work. ITC is well prepared to successfully construct,

own, and operate the proposed facilities given the well-established ITC resources for similar

facilities.

Thumb Loop Project

Representing a $510 million investment in Michigan’s grid, the Michigan Thumb Loop project

consists of approximately 140 miles of double-circuit, 345-kV lines and four new substations. ITC

has led the planning, construction and development phases, working with skilled labor, engineering

and project management organizations to manage project resources. The Michigan Thumb Loop

project was the first of MISO’s Multi-Value Projects (MVPs) to be approved and will serve as the

backbone of a system designed to meet requirements set by Michigan’s Wind Energy Resource Zone

Board. The Thumb Loop project will also provide additional power delivery capacity for future
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economic development thereby helping existing businesses grow and also attract new businesses,

jobs and investment to the region.

Despite its size and complexity, ITC completed this project on time and on budget – a testament to

the company’s project management and construction team abilities. Each Phase of the project was

completed on schedule – Phase 1 of the project was placed in-service in September 2013, while

Phase 2 entered into service in May, 2014, with the remainder of the project completed and put in-

service in May, 2015. In total, the Thumb Loop project includes nearly 800 structures consisting of

both tubular steel poles and lattice steel towers. Additional lines and facilities are being added as

wind generators go into service and connect to the system to fulfill the requirements of the State of

Michigan’s Renewable Portfolio Standard. The Thumb Loop project is a prime example of ITC’s

efforts to improve the national electric transmission system, create access to competitive energy

markets and foster growth for local and regional economies – all for the benefit of customers.

KETA Project

The KETA Project is a 227 mile, 345-kV project which runs from Spearville, Kansas, in the

southwestern part of Kansas; north to the Post Rock substation just outside of Hays, Kansas; and

then north to Axtell, Nebraska. The Kansas Electric Transmission Authority (KETA) identified this

particular project in 2007 through its initiatives to bring significant economic and reliability benefits

to Kansas and the regional transmission grid. KETA is an organization that was created in 2005 by

the Kansas Electric Transmission Authority Act (HB 2263) and is intended to promote and facilitate

the expansion of Kansas transmission infrastructure for the betterment of the Kansas economy.

ITCGP worked with the incumbent electric cooperatives to acquire the rights to build the Kansas

portion of this 345-kV project, from Spearville to the Kansas/Nebraska state line. ITC placed its

portion of the KETA (Spearville-Axtell) transmission project into service in 2012, five months ahead

of schedule and at a cost significantly below the budgeted amount, which demonstrates ITC’s focus

and commitment to cost containment and operational excellence.

V-Plan

In cooperation with Sunflower Electric Power Corporation and Mid-Kansas Electric Company, ITC has

constructed two segments of the V-Plan project, totaling approximately 122 miles of double-circuit

345-kV line. The high-voltage transmission line is designed to connect eastern and western Kansas

to improve electric reliability and enable energy developers to tap into the transmission grid. The

project was placed in-service on schedule in December 2014.
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Au Sable Circuit

This 110 mile, 138-kV line from Zilwaukee to Mio, Michigan, is important to electric reliability in

northeastern Michigan. In June 2014, ITC completed rebuilding and upgrading this line from single-

circuit 138kV to future double-circuit 230-kV design and construction standards. This will increase its

capacity and reliability, provide increased lightning protection and facilitate potential future 230-kV

expansion in northern Michigan. The project is the result of ITC’s rigorous planning process that is

designed to anticipate future customer needs and provide the grid flexibility to meet those needs in

an efficient and cost-effective manner.

Multi-Value Projects (MVPs)

ITC is advancing its portions of four Multi-Value Projects (MVPs) in Iowa, Minnesota and

Wisconsin. Following approval of these projects by MISO in late 2011, ITC has focused on siting

preparations and worked with other utilities to finalize ownership levels of the projects in support of

our targeted in-service dates. In 2014, two 345-kV line sections received Iowa regulatory approval

and easements have been secured. Also in 2014, regulatory hearings were completed toward the

Certificate of Need and Route Permit in Minnesota. These projects are part of MISO’s MVP portfolio

and are anticipated to provide broad regional benefits while also supporting approved state and

federal energy policy mandates in the MISO region. Anticipated in-service dates of the projects

range from 2015 to 2020.

ITC will build portions of the following projects:

► MVP 3 – a joint project with MidAmerican Energy Company of about 70 miles in Minnesota

and about 145 miles in Iowa, of which ITC will construct approximately 100 miles of new

345-kV line.

► MVP 4 – a joint project with MidAmerican Energy Company of approximately 190 miles in

Iowa, of which ITC will construct approximately 118 miles of new 345-kV line.

► MVP 5 – a joint project with American Transmission Company (ATC) of approximately 125

miles of 345-kV line in Wisconsin and Iowa.

► MVP 7 – a joint project with MidAmerican of approximately 90 miles of 345-kV line in Iowa

and Missouri.

b. Standardized Construction Practices

ITC has an exceptionally strong record of adhering to standardized construction, maintenance, and

operating procedures, which have driven ITC’s ability to safely and reliably complete numerous

transmission projects on time and within their original budget. ITC’s operations and maintenance
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practices are equally strong with similar records of achievement. ITC has standard construction

specification documents to which its construction teams adhere.

c. Emergency Response & Restoration Capability

ITC has a strong track record of mobilizing quickly and effectively to resolve forced outages.

Weather events often strike the ITC system with little or no warning, requiring an immediate

response. ITC employees and contractors excel at prioritizing and focusing organized efforts on

safely and quickly restoring the transmission system to ensure grid reliability and prompt restoration

of service to customers.

One example of ITC’s capability for emergency response and restoration of damaged equipment our

response to the July 2011 Midwest Derecho storm. In the early morning hours of July 11, 2011, a

storm, with winds of more than 100 miles per hour swept through central Iowa, with peak winds

estimated to be in the range of 130 miles per hour, equal to a Category 3 hurricane. At its peak,

Interstate Power and Light, the electric utility providing retail service to many customers in the area,

estimated that more than 45,000 of its retail customers across four counties lost power. Thousands

more customers who were served by electric cooperatives and municipal utilities were also

impacted. The National Oceanic and Atmospheric Administration said the storm was the most

widespread and damaging wind event to affect central and east central Iowa since 1998. The storm

knocked out nine 161-kV lines, two 69-kV lines and twenty 34.5-kV lines across the ITCMW system

and affected approximately 60 substations. More than 300 poles required replacement.

Within 72 hours, ITCMW restored transmission service to all customers and customer substations

that could take service, pending the repairs of their distribution systems. Once all customer

connections were re-established, crews began working to provide backup feeds to those

substations. The secondary feeds were critical to serve the returning load as distribution customers

were returned to service.

Many other examples of ITC’s timely remedying of facility failures due to weather or other events are

available upon request.
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d. Regional Experience

ITC has experience working with PJM through its multiple existing system interconnections and is

familiar with its functions and history. Three of ITC’s four operating companies have

interconnections with PJM transmission owners.

ITC maintains a strong track record of providing crews to support PJM during extreme weather and

other emergency events. Our extensive experience with other RTOs, combined with our experience

in PJM, offers tangible benefits in the form of our independence and history as an owner, operator

and developer of transmission throughout the country.

As an example of this, ITC resources have supported utilities in PJM in emergency situations,

including deployment of 167 personnel to New Jersey and eastern Pennsylvania in response to

Hurricane Sandy. These resources came from Michigan, Iowa and Minnesota. ITC resources have

also supported PJM member Commonwealth Edison during emergency situations.

Outside of PJM, ITC has extensive experience in a wide range of activities with multiple RTOs

including transmission project development, advocacy, and participation in Federal Energy

Regulatory Commission (“FERC”) Order No. 890 Compliant stakeholder planning processes. ITC has

MISO transmission assets in Michigan, Iowa, Minnesota, Illinois and Missouri. ITC also has SPP

operational transmission assets in Oklahoma and Kansas.

ITC has been a member of MISO since the company’s inception in 2003. ITC is one of the largest

transmission owners in MISO and is actively involved in a wide range of activities, committees, and

working groups. ITC has a valuable working relationship with MISO management and staff and have

proven to be a contributing and collaborative member. ITC played a key leadership role in

advocating regional transmission projects, which resulted in MISO’s MVPs – a set of 17 regional

projects valued at $5.2 billion.

ITCGP has been a member of the SPP since 2007. As an SPP transmission owner, ITC has strong

working relationships with SPP management and staff. Since 2007, through its leadership positions

on various task forces and working groups, ITCGP has been a consistent participant in the SPP

planning process, advocating for specific large-scale regional projects. Participation and advocacy in

these groups resulted in SPP’s approval of approximately $500 million of transmission expansion

projects that are in varying stages of development or operation by ITCGP.
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ITC has expanded into the PJM footprint with the new Covert to Segreto 345-kV line in Southwest

Michigan which went into service on June 1, 2016.

e. Acquiring Right-of-Way and Permitting

ITC has extensive experience acquiring rights-of-way (“ROW”) in the eastern interconnection. ITC’s

primary land acquisition firm which ITC would likely retain to work on this project has extensive

experience working on ROW acquisition projects in the region of PJM where this project is

proposed. ITC will acquire ROW in PJM in the same manner that has generated success by obtaining

broad stakeholder support in routing, siting, and permitting. The siting process begins with a routing

study that considers multiple stakeholders broadly and carefully. As a project advances, ITC begins

ROW acquisition, working extensively and collaboratively with landowners to secure land rights on a

voluntary basis. ROW is generally secured voluntarily and ITC makes every effort to work with

landowners. However, even when ITC has filed condemnation actions, the company continues to

work with the landowners and is often able to reach mutually acceptable resolution outside of the

judicial forum.

Transmission development requires a wide variety of permits ranging from road crossing permits to

Department of Natural Resources and U. S. Army Corps of Engineer permits. Since 2009, ITC has

obtained more than 1,500 permits. ITC has a well-established permitting process involving a cross-

functional team led by a Design Engineering group that also includes Project Engineering,

Environmental, Legal, and Local Governmental and Community Affairs groups. This team works

closely with consulting firms to identify required permits for the project and provide the information

needed for filing permit applications. ITC has effectively leveraged a variety of local, regional, and

national firms to successfully acquire the required permits, including - redacted. A few examples of

ITC’s siting and permitting experience are cited below.

As part of ITC’s environmental management system and in line with ITC’s best-in-class approach to

conducting business, ITC is committed to considering environmental impacts in its decision-making

process when planning infrastructure improvement projects. Transmission line projects can span

many miles and occasionally cross environmentally sensitive areas. ITC’s project teams understand

this and include environmental assessments for wetlands, threatened and endangered species and

other sensitive habitats as part of the planning process.

Examples:
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KETA project: A 174 mile, single-circuit, 345-kV line on new ROW in Kansas. ITC performed a routing

study and worked with the state siting authority to secure route approval. ITC secured 10

Department of Transportation (“DOT”) permits and 15 Department of Environmental Quality

(“DEQ”) permits for the project. ITC also worked with the U.S. Fish and Wildlife Service and the

Kansas Department of Wildlife, Parks and Tourism on whooping crane protection and lesser prairie

chicken habitat protection and remediation.

Salem-Hazleton project: An 81 mile, single-circuit, 345-kV line on mostly new ROW in Iowa. ITC was

able to successfully negotiate co-locating approximately 20 miles of the new line jointly with

another transmission company’s facility. ITC worked through the Iowa Utilities Board siting process.

ITC secured six Iowa DOT permits, one DEQ permit, 124 road crossing permits, two Department of

Natural Resources permits or letters of no effect, three Federal Aviation Administration permits,

three county floodplain permits and two Army Corp of Engineers permits or letters of no effect.

Thumb Loop project: A 140 mile, double-circuit, 345-kV line in Michigan. ITC actively participated in

the Michigan Public Service Commission (“MPSC”), which approved the preferred route. Phase 1 of

the project was energized in September 2013. Phase 2 was placed in-service in May 2014. The final

phase of the project was placed into service in May 2015. To date, ITC has obtained 16 Michigan

DOT permits, 20 DEQ permits, six soil erosion permits, 175 county road crossing permits and 60

drain commission permits.

V-Plan project: A 122 mile, double-circuit, 345-kV line under construction in Kansas with a projected

in-service date of December 2014. ITC obtained siting approval from the Kansas Corporation

Commission and to date has obtained nine Kansas DOT and five DEQ permits. ITC worked with

environmental stakeholders to find alternative routes to minimize impact to landowners and to

lesser prairie chicken habitat and to help facilitate further wind farm development.

5. Financing Plan and Financial Statements

Redacted
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6. Commitment to execute Consolidated Transmission

Owner Agreement

If ITC Mid-Atlantic LLC is the successful bidder of a project and becomes a Designated Entity, ITC Mid-

Atlantic Development LLC commits to execute the PJM Interconnection Consolidated Transmission

Owners Agreement.
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C. CONSTRUCTABILITY INFORMATION

1. Scope and Detailed Breakdown of Project Elements

ITC has identified the Peach Bottom to Northeast 230-kV line

(17RTEP1-140) project to address Market Efficiency congestion

identified as a part of the 2016/17 RTEP Long Term Proposal

Window. A high level summary of the project is provided in Table C1

below.

Table C1 – Project Scope Summaries

Project Line Project Scope

17RTEP1-140 Peach Bottom to

Northeast 230-kV

Line

 33.5 total miles of new 230-kV single-circuit (31.7 miles

overhead & 1.8 miles underground) line from Peach

Bottom substation (PECO) to Northeast substation (BGE)

 Modifications at the Peach Bottom 230-kV Substation

(PECO)

 Modifications at the Northeast 230-kV Substation (BGE)

This project would be a highly beneficial addition to the PJM system in order to facilitate the delivery of

cost effective generation now and into the future to serve the Baltimore/Washington D.C. metro area

through an enhanced 230-kV path from north to south. Such diversity would improve resiliency, security

and potentially mitigate or reduce the occurrence of catastrophic and widespread outages.

Redacted

a. 17RTEP1-140: Peach Bottom to Northeast 230-kV Transmission Line

Project

The Peach Bottom to Northeast 230-kV line is a streamlined solution to address the Market

Efficiency congestion identified as a part of the 2016/17 RTEP Long Term Proposal Window. This

project, referred to as 17RTEP1-140, consists of constructing approximately 33.5-miles of new 230-

kV single-circuit line from the existing Peach Bottom substation (PECO) to the existing Northeast

substation (BGE). This project route is expected to include both overhead (31.7 miles) and

underground (1.8 miles) line segments.
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Greenfield Transmission Line Details

The Project is being proposed to utilize primarily overhead line construction using primarily tubular

steel monopoles and 1431 kcmil ACSR conductor. ITC has extensive experience using this conductor

and benefits from supplier alliances, standard structure designs and recent construction experience.

Table C1 shows the proposed project terminal points.

Table C1 – Terminal Points

Beginning Station (Existing) Ending Station (Existing)

Station Name Peach Bottom Northeast
Owner PECO BGE
Voltage 230-kV 230-kV
State Pennsylvania Maryland
County York Baltimore
Coordinates

Route and Geographic Description

For the development of this proposal, a high-level study was conducted to identify a route

representative of what could reasonably be expected for a project of this type in this area. Redacted

Portions of 17 cities are located within the study area (Table C2). The largest of these cities is

redacted.

Table C2 – Major Cities within the Study Area

City County Population

Redacted

Public Opposition



27 17RTEP1

Overhead electric transmission line projects can be some of the most controversial projects in the

United States. They typically involve the crossing of private property, the clearing of vegetation and

the construction of large structures that are visible to the public. Often they cross multiple

jurisdictions and political boundaries with competing interests. The risk for public opposition is

always there, but the outcomes can be greatly mitigated by engaging and involving the full range of

project stakeholders early, often and throughout the life of the project.

Physical Characteristics

The electrical and physical characteristics for the proposed line are shown in Table C7 below. Typical

230-kV overhead transmission structure cross-sections are included as Figure 2 and Figure 3 of

Appendix A.

Table C7 – Line Characteristics

Overhead & Underground Line – 33.5-miles

Construction Tubular Steel Monopoles (deadends & angle structures)

See Figure 2 and Figure 3, Appendix A

Nominal Voltage Rating 230-kV

AC or DC AC

Summer Normal Rating Redacted MVA

Summer Emergency Rating Redacted MVA

Grounding Design (for underground circuits) N/A

Configuration Redacted

Phase Conductor Type Redacted

Shield Wire Conductor Type (for overhead circuits) Redacted

Facilities to be Constructed by Others

The proposed project requires the addition of new breakers, switches, line termination structures,

and associated equipment at the existing Peach Bottom and Northeast substations to accommodate

the termination of the proposed line. The assumed scope of work required at each affected station

is shown below; however, the final scope of work is subject to change and would be determined by

the existing transmission owner in coordination with ITC.

Any proposed upgrades to existing TO-owned substations meet the publicly posted criteria on the

PJM website and are subject to modification by the TO if necessary. If the proposed upgrades are
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deemed infeasible, with a PJM scope change, ITC could construct new greenfield facilities to

minimize the impact to the existing TO facilities and to accommodate the project.

Peach Bottom Substation

Conceptual One Line Diagram: Figure 5, Appendix A

Conceptual Arrangement Plan: Figure 6A, Appendix A

Conceptual Elevation Sketch: Figure 6B, Appendix A

► Demolish existing line termination structure and switch.

► Install a new line termination structure, additional monopole structure, and switch for
the existing Peach Bottom-Muddy Run line.

► Add one 230-kV SF6 gas circuit breaker, associated switches, and line termination
structure to accommodate new line to Northeast.

► The proposed line would enter from the west side of the station.

► It is assumed the existing fence should not need to be expanded.

► The demarcation point on the proposed line would be the first structure within the
substation fence.

► Install line and breaker relays to protect the proposed line.

Northeast Substation

Conceptual One Line Diagram: Figure 5, Appendix A

Conceptual Arrangement Plan: Figure 7, Appendix A

► Based on available information, the existing station configuration is unknown. The
assumed configuration is depicted in the conceptual one line and arrangement plan.

► Add two 230-kV SF6 gas circuit breakers to build out a four position ring.

► Add a new line termination structure to accommodate the new line to Peach Bottom.

► The proposed line would enter from the northwest side of the station.

► The station perimeter would be expanded to accommodate the new equipment as
shown in the conceptual arrangement plan.

► The demarcation point on the proposed line would be the first structure within the
substation fence.

► Install line and breaker relays to protect the proposed line. Modify the existing relaying

to accommodate the new ring.

Relaying

The proposed substation expansion relaying at Peach Bottom and Northeast would consist of

primary and secondary line protection relays, breaker failure and control relays, and modifications

to the existing relaying schemes. It is assumed that ITC would coordinate the line relaying design
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with the existing substation owners and that OPGW would be installed and used for line differential

relaying on the new line. It is further assumed that there is sufficient space in existing facilities to

locate the new relaying equipment.

Substation Land

The scope of work at Peach Bottom does not require expansion of the existing substation footprint.

No additional land should be needed. The work at Northeast will require limited expansion beyond

the existing station fence; approximately 1.2 acres will be required.

Transmission Line & Substation Outages

► Redacted

► Redacted

► Redacted

Note: Additional constructability outages may be required upon detailed construction planning.

Total Cost of Project and Major Components

Table C8 provides a summary of major component costs for the project, in 2017 dollars. Section E.2

discusses the costs associated with this project in further detail.

Table C8 – 17RTEP1-140 Project Costs

Components COST ($MM)

Transmission Line Components

Substation Components

GRAND TOTAL (2017 dollars)
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2. Regional and Interregional Requirements

All proposed project options are wholly contained within the boundaries of PJM’s operating territory

and, more specifically, within BGE’s existing territory. There are no proposed direct interconnections

with any other PJM TO or neighboring ISO/RTO operating regions. For these reasons, ITC notes that

these projects are not considered to be interregional in nature and ITC will not be seeking interregional

cost allocation.



31 17RTEP1

D. ANALYTICAL ASSESSMENT

1. Equipment Parameters and Assumptions

Redacted



32 17RTEP1

2. Model Data

As part of this proposal package, ITC has submitted modeling data to PJM for the project. The

information below is a summary of the information provided.

Peach Bottom to Northeast 230-kV Line

The transmission line characteristics used for modeling the new 17RTEP1-140 230-kV line is shown in

Table D1 below.

Table D1 – 17RTEP1-140 Model Data

From To CKT R (p.u.) X (p.u.) B (p.u.)
Rate A

(MVA)

Rate B

(MVA)

Length

(miles)

213866 PCHBTM 220965 NEAST339 1 33.5
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3. Detailed Analysis Report on Proposed Solutions

The Project is proposed as a system enhancement to improve market efficiency. Security constrained

economic dispatch simulations were performed using the PJM provided economic models and

simulation files posted as of November 1st, 2016 including subsequent PJM revisions. The proposed

Project was added to the database and simulations were performed using PROMOD version 11.1.9. The

results of the simulation with the Project included were compared against the base case simulation

without the Project to determine the market efficiency benefits derived from the Project. The Project

was shown to provide near complete relief of the congestion reported by PJM on the primary targeted

flowgates – Conastone to Graceton and Graceton to Bagley facilities. The Project was shown to relieve

congestion on multiple PJM identified Recommended for Proposal flowgates as shown in Table D2.

Table D2 – 17RTEP1-140 Project Flowgates Congestion Reduction

Congestion Delta (%)

Facility Name Area Type 2021 2024 2027

Simulations were performed for the 2017, 2021, 2024, and 2027 study years in order to extrapolate the

Project’s 15 year net present value (NPV) of benefits consisting of Net Load Payment (NLP) benefit,

Adjusted Production Costs (APC) benefit, and Capacity benefit as applicable based on a Regional or

Lower Voltage Project classification. In addition to these benefits, the net benefit and overall Benefit-to-

Cost Ratio (BCR) was calculated for the Project. Table D3 provides the total Project cost, in 2017$, along

with the key benefit metrics discussed previously. The net benefit, which estimates the result of this

project on PJM rate payers, shows that the benefits are calculated to exceed the cost by $732 million in

2017 dollars.
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Table D3 – Project Benefits

Project
Type

In-Service
Date

Cost
(2017 MM$)

NLP
Benefits
1 (MM$)

APC Benefits1

(MM$)
Net Benefit2

(MM$)

BCR
(NPV_B/NPV_

C)

Lower kV
1Benefits shown represent a 15 year NPV from project in-service date.

2Net Benefit is calculated as net of 15 year NPV of project benefits minus costs from project in-service date.

4. Additional Supporting Documentation

In addition to testing the project’s effectiveness in alleviating the identified Market Efficiency

congestion, reliability analysis for N-1, N-1-1 was performed along with Reactive Interface analysis to

determine potential impacts of the project on defined interfaces. These power flow analyses were

performed using the posted data for PJM’s 2016 RTEP Proposal Window 2 per PJM’s direction. The N-1

and N-1-1 analyses were performed using the posted case (base summer peak) and the modified base

cases with the inclusion of the project. The Reactive Interface analysis was performed using a modified

base case to scale the generation to emulate the changes made to the case2 provided in the 2014-15

Long Term Proposal Window. Redacted - tools were used for simulation. The raw results files can be

made available upon PJM request.

Bus, failed breaker, single, and tower contingencies were evaluated for the N-1 analysis. All single

contingencies in the BGE area, including ties, as well as contingencies five (5) buses away from the Peach

Bottom 230-kV bus were considered for the N-1-1 analysis. Contingencies as defined in the PJM Market

Efficiency Modeling Practices document for the East, Central, West, Bedington – Black Oak, AP South,

5004/5005, and AEP/Dominion Transfer Interfaces were considered for the Reactive Interface analysis.

The entire PJM footprint was monitored for thermal and voltage impacts for the N-1 and N-1-1 analysis.

Any facility that became overloaded with the addition of the project and showed greater than 2%

difference between the base case and the project case was considered an adverse impact. As ITC could

not identically replicate the PJM N-1-1 methodology which includes system re-dispatch and topology

modification, the N-1-1 results depict a more conservative review of the system’s resiliency under those

2 2019_RTEP_SCED_2014_ME_WINDOW_REACTIVE_INT_CALC.sav
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contingency conditions. For the Reactive Interface analysis, each Transfer Interface had buses monitored

as defined in the PJM Market Efficiency Modeling Practices document.

Table D4 – Project Reactive Interface Limit Impacts

Transfer Interface Base Rating

Delta (MW)

Contingency Rating

Delta (MW)
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5. Additional Benefits

Redacted

6. Proposal Template Spreadsheet

The following proposal template spreadsheets can be located in Appendix B:

► RTEP Proposal Template 2016 – 17RTEP1-140
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E. COST

1. Cost-estimates

The capital cost of the proposed project, including the scope that would be assigned to incumbent

transmission owners, are shown in Table E1 below. Project totals are shown in both current year (2017)

dollars as well as In-Service Date (ISD) dollars (2021) which have been escalated at a rate of 2.5% per

year per the standard PJM escalation rate. This is based on Consumer Pricing Index (CPI) projections.

Table E1 – Total Project Costs

Project
Greenfield ITC Cost in

2017 Dollars ($MM)

Incumbent Cost
in 2017 Dollars

($MM)

Total Project
Cost in 2017

Dollars ($MM)

Total Project
Cost in 2021

ISD Dollars
($MM)

17RTEP1-140 $126.9 $10.4 $137.3 $151.5

Yearly cash flows for each of the proposed projects are shown in Table E2 below.

Table E2 – 17RTEP1-140 Yearly Cash Flow
(2021 ISD Dollars )

2017 2018 2019 2020 2021 Total

ITC T-Line Costs

ITC Switchyard Costs

Incumbent TO Costs

2. Detailed Breakdown of Cost Elements

Breakdown of costs for the proposed project is shown in Table E3.

*= Incumbent Costs

Table E3 – 17RTEP1-140 Project Costs

ITEM COST (2017 $MM)

Transmission Line & Modifications
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Subtotal – Transmission Line

Subtotal – Cut-in

Subtotal – Transmission Lines

Substation Modifications

Subtotal – Peach Bottom *

Subtotal - Northeast *

Subtotal - Remote Ends *

Subtotal - Substations

GRAND TOTAL (2017 dollars)
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Planned Return on Equity (ROE), including any incentive adders the proposing entity

intends to seek

Estimated monthly AFUDC for each Project

AFUDC
MONTHLY

2017 2018 2019 2020 2021

17RTEP1-140

Detailed breakdown of annual operation and maintenance (O&M) costs

ITC estimates the following breakdown of annual non-levelized O&M costs (in thousands of 2017

dollars) for each of the projects as shown in the table below

Maintenance
Item

Sub Category 17RTEP1-140

Field O&M
Substation
Operating/Switching

Breaker inspections

Switch inspections

Transformer
Maintenance

Helicopter Inspection
for Veg Mgt.

Tower Inspections

Vegetation Mgt.

Foot patrol for Veg.
Mgt.

Reactive Line
Maintenance

Relay/SCADA
Maintenance

Site Maintenance

Total Field O&M

Total Non-Field
O&M

Grand Total Est
Annual O&M

3. Cost Commitment

 Redacted
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F. SCHEDULE

1. Detailed Conceptual Schedule

The schedule below would apply to the project.

Table F1 – Proposed Schedule
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G. OPERATIONS/MAINTENANCE

1. Overview of Plans for Operations and Maintenance

Operational Plan Including Intentions for Control Center

ITC incorporated new service territories into its existing operations and control center as the company

has grown. This is both a result of existing systems and organic growth of ITCGP and other operations.

ITC has navigated the interconnection process with various PJM Transmission Owners related to our

multiple system interconnections. As noted in the response to question B.1, three of four ITC operating

companies have interconnections with PJM transmission owners.

ITC will operate the new transmission facilities from its primary control center, from which ITC operates

15,000-miles of transmission lines and associated facilities in three NERC regions (Midwest Reliability

Organization, RF and SPP) as well as in two ISO/RTO footprints (MISO and SPP). In anticipation of

continued growth, the control center was designed with flexibility to allow additional capacity as ITC’s

system expands into new ISO/RTO footprints.

All ITC system operators and key management staff are NERC-certified at the Reliability Coordinator

level and maintain this certification through a comprehensive ongoing training program. ITC control

room management, and personnel that staff positions responsible for asset monitoring and operation in

the PJM footprint, are also PJM certified. ITC has a redundant and independent backup control center

capable of operating all of ITC’s transmission facilities, including all future assets. The ITC control center

facilities provide all required telemetry on existing facilities to the MISO, SPP, and PJM RTOs . ITC is a

PJM Member in conjunction with the Covert transmission facilities.

Maintenance Plan/Contracts

ITC has a comprehensive program and established procedures for substation maintenance on its existing

systems that includes routine inspection of equipment in substations and control houses. Items

identified for follow-up maintenance or repair are monitored and documented in a computerized

maintenance management system. The program also includes cyclical and predictive maintenance
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intervals on major substation equipment including, but not limited to, circuit breakers, switches,

transformers, relay and protective systems, distributed control systems and capacitor banks.

A similar comprehensive program exists for transmission line maintenance. It includes annual aerial

inspections and cyclical ground line inspections and wood pole/steel tower maintenance. Items

identified for follow up maintenance or repair are monitored and documented in a computerized

maintenance management system. ITC’s vegetation management policy is to actively manage, through

removal, pruning, mowing and/or herbicides applications, the vegetation that grows within the electric

transmission line easement area or right-of-way in order to ensure safety, reliability and, in the case of

200-kV and above facilities, meet mandatory reliability requirements established by NERC and approved

by FERC on March 16, 2007. It is ITC's corporate goal to have zero outages as a result of vegetation

interference.

ITC uses modern high-speed networked Supervisory Control and Data Acquisition (“SCADA”) equipment

health monitoring on key ITC assets such as transformers, circuit breakers and protective relaying.

Alarming on these systems monitored 24-7 by the ITC central operations control room. When under

active alarm, corrective action is initiated including dispatch of appropriate field maintenance resources.

ITC has a philosophy of maintaining minimum spare stock of substation and line equipment (including

key assets such as circuit breakers and transformers). By analyzing past storm related damage and the

associated material needed to respond, ITC has proactively staged emergency spare material along with

general maintenance material at ITC warehouses. These warehouses are strategically located

throughout the company’s footprint to supply spare material 24-7 in emergencies. These strategic

materials are replenished as needed.

In various geographic regions, ITC has addressed operations and maintenance staffing in a variety of

ways, including service agreements with existing transmission-owning entities and establishing an O&M

staff. For example, in Kansas, Sunflower Cooperative and Midwest Energy provided maintenance service

for ITCGP’s assets in Kansas. Following the philosophy of identifying strategic response material, certain

materials and items are staged at maintenance partner locations for potential emergency needs.

Based on past experience, ITC has the flexibility to handle this important function in the optimal and

most cost-effective manner.
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