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DRAFT 
Meeting Minutes 

PJM Interconnection 
PJM Planning Committee 

PJM Conference and Training Center 
Valley Forge, PA 

June 5th, 2014 
9:30 AM 

Members Present: 
David Canter AEP 

 

 
Michele Gasper AEP 
John Syner (FE) Allegheny Power  
Patrick Hayes Ameren Control Area 
Chris Norton American Municipal Power, Inc. 
Mike Schlindwein American Transmission Company, LLC 
Gary Fuerst American Transmission Systems, Inc. 
Takis Laios Appalachian Power Company (AEP Transmission) 
Mohamed El Gassier Atlantic Wind Connection 
David Bloom Baltimore Gas and Electric Company 
Ron Pezon Borough of Chambersburg 
Barry Trayers Citigroup Energy, Inc. 
Diana Rivera Cleanline energy 
William Allen Commonwealth Edison Company 
Thomas Leeming Commonwealth Edison Company 
Rehan Gilani ConEdison Energy, Inc. 
Carl Johnson Customized Energy Solutions, Ltd.* 
John Horstmann Dayton Power & Light Company (The) 
John Farber DE Public Service Commission 
David Scarpignato Direct Energy Business, LLC 
Janhavi Dharmadhikari  Dominion Virginia Power 
George Owens Downes Associates, Inc. 
Steve Steinkuhl Duke Energy Business Services LLC 
Judith Stubbe Duke Energy Ohio, Inc. (EDC) 
Jason Harchick Duquesne Light Company 
Darrin Adams East Kentucky Power Cooperative, Inc. 
Chuck Dugan East Kentucky Power Cooperative, Inc. 
Jason Banker Exelon 
Melanie Sanders Exelon Business Services Company, LLC 
Ron Chu Exelon Generation Co., LLC 
Michelle Henry FirstEnergy 
Gavin Cunningham FirstEnergy Corporation 
David Marton FirstEnergy Corporation 
Thomas Bainbridge FirstEnergy Solutions Corp. 
Jim Benchek FirstEnergy Solutions Corporation 
David Pratzon GT Power Group 
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James Nash Hudson Transmission Partners, LLC 
Kenneth Foladare IMG Midstream LLC 
Edward Tsikirayi Long Island Lighting Company 
George  Kogut New York Power Authority 
John Deese NextEra Energy Services New Jersey, LLC 
Jodi Walters NiSource Inc. 
Neal Fitch NRG Power Marketing LLC 
Steven Lieberman Old Dominion Electric Cooperative 
Wil Burns Other 
Bill Burt Other 
Guy Filomena Other 
Amy Fisher Other 
John Kopinski Other 
William Kouam Kamwa Other 
Gregory Mac Elise Other 
James Wilson PJM Connect 
Juliana Brint Platts 
Vincent Cuce PPL Electric Utilities Corp. dba PPL Utilities 
Lisa Krizenoskas PPL Electric Utilities Corp. dba PPL Utilities 
Michele Greening PPL EnergyPlus, L.L.C. 
Kenneth Carretta PSEG Energy Resources and Trade LLC 
Esam Khadr Public Service Elecric & Gas Company 
James Jablonski Public Service Electric & Gas Company 
Tom Hoatson Riverside Generating, LLC 
Deral Danis Rock Island Clean Line LLC 
Roleto Mangonon Rockland Electric Company 
Kishan Patel Rockland Electric Company 
Rich Heidorn RTO Insider 
David Jwanier RTO Insider 
Andy Peebles Saracen Energy East LP 
Gerrry Binder SESCO Enterprises LLC 
Ronnie Bailey Virginia Electric & Power Company 

 

 

PJM Staff Present: 

Steve Herling, Chairman PJM Interconnection, LLC 
Mushin Abdurrahmah PJM Interconnection, LLC 
Francis Barret PJM Interconnection, LLC 
Aaron Berner PJM Interconnection, LLC 
Robert Eckenrod PJM Interconnection, LLC 
David Egan PJM Interconnection, LLC 
Tom Falin PJM Interconnection, LLC 
Andy Ford PJM Interconnection, LLC 
Sue Glatz PJM Interconnection, LLC 
Gary Helm PJM Interconnection, LLC 
Michael  Herman PJM Interconnection, LLC 
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Frank Koza PJM Interconnection, LLC 
Mark Kuras PJM Interconnection, LLC 
Charles Liebold PJM Interconnection, LLC 
Paul McGlynn PJM Interconnection, LLC 
Tracy Miehlke PJM Interconnection, LLC 
Mark Sims PJM Interconnection, LLC 
Sue Snyder PJM Interconnection, LLC 
Amber Thomas, Secretary PJM Interconnection, LLC 

 

1. ADMINISTRATION 

A. Mr. Herling called the meeting to order and asked if the Planning Committee had any additional items for the 
agenda. There were no suggestions for additional agenda items. 

B. Mr. Herling then asked Ms. Thomas to call the roll. Then Ms. Thomas reviewed the meeting minutes of the 
May 8th, 2014 Planning Committee meeting. Mr. Chu then made a motion to approve the minutes. Mr. 
Pratzon seconded the motion. In a voice vote, the Planning Committee approved the May 8th, 2014 
Planning Committee minutes. 

C. Mr. Herman provided an update regarding the Energy Storage Participation in RPM Group. There haven’t 
been any meetings since the last one held on 4/30.  The next meeting will be held on 6/10. This meeting will 
continue to develop rules leading to the participation of energy storage resources into RPM. All suggestions 
or inquiries should be emailed to Michael.Herman@pjm.com 

D. Ms. Miehlke provided an update from the Smart Inverter group. The education sessions are now complete. 
More members are asked to participate. The next meeting will be on June 11th. 

E. Mr. Sims discussed the timing and content of the upcoming 2014 RTEP Proposal Window. The draft 
baseline, generation deliverability, and load deliverability analyses have been posted to PJM.com for review 
by the window participants. The TOs are in the quality control check phase for the N-1-1 analysis.  Once the 
quality control check is finished, PJM will announce the opening of the 2014 RTEP Proposal Window.  PJM 
will post the upgrade proposal template for incremental upgrades to existing facilities that would resolve 
identified issues found in the analyses. 

F. Mr. Eckenrod provided an update regarding the Small Generator Interconnection Procedures. The 
compliance filing for Order 792 is due by August 4th. With the compliance filing coming up, a webinar will be 
setup to provide background and education to members in late June. Depending on the feedback back in 
June, another may be scheduled in July. 

 

2. NERC/RRO UPDATE 

Mr. Kuras provided the Planning Committee with an update on recent NERC activities and PJM compliance activities. 
Initial Ballot and comments are due for the PRC-026-1 standard relating to Project 2010-13.3 Phase 3 of Relay 
Loadability by 6/09. The ballot and comments are due for PRC-002-2 standard relating to Project 2007-11 – 
Disturbance Monitoring by 6/23. The ballot and comments are due for PRC-004-3 standard relating to Project 2010-
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05.1 Protection System Misoperations by 6/30. The ballot and comments are due for Project 2014-03 Revisions to 
TOP and IRO Standards by 7/2. 

3. NERC BES DEFINITION CHANGE 

Mr. Ford discussed the recent NERC BES definition change. PJM Compliance Bulletin CB014 has been posted as a 
notification to PJM members. The revised BES definition is effective July 1, 2014. The revised definition focuses on 
equipment rated 100kV and now includes equipment rated below 100kV. The bulletin gives background regarding 
filing an exception request for equipment that may no longer be considered BES. All questions and comments should 
be sent to Regional Compliance and DMS Officers. 

4. GEOMAGNETIC DISTURBANCES STANDARDS UPDATE 

Mr. Koza provided an update regarding the development of planning standards on Geomagnetic Disturbances.   

5. EIPC GAS/ELECTRIC COORDINATION STUDY UPDATE  

Mr. Helm provided an update regarding the on-going Gas/Electric System Interface study. The baseline systems draft 
report has been posted. The Infrastructure Capability and Contingency Analysis are currently being evaluated, which 
has a completion date of late July. Work is ongoing with pipelines and LDCs to obtain gas sector information 
analysis. The next meeting will be held June 25th and June 26th. 

6. WINTER FORCED OUTAGE RATE ANALYSIS 

Mr. Falin discussed the winter forced outage rate analysis. Given the winter 2014 events, PJM is performing analysis 
of winter generation performance which will focus on weather-related forced outages and gas curtailments. This 
analysis will be a 2019/2020 study. Correlations between winter conditions and generation forced outages are being 
studied on a TO zonal basis. This approach is different than the currently assumed random forced outage rate which 
is held constant throughout each season of the year. As patterns are established between winter conditions and 
generation outages, some planning procedures and assumptions may need to be revised. 

7. MANUAL 14B CHANGES FOR COST ALLOCATION 

Mr. Sims provided a first read of changes to cost allocation section in Manual 14B. Manual 14B is being updated to 
reflect the current approved of cost allocation methodology as described in the PJM OATT. A first read will also be 
held at the MRC on June 26th. PJM is asking for member feedback regarding these changes. If no significant change 
is suggested, Mr. Sims will be back in July seeking endorsement.  

8. MANUAL 14A CHANGES FOR INTERIM DELIVERABILITY STUDIES 

Mr. Berner provide a first read regarding changes to how the interim deliverability studies are conducted as outlined 
in Manual 14A. Project requesting an in-service date earlier than the date of the case year studied on will need to be 
evaluated to determine if any network reinforcements are needed to accommodate this request. Should a network 
reinforcement not be available during the year a project requests to be in-service, the project will have an interim 
deliverability study conducted to determine what output can be made onto the system without the upgrades being 
built. PJM is requesting feedback for these changes. 

9. FUTURE AGENDA ITEMS 
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There were no future agenda times suggested. 

10. FUTURE MEETING DATES 

Thursday, July 10, 2014 9:30 
AM 

PJM Conference and Training Center, Valley Forge, 
PA 

Thursday, August 7, 2014 9:30 
AM 

PJM Conference and Training Center, Valley Forge, 
PA 

Tuesday, September 2, 2014 9:30 
AM 

PJM Conference and Training Center, Valley Forge, 
PA 

Thursday, October 9, 2014 9:30 
AM 

PJM Conference and Training Center, Valley Forge, 
PA 

Tuesday, November 4, 2014 9:30 
AM 

PJM Conference and Training Center, Valley Forge, 
PA 

Thursday, December 4, 2014 9:30 
AM 

PJM Conference and Training Center, Valley Forge, 
PA 

 

 
  Author:   Amber Thomas, PJM 

Draft: 6/10/2014  
Final: 7/11/2014 
CERA: D796941 
 

 


	1. UADMINISTRATION
	2. UNERC/RRO UPDATE
	3. UNERC BES DEFINITION CHANGE
	4. UGEOMAGNETIC DISTURBANCES STANDARDS UPDATE
	5. UEIPC GAS/ELECTRIC COORDINATION STUDY UPDATE
	6. UWINTER FORCED OUTAGE RATE ANALYSIS
	7. UMANUAL 14B CHANGES FOR COST ALLOCATION
	8. UMANUAL 14A CHANGES FOR INTERIM DELIVERABILITY STUDIES
	9. UFUTURE AGENDA ITEMS
	10. Ufuture meeting dates

