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North Carolina Projects

Queue Projects not fully In-Service

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

P43 Trowbridge 115kV Dominion 62.5 62.5 12/31/2006 Wood                          ACTIVE

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0309 Install SPS at Earleys 115 kV Dominion 6/1/2010 EP

b0325 Install 2nd Everetts 230/115 kV transformer Dominion 6/1/2011 EP

b0342 Replace Trowbridge 230/115 kV transformer Dominion 6/1/2010 EP
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Ohio Projects

Queue Projects not fully In-Service

Generation

Queue Project Name TO MW MWC

In-

Service Fuel Status

L01_AEP137 Bellefonte-N. Proctorville 138kV AEP 165 165 1/1/2008 Biomass                       UC

N12 North Haverhill 69 kV AEP 75 1/1/2008 Coal                          ACTIVE

N42 Mountaineer-Belmont 765kV AEP 600 600 5/1/2010 Coal                          ACTIVE

P51 Stuart 345kV Dayton 7 7 6/1/2006 Coal                          IS-NC
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Ohio Projects

Queue Projects not 

previously reviewed at TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

O21 Liberty 69kV Dayton 48 9.6 9/30/2007 Wind                          ACTIVE

P30

Bellefonte - N. Proctorville 

138kV AEP 20 20 10/31/2007

BioMas

s                       ACTIVE

P44 City of Columbus AEP 7 7 12/31/2006 Diesel                        ACTIVE

P54 Sporn - Waterford 345kV AEP 1035 1035 5/1/2012 Coal                          ACTIVE

P55 West Lima 138kV AEP 600 600 10/1/2008 Coal                          ACTIVE

P61 Gavin #1 765kV AEP 20 20 6/1/2007 Coal                          UC

P62 Gavin #2 765kV AEP 20 20 5/1/2007 Coal                          ACTIVE

Q35 N. Coshocton 69kV AEP 15 6/1/2007

Natural 

Gas                   ACTIVE
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Ohio Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0112

Upgrade West Canton 138 kV bus and 1 mile of West  

Canton-Dale 138 kV line AEP 6/1/2009 EP

b0113

Install new 345/138 kV transformer at Roberts Station; 

Reconductor Bixby-LSII 138 kV line; Upgrade 138 kV 

breakers at Bixby Substation AEP 6/1/2009 UC 45%

b0114

Install new 345/138 kV transformer and reconfigure 138 kV 

system in Waverly-Sargents 138 kV area AEP 6/1/2009 EP
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Ohio Network upgrades

Not In-service previously reviewed at TEAC

NU # Description TO Status Cost ($M)

Queue 

allocation

n0429 New 138kV Switching Station AEP No ISA $    2.435 L01_AEP137

n0431

Upgrade the primary and back-up carrier relaying 

facilities at North Proctorville 138kV Station AEP No ISA $    0.383 L01_AEP137

n0432

Construct approximately 0.9 miles of double-circuit 

138kV line to loop the Bellefonte-North Proctorville 

138kV circuit into the New 138kV Switching Station AEP No ISA $    1.217 L01_AEP137

n0470

Reconductor N. Haverhill-Ginat Creek and Ginat 

Creek-Franklin Furnace portions of the N. 

Haverhill-Millbrook Park-Argentum 69kV circuit; 

Replace 65 or 87 poles AEP No ISA $    1.140 N12

n0473

Install a new 5-breaker 345kV ring bus substation 

for interconnection of the N42 Great Bend project AEP No ISA $    9.700 N42

n0474

Construct the first 9 mile 345kV line from the N42 

substation to the Sporn-Waterford 345kV line AEP No ISA $   27.300 N42
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Ohio Network upgrades

Not In-service previously reviewed at TEAC

NU # Description TO Status Cost ($M)

Queue 

allocation

n0475 Right of way for first 9 mile 345kV circuit AEP No ISA $    3.200 N42

n0476

Construct the second 9 mile 345kV line from the 

N42 substation to the Sporn-Waterford 345kV line AEP No ISA $   27.300 N42

n0477 Right of way for the second 9 mile 345kV circuit AEP No ISA $    3.200 N42

n0478

Remove a portion of the Sporn-Waterford 345kV 

line to create the new 345kV line exit from the N42 

project AEP No ISA $    1.100 N42

n0479

Reconductor approximately 1 mile of the 

Waterford-Muskingum 345kV circuit out of 

Waterford and change line risers at Muskingum AEP No ISA $    1.200 N42

n0480

Replace the Kammer 765/345kV 1500MVA 

transformer with 3 single-phase 600 MVA 

transformers and one 600 MVA spare and replace 

other substation equipment as required AEP No ISA $   18.000 N42
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Pennsylvania Projects

Queue Projects not fully In-Service

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

C02 South Lebanon 230kV METED 4700% 47 1/1/2007 Natural Gas                   ACTIVE

D01 Engleside 69kV PPL 160% 1.6 5/31/2000 Natural Gas                   IS-NC

G04 Brunner Island #2 PPL 1400% 14 1/1/2002 Coal                          IS-NC

G05 Brunner Island #1 PPL 1400% 14 5/1/2004 Coal                          IS-NC

G06 Martins Creek #4 PPL 30 30 12/1/2007 Coal                          ACTIVE

G46 Peach Bottom 500kV PECO 70 70 10/1/2007 Nuclear                       ISP

G51_W60 Hatfield Ferry 500 kV APS 525 525 12/31/2008 Coal                          UC

I13 / K13 Hooversville 115kV PENELEC 36 6.8 9/1/2007 Wind                          ACTIVE

K02 East Towanda-Moshannon 230kV PENELEC 70 0 11/15/2008 Wind                          UC

L03 Morgantown PPL 0.8 5/31/2009 Methane                       Suspend

L13 Rockwood PENELEC 40 8 12/31/2007 Wind                          UC
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Pennsylvania Projects

Queue Projects not fully In-Service

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

L19 Karthaus 230kV APS 290 290 6/30/2008 Coal                          Suspend

M07 Peckville (Archbald) PPL 6.3 6.3 3/15/2004 Natural Gas                   IS-NC

M11 Susquehanna #1 PPL 111 111 5/31/2009 Nuclear                       UC

M12 Susquehanna #2 PPL 107 107 5/31/2010 Nuclear                       UC

M26 Champion APS 272 272 5/31/2008 Coal                          ACTIVE

N14 Frackville-Hauto #3 69kV PPL 24 4.8 6/1/2006 Wind                          UC

N26 Daleville PECO 1.6 1.6 11/1/2006 Methane                       UC

N30 Grand Point 12kV APS 5 12/31/2006 Methane                       ACTIVE

N31 Freemansburg 69kV PPL 5 12/1/2007 Methane                       UC

N32 Gans 138kV APS 60 12 12/31/2007 Wind                          ACTIVE

N36 Gold-Sabinsville 115kV PENELEC 50 10 11/1/2008 Wind                          ACTIVE

N39 Johnstown-Altoona 230kV PENELEC 80 16 3/15/2007 Wind                          UC
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Pennsylvania Projects

Queue Projects not fully In-Service

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

O26 Pine Grove 69kV PPL 8 8 1/1/2007 Diesel                        ACTIVE

O28 Jenkins-Harwood #2 69kV PPL 85 17 9/30/2006 Wind                          ACTIVE

O36 Honey Brook 12kV PPL 1.6 12/1/2006 Methane                       ACTIVE

O39 Sunbury - Dauphin 69kV PPL 56 11.2 12/15/2007 Wind                          ACTIVE

O40 Pine Grove - Frailey 69kV PPL 44 8.8 12/15/2007 Wind                          ACTIVE

O46 Frackville-Hauto #3 69kV PPL 2 0.4 12/1/2007 Wind                          UC

O53 Beaver Valley #1 DL 81 81 6/1/2007 Nuclear                       IS-NC

O54 Beaver Valley #2 DL 77 77 6/1/2007 Nuclear                       IS-NC

P03 Frackville-Hauto #3 PPL 1.3 0.26 12/31/2007 Wind                          UC

Q18 Moser 34.5kV PECO 5 5 3/30/2007 Methane                       UC

Q37 Loganton 12kV PPL 0.02 0 6/16/2006 BioMass                       ACTIVE

Q44 Elizabethtown PPL 0.03 0 7/1/2006

Natural 

Gas                   UC



©2006 PJM

TEAC Meeting 10-30-2006

21

Pennsylvania Projects

Queue Projects not 

previously reviewed at 

TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

O17 Somerset-Allegheny 115kV PENELEC 65 13 7/1/2007 Wind                          ACTIVE

O18

Salix-Claysburg (Krayn) 

115kV PENELEC 65 13 1/9/2008 Wind                          ACTIVE

O19 Somerset 115kV PENELEC 33 6.6 12/16/2007 Wind                          ACTIVE

O38 Johnstown-Altoona 230kV PENELEC 50 10 12/15/2007 Wind                          ACTIVE

O48 Hays Mill 23kV PENELEC 36 7.2 12/31/2007 Wind                          ACTIVE

O52 Gold-Potter Co 115kV PENELEC 100 20 11/1/2007 Wind                          ACTIVE

O56 Osterburg East 115kV PENELEC 125 25 12/31/2007 Wind                          ACTIVE

O59 Gold 115kV PENELEC 99 19.8 12/31/2007 Wind                          ACTIVE

O60 Berlin 23 kV PENELEC 5.4 1.08 7/15/2007 Wind                          ACTIVE

O70

Susquehanna - Harwood 

230kV PPL 124 24.8 12/15/2007 Wind                          ACTIVE

O72 Hooversville-Central City PENELEC 60 12 11/30/2007 Wind                          ACTIVE

P01 Westover-Madera 115kV PENELEC 100 20 10/31/2007 Wind                          ACTIVE
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Pennsylvania Projects

Queue Projects not previously reviewed at 

TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

P04 Peach Bottom 500kV PECO 550 550 6/1/2008 Natural Gas                   ACTIVE

P22 Johnstown Altoona 230kV PENELEC 50 10 7/15/2007 Wind                          ACTIVE

P28 Mehoopany 115kV PENELEC 150 30 11/1/2007 Wind                          ACTIVE

P34 Washington Landfill APS 6.4 6.4 12/31/2006 BioMass                       ACTIVE

P45A Thompson 115kV PPL 120 24 12/1/2009 Wind                          ACTIVE

P47 Mansfield - S. Troy 115kV PENELEC 100 20 12/31/2007 Wind                          ACTIVE

P48

Bedford North - Allegheny 

115kV PENELEC 80 16 12/15/2007 Wind                          ACTIVE

P60 New Baltimore PENELEC 60 12 9/1/2007 Wind                          ACTIVE

Q04 Snake Spring 115kV PENELEC 140 28 9/30/2008 Wind                          ACTIVE

Q05 Emmaville Mountain APS 18 3.6 9/30/2008 Wind                          ACTIVE

Q06 Breezewood APS 18 3.6 9/30/2008 Wind                          ACTIVE

Q20 Holtwood PPL 140 140 12/2/2011 Hydro                         ACTIVE
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Pennsylvania Projects

Queue Projects not previously reviewed at 

TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

Q24 Gold-Sabinsville 115kV PENELEC 101 20.2 11/30/2008 Wind                          ACTIVE

Q25 Donegal-Iron City 138kV APS 80 16 12/15/2008 Wind                          ACTIVE

Q27 Frackville-Shennandoah 69kV PPL 100 20 12/31/2007 Wind                          ACTIVE

Q28 Eldred-Frackville 230kV PPL 220 44 12/31/2008 Wind                          ACTIVE

Q34 Garrett 115kV PENELEC 100 20 11/30/2008 Wind                          ACTIVE

Q36 Tyrone N. - Philipsburg 115kV PENELEC 60 12 12/31/2008 Wind                          ACTIVE

Q40 Renovo Lock Haven PPL 40 8 6/29/2006 Wind                          ACTIVE

Q45 North Lebanon 13.2kV ME 3.2 3.2 6/1/2007 Methane                       ACTIVE

Q46 Curwensville 34.5 kV PENELEC 10 0 3/1/2009 Coal                          ACTIVE

Q47 Peach Bottom PECO 140 140 10/31/2012 Nuclear                       ACTIVE

Q52 Hunlock Creek UGI 300 300 6/15/2011 Coal                          ACTIVE

Q53 Summit-West Fall 115kV PENELEC 60 12 12/15/2008 Wind                          ACTIVE
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Pennsylvania

Queue Projects not previously reviewed at 

TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

Q56 Claysburg 115kV PENELEC 180 36 6/30/2008 Wind                          ACTIVE

Q58 Sunbury-Susquehanna PPL 100 20 12/31/2008 Wind                          ACTIVE

Q59 S. Reading-Birdsboro 64kV ME 9 3/31/2007 Other                         ACTIVE

Q62 Bedford North-Snake Spring 115kV PENELEC 100 20 7/1/2008 Wind                          ACTIVE

Q63 Seneca 230kV PENELEC 16 16 11/1/2006 Hydro                         ACTIVE

Q72 S. Troy 115kV PENELEC 110 22 11/30/2008 Wind                          ACTIVE

Q73 South Reading 69kV ME 30 25 12/15/2007 Biomass                       ACTIVE

Q89 Eldred 230kV PPL 750 750 8/1/2012 Coal                          ACTIVE

Merchant

Queue Project Name TO MW In-Service Type Status

P56 Elrama-Mitchell 138kV DL 6/1/2007 AC ACTIVE

Q38 C2 Tap - Mt. Union 46kV PENELEC 12/15/2006 AC ACTIVE
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Pennsylvania Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0069 Replace disconnect switch at Glory/Dixonville PENELEC 6/1/2008 EP

b0074

Rebuild 12 miles of S Akron-Berks to double circuit,  

looping Met Ed's S Lebanon-S Reading line into Berks  

replace of S.Reading 230 KV breaker 107252. PPL 6/1/2008 EP

b0171.1

Replace two 500 kV circuit breakers and two wave traps at 

Elroy substation to increase rating of Elroy - Hosensack 

500kV PECO 6/1/2008 EP

b0171.2

Replace wavetrap at Hosensack 500kV substation to 

increase rating of Elroy - Hosensack 500kV PPL 6/1/2008 EP

b0172.1 Replace wave trap at Alburtis 500kV substation PPL 6/1/2008 EP

b0181 Replace Whitpain 230kV circuit breaker #J105 PECO 6/1/2006 EP 60%

b0182 Upgrade Plymouth Meeting 230kV circuit breaker #125 PECO 6/1/2006 EP 60%

b0206 Install 161Mvar capacitor at Planebrook 230kV substation PECO 6/1/2008 EP

b0207 Install 161Mvar capacitor at Newlinville 230kV substation PECO 6/1/2008 EP

b0208 Install 161Mvar capacitor Heaton 230kV substation PECO 6/1/2008 EP
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Pennsylvania Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0209

Install 2% series reactor at Chichester substation on the 

Chichester - Mickleton 230kV circuit PECO 6/1/2008 EP

b0215

Install 230kV series reactor and 2-100MVAR PLC switched 

capacitors at Hunterstown, install a protection scheme that 

trips the 230/115 kV transformer with the outage of 

Hunterstown-Jackson 230kV ME 6/1/2008 EP

b0253 Convert Pine Creek substation from 69kV to 138kV DL 6/1/2009 UC 60%

b0254 Convert North substation from 69kV to 138kV DL 6/1/2009 UC 30%

b0255

Convert Highland substation from 69kV to 138kV and Lines 

to Logans Ferry to 138kV DL 6/1/2009 EP 10%

b0256.1 Convert Valley substation from 69kV to 138kV DL 6/1/2009 EP 15%

b0256.2 Reconductor Valley-Phillips at 138kV DL 6/1/2009 EP

b0257.1 Convert Wilmerding substation from 69kV to 138kV DL 6/1/2009 EP 10%

b0257.2 Convert Dravosburg-Wilmerding from 69kV to 138kV DL 6/1/2009 UC 60%

b0258

Elrama replace 41 MVA 138/69kV transformer with a 

minimum 75 MVA DL 6/1/2009 EP

b0264

Upgrade Chichester - Delco Tap 230kV and the PECO 

portion of the Delco Tap - Mickleton 230kV cicuit PECO 6/1/2009 EP
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Pennsylvania Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0266

Replace two wave traps and ammeter at Peachbottom, and 

two wave traps and ammeter at Newlinville 230kV 

substations PECO 6/1/2009 EP

b0269

Install a new 500/230kV substation in PECO, and tap the 

high side to Elroy - Whitpain 500kV and the low side to 

North Wales - Perkiomen 230kV circuit PECO 6/1/2010 EP

b0269.1

Add a new 230 kV circuit between Whitpain and Heaton 

substations PECO 6/1/2010 EP

b0269.2 Reconductor the Whitpan1-Plymtg1 230kV circuit PECO 6/1/2010 EP

b0269.3 Convert the Heaton bus to a ring bus PECO 6/1/2010 EP

b0269.4 Reconductor the Heaton-Warminster 230kV circuit PECO 6/1/2010 EP

b0269.5 Reconductor Warminster-Buckingham 230kV circuit PECO 6/1/2010 EP

b0269.6

Add a new 500kV breaker at Whitpain between #3 

transformer and 5029 line PECO 6/1/2010 EP

b0280.1 Install 161MVAR capacitor at Warrington 230 kV substation PECO 6/1/2009 EP

b0280.2 Install 161MVAR capacitor at Bradford 230 kV substation PECO 6/1/2009 EP

b0280.3 Install 28.8MVAR capacitor at Warrington 34kV substation PECO 6/1/2009 EP
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Pennsylvania Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0280.4 Install 18MVAR capacitor at Waverly 13.8kV substation PECO 6/1/2009 EP

b0284.1

Build Airydale 500kV substation - Tap the Keystone -

Juniata and Conemaugh - Juniata 500kV, connect the 

circuits with a breaker and half scheme, and install new 400 

MVAR capapcitor PENELEC 6/1/2009 EP

b0284.2

Replace two wave traps at Junaiata 500kV - on the two 

Juniata - new Airydale 500kV sub PPL 6/1/2009 EP

b0284.3

Replace wave trap and upgrade a bus section at Keystone 

500kV - on the Keystone - New Airydale 500kV sub PENELEC 6/1/2009 EP

b0285.1

Replace wave trap at Keystone 500kV - on the Keystone -

Conemaugh 500kV PENELEC 6/1/2010 EP

b0285.2

Replace wave trap and relay at Conemaugh 500kV - on the 

Conemaugh - Keystone 500kV PENELEC 6/1/2010 EP

b0287

Install 600MVAR Dynamic Reactive Device at Whitpain 

500kV substation PECO 6/1/2009 EP

b0293.1 Replace wavetrap at the Martins Creek 230 kV bus PPL 5/1/2011 EP

b0293.2

Raise the operating temperature of the 2-1590 ACSR to 

140C for the Martins Creek - Portland 230 kV circuit PPL 5/1/2011 EP

b0321

Install new Prexy 500kV substation and Prexy to 502 

Junction 500kV circuit APS 6/1/2010 EP

b0347.1 Build new Mt. Storm - 502 Junction 500kV circuit APS 6/1/2011 EP



©2006 PJM

TEAC Meeting 10-30-2006

29

Pennsylvania Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0347.3 Build new 502 Junction 500kV substation APS 6/1/2011 EP

b0349

Upgrade Rolling Meadows-Gore Jct with new rating of 90 

MVA (normal rating) and 125 MVA Emergency PENELEC 5/1/2011 EP

b0351

Reconductor Tunnel - Grays Ferry 230kV - new emergency 

rating of1395 MVA, same impedance data PECO 5/1/2011 EP

b0352

Reconductor Tunnel - Parrish 230kV - new emergency 

rating of 1395 MVA, same impedance data PECO 5/1/2011 EP

b0353.1 Install 2% reactors on both lines from Eddystone - Llanerch PECO 5/1/2011 EP

b0353.2

Install identical second 230/138kV transformer in parallel 

with existing transformer at Plymouth Meeting PECO 5/1/2011 EP

b0354

Eddystone - Island Rd Upgrade line terminal equipment -

new emergency rating of 1411 MVA, same impedance data PECO 5/1/2011 EP

b0355

Reconductor Master - North Philadelphia 230kV line, new 

rating would be 757N/757E MVA ACSS PECO 5/1/2011 EP

b0357

Reconductor Buckingham - Pleasant Valley 230kV; same 

impedance as existing line; ratings of 760MVA 

normal/882MVA emergency PECO 5/1/2011 EP

b0359

North Philadelphia - Waneeta 230kV reconductor same 

impedance as existing line; ratings of 760 MVA normal/882 

MVA emergency PECO 5/1/2011 EP

b0361 Change tap of limiting CT at Morristown PENELEC 5/1/2011 EP
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Pennsylvania Baselines

Not In-service previously reviewed at TEAC

Upgrade 

# Description TO

PJM Required 

In-Service Status

Percent 

complete

b0362 Change tap setting of limiting CT at Pohatcong PENELEC 5/1/2011 EP

b0363 Change tap setting of limiting CT at Windsor PENELEC 5/1/2011 EP

b0364 Change tap setting of CT at Cookstown PENELEC 5/1/2011 EP

b0365 Add a 50 MVAR, 230kV cap bank at Altoona 230kV PENELEC 5/1/2011 EP

b0369

Install 100 MVAR Dynamic Reactive Device at Airydale 

500kV substation PENELEC 5/1/2010 EP

b0370

Install 500 MVAR Dynamic Reactive Device at Airydale 

500kV substation PENELEC 5/1/2011 EP

b0376 Install 300MVAR capacitor at Conemaugh 500kV substation PENELEC 6/1/2011 EP

b0378

Replace 3000A disconnect switch at Alburtis 230kV end of 

Alburtis to Hosensack line JCPL 6/1/2011 EP
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Pennsylvania Network upgrades

Not In-service previously reviewed at TEAC

NU # Description TO Status Cost ($M)

Queue 

allocation

n0341

I13 New 115KV substation with two circuit breaker, 

one 115 KV switch and associated bus conductor PENELEC No ISA $    1.330 I13

n0342

One-Span loop of the 115KV transmission line into 

Hooversville substation PENELEC No ISA $    0.070 I13

n0343

Relay Protection and control modifications at 

Hooversville 115 KV substation PENELEC No ISA $    0.230 I13

n0381.1

Support Laurel Hill 230kV switchyard 

interconnection PENELEC EP $    1.800 K02

n0381.2 Grover 230kV substation relay & carrier upgrades PENELEC EP $    0.065 K02

n0381.3

Chapman 230kV substation relay & carrier 

upgrades PPL EP $    0.015 K02

n0382

East Towanda 230kV substation relay & carrier 

upgrades PENELEC EP $    0.135 K02
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Pennsylvania Network upgrades

Not In-service previously reviewed at TEAC

NU # Description TO Status Cost ($M)

Queue 

allocation

n0383 Moshannon 230kV substation relay & carrier upgrades APS EP $    0.07 K02

n0396 Queue L13 115 kV interconnection switchyard support PENELEC EP $    0.05 L13

n0397

Loop Rockwood-Arnold 115 KV line into new substation for 

L13 project PENELEC EP L13

n0428

Rerate the Frackville - Gilberton 69kV circuit from 140 

degree C to 150 degree C; Reconnection Wheelabrator 

NUG from Hauto-Frackville #3 to Frackville-Gilberton as 

well as uprating the line PPL EP N14

n0438.1 Karthaus 230kV switchyard and transmission tap APS EP $    2.95 L19

n0438.2 Upgrade relays at Moshannon substation APS EP $    0.07 L19

n0438.3 Upgrade relays at Milesburg substation APS EP $    0.07 L19

n0447 Upgrade the Wylie Ridge-Smith 138kV line APS No ISA $    0.49 M26
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Pennsylvania Network upgrades

Not In-service previously reviewed at TEAC

NU # Description TO Status Cost ($M)

Queue 

allocation

n0457 Cambria Slope - Bethlehem 33 46 kV ck 1 

Sun Coke 

(PENELEC) No ISA $    0.030 M22

n0458 Bethlehem 33 - Loretto 46kV ck1

Sun Coke / 

PENELEC No ISA $    0.180 M22

n0459 Summit 2 - Sankertown 46kV

Sun Coke / 

PENELEC No ISA $    0.050 M22

n0460 Summit - Lilly 46kV

Sun Coke 

(PENELEC) No ISA $    0.320 M22

n0461 EH2 TAP - Eldorado 46kV ck1

Sun Coke 

(PENELEC) No ISA $    0.142 M22

n0462 EH2 TAP - EH3 TAP 46kV ck1

Sun Coke 

(PENELEC) No ISA $    0.035 M22

n0463 Summit - Wilmore Junction 115kV ck1

Sun Coke 

(PENELEC) No ISA $    1.870 M22
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Pennsylvania Network upgrades

Not In-service previously reviewed at TEAC

NU # Description TO Status Cost ($M)

Queue 

allocation

n0464

Addition of fiber optic terminal equipment at 

Rockwood 115kV substation PENELEC EP $    0.035 L13

n0465

Addition of fiber optic terminal equipment at 

Meyersdale North substation PENELEC EP $    0.035 L13

n0466

Fiber optic line between Rockwood and 

Meyersdale North PENELEC EP $    0.700 L13

n0467

New 230kV 3-breaker ring bus termination point at 

a new interconnection substation approximately 20 

miles east of Johnstown Substation PENELEC EP $    2.000 N39

n0468

Relay and control work at Johnstown Substation; 

Includes relays, carrier set, line trap and tuner. PENELEC EP $    0.180 N39

n0469

Relay and control work at Altoona Substation; 

Includes relays, carrier set, line trap, tuner and 

review of relay settings. PENELEC EP $    0.180 N39
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Pennsylvania Network upgrades

Not In-service previously reviewed at TEAC

NU # Description TO Status Cost ($M)

Queue 

allocation

n0485

East Towanda-Moshannon 230kV transmission tap 

to Laurel Hill switchyard PENELEC EP K02

n0486

Supports Browns Run 500kV switchyard 

interconnection AP EP G51_W60

n0492 Install 57 MVAR 138kV capacitor DQE No ISA $    1.000 O53

n0493 Install 53 MVAR 138kV capacitor DQE No ISA $    1.000 O54

n0494

Reconductor 46kV  Huntingdon - Warrior Ridge 

Tap PENELEC EP $    0.585 N39

n0495 Construct 115kV ring bus PENELEC No ISA $    1.800 N36

n0496 Replace Sabinsville 115 - 34.5kV #1 transformer PENELEC No ISA $    1.200 N36

n0497 Install line protection at Potter PENELEC No ISA $    0.180 N36

n0498 Install line protection at Niles Valley PENELEC No ISA $    0.180 N36
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Tennessee
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Tennessee Projects

Note: No Baseline upgrades that are not in-service that were previously 

reviewed at TEAC

Queue Projects not fully In-Service

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

O58

Tenn Eastman 

138kV AEP 75 75 6/1/2007 Coal                          ACTIVE

Queue Projects not previously reviewed at 

TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

P42

West Kingsport 

138kV AEP 50 50 11/1/2006 BioMass                       ACTIVE
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Virginia
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Virginia Projects

Queue Projects not fully In-Service

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

N07 Monterey 69kV APS 38 7.6 9/1/2008 Wind                          ACTIVE

O31 Fries 12kV AEP 5.21 5.21 12/31/2006 Hydro                         UC

O06_DP01 Altavista 115kV Dominion 4 4 6/1/2006 Wood                          ISP

P16 Bath County Dominion 340 340 4/1/2006 Hydro                         ISP
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Virginia Projects

Queue Projects not previously 

reviewed at TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

O61

Lawrenceville 

34.5kV Dominion 8 8 1/31/2007 Methane                       ACTIVE

P08 Possum Point Dominion 600 600 5/1/2009 Natural Gas                   ACTIVE

P09 Kerr Dam 115kV Dominion 91 91 9/30/2008 Hydro                         ACTIVE

P27 Winchester 34.5 kV Dominion 13 13 12/31/2006 Methane                       ACTIVE

P38 Bremo 230kV Dominion 675 675 7/1/2010 Natural Gas                   ACTIVE

Q09 Emporia Dominion 2.5 2.5 4/1/2006 Hydro                         ACTIVE

Q32 Gosport 115kV Dominion 30 30 7/1/2006 BioMass                       ACTIVE

Q43 Clinch River 138kV AEP 534 534 3/1/2012 Coal                          ACTIVE

Q64 Gosport 115kV Dominion 20 20 7/1/2006 Biomass                       ACTIVE

Q65 North Anna 500kV Dominion

159

4 1594 9/15/2015 Nuclear                       ACTIVE
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Virginia Projects

Queue Projects not 

previously reviewed at TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

Q69 Shackleford 34.5kV Dominion 12 12 3/7/2007 Methane                       ACTIVE

Q70 Lawrenceville 34.5kV Dominion 12 12 3/7/2007 Methane                       ACTIVE

Q71

Cranes Corner 

13.2kV Dominion 2 2 6/1/2007 Methane                       ACTIVE

Merchant

Queue Project Name TO MW In-Service Type Status

P31 Bath County Dominion 6/1/2006 SPS ACTIVE
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Virginia Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0227

Install 500/230kV transformer at Bristers; build new 230kV 

Bristers - Gainesville circuit, upgrade two Loudoun -

Brambleton circuits Dominion 5/1/2009 EP

b0227.1

Loudoun Sub - Upgrade 6 - 230kV breakers: 201T2069, 

206952, 20152, 22752, 227T2008, 200852 Dominion 6/1/2009 EP

b0230 Install fourth Meadowbrook 500/138kV transformer APS 5/1/2008 EP

b0231

Install Suffolk 500/230kV transformer, reconfigure Suffolk 

500kV, reconfigure Yadkin 500kV, connect Septra -

Fentress 500kV into Yadkin 500kV Dominion 6/1/2009 EP

b0232 Install 150 MVAR capacitor at Lynnhaven 230kV Dominion 6/1/2009 EP 30%

b0233 Install 150 MVAR capacitor at Landstown Dominion 6/1/2009 EP 10%

b0234 Install 150 MVAR capacitor at Greenwich 230kV Dominion 6/1/2009 EP

b0235 Install 150 MVAR capacitor Fentress 230kV Dominion 6/1/2009 EP

b0246

Rebuild of the Double Tollgate - Old Chapel 138kV line 

with 954 ACSR conductor APS 6/1/2009 EP 1%

b0307 Reconductor Endless Caverns - Mt. Jackson 115 kV Dominion 6/1/2009 10%



©2006 PJM

TEAC Meeting 10-30-2006

45

Virginia Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0308

Replace L breaker and switches at Endless Caverns 115 

kV Dominion 6/1/2009

b0310

Reconductor Club House-South Hill and Chase City- S Hill 

115 kV Dominion 6/1/2010

b0311 Reconductor Idywood to Arlington 230 kV Dominion 6/1/2010 4%

b0312 Reconductor Gallows to Ox 230 kV Dominion 6/1/2010 EP

b0323 Replace the North Shenandoah 138/115kV transformer APS 6/1/2008 EP

b0326 Uprate/resag Remington-Brandywine-Culppr 115 kV Dominion 6/1/2011 EP

b0327 Build 2nd Harrisonburg-Valley 230 kV Dominion 6/1/2010 EP 10%

b0328.1

Build new Meadowbrook - Loudon 500kV circuit (30 of 50 

miles) Dominion 6/1/2011 EP 10%

b0328.2

Build new Meadowbrook - Loudon 500kV circuit (20 of 50 

miles) APS 6/1/2011 EP

b0328.4 Upgrade Loudon 500kV substation Dominion 6/1/2011 EP

b0329

Build Carson-Suffolk 500 kV line+Suffolk 500/230 #2 

transformer+Suffolk-Fentress 230kV line Dominion 6/1/2011 EP 10%

b0330

Crewe - Install 115kV breaker & shift load from line 158 to 

98 Dominion 6/1/2011 EP
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Virginia Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0331 Shell Bank - Whealton 115 kV(Upgrade/resag Line165) Dominion 6/1/2011 EP

b0332 Uprate/resag Chesapeake-Cradock 115 kV Dominion 6/1/2011 EP

b0333 Elmont - Replace wave trap on line #231 Dominion 6/1/2011

b0334 Uprate/resag IronBridge-Walmsley-Southwest 230 kV Dominion 6/1/2011 EP

b0335 Build Chase City-Clarksville 115 kV Dominion 6/1/2011 EP

b0336

Reconductor one span Chesapeake-Dozier 115 kV close 

to Dozier substation Dominion 6/1/2011 EP

b0337 Build Lexington 230kV ring bus Dominion 6/1/2009 EP

b0338

Replace Gordonsville 230/115 kV transformer for larger 

one Dominion 6/1/2011 EP

b0339 Install Breaker at Dooms 230 kV Sub Dominion 6/1/2009 EP

b0340

Reconductor on span Peninsula-Magruder 115 kV close to 

Magruder substation Dominion 6/1/2010 EP

b0347.4 Upgrade Meadowbrook 500kV substation APS 6/1/2011 EP
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West Virginia
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West Virginia Projects

Queue Projects not fully In-Service

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

G30_W51 Fort Martin 500 kV APS 600 600 6/1/2008 Coal                          Suspend

H21_W68 /K11 Greenland Gap 500kV APS 300 60 12/15/2007 Wind                          UC

J07 / K26 North Franklin 138kV APS 155 31 10/18/2007 Wind                          UC

M23 Henry 138kV APS 150 30 12/31/2007 Wind                          UC

M24 Grassy Falls APS 200 40 11/1/2007 Wind                          ACTIVE

N09 Grassy Falls 138kV AEP 90 90 3/31/2008 Coal                          UC

N41 Mountaineer 765kV AEP 1200 1200 5/1/2010 Coal                          ACTIVE

O32 Mountaineer 765kV AEP 25 25 6/30/2007 Coal                          UC

Merchant

Queue Project Name TO MW In-Service Type Status

M05 Black Oak - Bedington APS 12/31/2005 AC ACTIVE

O06 Ft. Martin Pruntytown APS 6/1/2008 AC ACTIVE
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West Virginia

Queue Projects not 

previously reviewed at 

TEAC

Generation

Queue Project Name TO MW MWC In-Service Fuel Status

N33 Afton 138kV APS 60 12 12/1/2008 Wind                          ACTIVE

N47 Beryl 138kV APS 135 27 12/15/2008 Wind                          ACTIVE

P52 Albright 138kV APS 80 16 12/31/2008 Wind                          ACTIVE

P58 Canaan - Seneca 138kV APS 150 30 12/1/2007 Wind                          ACTIVE

P59 Belington 138kV APS 125 25 12/31/2008 Wind                          ACTIVE

Q23 Bayard APS 19 3.8 3/31/2007 Wind                          ACTIVE

Q55 Snowy Creek APS 100 20 12/31/2009 Wind                          ACTIVE

Q61 Grassy Falls 138kV APS 10 10 1/1/2010 Coal                          ACTIVE

Q78 Trail Fork 34.5kV AEP 5 5 4/1/2007 Methane                       ACTIVE

Q79 Ft. Martin - Kammer 500kV APS 100 100 9/1/2010 Coal                          ACTIVE

Q80 Ft. Martin - Kammer 500kV APS 750 750 8/1/2012 Coal                          ACTIVE

Merchant

Queue Project Name TO MW In-Service Type Status

O45 Grassy Falls APS 200 11/1/2007 AC ACTIVE

Q88 Black Oak SVC APS 6/1/2008 AC ACTIVE
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West Virginia Baselines

Not In-service previously reviewed at TEAC

Upgrade # Description TO

PJM Required 

In-Service Status

Percent 

complete

b0216

Black Oak Install -100/+525 MVAR dynamic reactive 

device APS 6/1/2008 EP

b0218 Install third & forth Wylie Ridge 500/345kV transformer APS 6/1/2007 EP 10%

b0229 Install fourth Bedington 500/138kV transformer APS 5/1/2009 EP

b0245

Replacement of the existing 954 ACSR conductor on the 

Bedington - Nipetown 138kV line with high temperature / 

low sag conductor APS 6/1/2009 EP 1%

b0318 Install a 765/138 kV transformer at Amos AEP 6/1/2010 EP

b0328.3 Upgrade Mt Storm 500kV substation Dominion 6/1/2011 EP

b0347.2 Build new Mt. Storm - Meadowbrook 500kV circuit APS 6/1/2011 EP

b0348

Upgrade Stonewall - Inwood 138kV with 954 ACSR 

conductor APS 5/1/2010 EP
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West Virginia Network upgrades

Not In-service previously reviewed at TEAC

NU # Description TO Status Cost ($M)

Queue 

allocation

n0446 Upgrade the Grassy Falls 138kV bus APS No ISA $   0.055 M24

n0481

Replace approximately 1/10 mile of conductor at Mt. 

Storm 500kV to 3464 MVA emergency rating EP $       - FE LTF

n0488 Mt Storm 500kV substation relay upgrades Dominion EP $   0.114 H21_W68

n0489

Support Greenland Gap 500kV switchyard 

interconnection APS EP $   0.230 H21_W68

n0499 Increase b0216 by +/- 50 MVAR APS EP $       - FE LTF

n0500

North Franklin 138kV bus extension for relocation of 

line APS EP $   0.608 J07/K26

n0501 Williams 138kV main & reserve bus upgrade APS EP $   0.237 M23


