EIPC
Gas-Electric System Interface Study Update

M. Gary Helm
Lead Market Strategist
PJM Interconnection
EIPC Gas-Electric System Interface Study

- **Four Targets (completion)**
  - Baseline system (April)
  - Infrastructure capability (July)
  - Contingency analysis (Dec)
  - Dual-Fuel evaluation (Sept)

- **Stakeholder Process**

- **Significant data requirements to model electric & gas systems**
Study Activities

- Target 1 draft report posted, comments due 3/14/14
- Target 2 first set of sensitivities, comments due 3/11/14
- Stakeholder webinar Feb 28 regarding Targets 1 and 2
- Stakeholder webinar Mar 21 to kickoff Target 3
- Stakeholder webinar May 7 to discuss Target 2 results
- Stakeholder meeting June 25 & 26 – Mid-Point meeting

http://www.eipconline.com/Gas-Electric_Activities.html
Target 1: Infrastructure Baseline
Target 2: Proposed Sensitivity Schedule

- Finalize first set of sensitivities Mar 28
- Target 2 draft report with first set of sensitivities due May
- Finalize second set of sensitivities July 3
- Target 2 draft report with second set of sensitivities due Sep
- Target 2 final report due Oct