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b0171.1

Replace two 500 kV circuit breakers and two wave 
traps at Elroy substation to increase rating of Elroy - 
Hosensack 500kV PECO PECO IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/9/2005 4/18/2008 6/1/2008 2.20

b0171.2
Replace wavetrap at Hosensack 500kV substation to 
increase rating of Elroy - Hosensack 500kV PPL PPL IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/9/2005 4/18/2008 6/1/2008 0.13

b0172.1 Replace wave trap at Alburtis 500kV substation PPL PPL IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/1/2006 5/21/2008 6/1/2008 0.07

b0172.2
Replace wave trap on 5016 line at Branchburg 
500kV substation PSEG PSEG IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/1/2006 5/20/2008 6/1/2008 0.05

b0210

Install a new 500/230kV substation in AE area, the 
high side will be tapped on the Salem - East 
Windsor 500kV circuit and one of the 2 230kV 
circuits installed from Orchard-Cumberland 230kV 
circuit. (500 kV elements of the project) AEC AECI IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 9/22/2005 5/7/2008 12/31/2008 37.09

b0216
Black Oak Install -100/+525 MVAR dynamic 
reactive device APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 9/22/2005 12/5/2007 12/5/2007 50.00

b0217 Upgrade Mt. Storm - Doubs 500kV Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 9/22/2005 6/3/2006 5/31/2006 1.70

b0222 Install 150 MVAR capacitor at Loudoun 500kV Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/15/2005 5/31/2006 6/1/2006 1.50

b0231
Install 500 kV breakers  & 500 kV bus work at 
Suffolk Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/15/2005 6/1/2009 6/1/2009 5.03

b0269

Install a new 500 kV Center Point substation in 
PECO by tapping the Elroy – Whitpain 500 kV 
circuit. PECO PECO IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 3/1/2006 5/3/2011 6/1/2011 30.20
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b0269.6
Add a new 500kV breaker at Whitpain between #3 
transformer and 5029 line PECO PECO IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 3/1/2006 5/3/2011 6/1/2011 2.50

b0284.2
Replace two wave traps at Juniata 500kV - on the 
two Juniata - new Airydale 500kV line PPL PPL IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 3/1/2006 11/25/2008 5/31/2009 0.24

b0287

Install 600 MVAR Automatically switched 
capacitor banks at Elroy 500 kV substation (Two 
300 MVAR cap banks) PECO PECO IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 3/1/2006 5/29/2009 6/1/2009 10.50

b0290
Install 400MVAR capacitor in the Branchburg 
500kV vicinity PSEG PSEG IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 3/1/2006 6/1/2012 6/1/2012 80.00

b0328.1
Build new Meadow Brook - Loudoun 500kV circuit 
(65 of 81 miles) Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 6/10/2011 6/1/2011 243.00

b0328.2
Build new Meadow Brook - Loudoun 500kV circuit 
(26 of 81 miles) APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 4/15/2011 4/8/2011 119.00

b0328.3
Upgrade Mt Storm 500kV substation and add two 
new bays Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 6/13/2011 6/1/2011 10.00

b0328.4 Upgrade Loudon 500kV substation Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 6/13/2011 6/1/2011 10.00

b0329 Build Carson-Suffolk 500 kV line Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 6/3/2011 5/27/2011 173.49

b0347.1 Build new Mt. Storm - 502 Junction 500kV circuit APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 5/19/2011 5/20/2011 310.00

b0347.2
Build new Mt. Storm - Meadow Brook 500kV 
circuit APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 5/12/2011 5/13/2011 308.00

Page 2 of 145



Preliminary List of RTEP Projects Affected by March 6, 2026 Order (Posted April 14, 2026)

Upgrade Id Description
Transmission 

Owner
Designated 

Entity Status
Schedule12 

Location
Schedule12 

Section
Allocation 

Type

Board 
Approval 

Date

Actual 
InService 

Date

Projected 
InService 

Date

Cost 
Estimate 

($M)

b0347.3 Build new 502 Junction 500kV substation APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 4/17/2010 5/1/2011 88.00

b0347.4 Upgrade Meadow Brook 500kV substation APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 5/12/2011 5/13/2011 25.00

b0347.5 Replace Harrison 500 kV breaker 'HL-3' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 12/11/2007 6/1/2011 0.70

b0347.6
Upgrade (per ABB inspection) Harrison 500 kV 
breaker 'HL-6' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 4/1/2010 6/1/2011 0.06

b0347.7
Upgrade (per ABB inspection) Harrison 500 kV 
breaker 'HL-7' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 4/1/2010 6/1/2011 0.06

b0347.8
Upgrade (per ABB inspection) Harrison 500 kV 
breaker 'HL-8' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 4/1/2010 6/1/2011 0.06

b0347.9
Upgrade (per ABB inspection) Harrison 500 kV 
breaker 'HL-10' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 4/1/2010 6/1/2011 0.06

b0347.10
Upgrade (per ABB inspection) Hatfield 500 Kv 
breaker 'HFL-1' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 6/4/2010 6/1/2011 0.06

b0347.11
Upgrade (per ABB inspection) Hatfield 500 Kv 
breaker 'HFL-3' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 6/4/2010 6/1/2011 0.06

b0347.12
Upgrade (per ABB inspection) Hatfield 500 Kv 
breaker 'HFL-4' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 6/4/2010 6/1/2011 0.06

b0347.13
Upgrade (per ABB inspection) Hatfield 500 Kv 
breaker 'HFL-6' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 6/4/2010 6/1/2011 0.06
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b0347.14
Upgrade (per ABB inspection) Hatfield 500 Kv 
breaker 'HFL-7' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 6/4/2010 6/1/2011 0.06

b0347.15
Upgrade (per ABB inspection) Hatfield 500 Kv 
breaker 'HFL-9' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 6/4/2010 6/1/2011 0.06

b0347.16
Upgrade (per ABB inspection) Harrison 500 kV 
breaker 'HL-3' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2009 4/23/2010 4/23/2010 0.06

b0347.17 Replace Meadow Brook 138kV breaker 'MD-10' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/12/2010 6/1/2011 0.19

b0347.18 Replace Meadow Brook 138kV breaker 'MD-11' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 1/18/2011 6/1/2011 0.19

b0347.19 Replace Meadow Brook 138kV breaker 'MD-12' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/25/2011 4/1/2011 0.19

b0347.20 Replace Meadow Brook 138kV breaker 'MD-13' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2010 6/1/2011 0.19

b0347.21 Replace Meadow Brook 138kV breaker 'MD-14' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/9/2011 6/1/2011 0.19

b0347.22 Replace Meadow Brook 138kV breaker 'MD-15' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/25/2011 5/1/2011 0.19

b0347.23 Replace Meadow Brook 138kV breaker 'MD-16' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/2/2010 6/1/2011 0.19

b0347.24 Replace Meadow Brook 138kV breaker 'MD-17' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 1/14/2011 6/1/2011 0.19
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b0347.25 Replace Meadow Brook 138kV breaker 'MD-18' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/25/2011 5/1/2011 0.19

b0347.26
Replace Meadow Brook 138kV breaker 'MD-22 #1 
CAP' APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/25/2011 4/1/2011 0.19

b0347.27 Replace Meadow Brook 138kV breaker 'MD-4' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/25/2011 6/1/2011 0.19

b0347.28 Replace Meadow Brook 138kV breaker 'MD-5' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/23/2011 6/1/2011 0.19

b0347.29 Replace Meadow Brook 138kV breaker 'MD-6' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/25/2011 6/1/2011 0.19

b0347.30 Replace Meadow Brook 138kV breaker 'MD-7' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 1/6/2011 6/1/2011 0.19

b0347.31 Replace Meadow Brook 138kV breaker 'MD-8' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/15/2011 6/1/2011 0.19

b0347.32 Replace Meadow Brook 138kV breaker 'MD-9' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/25/2011 5/1/2011 0.19

b0376
Install 250 MVAR capacitor at Conemaugh 500kV 
substation PENELEC PENELEC IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/23/2006 6/17/2015 6/1/2015 4.20

b0393
Replace terminal equipment at Harrison 500kV and 
Belmont 500kV APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/1/2006 5/1/2008 6/30/2008 0.09

b0412
Re-tension Pruntytown - Mt. Storm 500kV to a 
3502 MVA rating Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/1/2006 4/20/2007 0.00
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b0419

Install a breaker failure auto-restoration scheme at 
Bedington 500kV for the failure of the #1 and #2 
breakers APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/1/2006 6/15/2010 6/1/2010 0.00

b0457
Replace both wave traps on Dooms - Lexington 
500kV Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 6/1/2007 10/5/2011 5/31/2012 0.50

b0487
Construct a Susquehanna - Roseland 500kV circuit 
(PPL 500 kV equipment) PPL PPL IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 6/1/2007 5/15/2015 5/15/2015 621.80

b0489
Construct a Susquehanna - Roseland 500kV circuit 
(PSEG 500 kV equipment) PSEG PSEG IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 6/1/2007 5/12/2015 6/1/2015 741.35

b0489.5 Replace Roseland 230 kV breaker '42H' with 80 kA PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2009 12/7/2010 1/31/2011 0.80

b0489.6 Replace Roseland 230 kV breaker '51H' with 80 kA PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2009 12/23/2010 1/31/2011 0.80

b0489.7 Replace Roseland 230 kV breaker '71H' with 80 kA PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2009 1/12/2011 2/28/2011 0.53

b0489.8 Replace Roseland 230 kV breaker '31H' with 80 kA PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2009 2/20/2011 2/28/2011 0.53

b0489.9 Replace Roseland 230 kV breaker '11H' with 80 kA PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2009 11/14/2010 1/31/2011 0.80

b0489.10 Replace Roseland 230 kV breaker "21H" PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/1/2011 0.68

b0489.11 Replace Roseland 230 kV breaker "32H" PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 3/1/2011 0.53
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b0489.12 Replace Roseland 230 kV breaker "12H" PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 3/1/2011 0.53

b0489.13 Replace Roseland 230 kV breaker "52H" PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 4/1/2011 0.53

b0489.14 Replace Roseland 230 kV breaker "41H" PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 4/1/2011 0.53

b0489.15 Replace Roseland 230 kV breaker "72H" PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/1/2011 0.53

b0495
Replace existing Kammer 765 / 500 kV transformer 
with a new larger transformer APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 6/1/2007 10/24/2009 11/1/2009 42.00

b0498
Loop the 5021 circuit into New Freedom 500 kV 
substation PSEG PSEG IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 6/1/2007 11/12/2008 11/30/2008 17.00

b0504

Add two advanced technology circuit breakers at 
Hanging Rock 765 kV to improve operational 
performance AEP AEP IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 6/1/2007 3/16/2009 2/28/2009 5.17

b0549
Install a 250 MVAR capacitor at Keystone 500 kV 
substation PENELEC PENELEC IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2007 5/21/2012 6/1/2012 4.50

b0559
Install a 200 MVAR capacitor at Meadow Brook 
500 kV substation APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2007 10/26/2009 10/26/2009 3.00

b0577 Replace Fort Martin 500 kV breaker 'FL-1' APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 10/1/2009 12/1/2009 0.70

b0751 Add two additional breakers at Keeney 500 kV DPL DPL IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 11/7/2011 11/7/2011 4.50
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b0756.1 Install two 500 kV breakers  at Chancellor 500 kV Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2009 6/1/2013 7/30/2013 2.00

b0784
Replace wave traps on North Anna to Ladysmith 
500 kV Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/15/2008 9/26/2011 5/30/2013 0.30

b0829.6 Replace Branchburg 500 kV breaker 91X PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/2/2009 11/23/2010 6/1/2013 0.80

b0837

Mount Storm 500 kV - replace the existing MOD on 
the 500 kV side of the RSS2 transformer with a 
circuit breaker Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/4/2008 3/26/2009 1.50

b1188

Build new Brambleton 500 kV three breaker ring 
bus connected to the Loudoun to Pleasant View 500 
kV line Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/12/2010 12/18/2013 12/18/2013 6.68

b1410 Replace Salem 500kV breaker '11X' PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 11/8/2014 11/8/2014 2.97

b1411 Replace Salem 500kV breaker '12X' PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 12/31/2011 12/31/2011 2.30

b1412 Replace Salem 500kV breaker '20X' PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 9/27/2013 12/31/2013 2.50

b1413 Replace Salem 500kV breaker '21X' PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 5/31/2014 5/30/2014 2.50

b1414 Replace Salem 500kV breaker '31X' PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 5/24/2012 4/30/2012 2.50

b1415 Replace Salem 500kV breaker '32X' PSEG PSEG IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 11/16/2012 11/30/2012 2.50
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b1465.2

Replace the 100 MVAR 765 kV shunt reactor bank 
on Rockport - Jefferson 765 kV line with a 300 
MVAR bank at Rockport Station AEP AEP IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 6/14/2013 6/1/2015 16.00

b1465.3
Transpose the Rockport - Sullivan 765 kV line and 
the Rockport - Jefferson 765 kV line AEP AEP IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 5/24/2014 6/1/2015 10.00

b1465.4
Make switching changes at  Jefferson 765 kV 
station AEP AEP IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 6/1/2015 6/1/2015 7.50

b1465.5 Make switching changes at Sullivan 765 kV station AEP AEP IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/30/2010 4/13/2017 6/1/2017 10.20

b1507
Terminal Equipment upgrade at Mt Storm 500 kV 
substation Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/1/2010 6/1/2015 12/1/2015 336.45

b1507.1

Mt Storm - Doubs 500 kV transmission line rebuild 
in both West Virginia and Virginia - Total line 
mileage for DVP is 96.4 Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/12/2010 6/3/2014 6/1/2014 0.00

b1507.2 Terminal Equipment upgrade at Doubs substation APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/12/2010 6/3/2014 6/1/2014 1.17

b1507.3
Mt Storm - Doubs transmission line rebuild in 
Maryland - Total line mileage for APS is 2.71 miles APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/12/2010 6/3/2014 6/1/2014 12.76

b1647
Upgrade the name plate rating at Morrisville 500kV 
breaker 'H1T573' with 50kA breaker. Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/19/2011 12/20/2012 11/30/2012 0.00

b1648
Upgrade name plate rating at Morrisville 500kV 
breaker 'H2T545' with 50kA breaker. Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/19/2011 12/20/2012 11/30/2012 0.00

b1649
Replace Morrisville 500kV breaker 'H1T580' with 
50kA breaker. Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/19/2011 12/20/2012 11/15/2012 0.68
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b1650
Replace Morrisville 500kV breaker 'H2T569 with 
50kA breaker. Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/19/2011 12/20/2012 10/3/2012 0.68

b1659.13
Establish 765 kV yard at Sorenson and install four 
765 kV breakers AEP AEP IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/10/2012 11/11/2016 12/31/2016 20.00

b1659.14
Build approximately 14 miles of 765 kV line from 
existing Dumont - Marysville line AEP AEP IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/10/2012 11/11/2016 12/31/2016 35.00

b1660 Install a 765/500 kV transformer at Cloverdale AEP AEP IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/19/2011 10/22/2016 11/30/2016 65.00

b1660.1

Cloverdale: install 6 765kV breakers, which 
includes incremental work for 2 additional breakers 
(total of 6 installed), reconfigure and relocate 
miscellaneous facilities, establish 500kV station and 
500kV tie with 765kV station. AEP AEP IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/2/2013 8/23/2017 9/24/2017 98.90

b1661 Install a 765 kV circuit breaker at Wyoming station AEP AEP IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/19/2011 11/4/2014 6/1/2015 5.00

b1663.2

Install 2 765 kV circuit breakers, breaker disconnect 
switches and associated bus work for the new 765 
kV breakers, and new relays for the 765 kV 
breakers at Jackson's Ferry AEP AEP IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/17/2012 12/3/2015 12/3/2015 8.00

b1694 Rebuild Loudoun - Brambleton 500 kV Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/19/2011 5/28/2016 6/1/2016 40.00

b1698.1 Install a 500 kV breaker at Brambleton Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/19/2011 12/18/2013 12/18/2013 2.00

b1797
Wreck and rebuild 7 miles of the Dominion owned 
section of Cloverdale - Lexington 500 kV Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2011 12/15/2013 12/15/2013 19.15
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b1797.1
Reconductor the AEP portion of the Cloverdale - 
Lexington 500 kV line with 2-1780 ACSS AEP AEP IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/2/2013 6/9/2016 6/30/2016 49.50

b1798
Build two +250/-150 MVAR SVCs and 300 MVAR 
switched shunt at Mosby 500 kV Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2011 8/27/2014 7/31/2014 110.00

b1799
Build 150 MVAR Switched Shunt at Pleasant View 
500 kV Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2011 11/25/2014 11/30/2014 25.80

b1800 Build a 500 MVAR SVC at Hunterstown 500 kV ME ME IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2011 5/30/2014 6/1/2014 60.00

b1803

Build a 300 MVAR Switched Shunt at Doubs 500 
kV and increase (~50 MVAR) in size the existing 
Switched Shunt at Doubs 500 kV APS APS IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2011 5/20/2014 6/1/2014 11.30

b1804 Build a 600 MVAR SVC at Meadow Brook 500 kV APS APS IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2011 6/1/2014 6/1/2014 60.00

b1805

Build a +250/-150 MVAR SVC at Mt. Storm 500 
kV & change voltage regulation at Mt. Storm to 
1.05 pu Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2011 6/12/2014 6/1/2014 36.00

b1905.1
Surry to Skiffes Creek 500 kV Line (7 miles 
overhead) Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/17/2012 2/26/2019 3/30/2019 200.00

b1905.2 Surry 500 kV Station Work Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/17/2012 6/15/2016 1/31/2018 1.50

b1906.1
At Yadkin 500 kV, install six 500 kV breakers to 
loop in Septa - Fentress 500 kV Dominion Dominion IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/17/2012 11/29/2015 11/29/2015 9.00

b1908 Rebuild Lexington – Dooms 500 kV Dominion Dominion IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/17/2012 12/20/2016 12/31/2016 112.37
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b1962 Add four 765 kV breakers at Kammer AEP AEP IS Appendix
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/17/2012 11/11/2015 12/31/2015 30.00

b2006.1

Install Lauschtown 500/230 kV substation (500 kV 
portion) - Includes 500 kV yard work, 500 kV CBs, 
and 500 kV line tie-in PPL PPL IS Appendix

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 5/17/2012 6/3/2017 6/1/2017 41.08

b2006.1.1

Loop the 2026 (TMI - Hosensack 500 kV) line in to 
the Lauschtown substation and upgrade relay at TMI 
500 kV ME ME IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/5/2014 5/23/2017 5/23/2017 5.25

b2006.2.1
Upgrade relay at South Reading on the 1072 230 V 
line ME ME IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 3/30/2017 3/30/2017 0.25

b2055 Upgrade relay at Brues station AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 7/17/2015 7/17/2015 6.00

b2122.1
Reconductor the ATSI portion of the Howard - 
Brookside 138 kV line ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 8/13/2014 10/31/2014 7.75

b2122.2

Upgrade terminal equipment at Brookside on the 
Howard - Brookside 138 kV line to achieve ratings 
of 252/291 (SN/SE) ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 5/15/2015 6/1/2015 0.06

b2122.3

Upgrade terminal equipment at Howard on the 
Howard - Brookside 138 kV line to achieve ratings 
of 252/291 (SN/SE) AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 11/30/2015 12/18/2015 0.60

b2122.4
Perform a sag study on the Howard - Brookside 138 
kV line AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 8/13/2014 6/1/2015 0.03

b2175.1 200 MVAR shunt reactor at Brunot Island 345 kV DL DL IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 6/1/2016 6/1/2016 8.65

b2175.2
200 MVAR shunt reactor on future Brunot Island – 
Carson 345 kV circuit DL DL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 6/30/2016 7/1/2016 8.65
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b2218

Convert the three circuits (R-1318, Q-1317, and S-
2219) located on the right-of-way between Edison 
and Metuchen to two 230kV circuits. Relocate the 
existing Metuchen autotransformer to Edison PSEG PSEG Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 10/2/2013 6/1/2017 48.60

b2222 Install a second Eddystone 230/138 kV transformer PECO PECO IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 6/1/2017 6/1/2017 23.90

b2226 Upgrade the Tuckahoe to Mill 69 kV circuit AEC AECI Cancelled Appendix A
(b)(iii) Lower 
Voltage Facility Cancelled 10/2/2013 6/1/2017 9.90

b2227
50 MVAR shunt reactor at Mickleton 230 kV and 
relocate Mickleton #1 230 69 kV transformer AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 7/7/2015 5/31/2015 7.60

b2228 +150/-100 MVAR SVC at Cedar 230 kV AEC AECI IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 5/31/2016 6/1/2016 23.20

b2229 Install a 300 MVAR reactor at Dequine 345 kV AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 12/16/2016 12/8/2016 7.90

b2230

Replace existing 150 MVAR reactor at Amos 765 
kV substation on Amos – N. Proctorville - Hanging 
Rock  with 300 MVAR reactor AEP AEP IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/2/2013 11/23/2016 11/11/2016 31.00

b2234
Install -260/+40 MVAR SVC at West Wharton 230 
kV substation JCPL JCPL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 10/29/2016 4/1/2017 41.40

b2235

Install a TCR/FC at the Monocacy 230 kV bus to 
enable a smooth controlled VAR operation between 
a range of -150 MVAR to 50 MVAR APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 9/24/2015 10/1/2015 27.30

b2236 50 MVAR reactor at Buckingham 230 kV PECO PECO IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 12/14/2017 12/31/2017 7.30

b2237 200 MVAR shunt reactor at Alburtis 500 kV PPL PPL IS Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/2/2013 5/20/2016 5/31/2016 6.50
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b2238 100 MVAR shunt reactor at Elimsport 230 kV PPL PPL IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 5/6/2016 5/31/2016 6.50

b2239 50 MVAR reactor at Saddlebrook 230 kV PSEG PSEG Cancelled Appendix A
(b)(iii) Lower 
Voltage Facility Cancelled 10/2/2013 9.20

b2240 100 MVAR reactor at Athenia 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 11/6/2015 12/18/2015 9.00

b2241 50 MVAR reactor at Bergen 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 11/3/2015 12/1/2015 8.30

b2242 50 MVAR reactor at Hudson 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 6/25/2015 6/1/2015 7.90

b2243 Two 50 MVAR reactors at Stanley Tce 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 6/1/2014 12/1/2014 15.40

b2244 50 MVAR reactor at West Orange 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 5/2/2015 6/1/2015 6.40

b2245 50 MVAR reactor at Aldene 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 10/31/2015 10/1/2015 7.70

b2246 150 MVAR reactor at Camden 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 12/11/2015 12/31/2015 8.30

b2247 150 MVAR reactor at Gloucester 230 kV PSEG PSEG Cancelled Appendix A
(b)(iii) Lower 
Voltage Facility Cancelled 10/2/2013 7.80

b2248 50 MVAR reactor at Lawrence 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 12/16/2015 12/31/2015 7.40
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b2251 50 MVAR reactor at Cox's Corner 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 10/15/2015 12/31/2015 7.00

b2254
Rebuild approximately 4.9 miles of Corner - 
Degussa 138 kV line in Ohio AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 6/27/2017 8/1/2017 8.00

b2256

Upgrade approximately 36 miles of 138 kV through 
path facilities between Harrison 138kV station and 
Ross 138KV station in Ohio AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 1/5/2018 1/31/2018 39.44

b2257

Rebuild the Pokagon - Corey 69 kV line as a double 
circuit 138 kV line with one side at 69 kV and the 
other side as an express circuit between Pokagon 
and Corey stations AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 1/16/2023 3/31/2023 84.70

b2269

Rebuild approximately 23.7 miles of the 
Susquehanna - Jenkins 230kV circuit. This replaces 
a temporary SPS that is already planned to mitigate 
the violation until this solution is implemented PPL PPL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 5/25/2018 5/31/2018 109.50

b2276
Eliminate the Sewaren 138 kV bus by installing a 
new  230 kV bay at Sewaren 230 kV PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 3/7/2016 6/1/2016 125.30

b2276.1

Convert the two 138 kV circuits from Sewaren – 
Metuchen to 230 kV circuits including Lafayette and 
Woodbridge substation PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 8/8/2016 6/1/2016 0.00

b2276.2
Reconfigure the Metuchen 230 kV station to 
accommodate the two converted circuits PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 4/23/2016 6/1/2016 0.00

b2279

Add two 100 MVAR reactors at Dickerson Station 
H and two 100 MVAR reactors at Brighton 230 kV 
substation PEPCO PEPCO IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 12/31/2014 6/1/2016 16.00

b2282 Rebuild the Siegfried-Frackville 230 kV line PPL PPL Cancelled Appendix A
(b)(iii) Lower 
Voltage Facility Cancelled 10/2/2013 5/31/2018 84.50
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b2286

Rebuild 4.7 miles of Muskingum River - Wolf 
Creek 138 kV line and remove the 138/138 kV 
transformer at Wolf Creek Station AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 2/11/2015 6/1/2015 10.00

b2288

Rebuild the Wattsville - Kenney - Piney Grove 69 
kV and build a new 138 kV line from Piney Grove - 
Wattsville on the same tower DPL DPL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 6/1/2018 5/31/2018 25.00

b2307

Install a 230/115kV transformer at Raphael Rd and 
construct approximately 3 miles of 115kV line from 
Raphael Rd. to Joppatowne. Construct a 115kV 
three-breaker ring at Joppatowne to accommodate 
the ne BGE BGE IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 12/31/2017 12/31/2017 35.00

b2308

Build approximately 3 miles of 115kV underground 
line from Bestgate tap to Waugh Chapel. Create two-
breaker bay at Waugh Chapel to accommodate the 
new underground circuit BGE BGE IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 12/20/2018 6/1/2019 27.20

b2347

Replace the North Delphos 600A switch. Rebuild 
approximately 18.7 miles of 138 kV line North 
Delphos - S073. Reconductor the line and replace 
the existing tower structures AEP AEP Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 10/2/2013 22.44

b2354
Install second 230/69 kV transformer and 230 kV 
circuit breaker at Churchtown substation AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 4/30/2018 5/31/2018 8.60

b2360
Build a new 39 mile 230 kV transmission line from 
Dooms - Lexington on existing right-of-way Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 12/20/2016 12/31/2016 14.25

b2361

Construct a 230kV UG line approx. 4.5 miles from 
Idylwood to Tysons.  Tysons Substation will be 
rebuilt, within its existing footprint, with a 6-breaker 
ring bus using GIS equipment. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 11/20/2026 228.00

b2362 Install a 250 MVAR SVC at Squab Hollow 230 kV APS APS IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 5/30/2015 6/1/2015 33.50
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b2363
Convert the Shingletown 230kV bus into a 6 breaker 
ring bus APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 10/2/2013 6/1/2019 5.50

b2364

Install a new 230/138kV transformer at Squab 
Hollow 230kV substation.  Loop the Brookville - 
Elko 138 kV line into Squab Hollow. APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2013 5/22/2015 6/1/2015 15.60

b2371
Install 75 MVAR capacitor at the Erie East 230 kV 
substation PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 6/23/2018 6/22/2018 6.10

b2372
Upgrade the Chalk Point - T133TAP 230 kV Ck. 1 
(23063) and Ckt. 2 (23065) to 1200 MVA ACCR PEPCO PEPCO Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 12/11/2013 6.79

b2373

Build a 2nd Loudoun - Brambleton 500 kV line 
within the existing ROW. The Loudoun - 
Brambleton 230 kV line will be relocated as an 
underbuild on the new 500 kV line Dominion Dominion IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 9/15/2016 5/1/2017 44.00

b2396
Build a new Camp Small 115 kV station and install 
30 MVAR capacitor BGE BGE IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 1/24/2019 12/31/2018 18.00

b2396.1
Install a tie breaker at Mays Chapel 115 kV 
substation BGE BGE IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 10/22/2021 12/31/2021 5.83

b2410

Convert Hogan-Mullin 34.5 kV line to 138 kV, 
establish 138 kV line btw Jones Creek and 
Strawton, rebuild existing Mullin-Elwood 34.5 kV 
and terminate line into Strawton station, retire 
Mullin station AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 8/6/2018 5/24/2018 32.73

b2415
Install a 138 kV Red-Blue bus tie with underground 
cable and a line 15913 CB at Highland Park ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 11/15/2016 12/31/2016 8.00

b2417

Replace Ridgeland 138 kV bus tie CB and 
underground cable at TSS 192 Ridgeland 138 kV 
substation ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 6/1/2015 6/1/2015 6.00
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b2418
Reconductor 7.5 miles of Waukegan - Gurnee 138 
kV line L1607 ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 1/7/2015 12/31/2014 10.00

b2421

Install all 69kV lines to interconnect Plainfield, 
Greenbrook, and Bridgewater stations and establish 
the 69kV network PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/18/2018 6/1/2018 69.32

b2421.1
Install two 18MVAR capacitors at Plainfield and S. 
Second St substation PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/18/2018 6/1/2018 0.00

b2421.2
Install a second four (4) breaker 69kV ring bus at 
Bridgewater Switching Station PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 11/29/2017 11/29/2017 0.00

b2423
Install a 300 MVAR shunt reactor at AEP's 
Wyoming 765 kV station AEP AEP IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 10/31/2017 10/31/2017 25.00

b2433.1

Install breaker and a half 138 kV substation (Waldo 
Run) with 4 breakers to accommodate service to 
MarkWest Sherwood Facility including metering 
which is cut into Glen Falls-Lamberton 138 kV line APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 12/4/2014 12/1/2014 30.00

b2433.2
Install a 70 MVAR SVC at the new WaldoRun 138 
kV substation APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 12/4/2014 12/1/2014 20.00

b2433.3
Install two 31.7 MVAR capacitors at the new 
WaldoRun 138 kV substation APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 12/4/2014 12/1/2014 2.00

b2434 Build a new London - Tangy 138 kV line ATSI ATSI IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/11/2014 12/23/2014 6/1/2015 38.60

b2435
Build a new East Springfield - London #2 138 kV 
line ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/11/2014 12/23/2014 6/1/2015 7.10
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b2436.10
Convert the Bergen - Marion 138 kV path to double 
circuit 345 kV and associated substation upgrades PSEG PSEG IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 5/25/2016 6/1/2016 180.08

b2436.21
Convert the Marion - Bayonne "L" 138 kV circuit to 
345 kV and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 6/12/2018 6/1/2018 64.76

b2436.22
Convert the Marion - Bayonne "C" 138 kV circuit to 
345 kV and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 7/25/2018 7/31/2018 47.16

b2436.33
Construct a new Bayway - Bayonne 345 kV circuit 
and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 3/28/2018 6/1/2018 170.27

b2436.34
Construct a new North Ave - Bayonne 345 kV 
circuit and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 4/24/2018 6/1/2018 129.72

b2436.50
Construct a new North Ave - Airport 345 kV circuit 
and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/14/2018 6/1/2018 66.48

b2436.60

Relocate the underground portion of North Ave - 
Linden "T" 138 kV circuit to Bayway, convert it to 
345 kV, and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 4/24/2018 6/1/2018 51.90

b2436.70
Construct a new Airport - Bayway 345 kV circuit 
and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/9/2018 6/1/2018 91.79

b2436.81

Relocate the overhead portion of Linden - North 
Ave "T" 138 kV circuit to Bayway, convert it to 345 
kV, and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 2/28/2018 1/31/2018 51.33

b2436.83
Convert the Bayway - Linden "Z" 138 kV circuit to 
345 kV and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 2/28/2018 1/31/2018 51.33

b2436.84
Convert the Bayway - Linden "W" 138 kV circuit to 
345 kV and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 5/6/2017 6/1/2017 50.77
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b2436.85
Convert the Bayway - Linden "M" 138 kV circuit to 
345 kV and any associated substation upgrades PSEG PSEG IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 5/6/2017 6/1/2017 50.77

b2436.90

Relocate Farragut - Hudson "B" and "C" 345 kV 
circuits to Marion 345 kV and any associated 
substation upgrades PSEG PSEG Cancelled Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2013 1/31/2024 6/1/2018 40.21

b2436.91
Relocate the Hudson 2 generation to inject into the 
345 kV at Marion and any associated upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/25/2016 6/1/2016 23.24

b2437.10
New Bergen 345/230 kV transformer and any 
associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/18/2016 6/1/2016 29.57

b2437.11
New Bergen 345/138 kV transformer #1 and any 
associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/18/2016 6/1/2016 29.57

b2437.20
New Bayway 345/138 kV transformer #1 and any 
associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 1/29/2018 2/9/2018 16.96

b2437.21
New Bayway 345/138 kV transformer #2 and any 
associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/6/2017 6/1/2017 17.14

b2437.30
New Linden 345/230 kV transformer and any 
associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 4/7/2017 6/1/2017 21.08

b2437.33
New Bayonne 345/69 kV transformer and any 
associated substation upgrades PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2013 5/8/2018 6/1/2018 14.18

b2441
Install +250/-100 MVAR SVC at the Erie South 
230 kV station PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/11/2014 5/29/2016 6/1/2016 42.00

b2443
Construct new underground 230kV line from Glebe 
to Station C. Dominion Dominion Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 2/11/2014 5/31/2023 120.00
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b2443.3
New 230kV Potomac River Substation Project 
(include PARs) PEPCO PEPCO Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 11/5/2014 6/1/2023 105.00

b2443.4 Rebuild Glebe substation Dominion Dominion Cancelled Appendix A
(b)(iii) Lower 
Voltage Facility Cancelled 2/11/2014 5/31/2023 65.00

b2443.5 Blue Plains substation breaker replacement PEPCO PEPCO Cancelled Appendix A
(b)(iii) Lower 
Voltage Facility Cancelled 2/11/2014 5/31/2023 2.00

b2443.6

Install a second 500/230 kV transformer at Possum 
Point substation and replace bus work and 
associated equipment as needed. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 11/30/2026 39.20

b2443.7
Replace 19 - 63 kA 230 kV breakers with 19 – 80 
kA 230 kV breakers Dominion Dominion Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 2/12/2019 6/1/2023 19.00

b2448
Install a 2nd Sunbury 900MVA 500-230kV 
transformer and associated equipment. PPL PPL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 2/11/2014 25.00

b2449
Rebuild the 7-mile 345 kV line between Meadow 
Lake and Reynolds 345 kV stations AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/11/2014 7/15/2017 6/26/2017 15.00

b2450
Construct a new 115 kV line from Central City 
West to Bedford North PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/11/2014 3/14/2019 5/31/2019 65.00

b2459 Install +260/-150 MVAR SVC at Lake Shore ATSI ATSI IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/29/2015 6/1/2015 34.70

b2461

Wreck and rebuild existing Remington CT - 
Warrrenton 230 kV (approx. 12 miles) as a double-
circuit 230 kV line Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 11/16/2018 10/31/2018 49.00

b2461.1

Construct a new 230 kV line approximately 6 miles 
from NOVEC's Wheeler Substation to new 230 kV 
switching station in Vint Hill area Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 10/2/2018 9/20/2018 41.50
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b2461.2
Convert NOVEC's Gainesville - Wheeler line 
(approximately 6 miles) to 230 kV Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 12/20/2018 12/31/2018 18.50

b2461.3
Complete a Vint Hill - Wheeler - Gainesville 230 
kV networked line Dominion Dominion Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 10/15/2015 6/1/2017 0.00

b2463

Rebuild and reconductor 115 kV line from East 
Towanda to S. Troy and upgrade terminal equipment 
at East Towanda, Tennessee Gas and South Troy PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 7/1/2018 11/26/2018 49.00

b2471

Replace Midlothian 500 kV breaker 563T576 and 
motor operated switches with 3 breaker 500 kV ring 
bus. Terminate Lines #563 Carson - Midlothian, 
#576 Midlothian - North Anna, Transformer #2 in 
new ring Dominion Dominion IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 11/5/2014 11/13/2015 11/1/2015 6.90

b2474 Rebuild Athenia 138 kV to 80kA PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/25/2018 6/1/2018 91.76

b2475
Construct a new line between Oak Mound 138 kV 
substation and Waldo Run 138 kV substation APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 9/30/2016 9/30/2016 38.00

b2476
Install new Dennis 230/69 kV transformer, 
environmental work AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/22/2014 6/1/2016 6/1/2016 15.29

b2479

New Orchard - Cardiff 230 kV line (remove, rebuild 
and reconfigure existing 138 kV line) and associated 
substation upgrades, environmental work AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/22/2014 5/31/2019 5/22/2019 30.00

b2480.1
New Upper Pittsgrove - Lewis 138 kV line and 
associated substation upgrades, environmental work AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/22/2014 5/31/2019 5/22/2019 60.00

b2480.2
Relocate Monroe to Deepwater Tap 138 kV to 
Landis 138 kV and associated substation upgrades AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/22/2014 5/24/2017 5/31/2017 0.57
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b2480.3
New Landis - Lewis 138 kV line and associated 
substation upgrades AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/22/2014 5/31/2019 5/22/2019 31.03

b2481
New Cardiff - Lewis #2 138 kV line and associated 
substation upgrades, environmental work AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/22/2014 5/31/2019 5/22/2019 5.00

b2494
Construct Warren 230 kV ring bus and install a 
second Warren 230/115 kV transformer PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 6/29/2017 6/30/2017 22.40

b2502.1

Construct new 138 kV switching station 
Nottingham, exit a 138 kV circuit from new station 
to Freebyrd station AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 9/21/2016 6/1/2017 25.00

b2502.2 Convert Freebyrd 69 kV to 138 kV AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 4/19/2017 6/1/2017 2.90

b2502.3
Rebuild/convert Freebyrd - South Cadiz 69 kV 
circuit to 138 kV AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 11/16/2017 11/1/2017 3.70

b2502.4 Upgrade South Cadiz to 138 kV breaker and a half AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 11/1/2017 11/1/2017 7.60

b2505

Install structures in river to remove the 115 kV #65 
line (Whitestone - Harmony Village 115 kV) from 
bridge and improve reliability of the line Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 6/30/2021 6/30/2021 105.00

b2545.1

Construct a new 138 kV substation (Shuman Hill 
substation) connected to the Fairview - Willow 
Island (84) 138 kV line APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 12/1/2016 12/1/2016 40.00

b2545.2

Install a ring bus station with five active positions 
and two 52.8 MVAR capacitors with 0.941 mH 
reactors APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 12/1/2016 12/1/2016 0.00

b2545.3
Install a +90/-30 MVAR SVC protected by a 138 
kV breaker APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 12/1/2016 2/1/2017 0.00
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b2545.4
Remove the 31.7 MVAR capacitor bank at Mobley 
138 kV APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 12/1/2016 1/1/2017 0.00

b2547.1
Construct a new 138 kV six breaker ring bus Joffre 
substation APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 12/7/2016 12/7/2016 31.50

b2547.2
Loop Smith - Imperial 138 kV line into the new 
Joffre substation APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 12/7/2016 12/7/2016 0.00

b2547.3 Install +125/-75 MVAR SVC at Joffre substation APS APS IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/3/2017 5/3/2017 0.00

b2547.4
Install two 31.7 MVAR 138 kV capacitors at Joffre 
substation APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 12/7/2016 12/7/2016 0.00

b2552.1

Reconductor the North Meshoppen –  Oxbow - 
Lackawanna 230 kV circuit and upgrade terminal 
equipment (PENELEC portion) PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/15/2020 5/15/2020 106.00

b2552.2
Lackawanna 230 kV Yard: Upgrade Oxbow 
terminal equipment PPL PPL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/31/2019 5/31/2019 2.50

b2553
Replace Middle T3 138/69 kV transformer with 225 
MVA nameplate AEC AECI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/15/2017 5/31/2017 6.90

b2557
Re-configure the existing Avon 345kV substation 
into a breaker-and-a-half layout ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/12/2020 5/29/2020 11.80

b2559

Reconductor the Black River - Lorain 138 kV line 
and upgrade Black River and Lorain substation 
terminal end equipment ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/31/2017 5/31/2017 9.60

b2560

Construct a second 138 kV line between West 
Fremont and Hayes substation on open tower 
position of the West Fremont - Groton - Hayes 138 
kV line ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 5/31/2019 6/1/2019 7.40
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b2563

Operate with the Crescent 345/138 kV #3 
autotransformer in-service by replacing 8 overdutied 
138 kV breakers at Crescent, 3 138 kV breakers at 
Beaver Valley with 63 kA rated breakers; install #1 
secti DL DL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/5/2014 11/1/2017 12/31/2017 9.00

b2582 Rebuild the Elmont - Cunningham 500 kV line Dominion Dominion IS Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/17/2015 12/21/2017 12/31/2017 103.11

b2587

Reconfigure Pierce Brook 345 kV station to a ring 
bus and install a 125 MVAR shunt reactor at the 
substation PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/17/2015 5/31/2018 8/1/2018 5.53

b2589
Install a 100 MVAR 230 kV shunt reactor at Mercer 
station PSEG PSEG Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 2/17/2015 9/1/2018 7.20

b2590
Install two 75 MVAR 230 kV capacitors at Sewaren 
station PSEG PSEG Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 2/17/2015 6/1/2019 8.40

b2604.1
Remove approximately 11.32 miles of the 69 kV 
line between Millbrook Park and Franklin Furnace. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 5/31/2028 1.13

b2604.2

At Millbrook Park station, add a new 138/69 kV 
transformer #2 (90 MVA) with 3000 A 40 kA 
breakers on the high and low side.  Replace the 600 
A MOAB Switch and add a 3000 A circuit switcher 
on the high side of transformer #1. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 3/2/2028 3.05

b2604.3

Replace Sciotoville 69 kV station with a new 138/12 
kV in-out station (Cottrell) with 2000A line 
MOABs facing Millbrook Park and East 
Wheelersburg 138 kV. AEP AEP UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 10/7/2027 1.40

b2604.4

Tie Cottrell switch into the Millbrook Park-East 
Wheelersburg 138 kV circuit by constructing 0.50 
miles of line using 795 ACSR 26/7 Drake (SE 359 
MVA). AEP AEP UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 10/7/2027 1.96
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b2604.5
Install a new 2000 A 3-way POP Switch outside of 
Texas Eastern 138 kV substation (Sadiq Switch). AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 10/27/2027 1.08

b2604.6

Replace the Wheelersburg 69 kV station with a new 
138/12 kV in-out station (Sweetgum) with a 3000 A 
40 kA breaker facing Sadiq Switch and a 2000 A 
138 kV MOAB facing Althea. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 12/9/2027 2.16

b2604.7

Build approximately 1.4 miles of new 138 kV line 
using 795 ACSR 26/7 Drake (SE 359 MVA) 
between the new Sadiq Switch and the new 
Sweetgum 138 kV stations. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 12/7/2027 3.41

b2604.8 Remove the existing 69 kV Hayport Road Switch. AEP AEP EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 2/16/2028 0.10

b2604.9

Rebuild approximately 2.3 miles along existing 
ROW from Sweetgum to the Hayport Rd switch 69 
kV location as 138 kV single circuit and rebuild 
approximately 2.0 miles from the Hayport Road 
switch to Althea 69 kV with double circuit 138 kV 
construction, one side operated at 69 kV to continue 
service to K.O. Wheelersburg, using 795 ACSR 
26/7 Drake (SE 359 MVA). AEP AEP UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 1/19/2028 10.76

b2604.10

Build a new station (Althea) with a 138/69 kV, 90 
MVA transformer. The 138 kV side will have a 
single 2000 A 40 kA circuit breaker and the 69 kV 
side will be a 2000 A 40 kA three breaker ring bus. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 1/19/2028 11.07

b2604.11
Remote end work at Hanging Rock, East 
Wheelersburg and North Haverhill 138 kV. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2021 1/19/2028 0.06

b2609
Thorofare - Goff Run - Powell Mountain 138 kV 
Build Transource Transource IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/17/2015 10/10/2019 12/31/2019 0.00
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b2609.1

Install two 138 kV MOAB switches at Thorofare 
Creek substation and one 138 kV breaker at 
Clendenin substation AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/17/2015 1/7/2019 4/28/2019 1.60

b2609.2 Establish a Coco 138 kV substation Transource Transource IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/17/2015 10/10/2019 12/30/2019 0.80

b2609.3
Terminate the Flatwood, Kanawha River and 
Capitol Hill lines into the new Coco substation AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/17/2015 10/10/2019 12/30/2019 6.60

b2609.4

Establish the new Linden Road 138 kV substation 
tapping the Powell Mountain - Goff Run 138 kV 
line, construct 25 miles of new 138 kV line from 
Thorofare Creek to the new Linden Road 138 kV 
substation. Transource Transource IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/17/2015 10/10/2019 6/1/2019 81.60

b2609.5

Terminate the Powell Mountain and Goff Run lines 
into the new Chloe substation and perform any 
associated relay upgrades or modifications required 
at Powell Mountain and Goff run to accommodate 
new substation APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/17/2015 5/15/2019 6/1/2019 1.80

b2620

Wreck and rebuild the Chesapeake - Deep Creek - 
Bowers Hill - Hodges Ferry 115 kV line; minimum 
rating 239 MVA normal/emergency, 275 MVA load 
dump rating Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 5/19/2016 5/19/2016 10.00

b2624

Rebuild Lines #18 and #145 between Possum Point 
Generating Station and NOVEC’s Smoketown DP 
(approx. 8.35 miles) to current 230kV standards 
with a normal continuous summer rating of 524 
MVA at 115kV (1047 MVA at 230kV) Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 8/26/2019 12/31/2019 21.80

b2634

Convert Miami Fort 345 kV substation to a ring bus 
terminating Feeder 4504, TB 9 and TB10 in 
separate ring positions DEOK DEOK IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 7/20/2018 12/31/2018 8.55
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b2634.1

Replace metering BCT on Tanners Creek CB T2 
with a slip over CT with higher thermal rating in 
order to remove 1193 MVA limit on facility (Miami 
Fort-Tanners Creek 345 kV line) AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 3/3/2017 5/1/2017 0.05

b2636

Install three 230 kV bus breakers and 230 kV, 100 
MVAR Variable Shunt Reactor at Dahlgren to 
provide line protection during maintenance, remove 
the operational hazard and provide voltage reduction 
during light load conditions Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 6/1/2016 5/1/2016 6.70

b2637
Convert Middletown Junction 230 kV substation to 
nine bay double breaker configuration. ME ME Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 10/15/2015 6/1/2017 15.50

b2637.1
Relocate the line terminals for four 230 kV lines at 
Middletown Junction. ME ME IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 5/31/2017 5/31/2017 7.80

b2637.2

Install 230 kV circuit breakers on high sides of #1 
and #2 230/115 kV and #3 230/69 kV transformers 
at Middletown Junction (3 new 230 kV circuit 
breakers total). ME ME IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 3/29/2019 6/1/2019 8.30

b2665 Rebuild the Cunningham - Dooms 500 kV line Dominion Dominion IS Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/15/2015 4/30/2019 6/1/2019 58.74

b2668

Reconductor Dequine - Meadow Lake 345 kV 
circuit #1 utilizing dual 954 ACSR 54/7 cardinal 
conductor AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 4/9/2021 3/15/2021 5.10

b2669 Install a second 345/138 kV transformer at Desoto AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 6/11/2019 6/11/2019 10.60

b2671

Replace/upgrade/add terminal equipment at Bradley, 
Mullensville, Pinnacle Creek, Itmann, and Tams 
Mountain 138 kV substations. Sag study on Mullens 
– Wyoming and Mullens – Tams Mt. 138 kV 
circuits AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 11/8/2020 11/9/2020 5.36
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b2673

Rebuild the existing double circuit tower line section 
from Beaver substation to Brownhelm Jct. approx. 
2.8 miles ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 1/17/2020 1/17/2020 10.00

b2678
Convert the East Towanda 115 kV substation to 
breaker and half configuration PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 9/18/2020 8/14/2020 25.70

b2686 Pratts Area Improvement Dominion Dominion IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 5/28/2020 6/1/2020 120.00

b2686.1
Build a 230 kV line from Remington Substation to 
Gordonsville Substation utilizing existing ROW Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 5/28/2020 6/1/2020 9.20

b2686.2
Install a 3rd 230/115 kV transformer at 
Gordonsville Substation Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 5/28/2020 6/1/2020 17.70

b2686.3
Upgrade Line 2088 between Gordonsville 
Substation and Lousia CT Station Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 3/4/2020 3/1/2020 0.60

b2686.11
Upgrading sections of the Gordonsville - Somerset 
115 kV circuit Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 3/4/2020 3/1/2020 0.00

b2686.12
Upgrading sections of the Somerset - Doubleday 
115 kV circuit Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 5/28/2020 6/1/2020 5.30

b2686.13
Upgrading sections of the Orange - Somerset 115 
kV circuit Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 11/30/2018 11/30/2018 0.00

b2686.14
Upgrading sections of the Mitchell - Mt. Run 115 
kV circuit Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/15/2015 4/9/2020 6/1/2020 7.00

b2687.1
Install a +/- 450 MVAR SVC at Jacksons Ferry 765 
kV substation AEP AEP IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/15/2015 12/11/2018 12/31/2018 22.16
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b2687.2

Install a 300 MVAR shunt line reactor on the 
Broadford end of the Broadford - Jacksons Ferry 
765 kV line AEP AEP IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/15/2015 12/15/2017 12/15/2017 14.50

b2699.1

Replace 5 Powerton 345 kV CB's with 2 cycle IPO 
breakers, install one new 345 kV CB; swap line 
0302 and line 0303 bus positions; reconfigure 
Powerton 345 kV bus as single ring configuration ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 6/9/2017 12/31/2017 17.50

b2699.2

Remove SPS logic at Powerton that trips generators 
or sectionalizes bus under normal conditions; 
minimal SPS logic will remain ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 5/31/2017 12/31/2017 0.00

b2701.1

Construct Herlan station as breaker and a half 
configuration with 9-138 kV CB's on 4 strings and 
with 2-28.8 MVAR capacitor banks AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 11/19/2018 11/19/2018 15.64

b2701.2

Construct new 138 kV line from Herlan station to 
Blue Racer station. Estimated approx. 3.2 miles of 
1234 ACSS/TW Yukon and OPGW AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 11/19/2018 11/19/2018 5.78

b2701.3
Install 1-138 kV CB at Blue Racer to terminate new 
Herlan circuit AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 11/19/2018 11/19/2018 0.32

b2702
Install two 175 MVAR reactors at Hopatcong 500 
kV PSEG PSEG IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/15/2015 5/4/2018 5/4/2018 24.52

b2703 Install two 100 MVAR reactors at Bergen 230 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 3/16/2018 4/7/2018 8.86

b2704
Install a 50 MVAR and a 100 MVAR reactor at 
Essex 230 kV PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 5/31/2018 11/30/2018 11.72

b2705
Install two 100 MVAR reactors (variable) at 
Marion 345 kV PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 3/2/2018 6/1/2018 13.67

b2706
Install two 100 MVAR reactors (variable) at 
Bayway 345 kV PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 11/5/2018 12/1/2018 22.70
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b2707 Install a 100 MVAR reactor at Bayonne 345 kV PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/15/2015 4/15/2018 4/15/2018 9.35

b2716
Add a 200 MVAR shunt reactor at Lackawanna 500 
kV substation PPL PPL IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/2/2016 6/30/2018 6/30/2018 11.00

b2719.1
Expand Perth substation and add a 115kV four 
breaker ring. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 11/15/2017 12/1/2017 8.20

b2719.2
Extend the Hickory Grove DP tap 0.28 miles to 
Perth and terminate it at Perth. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 11/15/2017 12/1/2017 0.00

b2719.3

Split Line #31 at Perth and terminate it into the new 
ring bus with 2 breakers separating each of the line 
terminals to prevent a breaker failure from taking 
out both 115 kV lines. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 11/15/2017 12/1/2017 0.00

b2721

Goodings Grove – Balance Station Load (swap bus 
positions for 345 kV lines 1312 & 11620 and 345 
kV lines 11604 & 11622) and replace 138 kV bus 
tie 2-3 ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 6/1/2016 6/1/2016 5.40

b2725

Build new 345/138 kV Lake Avenue substation 
w/breaker and a half high side (2 strings), 2-
345/138 kV transformers and breaker and a half (2 
strings) low side (138 kV). Substation will tie  Avon 
- Beaver 345 kV #1/#2 and Black River - Johnson 
#1/#2 lines ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 11/21/2016 12/31/2016 40.00

b2725.1
Replace the Murray 138 kV breaker '453-B-4' with 
40kA breaker. ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 4/16/2016 12/31/2016 0.28

b2731

Convert the Sunnyside - East Sparta - Malvern 23 
kV sub-transmission network to 69 kV. The lines 
are already built to 69 kV standards. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 12/15/2014 8/1/2016 9.50
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b2732.1
Cut-in of line 93505 Tazewell - Kendall 345 kV line 
into Dresden ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 1/23/2019 6/1/2019 25.32

b2732.2
Raise towers to remove the sag limitations on 345 
kV line 8012 Pontiac - Loretto ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 11/1/2016 10/31/2016 3.40

b2744 Rebuild the Carson - Rogers Rd 500 kV circuit Dominion Dominion IS Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/2/2016 5/30/2018 7/1/2018 53.00

b2745
Rebuild 21.32 miles of existing line between 
Chesterfield - Lakeside 230 kV Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/2/2016 5/26/2020 6/1/2020 42.65

b2750.1

Retire Betsy Layne 138/69/43 kV station and 
replace it with the greenfield Stanville station about 
a half mile north of the existing Betsy Layne station AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/7/2016 9/26/2018 9/26/2018 7.63

b2750.2

Relocate the Betsy Layne capacitor bank to the 
Stanville 69 kV bus and increase the size to 14.4 
MVAR AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/7/2016 9/26/2018 9/26/2018 7.63

b2755 Build a third 345 kV source into Newark Airport PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2016 5/9/2018 12/1/2018 24.52

b2756 Install 2% reactors at Martins Creek 230 kV PPL PPL Cancelled Appendix A
(b)(iii) Lower 
Voltage Facility Cancelled 12/7/2016 1/31/2020 10.00

b2758 Rebuild Line #549 Dooms – Valley 500kV Dominion Dominion IS Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/14/2017 6/10/2020 6/15/2020 62.25

b2759 Rebuild Line #550 Mt. Storm – Valley 500kV Dominion Dominion IS Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/14/2017 12/1/2023 12/31/2023 476.00

Page 32 of 145



Preliminary List of RTEP Projects Affected by March 6, 2026 Order (Posted April 14, 2026)

Upgrade Id Description
Transmission 

Owner
Designated 

Entity Status
Schedule12 

Location
Schedule12 

Section
Allocation 

Type

Board 
Approval 

Date

Actual 
InService 

Date

Projected 
InService 

Date

Cost 
Estimate 

($M)

b2761.3

Rebuild the Hazard – Wooton 161 kV line utilizing 
795 26/7 ACSR conductor (300 MVA rating). 
Replace line relaying and associated termination 
equipment. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/18/2020 12/18/2020 16.48

b2766.1

Upgrade substation equipment at Conastone 500 kV 
(on the Peach Bottom – Conastone 500 kV circuit) 
to increase facility rating to 2826 MVA normal and 
3525 MVA emergency BGE BGE IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2016 5/29/2020 6/1/2020 2.70

b2766.2

Upgrade substation equipment at Peach Bottom 500 
kV (on the Peach Bottom – Conastone 500 kV 
circuit) to increase facility rating to 2826 MVA 
normal and 3525 MVA emergency PECO PECO IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/7/2016 12/11/2019 6/1/2020 4.30

b2767

Install one new 345 kV breaker and relocate the 
Homer City-Mainesburg 345 kV line terminal and 
Homer City 345/230 kV North transformer terminal PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/7/2016 12/30/2021 12/31/2021 5.40

b2776
Reconductor the entire Dequine - Meadow Lake 345 
kV circuit #2 AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/7/2016 4/9/2021 3/15/2021 6.60

b2777
Reconductor the entire Dequine - Eugene 345 kV 
circuit #1 AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/7/2016 8/2/2022 6/30/2022 22.19

b2779.6
Construct a 345 kV ring bus at Dunton Lake to 
serve SDI load at 345 kV via two circuits AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 11/3/2021 11/15/2021 23.40

b2779.7 Retire Collingwood 345 kV station AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 11/29/2021 12/15/2021 1.40

b2791
Rebuild Tiffin-Howard, new transformer at 
Chatfield AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/28/2022 5/16/2023 20.39
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b2791.1

Rebuild portions of the East Tiffin-Howard 69kV 
line from East Tiffin to West Rockaway Switch (0.8 
miles) using 795 ACSR Drake conductor (129 
MVA rating, 50% loading). AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/20/2018 12/20/2018 14.17

b2791.2

Rebuild Tiffin-Howard 69kV line from St. 
Stephen’s Switch to Hinesville (14.7 miles) using 
795 ACSR Drake conductor  (90 MVA rating, non-
conductor limited, 38% loading). AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 4/20/2021 10/12/2021 18.63

b2791.3
New 138/69kV transformer with 138kV & 69kV 
protection at Chatfield station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/28/2022 5/16/2023 0.00

b2791.4
New 138kV & 69kV protection at existing Chatfield 
transformer. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/28/2022 6/1/2023 2.50

b2792

Replace the Elliott transformer with a 130 MVA 
unit. Reconductor 0.42 miles of the Elliott – Ohio 
University 69 kV line with 556 ACSR to match the 
rest of the line conductor (102 MVA rating, 73% 
loading) and rebuild 4 miles of the Clark Street – 
Strouds Run 69 kV with 556 ACSR conductor (102 
MVA rating, 76% loading). AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 5/12/2021 5/10/2021 12.65

b2794

Construct new 138/69/34 kV station and one(1)34 
kV circuit (designed for 69 kV) from new station to 
Decliff station, approximately 5.5 miles, with 556 
ACSR conductor (51 MVA rating). AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/30/2019 6/21/2022 6/30/2022 28.90

b2797

Rebuild the Ohio Central-Conesville 69 kV line 
section (11.8 miles) with 795 ACSR conductor (128 
MVA rating, 57% loading).  Replace the 50 MVA 
Ohio Central 138/69 kV transformer with a 90 
MVA unit. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 5/20/2019 5/31/2019 20.60

b2799

Rebuild Valley-Almena, Almena-Hartford, 
Riverside-South Haven 69kV lines.  New line exit at 
Valley Station.  New transformers at Almena and 
Hartford AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/22/2020 12/8/2020 62.50
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b2799.1

Rebuild 12 miles of  Valley – Almena 69kV line as 
a double circuit 138kV/69kV  line using 795 ACSR 
conductor (360 MVA rating) to introduce a new 138 
kV source into the 69 kV load pocket around 
Almena station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 1/15/2018 1/15/2018 32.77

b2799.2
Rebuild 3.2 miles of Almena to Hartford 69kV line 
using 795 ACSR conductor (90 MVA rating). AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 8/24/2021 7/2/2021 33.38

b2799.3
Rebuild 3.8 miles of Riverside – South Haven 69V 
line using 795 ACSR conductor (90 MVA rating). AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 7/7/2023 6/18/2021 39.90

b2799.4

At Valley station, add new 138kV line exit with a 
3000 A 40 kA breaker for the new 138 kV line to 
Almena and replace CB D with a  3000 A 40 kA 
breaker. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/22/2020 10/1/2020 0.67

b2799.5

At Almena station, install a 90MVA 138kV/69kV 
transformer with low side 3000 A 40 kA breaker 
and establish a new 138kV line exit towards Valley. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/22/2020 10/1/2020 1.57

b2799.6

At Hartford station, install a second 90MVA 
138/69kV transformer with a circuit switcher and 
3000 A 40 kA low side breaker. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/31/2019 12/11/2019 6.60

b2810.1
Install second 230/69 kV transformer at Cedar 
Grove PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 5/6/2019 6/14/2019 27.16

b2810.2
Build a new 69 kV circuit from Cedar Grove to 
Great Notch PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 5/6/2019 6/14/2019 0.00

b2811 Build 69 kV circuit from Locust Street to Delair PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 8/20/2018 8/20/2018 15.12

b2812
Construct River Road to Tonnelle Avenue 69kV 
Circuit PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 3/7/2019 4/1/2019 20.13
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b2824
Reconfigure/Expand the Lackawanna 500 kV 
substation by adding a third bay with three breakers PPL PPL IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/14/2017 12/7/2018 12/7/2018 11.26

b2825.1
Install 2X50 MVAR shunt reactors at Kearny 230 
kV substation PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 3/29/2019 5/1/2019 11.10

b2825.2
Increase the size of the Hudson 230 kV, 2X50 
MVAR shunt reactors to 2X100 MVAR PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 11/19/2018 11/16/2018 7.30

b2825.3
Install 2X100 MVAR shunt reactors at Bayway 345 
kV substation PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 10/8/2018 12/1/2018 19.49

b2825.4
Install 2X100 MVAR shunt reactors at Linden 345 
kV substation PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 12/14/2018 12/31/2018 15.90

b2826.1
Install 300 MVAR reactor at Ohio Central 345 kV 
substation AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/25/2017 12/6/2018 9/1/2018 4.23

b2826.2
Install 300 MVAR reactor at West Bellaire 345 kV 
substation AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/25/2017 11/7/2018 9/27/2018 8.77

b2830

Expand Garver 345 kV sub to include 138 kV. 
Install 1-345 kV breaker, 1-345/138 kV 400 MVA 
transformer, 6-138 kV Breakers and bus work. 
Connect local 138 kV circuits from Todhunter, 
Rockies Express, and Union. DEOK DEOK IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 4/6/2020 4/15/2020 19.03

b2831.1
Upgrade Tanner Creek to Miami Fort 345 kV line 
(AEP portion) AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 12/22/2020 6/1/2021 0.64

b2831.2
Rebuild the Tanner Creek – Miami Fort 345kV line 
(DEOK portion) DEOK DEOK IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 5/14/2021 5/24/2021 21.98
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b2833
Reconductor the Maddox Creek - East Lima 345 kV 
circuit with 2-954 ACSS Cardinal conductor AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 11/30/2021 11/18/2021 18.20

b2834

Reconductor and string open position and sixwire 
6.2 miles of the Chemical - Capitol Hill 138 kV 
circuit AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 10/31/2021 7/30/2021 7.30

b2835.1

Convert the R-1318 and Q1317 (Edison – 
Metuchen) 138 kV circuits to one 230 kV circuit 
(Brunswick – Meadow Road) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 6/5/2019 6/1/2019 89.03

b2835.2

Convert the R-1318 and Q1317 (Edison – 
Metuchen) 138 kV circuits to one 230 kV circuit 
(Meadow Road – Pierson Ave) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 6/5/2019 6/1/2019 56.40

b2835.3

Convert the R-1318 and Q1317 (Edison – 
Metuchen) 138 kV circuits to one 230 kV circuit 
(Pierson Ave – Metuchen) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 6/5/2019 6/1/2019 8.57

b2836.1

Convert the N-1340 and T-1372/D-1330 
(Brunswick – Trenton) 138 kV circuits to 230 kV 
circuits (Brunswick - Hunterglen) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 10/1/2019 6/1/2020 61.17

b2836.2

Convert the N-1340 and T-1372/D-1330 
(Brunswick – Trenton) 138 kV circuits to 230 kV 
circuits (Hunterglen - Trenton) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 4/27/2020 6/1/2020 71.20

b2836.3

Convert the N-1340 and T-1372/D-1330 
(Brunswick – Trenton) 138 kV circuits to 230 kV 
circuits (Brunswick - Devils Brook) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 6/6/2019 6/1/2020 46.77

b2836.4

Convert the N-1340 and T-1372/D-1330 
(Brunswick – Trenton) 138 kV circuits to 230 kV 
circuits (Devils Brook - Trenton) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 4/27/2020 6/1/2020 90.82

b2837.1

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Trenton - Yardville K) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 11/21/2020 6/1/2021 40.33

b2837.2

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Yardville - Ward Ave K) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 12/15/2020 6/1/2021 12.42
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b2837.3

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Ward Ave - Crosswicks Y) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 1/9/2021 6/1/2021 10.03

b2837.4

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Crosswicks - Bustleton Y) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 2/6/2021 6/1/2021 45.64

b2837.5

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Bustleton - Burlington Y) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 5/7/2021 6/1/2021 49.11

b2837.6

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Trenton - Yardville F) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 12/6/2020 6/1/2021 40.33

b2837.7

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Yardville - Ward Ave F) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 1/16/2021 6/1/2021 12.42

b2837.8

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Ward Ave - Crosswicks Z) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 1/16/2021 6/1/2021 10.03

b2837.9

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Crosswicks - Williams Z) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 1/23/2021 6/1/2021 3.62

b2837.10

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Williams - Bustleton Z) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 3/30/2021 6/1/2021 42.02

b2837.11

Convert the F-1358/Z-1326 and K-1363/Y-1325 
(Trenton - Burlington) 138 kV circuits to 230 kV 
circuits (Bustleton - Burlington Z) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/14/2017 5/4/2021 6/1/2021 49.11

b2838

Build a new 230/69 kV substation by tapping the 
Montour - Susquehanna 230 kV double circuits and 
Berwick - Hunlock & Berwick - Colombia 69 kV 
circuits PPL PPL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/10/2018 5/20/2022 6/30/2022 57.00

b2871

Rebuild 230kV line #247 from Swamp to Suffolk 
(31 miles) to current standards with a summer 
emergency rating of 1047 MVA at 230kV. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/25/2017 8/10/2021 12/30/2022 31.00
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b2884

Install a second transformer at Nagel station, 
comprised of 3 single phase 250MVA 500/138kV 
transformers. Presently, TVA operates their end of 
the Boone Dam – Holston 138 kV interconnection 
as normally open preemptively for the loss of the 
existing Nagel 500/138 kV XF. By adding a second 
500/138 kV transformer at Nagel, TVA will close in 
the interconnection, providing an additional source 
to the Kingsport area. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 11/25/2019 12/1/2019 15.80

b2885 New delivery point for City of Jackson AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/20/2018 11/16/2018 18.77

b2885.1

Install a new Ironman Switch to serve a new 
delivery point requested by the City of Jackson for a 
load increase request. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/20/2018 11/16/2018 3.36

b2885.2

Install a new 138/69 kV station (Rhodes) to serve as 
a third source to the area to help relieve overloads 
caused by the customer load increase. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 10/30/2018 10/4/2018 6.10

b2885.3
Replace Coalton Switch with a new three breaker 
ring bus (Heppner). AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 10/14/2019 12/20/2019 5.33

b2889 Expand Cliffview station AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 3/30/2021 8/31/2021 32.00

b2889.1

Rebuild Cliffview station in the clear as Wolf Glade 
138/69 kV station. Build a 138 kV bus. Install one 
138/69 kV (130 MVA) transformer, five 138 kV 
(40kA 3000A) breakers and three 69 kV (40kA 
3000A) breakers. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/16/2020 4/16/2021 0.00

b2889.2
Retire Byllesby – Wythe 69 kV line: 13.77 miles of 
1/0 CU (~4 miles currently in national forest). AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 7/8/2021 12/17/2022 0.00
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b2889.3

Retire 13.53 miles of Galax–Wythe 69 kV line (1/0 
CU section) from Lee Highway down to Byllesby. 
This section is currently double circuited with 
Byllesby – Wythe 69 kV. Terminate the southern 
3/0 ACSR section into the newly opened position at 
Byllesby 69 kV, creating a new Galax – Byllesby 
69 kV circuit. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 6/8/2022 12/1/2022 0.44

b2889.4

Tap the existing Pipers Gap – Jubal Early 138 kV 
line section. Construct double circuit in/out (~2 
miles) to the new Wolf Glade 138/69 kV station, 
utilizing 795 26/7 ACSR conductor. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/17/2020 12/17/2021 0.00

b2889.5

Install one 138/69 kV (90 MVA) transformer, one 
138 kV circuit switcher, two 138 kV (40kA 3000A) 
breakers, establish a 69 kV bus, install three 69 
kV(40kA 3000A) breakers at Jubal Early station AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 9/27/2021 2/11/2022 0.00

b2889.6
Extend the existing double circuit Cliffview 69 kV 
line (0.5 mile) to the new Wolf Glade Station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 12/16/2020 12/11/2020 0.00

b2890.1

Rebuild 23.55 miles of the East Cambridge – 
Smyrna 34.5 kV circuit with 795 ACSR conductor 
(128 MVA rating) and convert to 69 kV. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 9/27/2019 8/2/2021 34.00

b2890.2

East Cambridge: Install a 2000 A 69 kV 40 kA 
circuit breaker for the East Cambridge – Smyrna 69 
kV circuit. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 10/24/2020 8/2/2021 0.54

b2890.3
Old Washington: Install 69 kV 2000 A two way 
phase over phase switch. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 8/28/2020 8/2/2021 0.51

b2890.4
Antrim Switch: Install 69 kV 2000 A two way phase 
over phase switch. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 7/15/2018 6/1/2021 2.50
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b2892

Install new 138/12kV transformer with high side 
circuit switcher at Leon and a new 138 kV line exit 
towards Ripley. Establish 138kV at Ripley station 
with a new 138/69 kV 130MVA transformer and 
move the distribution load to 138 kV service. 
Rebuild the existing 69kV Leon – Ripley branch 
with 1033 ACSR and operate at 138kV. Rebuild the 
Ripley 69 kV bus. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 7/30/2019 7/30/2019 41.90

b2897
Reconductor the Avon – Lorain 138 kV section and 
upgrade line drop at Avon ATSI ATSI Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/25/2017 6/1/2021 13.46

b2898

Reconductor the Beaver - Black River 138kV) with 
954Kcmil ACSS conductor and upgrade terminal 
equipment on both stations ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/25/2017 5/11/2020 5/15/2020 25.00

b2899

Rebuild 230kV Line #231 to current standard with a 
summer emergency rating of 1046 MVA. Proposed 
conductor is 2-636 ACSR. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/22/2020 12/20/2020 19.00

b2900

Build a new 230-115kV switching station 
connecting to 230kV network Line #2014 (Earleys – 
Everetts).  Provide a 115kV source from the new 
station to serve Windsor DP. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 3/10/2022 2/28/2022 15.50

b2921

New TVA 161kV Interconnection to TVA's East 
Glasgow Tap-East Glasgow 161 KV line section 
(~1 mile due West of Fox Hollow). Add Fox Hollow 
161/69 KV 150 MVA transformer. Construct new 
Fox Hollow-Fox Hollow Jct 161 KV line section 
using 795 MCM ACSR (~1 mile) and new 161kV 
switching station at point of interconnection with 
TVA. EKPC EKPC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 2/8/2022 12/1/2021 20.20

b2922

Rebuild 8 of 11 miles of Chesterfield - Hopewell 
230 kV Lines (No.211 & 228) to current standard 
with a summer emergency rating of 1046 MVA for 
rebuilt section.  Proposed conductor is 2-636 ACSR. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 5/6/2020 5/5/2020 28.54
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b2928

Rebuild four structures of 500kV Line #567 from 
Chickahominy to Surry using galvanized steel and 
replace the river crossing conductor with 3-1534 
ACSR.  This will increase the Line #567 Line 
Rating from 1954 MVA to 2600 MVA. Dominion Dominion IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/18/2017 1/25/2018 12/30/2017 41.00

b2929

Rebuild 230kV Line #2144 from Winfall to Swamp 
(4.3 miles) to current standards with a standard 
conductor (bundled 636 ACSR) having a summer 
emergency rating of 1047 MVA at 230kV. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 5/14/2020 7/1/2020 6.00

b2933
Third Source for Springfield Rd. and Stanley 
Terrace Stations PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 1/31/2024 6/30/2025 0.00

b2933.1 Construct a 230/69 kV station at Springfield. PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 4/28/2021 6/21/2021 51.93

b2933.2 Construct a 230/69 kV station at Stanley Terrace PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 4/28/2021 6/10/2021 45.30

b2933.31

Construct a 69 kV network between Front Street, 
Springfield and Stanley Terrace (Front Street - 
Springfield) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 3/13/2024 6/30/2025 39.66

b2933.32

Construct a 69 kV network between Front Street, 
Springfield and Stanley Terrace (Springfield – 
Stanley Terrace) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 6/30/2021 6/28/2021 52.60

b2934
Build a new 69kV line between Hasbrouck Heights 
and Carlstadt PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 12/20/2019 12/31/2019 15.75

b2935
Third Supply for Runnemede 69kV and Woodbury 
69kV PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 5/11/2023 6/1/2018 90.60

b2935.1

Build a new 230/69 kV switching substation at 
Hilltop utilizing the PSE&G property and the K-
2237 230 kV line. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 5/11/2023 6/1/2018 0.00
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b2935.2
Build a new line between Hilltop and Woodbury 69 
kV providing the 3rd supply PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 5/11/2023 6/1/2018 0.00

b2935.3

Convert Runnemede’s straight bus to a ring bus and 
construct a 69 kV line from Hilltop to Runnemede 
69 kV. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 3/6/2020 3/30/2020 0.00

b2936.1

Rebuild approximately 6.7 miles of 69kV line 
between Mottville and Pigeon River using 795 
ACSR conductor (129 MVA rating). New 
construction will be designed to 138kV standards 
but operated at 69kV. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 3/17/2020 3/27/2020 12.00

b2942.1
Install a 100MVAR 345kV shunt reactor at Hayes 
substation ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 11/9/2017 11/2/2017 5.70

b2942.2
Install a 200MVAR 345kV shunt reactor at 
Bayshore substation ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 11/9/2018 11/30/2018 5.30

b2944
Install two 345 kV 80 MVAR shunt reactors at 
Mainesburg station PENELEC PENELEC IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/18/2017 5/31/2019 5/31/2019 12.00

b2955
Wreck and re-build the VFT – Warinanco – Aldene 
230 kV circuit with paired conductor. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/5/2017 12/24/2020 12/31/2020 93.90

b2956
Replace existing cable on Cedar Grove-Jackson Rd. 
with 5000kcmil XLPE cable. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/5/2017 12/15/2020 12/31/2020 69.80

b2958.1

Cut George Washington – Tidd 138kV circuit into 
Sand Hill and reconfigure Brues & Warton Hill line 
entrances. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/5/2017 10/11/2018 10/11/2018 0.75

b2958.2
Add 2 138kV 3000 A 40 kA breakers, disconnect 
switches, and update relaying at Sand Hill station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/5/2017 10/11/2018 10/11/2018 5.06
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b2960.1
Replace fixed series capacitors on 500kV Line #547 
at Lexington Dominion Dominion IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/5/2017 3/31/2020 4/9/2020 17.70

b2960.2
Replace fixed series capacitors on 500kV Line #548 
at Valley Dominion Dominion IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/5/2017 3/31/2020 5/13/2020 16.80

b2961

Rebuild approximately 3 miles of Line #205 & Line 
#2003 from Chesterfield to and including 4 
structures past Tyler Sub. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/5/2017 12/21/2022 12/30/2022 18.60

b2965

Reconductor the Charleroi –Allenport 138KV Line 
with 954 ACSR Conductor, Replace Breaker Risers 
at Charleroi and Allenport APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/5/2017 4/6/2020 6/1/2020 11.20

b2967

Convert the existing 6 wire Butler - Shanor Manor - 
Krendale 138 kV Line into two separate 138 kV 
lines. New lines will be Butler - Keisters and Butler -
Shanor Manor - Krendale 138 kV APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 12/5/2017 12/31/2025 6.96

b2970.2
Install new 230 kV position for the Catoctin 230 kV 
line at Ringgold. APS APS On Hold Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/5/2017 10/11/2025 1.60

b2970.3
Install one new 230 kV breaker at Catoctin 
substation. APS APS On Hold Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/5/2017 10/11/2025 7.60

b2977 Portion of 2017_1-6A DEOK DEOK IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 4/25/2022 4/25/2022 9.17

b2977.1

Install a new 345kV breaker “1422” so Pierce 
345/138KV transformer #18 is now fed in a double 
breaker, double bus configuration. DEOK DEOK IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 6/11/2021 5/25/2021 3.20

b2977.2
Remove X-533 No. 2 to the first tower outside the 
station. Install a new first tower for X-533 No.2. DEOK DEOK IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 4/16/2021 12/15/2021 2.40
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b2977.3

Install new 345KV breaker B and move the 
Buffington-Pierce 345kV feeder to the B-C junction. 
Install a new tower at the first tower outside the 
station for Buffington-Pierce 345kV line. DEOK DEOK IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 12/17/2021 12/24/2021 4.21

b2977.4
Remove breaker A and move the Pierce 345/138kV 
transformer #17 feed to the C-D junction. DEOK DEOK IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 4/25/2022 4/25/2022 1.70

b2977.5

Replace breaker 822 at Beckjord 138kV substation 
to increase the rating from Pierce to Beckjord 
138kV to 603MVA. DEOK DEOK IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 4/16/2021 5/25/2021 0.31

b2978

Install 2-125 MVAR STATCOMs at Rawlings and 
1-125 MVAR STATCOM at Clover 500 kV 
Substations Dominion Dominion IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/13/2018 2/4/2022 2/27/2022 47.00

b2982
Construct a 230/69kV station at Hillsdale 
Substation and tie to Paramus and Dumont at 69kV. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 4/30/2021 6/30/2021 99.06

b2982.1
Install a 69kV ring bus and one (1) 230/69kV 
transformer at Hillsdale. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 4/30/2021 6/30/2021 0.00

b2982.2

Construct a 69kV network between Paramus, 
Dumont, and Hillsdale Substation using existing 
69kV circuits PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 4/30/2021 6/30/2021 0.00

b2983 Convert Kuller Road to a 69/13kV station PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 11/3/2022 12/31/2022 81.09

b2983.1
Install 69kV ring bus and two (2) 69/13kV 
transformers at Kuller Road. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 10/19/2021 10/31/2021 0.00

b2983.2

Construct a 69kV network between Kuller Road, 
Passaic, Paterson, and Harvey (new Clifton area 
switching station). PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/13/2018 11/3/2022 12/31/2022 0.00
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b2986

Replace the existing Roseland – Branchburg – 
Pleasant Valley 230 kV corridor with new 
structures. PSEG PSEG Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 4/10/2018 6/1/2022 546.00

b2986.11
Roseland-Branchburg 230kV corridor rebuild 
(Roseland - Readington) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/10/2018 2/3/2023 2/3/2023 292.18

b2986.12
Roseland-Branchburg 230kV corridor rebuild 
(Readington - Branchburg) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/10/2018 5/31/2023 6/1/2023 55.29

b2986.21
Branchburg-Pleasant Valley 230kV corridor rebuild 
(Branchburg - East Flemington) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/10/2018 6/4/2021 6/1/2021 66.36

b2986.22
Branchburg-Pleasant Valley 230kV corridor rebuild 
(East Flemington - Pleasant Valley) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/10/2018 5/31/2023 6/1/2023 108.12

b2986.23
Branchburg-Pleasant Valley 230kV corridor rebuild 
(Pleasant Valley - Rocktown) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/10/2018 5/31/2023 6/1/2023 21.73

b2986.24
Branchburg-Pleasant Valley 230kV corridor rebuild 
(the PSEG portion of Rocktown - Buckingham) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/10/2018 5/31/2023 6/1/2023 9.18

b2996 New Flint Run 500-138 kV substation APS APS IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/30/2021 12/1/2021 0.00
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b2996.1

Construct a new 500-138 kV substation as a 4-
breaker ring bus with expansion plans for double-
breaker-double-bus on the 500 kV bus and breaker-
and-a-half on the 138 kV bus to provide EHV 
source to the Marcellus shale load growth area. 
Projected load growth of additional 160 MVA to 
current plan of 280 MVA, for a total load of 440 
MVA served from Waldo Run substation. Construct 
additional 3-breaker string at Waldo Run 138 kV 
bus. Relocate the Sherwood #2 line terminal to the 
new string. Construct two single circuit Flint Run - 
Waldo Run 138 kV lines using 795 ACSR 
(approximately 3.7 miles). After terminal relocation 
on new 3-breaker string at Waldo Run, terminate 
new Flint Run 138 kV lines onto the two open 
terminals. APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 10/14/2021 12/1/2021 125.30

b2996.2

Loop the Belmont-Harrison 500 kV line into and out 
of the new Flint Run 500 kV substation (less than 1 
mile). Replace primary relaying and carrier sets on 
Belmont and Harrison 500 kV Remote End 
Substations. APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/30/2021 12/1/2021 0.00

b2998

Install a 120 MVAR 345 kV shunt inductor at 
Powerton (the 345 kV yard already contains an 
empty bus position on the ring we only need a 
switching breaker for the inductor) ComEd ComEd IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 3/26/2020 6/1/2021 9.00

b3003 Construct a 230/69kV station at Maywood PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/15/2021 12/31/2021 66.70

b3003.1
Purchase properties at Maywood to accommodate 
new construction PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/31/2021 12/31/2021 0.00
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b3003.2
Extend Maywood 230kV bus and install one (1) 
230kV breaker PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/31/2021 12/31/2021 0.00

b3003.3 Install one (1) 230/69kV transformer at Maywood PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 9/28/2021 12/31/2021 0.00

b3003.4 Install Maywood 69kV ring bus PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 9/28/2021 12/31/2021 0.00

b3003.5
Construct a 69kV network between Spring Valley 
Road, Hasbrouck Heights, and Maywood PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 9/28/2021 12/31/2021 0.00

b3004
Construct a 230/69/13kV station by tapping the 
Mercer - Kuser Rd 230kV circuit PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/2/2021 3/31/2022 57.20

b3004.1

Install a new Clinton 230kV ring bus with one (1) 
230/69kV transformer Mercer - Kuser Rd 230kV 
circuit PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/2/2021 12/31/2021 0.00

b3004.2
Expand existing 69kV ring bus at Clinton Ave with 
two (2) additional 69kV breakers. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/8/2020 12/31/2020 0.00

b3004.3 Install two (2) 69/13kV transformers at Clinton Ave PSEG PSEG IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 11/4/2021 12/31/2021 0.00

b3004.4
Install 18 MVAR capacitor bank at Clinton Ave 69 
kV PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 3/30/2022 3/31/2022 0.00

b3006

Replace four Yukon 500/138 kV transformers with 
three transformers with higher rating and 
reconfigure 500 kV bus APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 12/23/2021 12/23/2021 101.21

b3011.1
Construct new Route 51 substation and connect 10 
138 kV lines to new substation APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 6/1/2021 36.34
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b3011.2

Upgrade terminal equipment at Yukon to increase 
rating on Yukon to Charleroi #2 138 kV line (New 
Yukon to Route 51 #4 138 kV line) APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 4/16/2021 6/1/2021 0.63

b3011.3
Upgrade terminal equipment at Yukon to increase 
rating on Yukon to Route 51 #1 138 kV line APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/31/2018 6/1/2021 0.63

b3011.4
Upgrade terminal equipment at Yukon to increase 
rating on Yukon to Route 51 #2 138 kV line APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/31/2018 6/1/2021 0.63

b3011.5
Upgrade terminal equipment at Yukon to increase 
rating on Yukon to Route 51 #3 138 kV line APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 4/2/2021 6/1/2021 1.00

b3011.6
Upgrade remote end relays for Yukon –Allenport – 
Iron Bridge 138 kV line APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 6/1/2021 1.97

b3012.1

Construct two new 138 kV ties with the single 
structure from APS’s new substation to DUQ’s new 
substation. The estimated line length is 
approximately 4.7 miles. The line is planned to use 
multiple ACSS conductors per phase. APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 6/1/2021 23.10

b3012.2

Construct two new ties from a new First Energy 
substation to a new Duquesne substation by using 
two separate structures - Duquesne portion. DL DL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/29/2019 6/1/2021 8.10

b3012.3

Construct a new Elrama - Route 51 138 kV No.3 
line:  reconductor 4.7 miles of the existing line, and 
construct 1.5 miles of a new line to the 
reconductored portion. Install a new line terminal at 
APS Route 51 substation. APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 6/1/2021 18.10

b3012.4
Establish the new tie line in place of the existing 
Elarama - Mitchell 138 kV line DL DL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/29/2019 6/1/2021 1.00

b3015.1
Construct new Elrama 138 kV substation and 
connect 7 138 kV lines to new substation DL DL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/31/2018 6/1/2021 20.00
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b3015.2
Reconductor Elrama to Wilson 138 kV line. 4.8 
miles DL DL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 9/30/2020 6/1/2021 5.90

b3015.3
Reconductor Dravosburg to West Mifflin 138 kV 
line. 3 miles DL DL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/31/2018 6/1/2021 4.20

b3015.4
Run new conductor on existing tower to establish 
the new Dravosburg-Elrama (Z-75) circuit. 10 miles DL DL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/31/2018 6/1/2021 15.00

b3015.5
Reconductor Elrama to Mitchell 138 kV line - DL 
portion. 4.2 miles total. 2x795 ACSS/TW 20/7 DL DL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/31/2018 6/1/2021 7.50

b3015.6
Reconductor Elrama to Mitchell 138 kV line - AP 
portion. 4.2 miles total. 2x795 ACSS/TW 20/7 APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/31/2018 6/1/2021 1.75

b3015.7
Reconductor Wilson to West Mifflin 138 kV line. 2 
miles. 795ACSS/TW 20/7 DL DL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 7/31/2018 6/1/2021 3.60

b3017.1

Rebuild Glade to Warren 230 kV line with hi-temp 
conductor and substation terminal upgrades. 11.53 
miles. New conductor will be 1033 ACSS. Existing 
conductor is 1033 ACSR. PENELEC PENELEC Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 6/1/2025 42.40

b3017.2
Glade substation terminal upgrades. Replace bus 
conductor, wave traps, and relaying. PENELEC PENELEC Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 6/1/2025 0.05

b3017.3
Warren substation terminal upgrades. Replace bus 
conductor, wave traps, and relaying. PENELEC PENELEC Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/31/2018 6/1/2025 0.05

b3019
Rebuild 500kV Line #552 Bristers to Chancellor – 
21.6 miles long Dominion Dominion IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/31/2018 11/30/2022 12/31/2022 62.15

b3020
Rebuild 500kV Line #574 Ladysmith to Elmont - 
26.2 miles long Dominion Dominion UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/31/2018 5/29/2026 118.00
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b3021
Rebuild 500kV Line #581 Ladysmith to Chancellor -
15.2 miles long Dominion Dominion IS Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/31/2018 7/1/2024 7/1/2024 52.00

b3025

Construct two (2) new 69/13kV stations in the 
Doremus area and  relocate the Doremus load to the 
new stations PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2018 12/30/2022 12/31/2022 96.60

b3025.1
Install a new 69/13 kV station (Vauxhall) with a 
ring bus configuration PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2018 7/13/2022 7/22/2022 0.00

b3025.2
Install a new 69/13 kV station (area of 19th Ave) 
with a ring bus configuration PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2018 12/30/2022 12/31/2022 0.00

b3025.3

Construct a 69kV network between Stanley Terrace, 
Springfield Road, McCarter, Federal Square, and 
the two new stations (Vauxhall & area of 19th Ave) PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2018 12/30/2022 12/31/2022 0.00

b3026

Re-conductor the entire 230 kV Line No.274 
(Pleasant View – Ashburn – Beaumeade) using a 
higher capacity conductor with an approximate 
rating of 1572 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2018 7/1/2022 7/1/2022 17.00

b3027.1
Add a 2nd 500/230 kV 840 MVA transformer at 
Dominion’s Ladysmith Substation Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 7/1/2021 6/1/2021 25.00

b3027.2

Re-conductor Line #2089 between Ladysmith and 
Ladysmith CT Substations to increase the line rating 
from 1047 MVA to 1225 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 7/1/2021 6/1/2021 5.00

b3027.3
Replace the Ladysmith 500kV breaker "H1T581" 
with 50kA breaker Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 7/1/2021 6/1/2021 0.52

b3027.4
Update the nameplate for Ladysmith 500kV breaker 
"H1T575" to be 50kA breaker Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 7/1/2021 6/1/2021 0.52
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b3027.5

Update the nameplate for Ladysmith 500kV breaker 
"568T574" (will be renumbered as "H2T568") to be 
50kA breaker Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 7/1/2021 6/1/2021 0.00

b3029

Install 69 kV underground transmission line from 
Harings Corner Station terminating at Closter 
Station (about 3 miles). RECO RECO IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2018 9/30/2020 5/31/2020 22.00

b3029.1
Reconfigure Closter Station to accommodate the UG 
transmission line from Harings Corner Station RECO RECO IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2018 9/30/2020 5/31/2020 0.00

b3029.2
Loop in the existing 751 Line (Sparkill - Cresskill 
69 kV) into Closter 69 kV station RECO RECO IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/2/2018 9/30/2020 5/31/2020 0.00

b3040 Ravenswood AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 6/3/2021 6/1/2021 1.00

b3040.1

Rebuild Ravenswood - Racine Tap 69 kV line 
section (~15 miles) to 69 kV standards, utilizing 795 
26/7 ACSR conductor AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 5/25/2021 6/1/2021 39.20

b3040.2

Rebuild existing Ripley - Ravenswood 69 kV circuit 
(~9 miles) to 69 kV standards, utilizing 795 26/7 
ACSR conductor AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 11/30/2021 11/30/2021 23.60

b3040.3

Install new 3-way phase over phase switch at Sarah 
Lane station to replace the retired switch at 
Cottageville. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 6/3/2021 6/1/2021 1.00

b3040.4

Install new 138/12 kV 20 MVA transformer at 
Polymer station to transfer load from Mill Run 
Station to help address overload on the 69 kV 
network. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 10/19/2020 11/30/2020 3.50

b3040.5 Retire Mill Run station. AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 8/30/2021 6/1/2021 0.54

b3040.6
Install 34.6 MVAR Cap Bank at South Buffalo 
station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 9/30/2021 9/16/2021 0.80
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b3058

Partial Rebuild of 230 kV lines between Clifton and 
Johnson DP (#265, #200 and #2051)  with double 
circuit steel structures using double circuit conductor 
at current 230 kV northern Virginia standards with a 
minimum rating of 1200 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/4/2018 12/26/2023 12/31/2023 11.50

b3059 Rebuild Line #2173 Loudoun to Elklick Dominion Dominion IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 12/21/2021 12/31/2021 13.50

b3060

Rebuild 4.6 mile Elk Lick-Bull Run 230 kV Line 
(#295) and the portion (3.85 miles) of the Clifton-
Walney 230kV Line (#265) which shares structures 
with line #295 Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 11/3/2022 12/31/2022 17.50

b3079
Replace the Wylie Ridge 500/345 kV transformer 
#7 APS APS Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 12/31/2025 6.37

b3086.1
Rebuild New Liberty – Findlay 34 kV Line Str’s 1 – 
37 (1.5 miles), utilizing 795 26/7 ACSR conductor AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 6/29/2022 7/21/2022 3.40

b3086.2

Rebuild New Liberty – North Baltimore 34 kV Line 
Str’s 1-11 (0.5 miles), utilizing 795 26/7 ACSR 
conductor AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 7/13/2023 6/6/2023 1.80

b3086.3
Rebuild West Melrose – Whirlpool 34 kV Line Str’s 
55- 80 (1 mile), utilizing 795 26/7 ACSR conductor AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 11/27/2019 11/27/2019 2.37

b3086.4

North Findlay Station: Install a 138 kV 3000 A 63 
kA line breaker and low side 34.5 kV 2000 A 40 kA 
breaker, high side 138 kV circuit switcher on T1 AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 1/4/2023 3/26/2024 1.70

b3086.5

Ebersole Station: Install second 90 MVA 138/69/34 
kV transformer. Install two low side (69 kV) 2000A 
40kA breakers for T1 and T2. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 5/26/2022 5/31/2022 3.75
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b3087.1

Construct a new greenfield station to the west (~1.5 
mi.) of the existing Fords Branch Station potentially 
in/near the new Kentucky Enterprise Industrial Park. 
. This new station
will consist of 4 -138 kV breaker ring bus and two 
30 MVA 138/34.5 kV transformers. The existing 
Fords Branch Station will be retired. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/3/2019 11/20/2024 10/1/2029 3.40

b3087.2

Construct approximately 5 miles of new double 
circuit 138 kV line in order to loop the new Fords 
Branch station into the existing Beaver Creek – 
Cedar Creek 138 kV circuit. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/3/2019 11/19/2024 9/21/2029 19.90

b3087.3
Remote end work will be required at Cedar Creek 
Station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/3/2019 11/19/2024 11/19/2024 0.50

b3089

Rebuild 230kV Line #224 between Lanexa and 
Northern Neck utilizing double circuit structures to 
current 230kV standards. Only one circuit is to be 
installed on the structures with this project with a 
minimum summer emergency rating of 1047 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 3/31/2024 3/31/2024 128.00

b3090

Convert the OH portion (approx. 1500 Feet) of 230 
kV Lines #248 & #2023 to UG and convert Glebe 
substation to GIS. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2019 9/1/2027 211.00

b3096

Rebuild 230 kV line No.2063 (Clifton – Ox) and 
part of 230 kV line No.2164 (Clifton – Keene Mill) 
with double circuit steel structures using double 
circuit conductor at current 230 kV northern 
Virginia standards with a minimum rating of 1200 
MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/31/2024 12/31/2024 19.00
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b3103.1

Install a 138/69 kV transformer at Royerton station. 
Install a 69 kV bus with one 69 kV breaker toward 
Bosman station. Rebuild the 138 kV portion into a 
ring bus configuration built for future breaker and a 
half with four 138 kV breakers. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/15/2020 7/2/2021 10.25

b3103.2

Rebuild the Bosman/Strawboard station in the clear 
across the road to move it out of the flood plain and 
bring it up to 69kV standards. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/30/2020 11/4/2020 4.47

b3103.3
Retire 138 kV breaker L at Delaware station and re-
purpose 138 kV breaker M for the Jay line. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 3/17/2022 3/17/2022 0.18

b3103.4

Retire all 34.5 kV equipment at Hartford City 
station. Re-purpose breaker M for the Bosman line 
69 kV exit. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 8/24/2021 11/1/2021 0.88

b3103.5

Rebuild the 138 kV portion of Jay station as a 6 
breaker, breaker and a half station re-using the 
existing breakers “A”, “B” and “G”. Rebuild the 69 
kV portion of this station as a 6 breaker ring bus re-
using the 2 existing 69 kV breakers. Install a new 
138/69kV transformer. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 7/26/2022 9/2/2022 18.73

b3103.6

Rebuild the 69 kV Hartford City – Armstrong Cork 
line but instead of terminating it into Armstrong 
Cork, terminate it into Jay station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 1/31/2022 6/9/2022 21.12

b3103.7
Build a new 69 kV line from Armstrong Cork – Jay 
station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 1/31/2022 1/28/2022 2.35

b3103.8

Rebuild the 34.5 kV Delaware – Bosman line as the 
69 kV Royerton – Strawboard line. Retire the line 
section from Royerton to Delaware stations. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/30/2020 11/4/2020 12.78

b3108.1
Install 100 MVAR reactor at Miami 138 kV 
substation Dayton Dayton IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/13/2021 12/31/2021 5.00
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b3108.2
Install 100 MVAR reactor at Sugarcreek 138 kV 
substation Dayton Dayton IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 3/18/2022 12/31/2021 5.00

b3108.3
Install 100 MVAR reactor at Hutchings 138 kV 
substation Dayton Dayton IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 5/11/2022 12/31/2021 5.00

b3109
Rebuild 5.2 mile Bethel-Sawmill 138 kV line 
including ADSS. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 6/14/2021 5/25/2021 34.50

b3110.1

Rebuild Line #2008 between Loudoun to Dulles 
Junction using single circuit conductor at current 
230 kV northern Virginia standards with minimum 
summer ratings of 1200 MVA.  Cut and loop Line 
#265 (Clifton – Sully) into Bull Run Substation. 
Add three (3) 230 kV breakers at Bull Run to 
accommodate the new line and upgrade the 
substation. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/21/2021 12/31/2021 14.00

b3110.2
Replace the Bull Run 230 kV breakers “200T244” 
and “200T295” with 50 kA breakers. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/21/2021 12/31/2021 0.54

b3112

Construct a single circuit 138 kV line (~3.5 miles) 
from Amlin to Dublin using 1033 ACSR Curlew 
(296 MVA SN), convert Dublin Station into a ring 
configuration, and re-terminating the Britton UG 
cable to Dublin Station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 10/18/2022 10/18/2022 39.29

b3118.1

Expand existing Chadwick station and install a 
second 138/69 kV transformer at a new 138 kV bus 
tied into the Bellefonte – Grangston 138 kV circuit. 
The 69 kV bus will be reconfigured into a ring bus 
arrangement to tie the new transformer into the 
existing 69 kV via installation of four 3000A 63 kA 
69 kV circuit breakers. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 11/19/2021 11/19/2021 9.30
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b3118.2
Perform 138 kV remote end work at Grangston 
station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 11/2/2021 11/19/2021 0.50

b3118.3
Perform 138 kV remote end work at Bellefonte 
station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 11/2/2021 11/7/2022 0.50

b3118.4
Relocate the Chadwick – Leach 69 kV circuit within 
Chadwick station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 11/19/2021 11/19/2021 0.50

b3118.5
Terminate the  Bellefonte – Grangston 138 kV 
circuit to the Chadwick 138 kV bus AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 10/23/2021 11/19/2021 1.10

b3118.6

Chadwick – Tri-State #2 138 kV circuit will be 
reconfigured within the station to terminate into the 
newly established 138 kV bus #2 at Chadwick due 
to construability aspects. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 11/17/2021 11/19/2021 0.10

b3118.7

Reconductor Chadwick-Leach and Chadwick-
England Hill 69 kV lines with 795 ACSS conductor. 
Perform a LiDAR survey and a sag study to confirm 
that the reconductored circuits would maintain 
acceptable clearances. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 11/19/2021 11/19/2021 3.30

b3118.8

Replace 20 kA 69 kV circuit breaker ‘F’ at South 
Neal station with a new 3000A 40 kA 69 kV circuit 
breaker. Replace line risers towards Leach station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 8/4/2021 11/19/2021 0.00

b3118.9

Rebuild 336 ACSR portion of Leach - Miller S.S 69 
kV line section (~0.3 miles) with 795 ACSS 
conductor. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 5/31/2021 11/19/2021 1.50

b3118.10
Replace 69 kV line risers (towards Chadwick) at 
Leach station AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 11/9/2021 11/19/2021 0.10
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b3121

Rebuild Clubhouse-Lakeview 230 kV Line #254 
with single-circuit wood pole equivalent structures 
at the current 230 kV standard with a minimum 
rating of 1047 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/30/2019 12/15/2023 12/15/2023 25.50

b3122

Rebuild Hathaway-Rocky Mount (Duke Energy 
Progress) 230 kV Line #2181 and Line #2058 with 
double circuit steel structures using double circuit 
conductor at current 230 kV standards with a 
minimum rating of 1047 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/30/2019 5/9/2024 5/9/2024 13.00

b3123

At Sammis 345 kV station: Install a new control 
building in the switchyard, construct a new station 
access road, install new switchyard power supply to 
separate from existing generating station power 
service, separate all communications circuits, and 
separate all protection and controls schemes ATSI ATSI IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 3/10/2024 7/5/2023 8.00

b3143.1 Rebuild the Silverside – Darley 69 kV circuit DPL DPL EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/30/2026 11.30

b3143.2 Rebuild the Darley – Naamans 69 kV circuit DPL DPL EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/30/2026 13.80

b3143.3

Replace three (3) existing 1200 A disconnect 
switches with 2000 A disconnect switches and 
install three (3) new 2000 A disconnect switches at 
Silverside 69 kV station DPL DPL EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/31/2026 0.48

b3143.4

Replace two (2) 1200 A disconnect switches with 
2000 A disconnect switches, replace existing 954 
ACSR and 500 SDCU stranded bus with (2) 954 
ACSR stranded bus. Reconfigure four (4) CTs from 
1200 A to 2000 A and install two (2) new 2000 A 
disconnect switches, new (2) 954 ACSR stranded 
bus at Naamans 69 kV station DPL DPL EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/31/2026 0.60
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b3143.5

Replace four (4) 1200 A disconnect switches with 
2000 A disconnect switces. Replace existing 954 
ACSR and 1272 MCM AL stranded bus with (2) 
954 ACSR stranded bus. Reconfigure eight (8) CTs 
from 1200 A to 2000 A and install Four (4) new 
2000 A (310 MVA SE / 351 MVA WE) disconnect 
switches, new (2) 954 ACSR (331 MVA SE / 369 
MVA WE) stranded bus at Darley 69 kV station DPL DPL EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/31/2026 0.95

b3148.1

Rebuild the 46 kV Bradley-Scarbro line to 96 kV 
standards using 795 ACSR to achieve a minimum 
rater of 120 MVA. Rebuild the new line adjacent to 
the existing one leaving the old line in service until 
the work is completed. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 5/6/2021 5/6/2021 26.00

b3148.2
Bradley remote end station work, replace 46 kV bus, 
install new 12 MVAR capacitor bank. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/10/2020 12/10/2020 3.60

b3148.3
Replace the existing switch at Sun substation with a 
2-way SCADA-controlled MOAB switch AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/10/2020 12/10/2020 0.90

b3148.4
Remote end work and associated equipment at 
Scarbro Station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 5/6/2021 5/6/2021 1.40

b3148.5
Retire Mt. Hope Station and transfer load to existing 
Sun Station. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 5/28/2021 7/28/2021 0.00

b3151.1

Rebuild the ~30 mile Gateway – Wallen 34.5 kV 
circuit as the ~27 mile Gateway – Wallen 69 kV 
circuit. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 11/8/2023 11/9/2023 43.30

b3151.2
Retire the ~3 miles Columbia – Whitley 34.5 kV 
line. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/14/2023 6/1/2024 0.50
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b3151.3

At Gateway station, remove all 34.5 kV equipment 
and install one (1) 69 kV circuit breaker for the new 
Whitley line entrance. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 6/15/2023 10/10/2023 1.00

b3151.4
Rebuild Whitley as a 69 kV station with two (2) line 
and one (1) bus tie circuit breakers. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 11/8/2023 10/10/2023 4.20

b3151.5
Replace the Union 34.5 kV switch with a 69 kV 
switch structure. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 11/8/2023 10/10/2023 0.60

b3151.6
Replace the Eel River 34.5 kV switch with a 69 kV 
switch structure. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 6/5/2024 1/25/2024 0.60

b3151.7 Install a 69 kV Bobay switch at Woodland Station. AEP AEP IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 11/21/2025 11/19/2025 0.60

b3151.8

Replace Carroll and Churubusco 34.5 kV stations 
with the 69 kV Snapper station. Snapper will have 
two (2) line circuit breakers, one (1) bus tie circuit 
breaker and a 14.4 MVAR cap bank AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 5/8/2025 11/30/2025 8.70

b3151.9
Remove 34.5 kV circuit breaker "AD" at Wallen 
station. AEP AEP UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 2/4/2026 0.30

b3151.10
Rebuild the 2.5 mile Columbia – Gateway 69 kV 
line. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 1/29/2023 4/3/2023 6.20

b3151.11

Rebuild Columbia station in the clear as a 138/69 
kV station with two (2) 138/69 kV transformers and 
4-breaker ring buses on the high and low side. 
Station will reuse 69 kV breakers “J” & “K” and 
138 kV breaker “D”. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 11/28/2022 4/3/2023 15.00

b3151.12
Rebuild the 13 mile Columbia – Richland 69 kV 
line. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 11/28/2022 4/3/2023 29.30
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b3151.13
Rebuild the 0.5 mile Whitley – Columbia City No.1 
line as 69 kV. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/14/2023 11/9/2023 1.00

b3151.14
Rebuild the 0.5 mile Whitley – Columbia City No.2 
line as 69 kV. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 12/14/2023 12/13/2023 0.70

b3151.15

Rebuild the 0.6 mile double circuit section of the 
Rob Park – South Hicksville / Rob Park – Diebold 
Road as 69 kV AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2020 4/28/2027 1.00

b3153

Construct a greenfield 0.3 mile 138 kV double 
circuit line tapping the Beaver-Black River (ATSI) 
138  kV line; Install five (5) monopole 138 kV 
double circuit steel structures with concrete 
foundations and string  1590 ACSR conductor.
Expand the Amherst No.2 substation with the 
installation of three (3) 138 kV circuit breakers; one 
(1) 138/69/12 kV 130 MVA  transformers; two (2) 
69 kV circuit breaker.
Install one (1) 69 kV breaker towards Nordson. AMPT AMPT Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility Cancelled 2/10/2020 12/29/2023 9.10

b3159

Build a new 138/69 kV substation. Install one (1) 
138 kV circuit breaker, one (1) 138/69 kV 130 
MVA transformer, three (3) 69 kV circuit breakers. 
Build a 0.15 mile 138 kV 795 ACSR transmission 
line between the FE Brim 138/69 kV substation and 
the newly proposed AMPT substation (three steel 
poles). Loop the Bowling Green Sub No.5 – 
Bowling Green Sub No.2 69 kV lines in and out of 
the newly established substation.  Complete the 
remote end terminal work at BG substations #2 and 
#5 to accommodate the new substation. AMPT AMPT IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/28/2020 5/27/2022 6/1/2022 10.20
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b3160.1

Construct a ~2.4 mile double circuit 138 kV 
extension using 1033 ACSR to connect Lake Head 
to the 138 kV network. AEP AEP UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2020 2/13/2026 6.00

b3160.2
Retire the ~2.5 mile 34.5 kV Niles – Simplicity Tap 
line. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2020 1/18/2027 1.20

b3160.3 Retire the ~4.6 mile Lakehead 69 kV Tap AEP AEP UC Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2020 4/1/2026 1.40

b3160.4

Build new 138/69 kV drop down station to feed 
Lakehead with a 138 kV breaker, 138 kV switcher, 
138/69 kV transformer and a 138 kV MOAB AEP AEP UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2020 2/13/2026 4.00

b3160.5
Rebuild the ~1.2 mile Buchanan South 69 kV Radial 
Tap using 795 ACSR AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2020 1/5/2028 3.00

b3160.6

Rebuild the ~8.4 mile 69 kV Pletcher – Buchanan 
Hydro line as the ~9 mile Pletcher – Buchanan 
South 69 kV line using 795 ACSR. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2020 1/5/2028 20.00

b3160.7
Install a PoP switch at Buchanan South station with 
2 line Moabs. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 4/22/2020 1/5/2028 0.60

b3208

Retire approximately 38 miles of the 44 mile 
Clifford-Scottsville 46 kV circuit. Build new 138 kV 
“in and out” to two new Distribution stations to 
serve the load formerly served by Phoenix, Shipman, 
Schuyler (AEP), and Rockfish stations. Construct 
new 138 kV lines from Joshua Falls-Riverville (~10 
mi.) and Riverville-Gladstone (~5 mi.). Install 
required station upgrades at Joshua Falls, Riverville 
and Gladstone stations to accommodate the new 138 
kV circuits. Rebuild Reusen – Monroe 69 kV (~4 
mi.) AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/29/2019 12/10/2027 85.00
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b3213

Install 2nd Chickahominy 500/230 kV 
transformerRelocate the Chickahominy – Elmont 
500kV line #557 to terminate in a new bay at 
Chickahominy substation and relocate the 
Chesterfield – Lanexa 115kV line #92 to allow for 
the expansion of the Chickahominy substation • Add 
three new 500 kV breakers with 50kA interrupting 
rating and associated equipment Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/28/2020 4/24/2024 4/24/2024 22.00

b3214

Reconductor the Yukon – Smithton – Shepler Hill 
Jct 138 kV Line. Upgrade terminal equipment at 
Yukon and replace line relaying at Mitchell and 
Charleroi APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/28/2020 12/22/2022 12/30/2022 24.50

b3214.1

Reconductor the Yukon – Smithton 138 kV Line. 
Upgrade terminal equipmet at Yukon and replace 
line relaying at Michell and Charleroi. APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/28/2020 12/22/2022 6/1/2023 24.50

b3214.2
Reconductor the Smithton – Shepler Hill Jct 138 kV 
Line APS APS IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/28/2020 12/22/2022 6/1/2023 0.00

b3223.1

Install a 2nd 230kV circuit with a minimum summer 
emergency rating of 1047 MVA between Lanexa 
and Northern Neck Substations. The 2nd circuit will 
utilize the vacant arms on the double-circuit 
structures that are being installed on the Line #224 
(Lanexa-Northern Neck) End-of-Life rebuild project 
(b3089). Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/9/2020 9/14/2025 12/31/2025 14.00

b3223.2
Expand the Northern Neck terminal from a 230kV, 
4-breaker ring bus to a 6-breaker ring bus. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/9/2020 10/23/2025 12/31/2025 5.00

b3223.3
Expand the Lanexa terminal from a 6-breaker ring 
bus to a breaker-and-a-half arrangement. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/9/2020 10/23/2025 7/31/2025 4.00
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b3246.1

Convert 115 kV Line #172 Liberty-Lomar and 115 
kV Line #197 Cannon Branch-Lomar to 230 kV to 
provide a new 230 kV source between Cannon 
Branch and Liberty. The majority of 115 kV Line 
#172 Liberty-Lomar and Line #197 Cannon Branch-
Lomar is adequate for 230 kV operation. Lines to 
have a summer rating of 1047 MVA/1047 MVA 
(SN/SE) Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 8/14/2026 10.00

b3246.2

Perform substation work for the 115 kV to 230 kV 
Line conversion at Liberty, Wellington, Godwin, 
Pioneer, Sandlot and Cannon Branch. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 12/18/2026 40.00

b3246.3

Extend 230kV Line #2011 Cannon Branch – Clifton 
to Winters Branch by removing the existing Line 
#2011 termination at Cannon Branch and extending 
the line to Brickyard creating 230kV Line #2011 
Brickyard-Clifton. Extend a new 230kV line 
between Brickyard and Winters Branch with a 
summer rating of 1572MVA/1572MVA (SN/SE) Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 8/19/2025 8/9/2025 8.00

b3246.4

Perform substation work at Cannon Branch, 
Brickyard and Winters Branch for the 230kV Line 
#2011 extension. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 8/19/2025 8/9/2025 14.10

b3246.5
Replace the Gainesville 230kV 40kA breaker 
“216192” with a 50kA breaker. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 5/15/2023 5/19/2023 0.50

b3247

Replace 13 towers with galvanized steel towers on 
Doubs - Goose Creek 500 kV. Reconductor 3 mile 
section with 3-1351.5 ACSR 45/7. Upgrade line 
terminal equipment at Goose Creek substation to 
support the 500 kV line rebuild. Dominion VEPCO Cancelled Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/9/2020 6/1/2025 7.60
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b3270

Install 1.7 miles of 795 ASCR 138kV conductor 
along the other side of Dragoon Tap 138 kV line, 
which is currently double circuit tower with one 
position open. Additionally, install a 2nd 138/34.5 
kV transformer at Dragoon, install a high side 
circuit switcher on the current transformer at 
Dragoon Station, and install 2-138 kV line breakers 
on the Dragoon-Jackson 138 kV and Dragoon-Twin 
Branch 138 kV lines. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/9/2020 12/30/2025 12/19/2025 4.89

b3270.1
Replace Dragoon 34.5 kV Breakers "B", "C" and 
"D" with 40 kA breakers. AEP AEP IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/9/2020 12/19/2025 12/19/2025 2.00

b3273.1

Rebuild and convert the existing 17.6 miles East 
Leipsic-New Liberty 34.5 kV circuit to 138 kV 
using 795 ACSR AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 2/16/2028 31.35

b3273.2

Convert the existing 34.5 kV equipment to 138 kV 
and expanded the existing McComb station to the 
north and east to allow for new equipment to be 
installed. Install two new 138 kV box bays to allow 
for line positions and two new 138/12 kV 
transformers. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 4/2/2027 0.87

b3273.3

Expand the existing East Leipsic 138 kV station to 
the north to allow for another 138 kV line exit to be 
installed. The new line exit will involve installing a 
new 138 kV circuit breaker, disconnect switches and 
new dead end structure along with extending 
existing 138 kV bus work. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 2/16/2028 1.30

b3273.4

Add one 138 kV circuit breaker and disconnect 
switches in order to add an additional line position at 
New Liberty 138 kV station. Install line relaying 
potential devices and retire the 34.5 kV breaker F. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 2/5/2027 0.90
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b3274

Rebuild approximately 8.9 miles of 69 kV line 
between Newcomerstown and Salt Fork Switch with 
556 ACSR conductor. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 3/19/2029 15.89

b3276.1

Rebuild the 2/0 Copper section of the Lancaster-
South Lancaster 69 kV line, approximately 2.9 miles 
of the 3.2 mile total length with 556 ACSR 
conductor. The remaining section has 336 ACSR 
conductor. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 7/16/2026 5.37

b3276.2

Rebuild the 1/0 Copper section of the line between 
Lancaster Junction and Ralston station 69 kV, 
approximately 2.3 miles of the 3.1 mile total length. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 12/31/2030 4.58

b3276.3

Rebuild the 2/0 Copper portion of the line between 
East Lancaster Tap and Lancaster 69 kV, 
approximately 0.81 miles. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 7/16/2026 1.20

b3303.1
Extend a new single circuit 230KV line (#9250) 
from Farmwell Substation to Nimbus Substation. Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 4/23/2026 6.00

b3303.2 Remove Beaumeade 230kV Line #2152 line switch. Dominion Dominion IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 5/16/2023 6/1/2023 0.05

b3304
Midlothian Area 300 MW Load Drop Relief Area 
Improvements Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 10/30/2026 6.22

b3304.1 Cut 230kV Line #2066 at Trabue junction Dominion Dominion EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 10/30/2026 0.00

b3304.2

Reconductor idle 230kV Line #242 (radial from 
Midlothian to Trabue junction) to allow a minimum 
summer rating of 1047 MVA and connect to the 
section of 230kV Line #2066 between Trabue 
junction and Winterpock; re-number 230kV Line 
#242 structures to #2066; Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 10/30/2026 0.00
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b3304.3

Use the section of idle 115kV Line #153, between 
Midlothian and Trabue junction to connect to the 
section of (former) 230kV Line #2066 between 
Trabue junction and Trabue to create new 
Midlothian-Trabue lines with new line numbers 
#2218 and #2219 Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 10/30/2026 0.00

b3304.4
Create new line terminations at Midlothian for the 
new Midlothian-Trabue lines. Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 10/30/2026 2.27

b3306

Install a second 125 MVAR 345 kV shunt reactor 
and associated equipment at Pierce Brook 
Substation. Install a 345 kV breaker on the high side 
of the #1 345/230 kV transformer PENELEC PENELEC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 6/30/2027 8.08

b3312

Rebuild approximately 4.0 miles of existing 69 kV 
line between West Mount Vernon and Mount 
Vernon stations. Replace the existing 138/69 kV 
transformer at West Mount Vernon with a larger 90 
MVA unit along with existing 69 kV breaker 'C'. AEP AEP UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/10/2021 3/20/2026 12.93

b3319

Add forced cooling to increase the normal rating of 
the Brunot Island-Carson (302) 345 kV High 
Pressure Fluid Filled (HPFF) underground cable 
circuit DL DL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 4/12/2024 4/30/2024 22.50

b3321 Rebuild Cranes Corner-Stafford 230 kV line Dominion Dominion UC Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 6/23/2028 27.50

b3332 Rerate the 23076 Steel-Milford 230 kV line DPL DPL IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 9/17/2024 7/31/2024 7.20
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b3333.1

Rebuild Skeggs Branch substation in the clear as 
Mount Heron substation. Establish New 138 kV and 
69 kV buses. Install 138/69 kV 130 MVA 
transformer, two 138 kV breakers, 138 kV circuit 
switcher, two 69 kV breaker. Retire existing Skeggs 
Branch substation. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 7/3/2028 6.32

b3333.2

New ~1.6 mi double circuit 138 kV extension to 
new Mount Heron substation location and work 
required to tap the Clinch River-Garden Creek 138 
kV line. Retire the existing Skeggs Branch 138 kV 
tap. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 7/3/2028 4.62

b3333.3
Install a 57.6 MVAR cap bank at Whitewood 
substation along with a 138 kV breaker. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 10/29/2026 1.05

b3333.4

Rebuild ~9 mi 69 kV line from Horn Mountain SS 
to Permac switch. Rebuild from Str. 340-28 to Coal 
Creek station. 6-wire the short double circuit section 
between Whetstone Branch and Str. 340-28 to 
convert the line to single circuit. Retire the Garden 
Creek to Whetstone Branch 69 kV line section. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 7/3/2028 26.25

b3333.5 Retire Knox Creek SS. AEP AEP EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 10/15/2027 0.06

b3333.6

At Horn Mountain SS, replace 600 A switch and 
structure with a 3 way 1200 A POP pole switch and 
pole. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 4/20/2028 0.05

b3333.7

At Clell SS, replace two 600 A POP switches and 
poles with single 3 way 1200 A POP switch and 
pole. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 11/26/2027 0.34

b3333.8
At Permac, replace 600 A switch and structure with 
2 Way 1200 A POP pole switch and pole. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 11/26/2027 0.31
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b3333.9
At Marvin SS, Replace 600 A Switch and structure 
with 3 Way 1200 A POP pole switch and pole. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 11/26/2027 0.31

b3333.10

At Whetstone Branch substation, replace 69 KV 
600 A 2 way POP switch with 69 KV 1200 A 2 way 
POP switch.  Remove 69 kV to Skeggs Branch 
(switch "22" POP). AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 9/12/2028 0.57

b3333.11

At Garden Creek substation, remove 69 kV 
Richlands (via Coal Creek) line (circuit breaker F 
and disconnect switches) and update relay settings. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 7/3/2028 0.14

b3333.12 Remote end work at Clinch River substation. AEP AEP EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 7/3/2028 0.08

b3333.13 Remote end work at Clinchfield substation. AEP AEP EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 9/22/2021 9/18/2028 0.08

b3333.14

Install ~2.6 mi greenfield 69 kV line from greenfield 
Mount Heron station to the existing Horn Mountain 
S.S. AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 11/18/2025 12/10/2027 18.02

b3345.1

Rebuild ~4.2 miles of overloaded sections of the 69 
kV line between Salt Fork Switch and Leatherwood 
Switch with 556 ACSR. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 3/23/2029 9.06

b3345.2 Update relay settings at Broom Road station. AEP AEP EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 7/26/2029 0.04
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b3346.1

Rebuild approximately 3.5 miles of overloaded 69 
kV line between North Delphos-East Delphos-Elida 
Road switch. This includes approximately 1.1 miles 
of double circuit line that makes up a portion of the 
North Delphos-South Delphos 69 kV line and the 
North Delphos-East Delphos 69 kV line. 
Approximately 2.4 miles of single circuit line will 
also be rebuilt between the double circuit portion to 
East Delphos station and from East Delphos to Elida 
Road Switch. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 4/24/2028 8.43

b3346.2

Replace the line entrance spans at South Delphos to 
eliminate the overloaded 4/0 Copper and 4/0 ACSR 
conductor. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 1/21/2028 0.44

b3347.1

Rebuild approximately 20 miles of line between 
Bancroft and Milton stations with 556 ACSR 
conductor AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 12/5/2031 56.55

b3347.2
Replace the jumpers around Hurrican switch with 
556 ACSR AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 4/2/2031 0.01

b3347.3
Replace the jumpers around Teays switch with 556 
ACSR AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 11/6/2030 0.01

b3347.4

Winfield Station Relay Settings: Update relay 
settings to coordinate with remote ends on line 
rebuild AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 6/5/2031 0.05

b3347.5

Bancroft Station Relay Settings: Update relay 
settings to coordinate with remote ends on line 
rebuild AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 12/5/2031 0.03

b3347.6
Milton Station Relay Settings: Update relay settings 
to coordinate with remote ends on line rebuild. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 12/5/2029 0.03

b3347.7

Putnam Village Station Relay Settings: Update relay 
settings to coordinate with remote ends on line 
rebuild AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 6/5/2031 0.05
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b3348.1

Construct a 138 kV single bus station (Tin Branch) 
consisting of a 138 kV box bay with a distribution 
transformer and 12 kV distribution bay. Two 138 
kV lines will feed this station (from Logan and 
Sprigg stations), and distribution will have one 12 
kV feed. Install two 138 kV circuit breakers on the 
line exits. Install 138 kV circuit switcher for the new 
transformer. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 2/6/2029 5.58

b3348.2

Construct a new 138/46/12 kV Argyle station to 
replace Dehue station. Install a 138 kV ring bus 
using a breaker-and-a-half configuration, with an 
autotransformer with a 46 kV feed and a distribution 
transformer with a 12 kV distribution bay. Two 138 
kV lines will feed this station (from Logan and 
Wyoming stations). There will also be a 46 kV feed 
from this station to Becco station. Distribution will 
have two 12 kV feeds. Retire Dehue station in its 
entirety. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 6/13/2029 10.00

b3348.3

Bring the Logan-Sprigg #2 138 kV circuit in and out 
of Tin Branch station by constructing approximately 
1.75 miles of new overhead double circuit 138 kV 
line. Double circuit T3 series lattice towers will be 
used along with 795,000 cm ACSR 26/7 conductor. 
One shield wire will be conventional 7 #8 
ALUMOWELD, and one shield wire will be 
OPGW. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 2/6/2029 8.58

b3348.4

Logan-Wyoming No. 1 circuit in and out of the 
proposed Argyle station. Double circuit T3 series 
lattice towers will be used along with 795,000 cm 
ACSR 26/7 conductor. One shield wire will be 
conventional 7 #8 ALUMOWELD, and one shield 
wire will be OPGW. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 4/27/2028 7.70
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b3348.5

Rebuild approximately 10 miles of 46 kV line 
between Becco and the new Argyle substation. 
Retire approximately 16 miles of 46 kV line 
between the new Argyle substation and Chauncey 
station. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 8/7/2028 33.71

b3348.6

Adjust relay settings due to new line terminations 
and retirements at Logan, Wyoming, Sprigg, Becco 
and Chauncey stations. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 2/16/2029 0.23

b3666
Marshall 230 kV Substation: Install dual reactors 
and expand existing ring bus PENELEC PENELEC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 12/31/2027 5.83

b3667
Pierce Brook Substation: Install second 230/115 kV 
transformer PENELEC PENELEC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/8/2021 12/17/2027 5.07

b3682

Install a second 345/138 kV transformer at Hayes, 
448 MVA nameplate rating. Add one 345 kV circuit 
breaker (3000A) to provide transformer high-side 
connection between breaker B-18 and the new 
breaker. Connect the new transformer low side to 
the 138 kV bus. Add one 138 kV circuit breaker 
(3000A) at Hayes 138 kV substation between B-42 
and the new breaker. Relocate the existing 138 kV 
No. 1 capacitor bank between B-42 and the new 
breaker. Protection per FE standard. ATSI ATSI UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 6/1/2026 7.59

b3689.1

Reconductor approximately 24.42 miles of 230 kV 
line #2114 Remington CT-Elk Run-Gainesville to 
achieve a summer rating of 1574 MVA by fully 
reconductoring the line and upgrading the wave trap 
and substation conductor at Remington CT and 
Gainesville. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 5/19/2025 6/1/2025 52.00
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b3689.2

Replace 230 kV breakers SC102, H302, H402 and 
218302 at Brambleton substation with 4000A 80 kA 
breakers and associated equipment including 
breaker leads as necessary to address breaker duty 
issues identified in short circuit analysis. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 3/31/2027 4.88

b3692

Rebuild approximately 27.7 miles of 500 kV 
transmission line from Elmont to Chickahominy 
with current 500 kV standards construction practices 
to achieve a summer rating of 4330 MVA. Latest 
TEAC changes structures from lattice structures to 
H-frame Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/16/2022 6/30/2029 214.00

b3692.2

Switch to 5/2 H-frame structures and install 
approximately 27.7 miles of 230kV transmission 
line (but not be terminated) from Elmont to 
Chickahominy. String up approximately 8 miles of 
new 230kV conductor on the open arms of the 
structures of 230kV Line #2075 that runs parallel to 
500kV Line #557. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/30/2025 6/30/2028 74.50

b3693

Expand substation and install approximately 294 
MVAR cap bank at 500 kV Lexington substation 
along with a 500 kV breaker. Adjust the tap 
positions associated with the two 230/69 kV 
transformers at Harrisonburg to neutral position and 
lock them. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/16/2022 11/1/2026 5.86

b3694.1

Convert line #29 Aquia Harbor to Possum Point to 
230 kV (Extended line #2104) and swap line #2104 
and converted line #29 at Aquia Harbor backbone 
termination. Upgrade terminal equipment at Possum 
Point to terminate converted line 29 (now extended 
line #2104). (Line #29 from Fredericksburg to 
Aquia Harbor is being rebuilt under baseline b2981 
to 230kV standards.) Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 9/28/2029 8.80

Page 73 of 145



Preliminary List of RTEP Projects Affected by March 6, 2026 Order (Posted April 14, 2026)

Upgrade Id Description
Transmission 

Owner
Designated 

Entity Status
Schedule12 

Location
Schedule12 

Section
Allocation 

Type

Board 
Approval 

Date

Actual 
InService 

Date

Projected 
InService 

Date

Cost 
Estimate 

($M)

b3694.2
Upgrade Aquia Harbor terminal equipment to not 
limit 230 kV line #9281 conductor rating. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 6/16/2028 0.80

b3694.3

Upgrade Fredericksburg terminal equipment by 
rearranging 230 kV bus configuration to terminate 
converted line 29 (now becoming 9281). The project 
will add a new breaker at the 230 kV bay and 
reconfigure line termination of 230 kV lines #2157, 
#2090 and #2083. Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 2/16/2028 5.00

b3694.4

Reconductor/rebuild approximately 7.6 miles of 230 
kV line #2104 Cranes Corner-Stafford to achieve a 
summer rating of 1047 MVA(1). 
Reconductor/rebuild approximately 0.34 miles of 
230 kV line #2104 Stafford-Aquia Harbor to 
achieve a summer rating of 1047 MVA. Upgrade 
terminal equipment at Cranes Corner to not limit the 
new conductor rating. Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 4/17/2026 5.40

b3694.5

Upgrade wave trap and line leads at 230 kV line 
#2090 Ladysmith CT terminal to achieve 4000A 
rating. Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 12/15/2027 0.15

b3694.6

Upgrade Fuller Road substation to feed Quantico 
substation via 115 kV radial line. Install four-
breaker ring and break 230 kV line #252 into two 
new lines:  1) #252 between Aquia Harbor to Fuller 
Road and 2) #9282 between Fuller Road and 
Possum Point. Install a 230/115 kV transformer 
which will serve Quantico substation. Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 1/2/2029 44.00

b3694.7 Energize in-service spare 500/230 kV Carson Tx#1. Dominion Dominion IS Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 5/3/2025 6/1/2025 0.00
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b3694.8

Partial wreck and rebuild 10.34 miles of 230 kV line 
#249 Carson-Locks to achieve a minimum summer 
emergency rating of 1047 MVA. Upgrade terminal 
equipment at Carson and Locks to not limit the new 
conductor rating. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 5/3/2025 6/1/2025 26.30

b3694.9

Wreck and rebuild 5.4 miles of 115 kV line #100 
Locks-Harrowgate to achieve a minimum summer 
emergency rating of 393 MVA. Upgrade terminal 
equipment at Locks and Harrowgate to not limit the 
new conductor rating and perform line #100 
Chesterfield terminal relay work. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 2/7/2025 2/7/2025 9.10

b3694.10

Reconductor approximately 2.9 miles of 230 kV line 
#211 Chesterfield-Hopewell to achieve a minimum 
summer emergency rating of 1046 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 5/30/2025 5/30/2025 18.00

b3694.11

Reconductor approximately 2.9 miles of 230 kV line 
#228 Chesterfield-Hopewell to achieve a minimum 
summer emergency rating of 1046 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 5/30/2025 5/30/2025 18.00

b3694.12
Upgrade equipment at Chesterfield substation to not 
limit ratings on lines 211 and 228. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 5/30/2025 5/30/2025 18.00

b3694.13
Upgrade equipment at Hopewell substation to not 
limit ratings on lines 211 and 228. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/16/2022 5/30/2025 5/30/2025 18.00

b3704

Replace the Lawrence switching station 230/69 kV 
transformer No. 220-4 and its associated circuit 
switchers with a new larger capacity transformer 
with load tap changer (LTC) and new dead tank 
circuit breaker. Install a new 230 kV gas insulated 
breaker, associated disconnects, overhead bus and 
other necessary equipment to complete the bay 
within the Lawrence 230 kV switchyard PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/13/2022 12/19/2024 12/30/2024 13.36
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b3705
Replace existing 230/138 kV Athenia No. 220-1 
transformer. PSEG PSEG IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/13/2022 6/21/2024 5/31/2024 7.20

b3708

Replace the Shawville 230/115/17.2 kV transformer 
with a new Shawville 230/115 kV transformer and 
associated facilities. Replace the plant’s No. 2B 
115/17.2 kV transformer with a larger 230/17.2 kV 
transformer. PENELEC PENELEC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/13/2022 12/31/2026 8.78

b3715.1
At the existing PPL Williams Grove substation, 
install a new 300 MVA 230/115 kV transformer. PPL PPL UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/13/2022 5/6/2026 6.30

b3715.2

Construct a new ~3.4 mile 115 kV single circuit 
transmission line from Williams Grove to Allen 
substation. PPL PPL UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/13/2022 3/6/2026 5.11

b3715.3

Install a new Allen four breaker ring bus within the 
existing MetEd Allen substation. Terminate the 
Round Top-Allen and the Allen-PPGI (PPG 
Industries) 115 kV lines into the new switchyard. ME ME UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/13/2022 6/1/2026 11.73

b3717.1
 Install a series reactor on Cheswick-Springdale 
138 kV line APS APS EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 8/7/2026 9.00

b3717.2

Transmission Line Rearrangement:
ꞏ    Replacement of four structures and reconductor 
DLCO portion of Plum-Springdale 138 kV line.
ꞏ    Associated communication and relay setting 
changes at Plum and Cheswick. DL DL IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 2/11/2025 12/31/2024 8.00

b3718.1

Install one 500/230kV 1440MVA transformer at a 
new substation called Wishing Star. Cut and extend 
500 kV Line #546 (Brambleton-Mosby) and 500 kV 
Line #590 (Brambleton-Mosby) to the proposed 
Wishing Star substation. Lines to terminate in a 
500 kV breaker and a half configuration. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 4/30/2026 342.30
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b3718.2

Install one 500/230 kV 1440 MVA transformer at a 
new substation called Mars near Dulles 
International Airport. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 4/30/2026 290.00

b3718.3

Construct a new 500 kV transmission line for ~ 3.5 
miles along with substation upgrades at Wishing 
Star and Mars. New right-of-way will be needed 
and will share same structures with the line. New 
conductor to have a minimum summer normal rating 
of 4357 MVA. Dominion Dominion UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 10/4/2022 2/28/2026 40.00

b3718.4

Reconductor ~0.62 miles of 230 kV line #2214 
(Buttermilk-Roundtable) to achieve a summer rating 
of 1574 MVA. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 6/1/2025 4.80

b3718.5

Reconductor ~1.52 miles of 230 kV line #2031 
(Enterprise-Greenway-Roundtable) to achieve a 
summer rating of 1574 MVA. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 3/13/2026 0.00

b3718.6

Reconductor ~0.64 miles of 230 kV line #2186 
(Enterprise-Shellhorn) to achieve a summer rating of 
1574 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 9/3/2025 6/1/2025 0.00

b3718.7

Reconductor ~2.17 miles of 230 kV line #2188 
(Lockridge-Greenway-Shellhorn) to achieve a 
summer rating of 1574 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 8/27/2025 6/1/2025 0.00

b3718.8

Reconductor ~0.84 miles of 230 kV line #2223 
(Lockridge-Roundtable) to achieve a summer rating 
of 1574 MVA. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 3/13/2026 0.00

b3718.9

Reconductor ~3.98 miles of 230 kV line #2218 
(Sojourner-Runway-Shellhorn) to achieve a summer 
rating of 1574 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 8/27/2025 3/10/2025 8.00

b3718.10

Reconductor ~1.61 miles of 230 kV line #9349 
(Sojourner-Mars) to achieve a summer rating of 
1574 MVA. Dominion Dominion IS Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 1/29/2024 6/1/2025 1.40

b3718.13

Cut and loop 230 kV Line #2079 (Sterling Park-
Dranesville) into Davis Drive substation and install 
two GIS 230 kV breakers. Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 11/30/2026 0.00
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b3718.14

Construct a new 230 kV transmission line for ~3.5 
miles along with substation upgrades at Wishing 
Star and Mars. New right-of-way will be needed 
and will share same structures with the 500 kV line. 
New conductor to have a minimum summer normal 
rating of 1573 MVA. Dominion Dominion UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 10/4/2022 12/19/2025 40.00

b3728.1

Upgrade two Breaker bushings on the 500 kV Line 
5012 (Conastone-Peach Bottom) at Conastone 
substation. BGE BGE Cancelled Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/6/2022 12/1/2027 2.00

b3728.2

Replace 4 meters and bus work inside Peach Bottom 
substation on the 500 kV Line 5012 (Conastone-
Peach Bottom). PECO PECO Cancelled Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/6/2022 12/1/2027 3.80

b3730

Reterminate the Lackawanna T3 and T4 500/230 kV 
transformers on the 230 kV side to remove them 
from the 230 kV buses and bring them into 
dedicated bay positions that are not adjacent to one 
another. PPL PPL UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/6/2022 12/19/2025 10.70

b3766.1

Hayes – New Westville 138 kV line: Build ~0.19 
miles of 138 kV line to the Indiana/ Ohio State line 
to connect to AES’s line portion of the Hayes – New 
Westville 138 kV line with the conductor size 795 
ACSR26/7 Drake. The following cost includes the 
line construction and ROW. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 10/18/2027 0.38

b3766.2

Hayes – Hodgin 138 kV line: Build ~0.05 miles of 
138 kV line with the conductor size 795 ACSR26/7 
Drake. The following cost includes the line 
construction, ROW, and fiber. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 10/18/2027 1.22

b3766.3

Hayes 138 kV: Build a new 4-138 kV circuit 
breaker ring bus. The following cost includes the 
new station construction, property purchase, 
metering, station fiber and the College Corner 
–Randolph 138 kV line connection. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 10/18/2027 7.44
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b3766.4

New Westville – AEP Hodgin 138kV Line: 
Construct a 138kV 1.86-mile single circuit 
transmission line. This transmission line will help 
loop the radial load served at New Westville as part 
of the overall effort to improve reliability in this 
area. Also, it provides a source to feed New 
Westville load while the 138kV tie built back into 
the AES Ohio system Dayton Dayton EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 4/30/2027 3.70

b3766.5

New Westville – West Manchester 138kV Line: 
Construct a new approximate 11-mile single circuit 
138kV line from New Westville to the Lewisburg 
tap off 6656. Convert a portion of 6656 West 
Manchester – Garage Rd 69kV line between West 
Manchester - Lewisburg to 138kV operation (circuit 
is built to 138kV). This will utilize part of the line 
already built to 138kV and will take place of the 
3302 that currently feeds New Westville. The 3302 
line will be retired as part of this project. Dayton Dayton EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 11/15/2028 16.00

b3766.6

West Manchester Substation: The West Manchester 
Substation will be expanded to a double bus double 
breaker design where AES Ohio will install one 
138kV circuit breaker, a 138/69kV transformer, and 
eight new 69kV circuit breakers. These 
improvements will improve help improve a non-
standard bus arrangement where there is only one 
bus tie today and will improve the switching 
arrangement for the West Sonora Delivery Point. Dayton Dayton UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 11/15/2028 9.90

b3768

Rebuild/Reconductor the Germantown - Lincoln 115 
kV Line.  Approximately 7.6 miles.  Upgrade 
limiting terminal equipment at Lincoln, Germantown 
and Straban ME MAIT Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 6/1/2027 20.00
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b3769
Install second TMI 500/230kV Transformer with 
additional 500 and 230 bus expansions ME MAIT EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 6/1/2027 30.19

b3770

Rebuild 1.4 miles of existing single circuit 230 kV 
tower line between BGE's Graceton substation to 
the Brunner Island  PPL tie-line at the MD/PA state 
line to double circuit steel pole line with one (1) 
circuit installed to uprate 2303 circuit BGE BGE UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 6/1/2027 11.40

b3771
Reconductor two (2) 230 kV circuits from 
Conastone to Northwest #2 BGE BGE UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/15/2023 6/1/2027 90.06

b3779

Cut existing 230 kV line #2183 and extend from 
Poland Road substation to Evergreen Mills 
substation. Approximately 0.59 miles of new line 
will be built from the cut-in to the Evergreen Mills 
substation. Cut and extend the existing 230 kV line 
#2183 creating a new line #2210 from Brambleton 
substation to be terminated at Evergreen Mills 
substation. Approximately 0.59 miles of new line 
will be built from the cut-in to the Evergreen Mills 
substation. Dominion Dominion EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/12/2023 6/1/2027 7.71

b3780.1

Peach Bottom North upgrades – substation work
Add 3x 500 kV breakers to form a breaker-and-a-
half bay. PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/12/2023 10/15/2028 108.23

b3780.2

Peach Bottom to Graceton (PECO) – New 500 kV 
transmission line 
New rating: 4503 MVA SN/ 5022 MVA SE PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/12/2023 10/23/2028 63.74

b3780.3

West Cooper substation (3 breaker ring + 
transformer, control house + substation build, 
reconfigure Cooper distribution station feed)
New transformer rating: 1559 MVA SN/ 1940 
MVA SE PECO PECO Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/12/2023 12/31/2028 60.00
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b3780.4

Peach Bottom to Graceton (BGE) – transmission 
work
New rating: 4503 MVA SN/ 5022 MVA SE BGE BGE EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/12/2023 12/31/2028 38.80

b3780.5

Build Solley Road substation + Statcom.
New STATCOM rating: 350 MVAR
Add 4x 230 kV breakers bays. BGE BGE EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/12/2023 12/31/2028 239.60

b3780.6

Build Granite substation + Statcom.
New STATCOM rating: 350 MVAR
Add 4x 230 kV breaker bays. BGE BGE EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/12/2023 12/31/2028 198.60

b3780.7
Build Batavia Road substation.
Add 4x 230 kV breaker bays. BGE BGE EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/12/2023 12/31/2028 127.80

b3780.8

Graceton 500 kV expansion
Add 3x 500 kV breaker bays, 2x 500/230 kV auto 
transformer, 1x 500 kV caps.
New transformer rating: 1559 MVA SN / 1940 
MVA SE
New capacitor rating: 250 MVAR BGE BGE EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/12/2023 12/31/2028 213.20

b3780.9

Graceton to Batavia Road 230 kV double circuit 
pole line
New rating: 1331 MVA SN/ 1594 MVA SE BGE BGE EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/12/2023 12/31/2028 207.20

b3780.10
Install new Conastone capacitor.
New capacitor rating: 350 MVAR BGE BGE EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/12/2023 12/31/2027 33.70

b3780.11

Brighton Statcom and capacitor
New STATCOM rating: 350 MVAR
New capacitor rating: 350 MVAR PEPCO PEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/12/2023 12/31/2028 229.00

b3780.12
Burchess Hill Cap
New capacitor rating: 250 MVAR PEPCO PEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/12/2023 12/31/2027 12.00

b3780.13
Batavia Road to Riverside 230 kV reconductor New 
rating: 1941 MVA SN / 2181 MVA SE BGE BGE EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/12/2023 12/31/2027 57.30
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b3780.14

Reconfigure Cooper transmission feeds by 
establishing new Cooper-North Delta 230 kV line 
and rerouting existing transmissions lines by 
Cooper. PECO PECO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 10/23/2028 6.73

b3780.15

Cut in 5012 Peach Bottom-Conastone 500 kV line 
into North Delta 500/230 kV substation by 
rebuilding 5012 between new terminal at Peach 
Bottom South and North Delta on single circuit 
structures and terminating at North Delta. PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/28/2024 4/10/2028 7.29

b3780.16
Terminate new Cooper-North Delta 230 kV line 
(Transource Scope) at North Delta 230 kV. Transource Transource EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 10/15/2028 3.37

b3780.17

Cut in 5012 Peach Bottom-Conastone 500 kV line 
into North Delta 500/230 kV substation by 
rebuilding 5012 between new terminal at Peach 
Bottom South and North Delta on single circuit 
structures and terminating at North Delta 
(Transource Scope). Transource Transource EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/28/2024 5/31/2028 3.68

b3791.0

Rebuild the North Meshoppen-Mehoopany No. 1 
115 kV line with 795 ACSR 26/7 STR conductor. 
Upgrade terminal equipment to exceed transmission 
line ratings. PENELEC PENELEC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 6/11/2027 17.40

b3792.0

Rebuild the North Meshoppen-Mehoopany No. 2 
115 kV line using 795 ACSR 26/7 STR conductor, 
and upgrade terminal equipment to exceed the 
transmission line rating. PENELEC PENELEC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 12/17/2027 17.70

b3793.1

Reconductor Silver Run-Cedar Creek 230 kV line. 
Reconductor 8.8 miles of 230 kV circuit with 1594-
T11/ACCR “Lapwing” conductor and replace all 
insulators with high-temp. hardware. DPL DPL EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 6/1/2028 7.68

b3793.2

Replace three (3) standalone CTs, disconnect 
switch, stranded bus and rigid bus to achieve higher 
rating at Cedar Creek. DPL DPL EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 6/1/2028 0.45
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b3793.3
Replace three (3) 1-1590 ACSR jumpers and one 
(1) air disconnect switch at Silver Run. DPL DPL Cancelled Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 6/1/2028 0.58

b3793.4

Replace three (3) 1-1590 ACSR jumpers and one 
(1) air disconnect switch at Silver Run 230 kV 
substation. DPL Silver Run El EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 7/30/2025 0.58

b3794.1

Replace existing Waldwick 230 kV 50 MVAR fixed 
shunt reactor with a 230 kV 150 MVAR variable 
shunt reactor. PSEG PSEG UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 6/1/2028 32.80

b3794.2

Replace existing Waldwick 345 kV 100 MVAR 
fixed shunt reactor with a 345 kV 150 MVAR 
variable shunt reactor. PSEG PSEG UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/28/2024 6/1/2028 0.00

b3796.0

Replace the Belmont 765/500 kV transformer No. 5 
with a new transformer bank consisting of three 
single-phase transformers and an additional single 
phase spare transformer. The project will also 
replace 500 kV disconnect switches at the Belmont 
substation. APS APS EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/28/2024 6/1/2028 42.05

b3800.1

Build New Otter Creek 500 kV (Collinsville) - 
(switching station -Two bay three breaker 
configuration). PPL PPL EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 4/23/2027 32.76

b3800.2

Break the existing TMI-Peach Bottom line within 
the existing right-of-way and install new structures 
rerouting the line toward Chanceford switchyard 
taps being constructed by PPL. ME MAIT EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/12/2023 6/1/2027 7.43

b3800.3

Build New 500kV AC line from the new Otter 
Creek (Chanceford) 500 kV switchyard – towards
PA/MD border ~12.5 miles
Ø Rebuild the existing Otter Creek - Conastone 230 
kV line to become a double-circuit 500 kV
line, operate Conastone circuit at 230 kV initially

PPL PPL EP Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/12/2023 4/30/2027 102.80
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b3800.4

New Otter Creek to Doubs 500 kV line (MD Border-
PSEG Demarcation Point). Rebuild and expand 
existing ~1.6 miles of Otter Creek-Conastone 230 
kV line to become a double-circuit 500 and 230 kV 
lines. BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 11.11

b3800.5

Peach Bottom-TMI 500 kV – Replace terminal 
equipment at Peach Bottom (install new line 
terminal relays and communication infrastructure 
within Peach Bottom and along the 5007) PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/13/2023 5/1/2027 6.11

b3800.6
Peach Bottom-TMI 500 kV - Replace terminal 
equipment at TMI. ME MAIT On Hold Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2027 0.00

b3800.7

Construct 35.8 miles of 500 kV overhead AC line 
between the Conastone vicinity and the Doubs 
substations (BGE zone portion). PSEG PSEG EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2027 206.50

b3800.8
Reconfigure Doubs 500 kV station and upgrade 
terminal equipment to terminate new line. APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/12/2023 6/1/2027 57.50

b3800.10
Rebuild the Germantown-Lincoln 115 kV line for 
230 kV double circuit construction. ME MAIT EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 30.10

b3800.11
Rebuild the Hunterstown-Lincoln 115 kV line for 
230 kV double circuit construction. ME MAIT EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 11.48

b3800.12
Rebuild the Germantown-Carroll 138 kV line for 
230 kV double circuit construction (MAIT). ME MAIT EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 12.16

b3800.13
Rebuild the Germantown-Carroll 138 kV line to 230 
kV double circuit construction (APS-PE Section). APS POTED EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 47.31

b3800.14
Construct New 230 kV Hunterstown-Carroll line 
(MAIT section). ME MAIT EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 17.37
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b3800.15
Construct New 230 kV Hunterstown-Carroll line 
(APS-PE Section). APS POTED UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 6.71

b3800.16 Expand Carroll 230 kV substation to ring bus. APS POTED EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 7.62

b3800.17 Network upgrade at Caroll substation. APS POTED EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 0.43

b3800.18

Add a new 230 kV Breaker at the Hunterstown 230 
kV substation for the new Hunterstown-Carroll 230 
kV termination. ME MAIT EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 2.31

b3800.19 Reconductor Lincoln-Orrtanna 115 kV line. ME MAIT UC Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 10.98

b3800.20
Fayetteville-Grand Point 138 kV – Replace line trap 
at Grand Point 138 kV. APS KATCo EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2027 0.40

b3800.21

Reid-Ringgold 138 kV – Replace line trap, 
substation conductor, breaker, relaying and CTs at 
Ringgold. APS POTED EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2027 3.80

b3800.22 Install DTT relaying at Straban substation. ME MAIT EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 0.67

b3800.23 Revise Relay Settings at Lincoln substation. ME MAIT EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 0.31

b3800.24 Revise Relay Settings at Germantown substation. ME MAIT EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 0.47

b3800.25 Taneytown substation terminal upgrade. APS POTED EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 0.53
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b3800.27
High Ridge 500 kV substation (cut into Brighton-
Waugh Chapel 500 kV line) - Waugh Chapel side. BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 33.67

b3800.28
High Ridge 500 kV substation (cut into Brighton-
Waugh Chapel 500 kV line) -Brighton side. BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 33.67

b3800.29
High Ridge termination for the North Delta-High 
Ridge 500 kV line. BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 33.67

b3800.30 High Ridge - Install two 500/230 kV transformers. BGE BGE UC Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2030 22.11

b3800.31 Build new North Delta-High Ridge 500 kV line. PECO PECO EP Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/1/2030 42.06

b3800.32
Build new North Delta-High Ridge 500 kV line. 
(~59 miles). BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 407.11

b3800.33

Replace/upgrade terminal limitations and related 
equipment for Brighton 500 kV - on the existing 
Brighton-Waugh Chapel 500 kV (5053) or new 
Brighton-High Ridge 500 kV. PEPCO PEPCO UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 4.13

b3800.34

Rebuild 5012 (existing Peach Bottom-Conastone) 
(new Graceton-Conastone) 500 kV line on single 
circuit structures within existing ROW and cut into 
North Delta 500 kV and Gracetone 500 kV stations. BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 70.00

b3800.35

Rebuild 5012 (existing Peach Bottom-Conastone) 
(new North Delta-Graceton PECO) 500 kV line on 
single circuit structures within existing ROW and 
cut into North Delta 500 kV and Gracetone 500 kV 
stations. PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 4/10/2028 43.78

Page 86 of 145



Preliminary List of RTEP Projects Affected by March 6, 2026 Order (Posted April 14, 2026)

Upgrade Id Description
Transmission 

Owner
Designated 

Entity Status
Schedule12 

Location
Schedule12 

Section
Allocation 

Type

Board 
Approval 

Date

Actual 
InService 

Date

Projected 
InService 

Date

Cost 
Estimate 

($M)

b3800.36

Rebuild 5012 (existing Peach Bottom-Conastone) 
(new North Delta-Graceton BGE) 500 kV line on 
single circuit structures within existing ROW and 
cut into North Delta 500 kV and Gracetone 500 kV 
stations. BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 10.44

b3800.37

Replace terminal equipment limitations at Conastone 
500 kV - on the (existing Peach Bottom-Conastone) 
or (new Graceton-Conastone) 500 kV line. BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 4.93

b3800.38
Chalk Point-Cheltanham 500 kV (5073) - Replace 
relay at Chalk Point 500 kV. PEPCO PEPCO UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 0.34

b3800.39

Red Lion - Hope Creek 500
kV - Replace four 500kV
breakers and the stranded
bus at Red Lion 500 kV
substation

DPL DPL EP Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 6.00

b3800.40

Conastone-Brighton 500 kV (5011 circuit) - 
Replace terminal equipment limitations at Brighton 
500 kV. PEPCO PEPCO UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 4.13

b3800.41

Conastone-Brighton 500 kV (5011 circuit) - 
Replace terminal equipment limitations at Conastone 
500 kV. BGE BGE UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 7.16

b3800.42

Peach Bottom North bus upgrade - Replace 11 – 
Instances of strain bus conductor used for breaker 
drops or CT drops, 7 – 500 kV disconnect switches, 
7 – Free Standing CTs, 1 – 500 kV breaker, 2 – 
Breaker relays or meters. PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/1/2030 7.27

b3800.43

Construct 31.6 miles of 500 kV overhead AC line 
between the Conastone vicinity and the Doubs 
substations (APS zone portion). PSEG PSEG EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2027 183.80
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b3800.44
North Delta termination for the North Delta-High 
Ridge 500 line (PECO work). PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/1/2030 4.76

b3800.45

North Delta 500 kV termination for the Rock 
Springs 500 kV line (5034/5014 line) (PECO 
work). PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 1/31/2028 1.45

b3800.46
North Delta 500 kV termination for the new Peach 
Bottom-North Delta 500 kV line (PECO work). PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/11/2029 2.70

b3800.47

Build new Peach Bottom South-North Delta 500 kV 
line – cut in to Peach Bottom tie No. 1 and 
extending line to North Delta (~1.25 miles new 
ROW). PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 1/14/2030 8.40

b3800.48
North Delta termination for the North Delta-High 
Ridge 500 line (Transource work). Transource Transource EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/15/2030 4.38

b3800.49
North Delta 500 kV termination for the Calpine 
generator (Calpine/Transource work). Transource Transource EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 10/6/2027 4.05

b3800.50

North Delta 500 kV termination for the Rock 
Springs 500 kV line (5034/5014 line) (Transource 
work). Transource Transource EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 1/23/2028 3.55

b3800.51
North Delta 500 kV termination for the new Peach 
Bottom-North Delta 500 kV line (Transource work). Transource Transource EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 5/31/2028 3.68

b3800.52

Reconfigure Peach Bottom North and South yards to 
allow for termination of 500 kV lines from Peach 
Bottom to North Delta. North Delta  500 kV 
termination for the new Peach Bottom-North Delta 
500 kV line. PECO PECO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/28/2024 12/1/2030 14.25

b3800.53

Construct a double circuit 500 kV line from the 
existing TMI-Peach Bottom 500 kV right-of-way to 
the proposed Chanceford switchyard ~1.0 miles in 
length. PPL PPL EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 4/30/2027 12.59
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b3800.100

Establish a new 500 kV breaker position for the low-
side of the existing 765/500 kV transformer at 
Cloverdale Station. The new position will be 
between two new 500 kV circuit breakers located in 
a new breaker string, electrically converting the 500 
kV yard to "double-bus double-breaker" 
configuration. AEP AEP EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2027 11.59

b3800.101
502 Junction substation two 500 kV circuit breaker 
expansion. APS TrAILCo EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/1/2028 30.60

b3800.102

New 500 kV line from existing 502 Junction 
substation to the demarcation point between 
FE/NEET around Gore substation (bypass Black 
Oak) (NEET Portion). NEET NEET EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2031 719.60

b3800.103

Rebuild ~16 miles of the Gore-Stonewall 138 kV 
line with 500 kV overbuild (502 Jct to Woodside 
500 kV line section). APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2028 158.80

b3800.104

Rebuild ~15 miles of the Stonewall-Millville 138 
kV line with 500 kV overbuild (502 Jct to Woodside 
500 kV line section). APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2030 165.23

b3800.105

Rebuild Millville-Doubs 138 kV for ~16 miles from 
structure MVF1-39 to structure MVF1-101(outside 
of Doubs Substation) with 500 kV overbuild APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/12/2023 6/1/2028 162.11

b3800.106
Woodside 500 kV substation (Except terminations, 
Transformer, Cap Banks and Statcom). NEET NEET EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2031 86.20

b3800.107
Line Termination cost at Woodside 500 kV for 502 
Jct to Woodside 500 kV line. NEET NEET EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2031 0.80

b3800.108
Line Termination cost at Woodside 500 kV for 
Woodside to Aspen 500 kV line. NEET NEET EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2031 0.80
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b3800.109
Termination work for two 500/138 kV transformer 
at Woodside 500 kV substation NEET NEET EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2031 1.90

b3800.110
Two 500/138 kV transformers at Woodside 500 kV 
substation. NEET NEET EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2031 56.70

b3800.111
Construct the Woodside-Stonewall 138 kV No. 1 
line. APS POTED EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2027 6.28

b3800.112
Construct the Woodside-Stonewall 138 kV No. 2 
line. APS POTED EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2027 6.31

b3800.113

Two 150 MVAR Cap banks and one +500/-500 
MVAR STATCOM at Woodside 500 kV 
substation. NEET NEET EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2031 92.60

b3800.114
Stonewall 138 kV substation two 138kV breaker 
expansion. APS POTED UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2027 8.30

b3800.115

Line work for terminating Doubs to Bismark line for 
Doubs side for Woodside 500 kV substation. 
(NEET Portion) NEET NEET EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2031 0.80

b3800.116

Line work for terminating Doubs to Bismark line for 
Doubs side for Woodside 500 kV substation. (FE 
Portion) APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2027 0.06

b3800.117

Line work for terminating Doubs to Bismark line for 
Bismark side for Woodside 500 kV substation. 
(NEET Portion) NEET NEET EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2031 0.80

b3800.118
Line work for terminating Doubs to Bismark line 
into Woodside 500 kV substation. (DOM Portion) Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2028 5.10

b3800.119

New 500 kV transmission line from Woodside 
substation to Aspen substation (in DOM zone). 
(NEET Portion) NEET NEET Cancelled Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2028 71.72
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b3800.120

Terminate new NextEra 500 kV line from Woodside 
into Goose Creek substation (instead of termination 
at the new Aspen substation). The Goose Creek 500 
kV cap bank will be moved to Aspen substation Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 9/30/2030 30.49

b3800.121

Kammer to 502 Junction 500 kV line: Conduct 
LIDAR Sag Study to assess SE rating and needed 
upgrades. AEP AEP EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2027 0.10

b3800.122

Rebuild 500 kV line No. 514 from Doubs-Goose 
Creek 500 kV line. The Doubs-Goose Creek 500 kV 
line will be rebuilt (APS Portion) APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2030 103.27

b3800.123

Doubs substation work - Re-
terminate the rebuilt Doubs-Goose Creek 
500 kV line in its existing bay, Terminate the new D
oubs-Aspen 500 kV line in the open bay at Doubs, 
Replace three 500 kV breakers, Replace 500 kV 
terminal equipment including disconnect switches, 
CTs and substation conductor & Replace relaying. 
(APS Portion) APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2030 31.70

b3800.124

New Doubs to Aspen 500 kV line - Aspen 
substation is not yet constructed but is a component 
in Dominion's proposal 2022-W3-692. (APS 
Portion) APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2030 68.80

b3800.125

Rebuild the Doubs-Dickerson 230 kV line. This will 
be underbuilt on the new Doubs-Goose Creek 500 
kV line. (APS Portion) APS POTED EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2030 13.04

b3800.126

Rebuild the Doubs-Aqueduct 230 kV line. This will 
be underbuilt on the new Doubs-Aspen 500 kV line. 
(APS Portion) APS POTED EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2030 11.35

b3800.127

Rebuild the Dickerson-Aqueduct 230 kV line. This 
will be underbuilt on the new Doubs-Aspen 500 kV 
line. (APS Portion) APS POTED EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2030 6.80
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b3800.128

Construct new Woodside-Goose Creek 500 kV line 
for ~15 miles on single circuit monopole structures 
within the Doubs-Goose Creek Corridor. (FE 
Portion) APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 12/31/2031 115.30

b3800.129

Construct 500 kV line from existing structure MVF1-
101 on the Doubs-Millville 138 kV line around 
Doubs substation and into the entrance of the Doubs-
Goose Creek corridor. (~2 miles) APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 6/1/2031 13.20

b3800.200

Build a new 500kV line from Aspen - Golden on 
500/230kV double circuit structures with substation 
upgrades at Aspen and Golden. New conductor to 
have a minimum summer normal rating of 
4357MVA. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2027 176.02

b3800.201
Install (2) 500-230kV transformer banks at Golden 
substation Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 70.00

b3800.202
Install (1) 500-230kV transformer bank at Aspen 
substation Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 42.00

b3800.203
Install a 2nd 500-230 kV 1440MVA transformer at 
Mars substation Dominion DOM UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 5/20/2027 42.19

b3800.204

Reconductor 0.5 mile section of 230kV Line #2150 
Golden - Paragon Park Circuit 1 to achieve a 
summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 8/2/2027 1.44

b3800.205

Reconductor 0.5 mile section of 230kV Line #2081 
Golden - Paragon Park Circuit 2 to achieve a 
summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 8/2/2027 1.44

b3800.206

Upgrade Paragon Park substation line conductors to 
4000A continuous current rating for 230kV Lines 
#2081 & Line #2150. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 8/2/2027 0.09

b3800.207
Reconductor 230kV Line #2207 Paragon Park - 
Beco to achieve a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 8/2/2027 3.36
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b3800.208

Upgrade Paragon Park substation conductor and line 
leads to 4000A continuous current rating for 230kV 
Line #2207. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 5/28/2027 0.10

b3800.209
Upgrade BECO substation equipment to 4000A 
continuous current rating for 230kV Line #2207. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 5/28/2027 1.86

b3800.210

Build a new 230kV line from Mars - Prentice Drive 
on 500/230kV double circuit structures to achieve a 
summer rating of 1573 MVA. Install 230kV 
equipment at Mars and Prentice Drive. Remove 230 
kV line No. 2095 Mars-Shellhorn and 230 kV line 
No. 2292 Mars-Sojourner in the existing 
transmission corridor between Sojourner and Mars 
substations so that they can be rerouted to the south 
side of Mars substation, adding approximately 2 
miles of new conductor. This is to allow for 
termination of the line No.2413 and 5003 Golden-
Mars 230 and 500 kV circuits into Mars substation. 
Cut 230 kV line No. 2095 Mars-Shellhorn into 
Sojourner substation, creating 230 kV line No. 2427 
(Mars-Sojourner) and 230 kV line No. 2095 
(Sojourner-Shellhorn). Upgrade 4 230 kV breakers 
at Sojourner substation from 63 kA to 80 kA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 150.80

b3800.211

Build a new 230kV line from Prentice Drive - 
Golden on 500/230kV double circuit structures to 
achieve a summer rating of 1573 MVA. Install 
230kV equipment at Golden and Prentice. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/1/2028 52.78

b3800.212

Build a new 500kV Line from Mars-Golden on 
500/230kV double circuit structures with substation 
upgrades at Golden and Mars. New conductor to 
have a monimum summer normal rating of 4357 
MVA. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/1/2028 228.04
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b3800.213

Cut 500kV Line # 558  Brambleton - Goose Creek 
into Aspen substation. Upgrade 500kV terminal 
equipment at Aspen and Goose Creek to 5000A 
continuous rating current. At Goose Creek, replace 
circuit breakers 59582 and 55882, and associated 
disconnect switches, breaker leads, bus, and line 
risers to accommodate 5000A rating. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2027 50.12

b3800.214

Build a new 500kV Line from Aspen - Goose Creek 
to achieve a summer rating of 4357 MVA. Install 
new 500kV terminal equipment at Aspen. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2027 38.53

b3800.215

Cut 230kV Line #2150  Sterling Park - Paragon 
Park Circuit 1 into Golden substation and install 
230kV equipment at Golden. Upgrade relay settings 
at Golden substation for upgrading 230kV Line 
#2150 to 4000A continuous current rating. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 57.62

b3800.216

Cut 230kV Line #2081 Sterling Park - Paragon Park 
Circuit 2 into Golden substation and install 230kV 
equipment at Golden. Upgrade relay settings at 
Golden substation for upgrading 230kV Line #2081 
to 4000A continuous current rating. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 57.62

b3800.217

Build a new 230kV line from Aspen - Sycolin Creek 
on 500/230kV double circuit structures to achieve a 
summer rating of 1573 MVA.  Install 230kV 
equipment at Golden and Sycolin Creek. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 60.42

b3800.218

Build a new 230kV line from Sycolin Creek - 
Golden on 500/230kV double circuit structures to 
achieve a summer rating of 1573 MVA. Install 
230kV equipment at Golden and Sycolin Creek. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 69.84

b3800.225

Change 500kV Line #558 destination at Brambleton 
to Aspen Substation and upgrade line protection 
relays Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2027 0.23
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b3800.226

Change 230kV Lines # 2081 and 2150 at Paragon 
Park substation destination to Golden Substation and 
upgrade line protection relays Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 0.30

b3800.227

Change 230kV Lines # 2081 and 2150 at Sterling 
Park substation destination to Golden Substation and 
upgrade line protection relays Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 0.30

b3800.228

Reconductor 1.47 miles of 230kV circuits 2081 and 
2150 from Sterling Park to Golden substation. 
Upgrade terminal equipment at Sterling Park to 
4000A continuous current Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 8/2/2027 7.97

b3800.229

Reconductor 0.67 miles of 230kV circuits 2194 and 
9231 from Davis Drive to Sterling Park substation. 
Terminal equipment at remote end substations will 
be installed or upgraded to 4000A continuous 
current rating to support new conductor ratings Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/19/2027 5.53

b3800.230

Reset relays at Breezy Knoll for the revised current 
rating of 230kV Line #2098 Plesant View - 
Hamilton Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2030 0.02

b3800.231

Reset relays at Dry Mill for the revised current 
rating of 230kV Line #2098 Plesant View - 
Hamilton Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2030 0.02

b3800.232

Reset relays at Hamilton for the revised current 
rating of 230kV Line #2098 Plesant View - 
Hamilton Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2030 0.01

b3800.233

Upgrade equipment to 4000A continuous current 
rating at Pleasant View substation in support of 
230kV Line #2098 wreck and rebuild. Replace 
circuit breakers 274T2098 & 2098T2180 and 
associated disconnect switches, breaker leads, bus, 
and line risers to accommodate 4000A rating Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2030 6.24
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b3800.234

Wreck and rebuild approximately one (1) mile of 
230kV Line #2098 between Pleasant View and 
structure 2098/9, where Line #2098 turn towards 
Hamilton substation Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2030 3.44

b3800.238

Upgrade equipment to 4000A continuous current 
rating at Pleasant View substation in support of 
230kV Line #203 rebuild. Replace circuit breakers 
203T274 & L3T203 and associated disconnect 
switches, breaker leads, bus, and line risers to 
accommodate 4000A rating Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2030 1.81

b3800.239

Wreck and rebuild 230kV Line #203 between 
Pleasant View and structure 203/15 using double 
circuit 500/230kV structures. The 500kV line is 
from Aspen - Doubs. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2030 6.87

b3800.240

Build a new 500kV line from Aspen - Doubs using 
double circuit 500/230kV structures. The 230kV 
line is from Pleasant View - structure 203/15.
Install terminal equipment at Aspen for a 5000A line 
to Doubs (First Energy). This includes GIS 
breakers, GIS-to-AIS transition equipment, and 
metering CCVTs and CTs for the tie line. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 9/13/2030 41.68

b3800.241

Rebuild 500kV Line #514 from Goose Creek - 
Doubs using 500/230kV double circiut structures. 
The new double circuit towers will accommodate 
230kV Line #2098 between Pleasant View 
substation and structure 2098/9.
Upgrade equipment at Goose Creek to 5000A 
continuous current rating in support of Line #514 
wreck and rebuild. Replace circuit breakers 
514T595 & 51482 and associated disconnect 
switches, breaker leads, bus, and line risers to 
accommodate 5000A rating. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 9/13/2030 16.11
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b3800.242

Upgrading switches 20366M and 20369M and line 
leads to 4000A continuous current rating of 230kV 
Line #203 at Edwards Ferry substation Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2030 0.51

b3800.243

Rebuild 7.26 miles of existing 500 kV circuit from 
Dickerson Station H to Ed's Ferry area to 
accommodate the new 500 kV circuit between 
Doubs and Aspen.  (The 500 kV portion of the 
work) PEPCO PEPCO UC Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 37.20

b3800.244

Rebuild 7.26 miles of existing 230 kV circuit from 
Dickerson Station H to Ed's Ferry area to 
accommodate the new 500 kV circuit between 
Doubs and Aspen.  (The 230kV portion of the 
project) PEPCO PEPCO UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2030 18.60

b3800.245
Reconfigure Dickerson H 230 kV Substation and 
upgrade terminal equipment. PEPCO PEPCO UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2030 10.58

b3800.300

Wreck/Rebuild 230kV Line #2135 segment 
Hollymeade Junction – Cash’s Corner using double-
circuit capable 230 kV poles. (The second 230kV 
circuit will be wired but not have terminal ends.) Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 32.45

b3800.301

Wreck/Rebuild 230kV Line #2135 Cash’s Corner – 
Gordonsville using double-circuit capable 230 kV 
poles. (The second 230kV circuit will be wired but 
not have terminal ends.) Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 21.51

b3800.302

Upgrade Cash's Corner switches 213576 and 
213579 and line leads to 4000A continuous current 
rating of 230kV Line #2135. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 0.51

b3800.303

Upgrade Gordonsville substation line leads to 
4000A continuous current rating of 230kV Line 
#2135. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 0.08

b3800.304

Upgrade Charlottesville substation switch 205415 
and line leads to 4000A continuous current rating of 
230 kV line No. 2054 Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/30/2028 0.30
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b3800.305

Install one (1) 300 MVAR Static synchronous 
Compensator (STATCOM) & associated equipment 
at Beaumeade substation. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 52.00

b3800.306

Install one (1) 500KV, 150 MVAr Shunt Capacitor 
Bank & associated equipment at Morrisville 
substation. This addition will require a control house 
expansion to accommodate for two new panels. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/29/2028 3.63

b3800.307

Install one (1) 500kV, 300 MVAR Static 
synchronous Compensator (STATCOM) & 
associated equipment at Mars substation. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2027 50.00

b3800.308
Install one (1) 230kV, 150MVAr Shunt Capacitor 
Bank & associated equipment at Mars substation. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/20/2027 7.00

b3800.309

Install one (1) 230kV, 150MVAr Shunt Capacitor 
Bank & associated equipment at Wishing Star 
Substation. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/29/2028 6.09

b3800.310

install one (1) 500kV, 293.8MVAr Shunt Capacitor 
Bank & associated equipment at Wishing Star 
Substation. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/28/2029 3.97

b3800.311

Rebuild 500kV Line #545 Bristers - Morrisville as a 
single circuit monopole line to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 4357 MVA. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/14/2028 65.86

b3800.312

Rebuild 500kV Line #569 Loudoun - Morrisville to 
accommodate the new 500 kV line in the existing 
right-of-way. New conductor to have a summer 
rating of 4357 MVA. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/30/2030 175.62

b3800.313

Rebuild approximately 10.29 miles line segment of 
Line #535 (Meadow Brook to Loudoun) to 
accommodate the new 500 kV line in the existing 
ROW. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/30/2030 65.86
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b3800.314

Rebuild approximately 4.83 miles of 500kV Line 
#546 Mosby - Wishing Star to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 4357 MVA. 
Upgrade and install equipment at Mosby substation 
to upgrade terminal equipment to be rated for 5000A 
for 500kV Lines #546. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 49.79

b3800.315

Rebuild approximately 4.59 miles of 500kV Line 
#590 Mosby - Wishing Star to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 4357 MVA. 
Upgrade and install equipment at Mosby substation 
to upgrade terminal equipment to be rated for 5000A 
for 500kV Lines #590. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2030 49.79

b3800.316

Rebuild approximately 6.17 miles of 230kV Line 
#2030 Gainesville - Mint Springs to accommodate 
the new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 13.98

b3800.317

Rebuild approximately 1.58 miles of 230kV Line 
#2030 Mint Springs - Loudoun to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 3.59

b3800.318

Rebuild approximately 4.2 miles of 230kV Line 
#2045 Loudoun - North Star to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 14.52

b3800.319

Rebuild approximately 0.88 miles of 230kV Line 
#2045 North Star - Brambleton to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 3.04
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b3800.320

Rebuild approximately 1.22 miles of 230kV Line 
#2227 Brambleton - Racefield to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 4.36

b3800.321

Rebuild approximately 3.69 miles of 230kV Line 
#2094 Racefield - Loudoun to accommodate the new 
500 kV line in the existing ROW. New conductor to 
have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 13.20

b3800.322

Rebuild approximately 9.16 miles of 230kV Line 
#2101 Bristers - Nokesville to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 12.99

b3800.323

Rebuild approximately 2.89 miles of 230kV Line 
#2101 Nokesville - Vint Hill TP to accommodate 
the new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 4.10

b3800.324

Rebuild approximately 0.33 miles of 230kV Line 
#2101 Vint Hill TP - Vint Hill to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 0.47

b3800.325

Rebuild approximately 3.32 miles of 230kV Line 
#2114 Rollins Ford - Vint Hill to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 4.35

b3800.326

Rebuild approximately 10.09 miles of 230kV Line 
#2114 Vint Hill - Elk Run to accommodate the new 
500 kV line in the existing ROW. New conductor to 
have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 13.21

b3800.327

Rebuild approximately 4.43 miles of 230kV Line 
#2140 Heathcote - Catharpin to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 10.64
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b3800.328

Rebuild approximately 2.88 miles of 230kV Line 
#2140 Catharpin - Loudoun to accommodate the 
new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 6.92

b3800.329

Rebuild approximately 0.25 miles of 230kV Line 
#2151 Railroad DP - Gainesville to accommodate 
the new 500 kV line in the existing ROW. New 
conductor to have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 4.39

b3800.330

Rebuild approximately 4.14 miles of 230kV Line 
#2163 Vint Hill - Liberty to accommodate the new 
500 kV line in the existing ROW. New conductor to 
have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 17.56

b3800.331

Rebuild approximately 0.48 miles of Line #2176 
Heathcote - Gainesville to accommodate the new 
500 kV line in the existing ROW.  New conductor to 
have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 2/28/2027 8.78

b3800.332

Rebuild approximately 1.11 miles of Line #2222 
Rollins Ford - Gainesville to accommodate the new 
500 kV line in the existing ROW. New conductor to 
have a summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 13.17

b3800.333

Rebuild approximately 1.65 miles of Line #183 
Bristers - Ox to accommodate the new 500 kV line 
in the existing ROW. New conductor to have a 
summer rating of 1573 MVA. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 8.78

b3800.336

Upgrade and install equipment at Bristers substation 
to support the new conductor 5000A rating for 
500kV Line #545. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/14/2028 5.72

b3800.337

Upgrade and install equipment at Brambleton 
substation to support the new conductor termination. 
All terminal equipment for 230kV Lines #2045 & 
#2094 to be rated for 4000A continuous current 
rating. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 4.65
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b3800.338 Revise relay settings at Dawkins Branch Dominion DOM EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 0.02

b3800.339

Upgrade and install equipment at Gainesville 
substation to support the new conductor termination. 
All terminal equipment for 230kV Line #2030 to be 
rated for 4000A continuous current rating. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 3.71

b3800.340 Revise relay settings at Heathcote Dominion DOM EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 0.02

b3800.341

Upgrade and install equipment at Loudoun 
substation for 230kV Line #2094 Loudoun - 
Racefield to be rated for 4000A continuous current 
rating. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 2.50

b3800.342

Upgrade and install equipment at Loudoun 
substation for 230kV Line #2045 Loudoun - North 
Star to be rated for 4000A continuous current rating. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 2.50

b3800.343

Upgrade and install equipment at Loudoun 
substation for 230kV Line #2030 Loudoun - Mint 
Springs to be rated for 4000A continuous current 
rating. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 1.00

b3800.344

Upgrade and install equipment at Loudoun 
substation to support the new conductor 5000A 
rating for 500kV Line #569 Loudoun - Morrisville. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/30/2030 10.70

b3800.345 Revise relay settings at Mint Springs Dominion DOM EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 0.03
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b3800.346

Upgrade and install equipment at Morrisville 
substation to support the new 500kV conductor 
termination. All terminal equipment to be rated for 
5000 A for 500kV Line #545 & #569. Upgrade 500 
kV bus 2 to 5000 A. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/30/2028 17.54

b3800.347 Revise relay settings at North Star Dominion DOM EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 0.03

b3800.348 Revise relay settings at Racefield Dominion DOM EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 0.03

b3800.349 Revise relay settings at Railroad Dominion DOM EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 0.02

b3800.350

Install terminal equipment at Vint Hill substation to 
support a 5000A line to Morrisville. Update relay 
settings for 230kV Lines #2101, #2163, and 500kV 
Line #535. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2029 23.64

b3800.351
Update relay settings at Vint Hill for 230kV Line 
#2101 Vint Hill - Bristers Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2030 0.03

b3800.352
Update relay settings at Vint Hill for 230kV Line 
#2163 Vint Hill - Liberty Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 6/30/2028 0.03

b3800.353
Update relay settings at Vint Hill for 500kV Line 
#535 Vint Hill - Loudoun Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 12/31/2029 0.03

b3800.354

Install terminal equipment at Wishing Star 
substation to support a 5000A line to Vint Hill. 
Update relay settings for 500kV Lines #546 and 
#590. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/30/2030 12.30

b3800.355 Revise relay settings at Youngs Branch Dominion DOM EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2029 0.02
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b3800.356

Build a new 500kV line from Vint Hill to Wishing 
Star. The line will be supported on single circuit 
monopoles. New conductor to have a summer rating 
of 4357 MVA. Line length is approximately 16.59 
miles. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/30/2030 87.81

b3800.357

Build a new 500kV line from Morrisville to Vint 
Hill. New conductor to have a summer rating of 
4357 MVA. Line length is approximately 19.71 
miles. Dominion DOM EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 12/11/2023 6/30/2030 101.89

b3800.358

Replace single unit Locks 230/115 kV 168MVA 
transformer TX #7 with new single unit transformer 
with a rating of 224 MVA. Lead lines at the 115 kV 
level will be upgraded to 2000 A. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/30/2027 7.14

b3800.359

Wreck and rebuild Line #2090 Ladysmith CT –  
Summit D.P. segment as a double circuit 230kV line 
to achieve a summer rating of 1573 MVA. Only one 
circuit will be wired at this stage. Upgrade circuit 
breaker leads, switches and line leads at Ladysmith 
CT to 4000A Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 9/13/2029 32.00

b3800.360

Wreck/Rebuild 230kV Line #2054 segment 
Charlottesville – Hollymeade Junction
using double-circuit capable 230 kV poles. (The 
second 230kV circuit will be wired
but not have terminal ends.) Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/30/2028 70.14

b3800.361
Rebuild 230kV Line #233 Charlottesville – 
Hydraulic Rd – Barracks Road – Crozet – Dooms Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 54.54

b3800.362
Rebuild 230kV Line #291 segment from 
Charlottesville – Barracks Road Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 22.50

b3800.363
Rebuild 230kV Line #291 segment from Barracks 
Road –  Crozet Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 20.81
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b3800.364 Rebuild 230kV Line #291 segment Crozet – Dooms Dominion DOM EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 11.23

b3800.365
Hollymeade Substation Relay Revision  for 230kV 
Line #2054 Charlottsville - Hollymeade Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/30/2028 0.01

b3800.366

Upgrade the terminal equipment at Charlottesville to 
4000A for 230kV Line #2054 (Charlottsville – 
Hollymeade). Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/30/2028 0.97

b3800.367
Proffit DP Substation Relay Revision for 230kV 
Line #2054 Charlottesville - Hollymeade Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/30/2028 0.02

b3800.368

Barracks Rd Substation Relay Reset to 
accommodate the rebuilt line 230kV Lines #233 and 
#291. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 0.03

b3800.369
Crozet Substation Relay Reset to accommodate the 
rebuilt line 230kV Lines #233 and #291. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 0.03

b3800.370
Charlottesville Substation Terminal Equipment 
Upgrade for 230kV Lines #233 & #291 Rebuild Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 1.50

b3800.371
Upgrade Hydraulic Rd Substation Equipment for 
230kV Line #233 & #291 Rebuild Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 0.65

b3800.372
Dooms Substation Terminal Equipment Upgrade for 
230kV Linex #233 & #291 Rebuild Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 11/30/2029 1.06

b3800.373

Wreck and rebuild approximately 7.14 miles of 
230kV line #256 from St. Johns to structure 
256/108 to achieve a summer rating of 1573 MVA. 
Line switch 25666 at St. Johns to be upgraded to 
4000A. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/18/2026 21.69
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b3800.374

Reconductor approximately 5.30 miles of 230kV 
line #256 from Ladysmith CT to structure 256/107 
to achieve a summer rating of 1573 MVA. Terminal 
equipment at remote end substations will be 
upgraded to 4000A. Dominion DOM EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 12/11/2023 12/31/2027 10.00

b3800.375

Construct new Woodside-Goose Creek 500 kV line 
for ~3 miles on single circuit monopole structures 
within the Doubs-Goose Creek Corridor. (DOM 
Portion) Dominion Dominion EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 9/30/2030 15.60

b3811.1
Expand Haumesser Road 138 kV substation as a 
four-circuit breaker ring bus. ComEd ComEd EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 12/1/2028 15.91

b3811.2
Add one 138 kV circuit breaker at H-452 to 
complete a three-circuit breaker ring bus. ComEd ComEd EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 12/1/2028 1.98

b3811.3

Rebuild 3 miles of 138 kV line 11323 from 
Haumesser Road to the H-452 tap with double 
circuit towers. Cut the H-452 tap over to the second 
circuit from Haumesser Road. Both circuits to use 
twisted pair 556 ACSR Parakeet conductor. ComEd ComEd EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 12/1/2028 10.22

b3812.1
Reconductor 345 kV lines 11620 and 11622 from 
Elwood to Goodings Grove. ComEd ComEd On Hold Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 6/1/2028 56.18

b3812.2
Upgrade Goodings Grove 345 kV circuit breakers, 
disconnects and associated equipment. ComEd ComEd On Hold Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 6/1/2028 5.16

b3812.3 Upgrade station conductor at Elwood 345 kV. ComEd ComEd On Hold Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 6/1/2028 0.50

b3812.4

Adjust reclosing cycle on for Goodings Grove 345 
kV circuit breaker “116 9806” to eliminate the 
reclosing derating. ComEd ComEd On Hold Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 6/1/2028 0.00
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b3847.1
Add a 765 kV breaker at Baker station for the 
reactor on the Broadford 765 kV line. AEP AEP EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 6/25/2027 23.36

b3847.2

Add two 765 kV breakers to the reactors at 
Broadford station on the Baker and Jacksons Ferry 
765 kV lines. AEP AEP EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 6/19/2028 29.05

b3847.3
Add a 765 kV breaker to the reactor at Jefferson 
station on the Greentown 765 kV line. AEP AEP EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 4/15/2027 8.53

b3850.1

Rebuild approximately 13.51 miles of 500 kV line 
#588 from structure 588/184 inside Yadkin 
substation to structure 588/254 outside of Fentress 
substation. Dominion Dominion EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 12/31/2026 78.60

b3850.2

Line #588 terminal equipment at Yadkin substation 
will be upgraded to a rating of 5000A. Since the 
new 500kV line will be using fiber, the wave trap 
will be removed and the line protection scheme will 
be updated. Dominion Dominion EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 12/31/2026 0.96

b3850.3

At Fentress substation, since the new 500kV line 
will be using fiber, the wave trap will be removed 
and the line protection scheme will be updated. Dominion Dominion EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 12/31/2026 0.14

b3851.1 Rebuild Allen –R.P. Mone 345kV line (18.6 miles). AEP AEP EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 6/1/2027 49.88

b3851.2
Rebuild R.P. Mone – Maddox Creek 345kV line 
(9.4 miles). AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 6/1/2027 39.03

b3851.3 Replace breakers 'B1' and 'B' at Maddox Creek. AEP AEP EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 6/1/2027 1.80

b3851.4
Replace two 345kV breakers 'M' and 'M2' at East 
Lima Station. AEP AEP EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 6/1/2027 1.76
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b3852.1
Connect and energize a second 765/345 kV bank at 
Vassell station. AEP AEP UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 7/15/2026 30.83

b3852.2 Replace 765 kV breaker D at Maliszewski station. AEP AEP EP Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 8/7/2024 6/1/2027 2.90

b3855.1

Build 4 miles new 230 kV XLPE circuit using (345 
kV rated 5000 kcmil  cable) from Jackson Road 230 
kV station to Cedar Grove 230 kV station. PSEG PSEG UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 6/1/2028 82.70

b3855.2

Expand a new 230 kV bay at the existing Cedar 
Grove station with one line position by adding two 
230 kV circuit breakers and associated disconnect 
switches. PSEG PSEG UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 6/1/2028 6.80

b3855.3

Replace the existing HPFF termination structure 
with a new XLPE termination structure to connect to 
spare GIS bay position at Jackson 230 kV. PSEG PSEG UC Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 8/7/2024 6/1/2028 0.90

b3906.1

Construct new Marley Neck 115 kV substation.  
Marley Neck 115kV portion will accommodate 10 
breaker-and-a-half bays, with only 6 bays planned 
for initial service while accommodating 4 future 
bays.  Two Standard 230/115kV transformers will 
be connected between the 230 and 115 kV 
equipment with appropriate isolation methods.

BGE BGE EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 12/31/2029 107.62

b3907.1
Reconductor entire 2.5 miles of North Philadelphia 
to Master 230 kV line PECO PECO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 6.49

b3907.2

Richmond to Waneeta 230kV Line: Rebuild entire 
0.95 miles of existing UGT, and rebuild entire 2.23 
miles of existing OHT PECO PECO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 29.40
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b3907.3
Reconductor 2.12 miles of North Philadelphia to 
Waneeta 230 kV line PECO PECO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 7.33

b3909.1

Juniata 500 kV yard expansion/reconfiguration to 
include one new bay and eliminate the line fault 
stuck breaker PPL PPL EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2028 23.73

b3910.1

Susquehanna T10 230 kV Station Reconfiguration. 
Break the existing Susquehanna - Glen Brook 230 
kV line and loop it 0.2 miles in and out of the 
Susquehanna T10 230 kV Station. PPL PPL EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 12/31/2028 10.07

b3911.1

Rebuild the existing 1.1 mile Canal - Gay 138 kV 
oil filled pipe-type underground line to address 
overloads on the existing cable utilizing 5000 MCM 
XLPE cable. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 15.60

b3912.1

Rebuild the existing 2.2-mile Canal-Mound St 138 
kV oil filled pipe-type underground line to address 
overloads on the existing cable utilizing 5000 MCM 
XLPE cable. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 31.09

b3913.1

Rebuild 138 kV line section between Beatty and 
White Road stations (approximately 4.5 miles). 
Update remote end
relay settings as needed. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 18.80

b3913.2

Rebuild 138 kV line section between White Road 
and Cyprus stations (approximately 3.34 miles). 
Update remote end
relay settings as needed. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 14.31

b3915.1

Reconductor 1.5 miles of 345 kV lines 1202 and 
1227 from Dresden to Mulberry with two conductor 
bundled 1033.5 ACSS conductor. Modify and 
replace towers as necessary to accommodate the 
higher mechanical loads of the bundled conductor. ComEd ComEd EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 12.33
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b3915.2

Install 345 kV circuit breaker on line 1202 (Dresden-
Mulberry 345 kV) and upgrade disconnects and 
associated equipment at Dresden 345 kV substation. ComEd ComEd EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 3.77

b3915.3
Upgrade disconnects and associated equipment at 
Mulberry 345 kV substation. ComEd ComEd EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 0.17

b3916.1

Install a new 420 MVA 345/138 kV 
autotransformer and associated 345 kV and 138 kV 
circuit breakers at Itasca substation. ComEd ComEd EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2028 14.31

b3919.1

Reconfigure Maliszewski 765 kV station from 2 
breakers to a 6 breaker ring bus. Install a new 
765/345 kV transformer. Establish new 345 kV 
breaker
yard with 3 string breaker and a half to include a 
line exit to Hyatt and a line exit to Corridor. 
Loop the existing Hyatt - West Millersport 345 kV 
line into the new established 345 kV yard at the 
Maliszewski station. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 79.74

b3919.2

Establish a 0.18 mile double circuit 345 kV line 
extension to cut the existing Hyatt – West 
Millersport 345 kV line in and out of Corridor 
station. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 3.10

b3919.3

Install three new 345 kV breakers at Corridor 
station in order to accommodate the cut in of the 
Hyatt- West Millersport 345 kV line. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 5.52

b3919.4
Reconductor 10.2-mile of Maliszewski-Corridor 
345 kV line. AEP OHPC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 18.30

b3919.5

Reconductor 4.75-miles of the existing Bokes Creek-
Marysville 345 kV circuit. Update the associated 
relay settings. AEP OHPC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 6.67
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b3919.6

Rebuild 4.4-miles of the existing Marysville - Hyatt 
345 kV double circuit line where it extends into 
Marysville station. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 26.26

b3919.7

Upgrade 345 kV breakers K & K1 along with 
associated switches and conductor to 5000A at 
Hyatt Station. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 2.94

b3919.8

Upgrade the relaying and associated equipment at 
West Millersport stationto coordinate with the cut in 
work to Corridor station. AEP OHPC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 0.41

b3919.9

Upgrade 3000A 345 kV breaker 'L2' along with 
associated terminal elements to 5000A at 
Marysville. AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 2.56

b3919.10

Rebuild  ~19.0 miles of Hyatt - Marysville 345 kV 
line using 4-bundled 795 ACSR conductor Bold 
construction (This is an EOL rebuild) AEP AEPOTC EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2027 116.70

b3925.1
Rebuild the 7.46 miles of Avery - Shinrock 138 kV 
Line with 795 kcmil 26/7 ACSS (7.46 miles) ATSI ATSI EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 12/10/2027 15.20

b3925.2

Rebuild the 13.45 miles of Greenfield - Lakeview 
138 kV Line from 2 x 336.4 kcmil 26/7 ACSR to 1 
x 795 kcmil 26/7 ACSS ATSI ATSI EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 59.68

b3925.3
Rebuild the 6.5 miles of Avery-Hayes 138 kV Line 
with 795 kcmil 26/7 ACSS conductor ATSI ATSI EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2027 11.01

b3925.4

Rebuild the Greenfield - Beaver 138 kV corridor 
(32 miles) with 795 kcmil 26/7 ACSS. This corridor 
encompasses multiple 138 kV lines that are 
constructed on common towers. ATSI ATSI EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 131.43

b3929.1

Rebuild approximately 33.09 miles of 500 kV line 
#579 from structure 579/1 inside Septa substation to 
structure 579/193 inside Yadkin substation. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 12/31/2028 191.25
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b3929.2

At Septa substation, upgrade CB (579T586), 
breaker switches (56288, 57985, 58688 & 57988), 
and line leads to 5000A rating to support Line #579 
rebuild. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 12/31/2028 3.84

b3929.3
At Yadkin substation, upgrade line leads to 5000A 
rating to support Line #579 rebuild. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 12/31/2028 0.44

b3929.4

Rebuild approximately 7.7 miles of 230kV Line 
#2110 Suffolk – Thrasher that share the double 
circuit towers under Line #579. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 12/31/2028 21.25

b3940.1

The 345 kV ring bus at Woodsdale substation will 
be reconfigured into a 345 kV breaker-and-half yard 
to improve substation reliability. Additionally, all 
2000A equipment at Woodsdale substation will be 
upgraded to 3000A to increase substation 
capacity.Currently two DEOK supplemental 
projects that are planned at Woodsdale substation: 
s3447.1 & s3601.1. DEOK will convert all of 
s3447.1 & parts of s3601.1 to address these 
reliability violations. DEOK DEOK PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 11/16/2028 36.82

b4000.1

Add two 765 kV breakers at Amos Substation to 
expand the breaker and a half scheme to 
accommodate the new Amos-Welton Spring 765 kV 
line. AEP AEPWVT EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 30.87

b4000.2
Construct a new 175 miles Amos to Welton Spring 
765 kV line. (AEP Section of the line is 30 miles) APS VLTWV EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 150.00

b4000.3

Construct a new 175 miles Amos to Welton Spring 
765 kV line.  (APS/FE Section of the line is 145 
miles) APS VLTWV EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 725.00

b4000.4
Construct a new 765 kV switchyard (Welton 
Spring) APS VLTWV EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 92.28
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b4000.5

Install four 250 MVAR shunt capacitors, and a +/-
500 MVAR STATCOM at Welton Spring 765 kV 
substation APS VLTWV EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 121.54

b4000.6

Construct a new 86 miles Welton Spring to Rocky 
Point 765 kV line (Welton Spring to DVP local 
area, roughly 21 miles) (VA Portion) APS VLTVA EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 353.50

b4000.7

Construct a new 86 miles Welton Spring to Rocky 
Point 765 kV line (in DVP local area/Millville to 
Lovettsville section, roughly 10.5 miles) APS VLTVA EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 52.50

b4000.8

Construct a new 86 miles Welton Spring to Rocky 
Point 765 kV line (DVP local area to Rocky Point, 
roughly 4.8 miles) APS VLTMD EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 24.00

b4000.9

Construct a new substation called Rocky Point with 
a 765 kV and a 500 kV yard. Loop in the Doubs-
Goose Creek 500 kV line, the Doubs-Aspen 500 kV 
line, and the Woodside-Goose Creek 500 kV line. 
Install two 765/500 kV transformer at Rocky Point 
substation APS VLTMD EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 254.70

b4000.10

Install four 250 MVAR cap banks (two on 765 and 
two on 500 kV side) and a +/-500 MVAR 
STATCOM on the 765 kV Rocky Point yard APS VLTMD EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 121.00

b4000.11

Expand Black Oak Substation to accommodate the 
connection of the 502 Jct-Woodside 500 kV line and 
loop the 502 Jct-Woodside 500 kV line into the 
Black Oak substation by constructing ~0.85 miles of 
new 500 kV line into and out of Black Oak 500 kV 
substation APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 19.23

b4000.12
Upgrade the terminal equipment on the Doubs No. 1 
500/230 kV transformer. APS POTED EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 0.43
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b4000.13

Terminate the Woodside - Goose Creek 500 kV 
Line into Doubs Substation, creating the Woodside - 
Doubs #2 500 kV Line
Remove the Chanceford-Doubs and Rocky Point-
Doubs line terminations at the Doubs substation and 
connects the two lines through a 0.6 mile 500 kV 
bypass line around the Doubs substation APS POTED EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2032 13.97

b4000.15

Construct a new 86 miles Welton Spring to Rocky 
Point 765 kV line (Welton Spring to DVP local 
area, roughly 50 miles) (WV Portion) APS VLTWV EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 7/30/2025 6/1/2029 248.50

b4000.200
Broadford 765 kV Upgrade:
Replace Jackson's Ferry CB Q2 AEP AEPSCG Cancelled Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 4.50

b4000.201

Smith Mountain 138 kV Upgrade:
Replace 795 KCM AAC, 37-Str. 795 KCM AAC, 
37-Str. PH A B2S1 B2S2 BS1 BS2 AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 0.40

b4000.202
Rebuild 12.5 miles of Smith Mountain - Redeye 138 
kV line AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 14.90

b4000.203
Rebuild 17.5 miles of Redeye - Candler's Mountain 
138 kV line AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 21.00

b4000.204
Rebuild 4 miles of Candler's Mountain - Opossum 
Creek 138 kV line AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 4.90

b4000.205

Candler's Mountain 138 kV:
Replace 1590 KCM AAC, 61-Str. Replace MOAB 
"Y" SMITH MTN LINE AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 0.20

b4000.206
Opposum Creek 138 kV:
Replace Opossum Creek Switch AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 0.10
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b4000.207

Leesville Station Upgrade 138 kV:
Replace 795 KCM AAC, 37-Str. IPS Sch. 40 1272 
KCM AAC, 61-Str. 1272 KCM AAC, 61-Str. PH 
A,B,C ALTA VISTA CB-A BUS DISC ALTA 
VISTA CB-A LINE DISC Wavetrap (1200A) 
Relay Thermal Limit 1356 Amps AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 0.60

b4000.208
Otter 138 kV Station Upgrade:
Replace 795 KCM AAC, 37-Str. AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 0.10

b4000.209 Rebuild 0.9 miles of Altavista - Otter 138 kV line AEP AEPSCG Cancelled Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 1.20

b4000.210
Rebuild 7 miles of Otter - Johnson Mountain 138 
kV line AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 8.40

b4000.211
Rebuild 6.5 miles of Johnson Mountain - New 
London 138 kV line AEP AEPSCG EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 7.68

b4000.251

Replace the wave trap and upgrade the relay at 
Cloverdale 765kV substation

AEP AEPSCG EP Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 1.00

b4000.252
Replace the wave trap and upgrade the relay at 
Joshua Falls 765kV substation AEP AEPSCG EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 1.00

b4000.300

Rebuild approximately 1.71 miles of 230kV line 
299 from the Marsh Run substation to the 
Remington CT substation. New conductor has a 
summer rating of 1573 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/30/2029 5.35

b4000.301

Reconductor approximately 1.24 miles of 230kV 
line 280 from Remington - the Marsh Run CT 
substation to the Remington substation. New 
conductor has a summer rating of 1573 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/30/2029 3.89
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b4000.302
Uprate line #299 terminal equipment, line leads, and 
bus at Marsh Run substation to be rated to 4000A. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/30/2029 2.53

b4000.303

Uprate line #299 terminal equipment, line leads, and 
bus at Remington CT substation to be rated to 
4000A. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/30/2029 2.44

b4000.304

Partial reconductor/partial wreck & rebuild of 
230kV Line #2161 Gainesville – Wheeler. New 
conductor has a summer rating of 1573 MVA. 
(Wheeler - Linton Tap segment) Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/30/2029 17.72

b4000.305

Partial reconductor/partial wreck & rebuild of 
230kV Line #2161 Gainesville – Wheeler. New 
conductor has a summer rating of 1573 MVA. 
(Linton Tap - Atlantic segment) Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/16/2029 3.49

b4000.306

Partial reconductor/partial wreck & rebuild of 
230kV Line #2161 Gainesville – Wheeler. New 
conductor has a summer rating of 1573 MVA. 
(Atlantic - Trident segment) Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/16/2029 1.72

b4000.307

Partial reconductor/partial wreck & rebuild of 
230kV Line #2161 Gainesville – Wheeler. New 
conductor has a summer rating of 1573 MVA. 
(Trident - Gainesville segment) Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/16/2029 6.16

b4000.308

Upgrade all line #2161 terminal equipment at 
Gainesville to 4000A. A CCVT will also be 
replaced due to aging. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/16/2029 1.78

b4000.309
Upgrade all line #2161 terminal equipment Wheeler 
substation to 4000A. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/16/2029 2.25

b4000.310 Revise relay settings at Trident substation. Dominion VEPCO EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/16/2029 0.03

b4000.311

Rebuild 230kV Line #213 and #225 from Thelma – 
Lakeview. New conductor has a summer rating of 
1573 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/16/2029 44.69
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b4000.312

At Thelma subsation, upgrade line lead, wave traps 
(213WT & 225WT), circuit breaker leads to 
4000A. CB switches 22535, 23235, 23238 and 
21335 will also be upgrade to 4000A DEB 
switches. CCVTs 213P1, 213P2 and 213P3 will be 
replaced due to aging. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/26/2029 2.30

b4000.313

At Lakeview substation, upgrade wave traps 213WT 
and 225WT, line leads, and circuit breaker leads to 
4000A. Upgrade CB switches 22565 and 22564 to 
4000A double-end break switches. Replace CCVTs 
225P1, 225P2, and 225P3 due to aging. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 5/26/2029 1.72

b4000.314

Reconductor 230kV Line #2003 Chesterfield – 
Tyler segment. New conductor has a summer rating 
of 1573 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 4/22/2030 3.16

b4000.315

Reconductor 230kV Line #2003 Tyler – Poe 
segment. New conductor has a summer rating of 
1573 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 4/22/2030 20.61

b4000.316
At Poe substation, uprate all Line #2003 terminal 
equipment, line leads, and bus to be rated to 4000A. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 4/22/2030 1.79

b4000.317

At Tyler substation, upgrade the necessary line 
terminal equipment to maintain 4000A at Tyler 
substation. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 4/22/2030 0.54

b4000.318 Revise relay settings at Chesterfield substation. Dominion VEPCO EP Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 4/22/2030 0.02

b4000.319
Reconductor 230kV Line #2002 Carson – Poe. New 
conductor has a summer rating of 1573 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 3/20/2030 30.29

b4000.320

At Carson substation, upgrade all line #2002 
terminal equipment at Carson to 4000A. CCVTs 
will also be replaced due to aging. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 3/20/2030 0.89
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b4000.321

At Poe substation, upgrade all line #2002 terminal 
equipment at Carson to 4000A. CCVTs will also be 
replaced due to aging. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 3/20/2030 0.81

b4000.322

Build a new 230kV Line from Nokesville – 
Hornbaker using the vacant arms of the double 
circuit monopole structures installed as part of 
previous project 993027. New conductor has a 
summer rating of 1573 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 7/9/2029 15.28

b4000.323

Upgrade terminal equipment at Nokesville 
substation. The project adds one more line to 
Nokesville, including the installation of one 230kV 
breaker and two 230kV switches. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 7/9/2029 1.43

b4000.324

Upgrade terminal equipment at Hornbaker 
substation. This project provides for installing a new 
230kV 4000A rated line terminal at Hornbaker to 
accommodate the new line to Nokesville. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 7/9/2029 1.43

b4000.325

Build a new 26.38mi 230kV Line from Elmont – 
Ladysmith on the existing 5-2 structures between the 
two stations. New conductor has a summer rating of 
1573 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 2/24/2029 26.09

b4000.326

At Elmont substation, install/upgrade associated 
equipment to accommodate a 4000A line rating for 
the new 230kV line between Elmont - Ladysmith. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 2/24/2029 2.19

b4000.327

Upgrade/install equipment at Ladysmith substation 
to 4000A. Expansion will be required to 
accommodate a total of three (3) new 230kV strings 
of breaker and a half scheme. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 2/24/2029 8.72

b4000.328
Construct a new 24.5-mile 230 kV line 9482 from 
Cloverhill substation to Ox substation. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 4/28/2029 287.54
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b4000.329

At Ox substation, install the necessary associated 
equipment to accomdate the new line between 
Cloverhill  - Ox. This project also includes 
expanding the substation with associated security 
level 1 fencing and super post structure needed. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 4/28/2029 6.37

b4000.330

At Cloverhill substation, install the necessary 
associated equipment to accomdate the new line 
between Cloverhill  - Ox. This project also includes 
demolishing and reconstructing the existing bus 
system and roadway. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 4/28/2029 2.27

b4000.331

Construct a new 230kV single circuit line from 
Raines substation to Cloud substation to solve 
electrical violations cause by the significant load 
growth in South Hill, Virginia. The scope also 
includes an idle 230kV circuit being installed 
between these stations. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 11/8/2028 77.50

b4000.332
At Cloud substation, upgrade substation terminal 
equipment to 4000A. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 11/8/2028 1.43

b4000.333
At Raines substation, upgrade substation terminal 
equipment to 4000A. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 11/8/2028 1.32

b4000.334

Reconductor 115kV line #121 from Poe - Prince 
George. Specifically, line #121 will be
reconductored and converted to 230kV from Poe 
substation to Prince George substation. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 1/10/2030 14.62

b4000.335

At Poe substation, install a new 230kV six breaker 
ultimate ring bus which will fit the station to current 
230kV standards. The substation scope includes the 
installation of 230kV breaker and half GIS bus. 
Work at Poe subsation is associated with line #121 
reconductor. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 1/10/2030 38.28
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b4000.336

Build a new 230-115kV Prince George substation 
along the existing 115 or 230kV corridor. The 
substation scope includes the installation of 230kV 
breakers & 1-115kV breaker along with its 
associated terminal equipment initially but will have 
provision for making it a 6-breaker ring (both 230 & 
115kV) in future. The existing 230-115kV 
transformer at Prince George will be relocated to 
serve this new substation. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 1/10/2030 26.62

b4000.337

Extend a new 230 kV line approximately 7.85 miles 
between the existing Morrisville and Anderson 
Branch substations. The existing tower structures 
currently supporting the Bristers to Morrisville 500 
kV Line #545 will be used to support this new line 
as shared tower structures. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/14/2028 5.26

b4000.338
At Morrisville substation, install/upgrade substation 
terminal equipment to 4000A. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/14/2028 0.95

b4000.339
At Anderson Branch substation, install/upgrade 
substation terminal equipment to 4000A. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/14/2028 0.95

b4000.340
Uprate existing Goose Creek 500/230kV 
transformer to 1440 MVA. Dominion VEPCO EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 12/30/2026 34.01

b4000.341

Remove the 500 kV conductor previously planned to 
terminate into the Vint Hill 500 kV substation and 
extend approximately 0.2 miles of conductor to fly-
over the site. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 7/13/2029 0.00

b4000.342

Remove the terminal equipment and substation work 
required for the termination of the Morrisville – 
Wishing Star 500 kV line into Vint Hill. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 7/13/2029 0.00
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b4000.343
Uprate bus at Brambleton to support 500kV Line 
#558 (Aspen to Brambleton) uprate. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 11/28/2025 0.00

b4000.344

Build a 500kV line from North Anna substation 
(bypassing Ladysmith Substation) to a new 
substation called Kraken. New conductor to have a 
minimum summer normal rating of 4357MVA. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 9/16/2030 186.67

b4000.345

Build a 500kV line from a new substatoon called 
Kraken to a new substation called Yeat. New 
conductor to have a minimum summer normal rating 
of 4357MVA. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 9/16/2030 394.71

b4000.346
Cut-in 500kV line from Kraken substation into Yeat 
substation Dominion VLTVA EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 5.00

b4000.347
Upgrade/install equipment at North Anna substation 
to 5000A to support the new conductor rating. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 9/16/2030 9.12

b4000.348

Build a new 500/230kV substation called Kraken. 
The 500kV, 5000A ring bus will be set up for a 
redundant breaker configuration. Install (2) 
1400MVA 500/230 kV transformers. A new 
redundant breaker ring will be added at Kraken to 
accommodate the new 500kV line from North Anna 
to Kraken. Dominion VLTVA EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 84.41

b4000.349

Update relay settings at Ladysmith to change the 
destination of 500kV line #568 from Possum Point 
to Kraken. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 9/16/2030 0.04

b4000.350

Update relay settings at Possum Point to change the 
destination of 500kV line #568 from Ladysmith to 
Kraken. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 9/16/2030 0.04

b4000.351
Cut in Line #568 Ladysmith - Possum Point into 
Kraken, creating Line #9517 Ladysmith to Kraken. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 9/16/2030 3.60
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b4000.352

Cut in Line #568 Ladysmith - Possum Point into 
Kraken, creating new Line #568 Kraken to Possum 
Point. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 9/16/2030 3.60

b4000.353
Upgrade 500kV terminal equipment at Elmont 
substation. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2030 6.80

b4000.354

Expand Ladysmith substation to a add redundant 
circuit breakers to the middle breakers on both 
500kV strings (574T575 and 568T581). The 
equipment including switches 57518, 57515, H115 
will be replaced with 5000A equipment. Dominion VEPCO EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 11/14/2029 8.24

b4000.355
Build a new 156 mile 765kV line from Joshua Falls 
– Yeat. (Roughly 69.3 miles in AEP section). AEP VLTVA EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 341.17

b4000.356
Build a new 156 mile 765kV line from Joshua Falls 
– Yeat. (Roughly 86.7 miles in Dominion section). Dominion VLTVA EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 426.83

b4000.357

Build a new 765/500/230kV substation called Yeat. 
Install (2) 765/500 kV transformers. Cut in 500kV 
line Bristers – Ox and 500kV line Meadowbrook – 
Vint Hill into Yeat. Dominion VLTVA EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 197.10

b4000.358

Build a new 765/500/230kV substation called Yeat. 
Install (1) 500/230kV transformer. Cut in 230kV 
line Vint Hill – Elk Run into Yeat substation. Dominion VLTVA EP Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/26/2025 6/1/2029 45.60

b4000.359

Add (2) 765kV breakers at Joshua Falls substation. 
Substation expansion is required to add the 
additional breakers. AEP AEPSCG EP Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/26/2025 6/1/2029 99.19

b4001.1

Construct the McCanns Rd. 138 kV switching 
station and interconnect the existing Redbud-West 
Winchester 138 kV line and Bartonville-Stephenson 
138 kV line. APS POTED PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 18.83
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b4001.2

Reconductor new Redbud McCanns Rd. 138 kV line 
with 795 kcmil 45/7 ACSS for 0.5 miles from 
Redbud 138 kV substation to Str. 175 of the existing 
Redbud-West Winchester 138 kV line at 
approximate coordinates (39.217478, -78.128621). APS POTED PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 5.04

b4002.1

 •Rebuild approximately 1.9 miles of 115 kV line 
with larger conductor.
 •Install OPGW for the static.
 •Install one new SCADA-controlled 2000A 

disconnect with whips. APS POTED PL Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2029 9.02

b4002.2

Adjust the relay settings at Penn Mar, Garrett and 
Deep Creek substations to accommodate the new 
ratings and impedance changes associates with the 
Garrett-Garrett tap 115 kV line rebuild. PENELEC POTED PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2029 0.13

b4003.1

Rebuild the College Corner (AEP)-Collinsville 
(DEOK) 138 kV circuit from the OH/IN state line 
(tower 10P-X1-129) to Collinsville substation. AEP 
owns approximately 0.1 miles of the line from 
College Corner substation to the OH/IN state line. 
DEOK owns the remaining 11.90 miles from the 
state line to Collinsville substation. The entire 11.90 
mile section that DEOK owns will be rebuilt with 
954ACSS/TW conductor (@ 200C) and new double-
circuit structures. The College Corner (AEP)-
Trenton (DEOK) line is on the other side of the 
double-circuit structure and will also be rebuilt. 
DEOK will be doing a route survey to see if 
easement updates and/or additional structures are 
required. DEOK DEOK PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 45.11
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b4003.2

Rebuild parts of the College Corner (AEP)-Trenton 
(DEOK) 138 kV circuit that shares a common 
structure with the College Corner (AEP)-
Collinsville (DEOK) circuit from the OH/IN state 
line (Tower 10P-X1-129) to Collinsville substation. 
AEP owns approximately 0.1 miles of the line from 
College Corner substation to the OH/IN state line. 
DEOK owns the remaining 24.19 miles from the 
state line to Trenton substation. Only the 11.90-mile 
DEOK section that shares a common structure with 
College Corner (AEP)-Collinsville (DEOK) will be 
rebuilt with 954ACSS/TW conductor (@ 200C) and 
new double-circuit structures. The remaining 
sections from Collinsville-Trenton will be left 
untouched. DEOK will be doing a route survey to 
see if easement updates and/or additional structures 
are required. DEOK DEOK PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 13.24

b4003.3

Relay Settings at College Corner station needed due 
to Duke rebuilding their College Corner-Collinsville 
138 kV line section. AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 0.06

b4003.4
Update relay settings for the College Corner-
Collinsville line at DEOK's Collinsville substation. DEOK DEOK PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 0.03

b4003.5
Update relay settings for the College Corner-
Trenton line at DEOK's Trenton substation. DEOK DEOK PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 0.03

b4005.1

Replace the existing 1590 ACSR single conductor 
on the Roseland to Livingston 230 kV line with a 
1590 ACSS single conductor. PSEG PSEG PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 3/1/2028 4.87

b4005.2

Replace the existing 1590 ACSR single conductor 
on the Roseland to Laurel Ave 230 kV line with a 
1590 ACSS single conductor. PSEG PSEG PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 3/1/2028 5.06
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b4006.1
Install 765/345 kV TR 91 and associated 765 kV 
and 345 kV circuit breakers at Wilton Center. ComEd ComEd PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 12/1/2030 45.81

b4026.1
Rebuild approximately 3.5 miles of 69 kV line from 
Platter Creek to Sherwood station. AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 2/1/2030 7.17

b4026.2
Rebuild approximately 11.1 miles of 69 kV line 
from Sherwood to Auglaize station. AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 2/1/2030 21.51

b4027.1

Sag study the Smith Mountain-Moneta 138 kV line. 
Approximately 14 structures will need to be added 
in existing rights-of-way to increase the sag along 
the existing centerline such that the higher requested 
ampacity can be achieved along the corridor and 
maintain safety clearances. AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2029 9.60

b4027.2

Replace the 2" IPS Sch. 40 conductor with 4" IPS 
Sch. 40 conductor at Smith Mountain station on the 
Smith Mountain-Rock Castle branch allowing the 
branch to exceed a summer emergency rating of 
1765  A. AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2029 0.28

b4028.1

Rebuild 2.3 miles of the Mound Street-St Clair 
Avenue 138 kV UG line with 5000 KCM XLPE 
cable. AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 4/1/2030 41.59

b4029.1

Expand existing Slykerville 230 kV station to add a 
500 kV yard. Build a new Kelayres 500 kV breaker-
and-a-half substation. Add two 890 MVA, 500/230 
kV transformers at Kelayres. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 72.92

b4029.2

Add one 500 kV, 4000A circuit breaker, two 500 
kV, 4000A MODs and a Kelayres 890 MVA 
500/230 kV T3 transformer. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 29.02

b4029.3

Bifurcate the Sunbury-Susquehanna 500 kV line. 
From the bifurcation point, build a 13-mile 
extension to Kelayres, resulting in a Susquehanna-
Kelayres 500 kV line. PPL PPL PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 5/1/2030 20.87
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b4029.4

Bifurcate the Sunbury-Susquehanna 500 kV line 
bringing both segments into a new Kelayres 500 kV 
station on separate towers.
From the bifurcation point, build a 24-mile 
extension to Kelayres, resulting in a Sunbury-
Kelayres 500 kV line. PPL PPL PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 5/1/2030 133.64

b4029.5

Susquehanna-Tomhicken 230 kV 1 and 2 DCT line 
reconductor: Reconduct both circuits on the existing 
DCT tower with ACCC 1036/87/392 (2045 kcmil) 
conductor. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 29.73

b4029.6

Upgrade the existing Monroe 230/138 kV substation 
to a two-bay breaker and a half on the 230 kV side 
(with space to accommodate two future bays), and a 
double-bus double-breaker design on the 138 kV 
side. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 30.95

b4029.7

Retermination of the Monroe-Fox Hill and Monroe-
Martins Creek 230 kV lines into their new locations 
in the upgraded 230 kV breaker-and-a-half yard. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 8.27

b4029.8

Address end-of-life concerns by rebuilding the 
existing 38-mile Juniata-Sunbury 500 kV line using 
single-circuit design. PPL PPL PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 5/1/2030 162.89

b4029.9

The Montour-Glen Brook 230 kV 1 and 2 DCT line 
is 24.9 miles long. For this project, the developer 
will reconduct 0.70 miles of this route with ACCC 
1036/87/392 (2045 kcmil) conductor. Another 5.2 
miles of the route will be rebuilt with new steel pole 
structures and double-bundle 1590 ACSR 
conductor. The remaining 19 miles of the route is 
being rebuilt and reconductored as part of 
supplemental project s2373 to address end of life for 
CORTEN structures. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 37.15
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b4029.10
At Glen Brook 230/69 kV substation, replace ten 
230 kV, 2000A MODs with 230 kV, 3000A MODs. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 2.50

b4029.11

At the Jenkins 230/69 kV substation, re-terminate 
the Jenkins 230/69 kV T2 and T4 transformers into 
bay positions in the 69 kV and 230 kV yards, 
respectively. Add one new 230 kV, 3000A circuit 
breaker, and two 230 kV, 3000A MODs to 
accommodate the retermination of the T4 
transformer into the east bay position in the existing 
230 kV breaker-and-a-half bay 2. Add two new 69 
kV, 3000A circuit breakers and four 69 kV, 3000A 
switches to accommodate the retermination of the T2 
transformer into a new 69 kV double-bus double-
breaker bay 4. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 8.71

b4029.12
Reterminate high side of T4 transformer into bay 2E 
of the 230 kV yard. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 1.46

b4029.13
Glen Brook - Susquehanna T10 1 & 2 DCT line 
reconductor PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 2.63

b4029.14

Susquehanna T10-Susquehanna 230 kV No. 3 line: 
Construct a new Susquehanna T10-Susquehanna 
230 kV No. 3 line (~2.7 miles) using an 
approximately 75% brownfield route, with a short 
greenfield segment near the Susquehanna station. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 14.33

b4029.15

Construct a new breaker-and-a-half bay at 
Susquehanna T10 230 kV station and initially 
populate with two 230 kV, 3000A   circuit breakers 
and four 230 kV, 3000A MODs, leaving a position 
for a future breaker to be added. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 6.62
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b4029.16

Reuse existing bay and upgrade to 3000A. Existing 
bay at Susquehanna vacated by the former Sunbury 
line. Inspect all facilities, refurbish and insure bay 
rating of 3000A. PPL PPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 5/1/2030 1.24

b4030.1

Chesterfield-Basin 230 kV rebuild:
Wreck and rebuild approximately 12.5 miles of 
Chesterfield-Basin 230 kV line. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 100.31

b4030.2

Chesterfield-Hopewell 230 kV reconductor: 
Reconductor 230 kV lines No. 211 and No. 228 
between the existing Chesterfield-Hopewell 230 kV 
substation. Each line reconductor is ~3 miles long. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 6.34

b4030.3

Basin 230 kV substation scope:
Replace all terminal equipment, line leads and bus at 
Basin 230 kV substation to be rated to 4000A. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 1.96

b4030.4

Chesterfield 230 kV substation scope:
Replace all terminal equipment, line leads and bus at 
Chesterfield 230 kV substation to be rated to 
4000A. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 3.51

b4030.5

Chesterfield 230 kV substation scope:
Install a new 230 kV, 80 kA 4000A circuit breaker 
at Chesterfield 230 kV substation. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 1.50

b4030.6

Suffolk-Yadkin 500 kV rebuild:
Rebuild approximately 13.2 miles of Suffolk-Yadkin 
500 kV line. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2030 68.86

b4030.7

Suffolk 500 kV substation scope:
Replace all terminal equipment at Suffolk 500 kV 
substation to be rated to 5000 A. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2030 5.23

b4030.8

Yadkin 500 kV substation scope: Replace all 
terminal equipment at Yadkin 500 kV substation to 
be rated to 5000A. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2030 0.24
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b4030.9

Charlottesville-Fork Union 230 kV rebuild: Wreck 
and rebuild ~24 miles of Charlottesville-Fork Union 
230 kV line. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 106.49

b4030.10

Fork Union-Bremo 230 kV rebuild: Wreck and 
Rebuild approximately 1.74 miles of Fork Union-
Bremo 230 kV line. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 10.81

b4030.11

Charlottesville 230 kV substation scope:
Replace all terminal equipment at Charlottesville 
230 kV substation to support the new line conductor 
ratings of the Charlottesville-Fork Union 230 kV 
rebuild. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 3.35

b4030.12

Fork Union 230 kV substation scope:
Replace all terminal equipment at Fork Union 230 
kV substation to support the new line conductor 
ratings of the Charlottesville-Fork Union 230 kV 
rebuild. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 2.24

b4030.13

Fork Union 230 kV substation scope:
Replace all terminal equipment at Fork Union 230 
kV substation to support the new conductor ratings 
of the Fork Union-Bremo 230 kV rebuild. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 1.60

b4030.14

Bremo 230 kV substation scope:
Replace all terminal equipment at Bremo 230 kV 
substation to support the new conductor ratings of 
the Fork Union-Bremo 230 kV rebuild. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 1.80

b4030.15

Mt. Eagle tap 230 kV substation scope:
Upgrade disconnect switches at Mt. Eagle tap 230 
kV substation to 4000A. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 0.65

b4030.16

Sycamore Springs 230 kV substation scope:
Reset relays at Sycamore Springs 230 kV 
substation. Dominion VEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/1/2030 0.04
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b4032.1

Install a 500 kV double-breaker double-bus at 
Montville substation Install a 500/230 kV 
transformer and 500 kV breaker. Install new breaker 
string in the 230 kV yard to create a breaker-and-a-
half layout. Reterminate the 230-34.5 kV 
transformers. JCPL JCPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 11/1/2029 72.14

b4032.2

Replace the 2-pole wood structure No. 154 on the 
Montville-Whippany 34.5 kV, K115 line with a 
monopole and UG riser. Install approximately 200 
ft. of new UG conductor to be spliced with existing 
section of UG conductor into Montville substation. JCPL JCPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 11/1/2029 1.49

b4032.3

Replace the 2-pole wood structure No. 154 on the 
Montville-Whippany 34.5 kV O93 line with a 
monopole UG riser and install approximately 200 ft. 
of new UG conductor to be spliced with existing 
section of UG conductor into the Montville 
substation. JCPL JCPL PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 11/1/2029 1.13

b4032.4

PSEG 500 kV transmission line work: Loop the 
Roseland-Hopatcong 500 kV line into JCPL 
Montville substation. PSEG PSEG PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 11/1/2029 9.04

b4032.5

500 kV terminal upgrade at Hopatcong and 
Roseland-Loop the Roseland-Hopatcong 500 kV 
line into Montville substation PSEG PSEG PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 11/1/2029 0.65

b4032.6
PSEG 230 kV transmission line work: Rework 
PSEG 230 kV lines into JCPL Montville substation. PSEG PSEG PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 11/1/2029 13.63

b4036.1
Upgrade Keystone terminal of Keystone-South Bend 
500 kV line. PENELEC MAIT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 0.76

b4036.2
Upgrade South Bend terminal of Keystone-South 
Bend 500 kV line. APS KATCo PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 0.76
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b4036.3
Upgrade Keystone terminal of Keystone-Juniata 500 
kV line. PENELEC MAIT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 7.76

b4036.4
Upgrade Juniata Terminal of Keystone - Juniata 500 
kV Line PPL PPL PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 0.00

b4036.5
Upgrade Mountaineer terminal of Mountaineer-
Belmont 765 kV line. AEP AEP PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 1.03

b4036.6
Upgrade Belmont Terminal of Mountaineer - 
Belmont 765 kV Line APS AEP PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 0.00

b4036.7
Kammer substation work for new Kammer-
Buttermilk Falls 765 kV line termination AEP AEP PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 16.80

b4036.8

Construct a new single-circuit 765 kV transmission 
line between Kammer and proposed Buttermilk Falls 
substations (AEP Zone). The total length of the line 
is 114 miles. NEET KJT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 96.98

b4036.9

Construct a new single-circuit 765 kV transmission 
line between Kammer and proposed Buttermilk Falls 
substations (APS Zone). The total length of the line 
is 114 miles. NEET KJT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 571.11

b4036.10

Construct a new single-circuit 765 kV transmission 
line between Kammer and proposed Buttermilk Falls 
substations (PENELEC Zone). The total length of 
the line is 114 miles. NEET KJT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 26.63

b4036.11

Construct a new single-circuit 765 kV transmission 
line between proposed Buttermilk Falls and 
proposed Mountain Stone substations (PENELEC 
Zone). The total length of the line is 108 miles. NEET KJT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 541.32
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b4036.12

Construct a new single-circuit 765 kV transmission 
line between proposed Buttermilk Falls and 
proposed Mountain Stone substations (PPL Zone). 
The total length of the line is 108 miles. NEET KJT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 92.03

b4036.13 765/500 kV substation work at new Mountain Stone NEET KJT PL Appendix A
(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 166.94

b4036.14
765/500 kV substation work at new Buttermilk 
station NEET KJT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 170.29

b4036.15

Install two new 500 kV circuit breaker at north and 
south bus to terminate the 765-500 kV transformers 
leads. Upgrade protection settings at Juniata (PPL 
work). PPL PPL PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 9.95

b4036.16

Install two new 500 kV circuit breaker at north and 
south bus to terminate the 765-500 kV transformers 
leads. Upgrade protection settings at Juniata 
(NextEra work). NEET NEET PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 0.00

b4036.17

Install two new 500 kV circuit breakers with 63 kA, 
5000A   rating in transformer T24 and T25 bay. 
Both transformers will be in double-bus, double-
breaker position after adding these two new breakers 
(Sunbury). PPL PPL PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 4.98

b4036.18

Construct two new single-circuit 500 kV t-lines 
between proposed Mountain Stone substation and 
Juniata substation. The total length of the line is 0.6 
miles. PPL KJT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 5.32

b4036.20

Transmission line work: Loop in Keystone-
Conemaugh 500 kV into Buttermilk Falls-Establish 
Keystone-Buttermilk Falls. PENELEC MAIT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 11.20

b4036.21
Upgrade Keystone terminal of Keystone-Buttermilk 
Fall 500 kV line (formerly Keystone-Conemaugh). PENELEC MAIT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 15.01
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b4036.22

Transmission line work: Loop in Keystone-
Conemaugh 500 kV into Buttermilk Falls. Establish 
Conemaugh-Buttermilk Falls. PENELEC MAIT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 11.20

b4036.23

Upgrade Conemaugh terminal of Conemaugh-
Buttermilk Falls 500 kV line (formerly Keystone-
Conemaugh). PENELEC MAIT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2031 17.08

b4052.1
New 500/230 kV substation (Dickerson) by cutting 
into the Aspen-Rocky Point 500 kV line PEPCO PEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 161.83

b4052.2

Install two 500/230 kV transformers connecting a 
new 500 kV Dickerson station and DIckeson "H" 
230 kV station including 230 kV substation work. PEPCO PEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 67.05

b4052.3
Rocky Point-Dickerson (new 500 kV) termination 
work at Dickerson 500 kV PEPCO PEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 9.49

b4052.4
Aspen-Dickerson (new 500 kV) termination work at 
Dickerson 500 kV PEPCO PEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 9.49

b4052.5
Rocky Point 500 kV remote work for Dickerson 
(new 500 kV)-Rocky Point line APS VLTMD PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 0.00

b4052.6
Aspen 500 kV remote work for Dickerson (new 500 
kV)-Aspen line Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 0.00

b4052.7

Install 3.2% 230 kV series reactor at Dickerson "H" 
terminal side of the Edwards Ferry-Dickerson 
circuit. PEPCO PEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 0.85

b4052.8

Relocate Dickerson "D"-Quince Orchard 23035 to 
terminate at Dickerson "H" at Dickerson No. 2 tie 
location. PEPCO PEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 8.88

b4052.9

Replace two breakers, one bushing CT, one stranded 
bus conductor, four disconnect switches at Brighton 
500 kV substation. PEPCO PEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 8.00
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b4052.10

Replace one stranded bus conductor, three thermal 
relays, two disconnect switches at Quince Orchard 
230 kV substation. PEPCO PEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 3.75

b4052.11
Replace Bells Mill T3 XF with new PEPCO 
standard 260 MVA 230/138 kV transformer. PEPCO PEPCO PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 12.80

b4053.1

Uprate 500 kV line No. 560 terminal equipment at 
Possum Point substation so as not to limit the 
conductor rating. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 0.40

b4053.2

Rebuild approximately 0.19-mile segment of 500 kV 
line No. 560 from Possum Point substation 
(structure 560/1A) to Burches Interconnection 
(structure 560/1F) using 6000A conductor. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 3.49

b4053.3

Construct a new bipolar +/- 525 kV HVDC link 
connecting Heritage and Mosby substations, where 
the link has a capability of transmitting 3,000 MW. 
The HVDC link, approximately 185 miles in length, 
will be fully routed underground between the two 
new proposed converter stations, one at Heritage 
and one at Mosby. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 2271.70

b4053.4

Design and construct a new Voltage Source 
Converter (VSC) HVDC station at Heritage 
substation to support the new HVDC link. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 773.73

b4053.5

Design and construct a new Voltage Source 
Converter (VSC) HVDC station at Mosby 
substation to support the new HVDC link. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 745.42

b4053.6

Rebuild 20 miles of 500 kV line No. 576 from North 
Anna substation to Vontay substation using 6000A 
conductor. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 102.70

b4053.7
Upgrade/install 6000A equipment at North Anna 
substation to support the new conductor termination. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 2.16
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b4053.8

Build a new 500 kV line from Elmont-Kraken 
(approximately 31 miles). The new line will be 
constructed primarily of double-circuit 500 kV/230 
kV monopole structures. The proposed route follows 
existing 230 kV line No. 2032 from Elmont-
Hanover-Four Rivers and 230 kV line No. 256 from 
Four Rivers-Kings Dominion-St Johns-Kraken. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 147.85

b4053.9
Construct one new 500 kV line terminal position at 
the existing Elmont substation. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 6.04

b4053.10
Construct one new 500 kV line terminal position at 
the proposed Kraken substation. Dominion VLTVA PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 8.61

b4053.11

Cut and loop line No. 5008 into Mosby substation, 
which will result in two 500 kV lines: line No. 5008 
Morrisville-Mosby and line No. 9573 Mosby-
Wishing Star. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 6.69

b4053.12

Install two 500 kV breakers and all associated 
terminal equipment in the available bay adjacent to 
existing breaker XT590 to achieve a redundant 
breaker arrangement. Upgrade existing terminal 
equipment to 500 kV, 5000A 63 kAIC standards 
including breaker (XT590), disconnect switches 
(59078, X74), leads and bus work. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 9.56

b4053.13

Construct a new 765/500 kV Vontay switching 
station at the crossing of 500 kV line No. 553 
Cunningham-Elmont and 765 kV line Joshua Falls-
Yeat. Develop two 765 kV line terminal positions 
and three 500 kV line terminal positions. Install one 
765/500 kV transformer, with provisions for a future 
second transformer. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 217.76

Page 135 of 145



Preliminary List of RTEP Projects Affected by March 6, 2026 Order (Posted April 14, 2026)

Upgrade Id Description
Transmission 

Owner
Designated 

Entity Status
Schedule12 

Location
Schedule12 

Section
Allocation 

Type

Board 
Approval 

Date

Actual 
InService 

Date

Projected 
InService 

Date

Cost 
Estimate 

($M)

b4053.14

Loop 500 kV line No. 553 into the new Vontay 
substation, which will result in two 500 kV lines: 
Cunningham-Vontay and Vontay-Elmont. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 6.69

b4053.15

Loop 500 kV line No. 576 into the new Vontay 
substation, which will result in two 500 kV lines: 
from North Anna-Vontay and Vontay-Midlothian. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 6.69

b4053.16

Loop 765 kV Joshua Falls-Yeat into the new Vontay 
substation, which will result in two 765 kV lines: 
from Joshua Falls-Vontay and Vontay-Yeat. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 8.36

b4053.17
Replace equipment on the 500 kV side of Carson 
substation with 5000A equipment. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 12.44

b4053.18

Rebuild approximately 37.4 miles of 500 kV line 
No. 563 from Carson-Midlothian. The proposed 
structures to be installed are mainly 500/230 kV 
double-circuit V-string suspension towers. The 230 
kV circuit position will be vacant at the completion 
of this project but serves to accommodate a future 
230 kV line. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 228.48

b4053.19
Uprate 500 kV line No. 563 associated terminal 
equipment at Carson to 5000A standards. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 6.15

b4053.20
Uprate 500 kV line No. 563 associated terminal 
equipment at Midlothian to 5000A standards. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 2.43

b4053.21
Uprate 500 kV line No. 567 associated terminal 
equipment at Chickahominy to 5000A standards. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 0.03

b4053.22
Uprate 500 kV line No. 567 associated terminal 
equipment at Surry to 5000A standards. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 2.46
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b4053.23

Rebuild approximately 22 miles of 500 kV line No. 
539 Yeat-Ox using 6000A conductor on double-
circuit structures with the option of adding a 230 kV 
line at a later time. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 122.66

b4053.24

Upgrade 500 kV line No. 539 associated equipment 
at Ox substation to support the new conductor 
rating. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 2.25

b4053.25

Upgrade 500 kV line No. 539 associated equipment 
at Yeat substation to support the new conductor 
rating. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 0.33

b4053.26

Rebuild 20 miles of 500 kV line No. 576 from 
Vontay substation to Midlothian substation using 
6000A conductor. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 102.70

b4053.27

Upgrade/install 6000A equipment at Midlothian 
substation to support the new conductor termination 
from Vontay. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 2.16

b4053.28

Replace 500 kV circuit breakers (54265 and 
553T564) and all associated equipment to line No. 
553 including switches and CT with 5000A 
equipment at Cunningham substation. Dominion VEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 9.20

b4053.29

Uprate 500 kV line No. 560 terminal equipment at 
Burches Hill substation in PEPCO so as not to limit 
the conductor rating. The scope includes 
upgrading/replacing two circuit breakers, four 
switches and two different portions of stranded bus. PEPCO PEPCO PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 6/1/2032 10.31

b4068.1

Greentown 765 kV substation scope (AEP): Create 
a new 765 kV line position with three 100 MVAR 
single-phase reactors. Install two 765 kV circuit 
breakers. AEP AEPIMT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2031 45.29
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b4068.2

Greentown-Teddy 765 kV line:
Construct a 60-mile 765 kV AC overhead 
transmission line between the existing Greentown 
765 kV substation and the proposed Teddy 765 kV 
substation (AEP Portion).

The total line length is 137 miles of the Greentown 
to Teddy 765 kV line. AEP AEPIMT PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2031 277.57

b4068.3

Greentown-Teddy 765 kV line:
Construct a 49.92-mile 765 kV AC overhead 
transmission line between the existing Greentown 
765 kV substation and the proposed Teddy 765 kV 
substation (DAYTON Portion).

The total line length is 137 miles of the Greentown 
to Teddy 765 kV line. Dayton GGOHEHV PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2031 230.94

b4068.4

Greentown-Teddy 765 kV line:
Construct a 27.08-mile 765 kV AC overhead 
transmission line between the existing Greentown 
765 kV substation and the proposed Teddy 765 kV 
substation (ATSI Portion).

The total line length is 137 miles of the Greentown 
to Teddy 765 kV line. ATSI GGOHEHV PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2031 125.28

b4068.5

Teddy 765/345 kV substation scope:
Construct a new 765/345 kV greenfield substation 
interconnecting the new 765 kV Marysville line and 
the new 765 kV Greentown line with three 100 
MVAR single-phase reactors on each 765 kV line. 
Install nine 765 kV circuit breakers. Install two 
765/345 kV, 2250 MVA transformers. Install nine 
345 kV circuit breakers. ATSI ATSI PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 222.77
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b4068.6

Teddy 765/345 kV substation: 
Install two 250 MVAR 345 kV capacitor banks at 
Teddy substation. ATSI ATSI PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 5.56

b4068.7

Teddy-Marysville 765 kV:
Construct a 35.4-mile 765 kV AC overhead 
transmission line between the proposed 765 kV 
Teddy substation and the existing 765 kV 
Marysville substation (FE Portion). ATSI GGOHEHV PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2030 45.50

b4068.8

Teddy-Marysville 765 kV:
Construct a 35.4-mile 765 kV AC overhead 
transmission line between the proposed 765 kV 
Teddy substation and the existing 765 kV 
Marysville substation (AEP Portion). AEP GGOHEHV PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2030 130.96

b4068.9

Marysville 765 kV substation scope:
Create a new 765 kV line position. Install two 765 
kV circuit breakers. Create a new 765 kV line 
position to relocate the existing 765 kV Sorenson 
line. Install one 765 kV circuit breaker. Add one 
765/345 kV, 2250 MVA transformer. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 112.01

b4068.10
Marysville 765 kV substation: Add one 765 kV 
STATCOM. AEP AEP PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2030 164.25

b4068.11
Construct a new 18.66-mile 345 kV single-circuit 
from Teddy-Beatty (FE portion). ATSI GGOHLLC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 50.19

b4068.12
Construct a new 13.34-mile 345 kV single-circuit 
from Teddy-Beatty (AEP portion). AEP GGOHLLC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 37.40
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b4068.13

Teddy-Cole single-circuit 345 kV: 
Construct a new 18.66-mile 345 kV line between the 
proposed Teddy 345 kV substation and existing 
Cole 345 kV substation on a shared structure with 
Teddy-Beatty single-circuit 345 kV (FE portion).
The total length of Teddy-Cole 345 kV circuit is 
41.7 miles. ATSI GGOHLLC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 50.19

b4068.14

Teddy-Cole single-circuit 345 kV: 
Construct a new 13.34-mile 345 kV line between the 
proposed Teddy 345 kV substation and existing 
Cole 345 kV substation on a shared structure with 
Teddy-Beatty single-circuit 345 kV (AEP portion).
The total length of Teddy-Cole 345 kV circuit is 
41.7 miles. AEP GGOHLLC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 37.40

b4068.15

Teddy-Cole single-circuit 345 kV: 
 •Install second circuit on the vacant side of the 

existing 9.7-mile 345 kV AC overhead transmission 
line between the existing Cole 345 kV substation 
and the existing Beatty 345 kV substation.
 •The total length of Teddy-Cole 345 kV circuit is 

41.7 miles. AEP AEPOTC PL Appendix A
(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 21.63

b4068.16
Create a new 345KV line position to interconnect a 
new 345KV Teddy line AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 1.00

b4068.17

Beatty Station: Create a new 345 kV line position to 
interconnect the new 345 kV Teddy line. Install two 
345 kV circuit breakers. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 3.86

b4068.18

Guernsey 765 kV substation scope: Create a new 
765 kV line position to interconnect the new 765 kV 
Conesville line. Install one 765 kV circuit breaker. AEP AEPOTC PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2030 5.54
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b4068.19
Construct a new 32-mile 765 kV single-circuit from 
Guernsey - Conesville AEP GGOHEHV PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2030 166.17

b4068.20

West Millersport Station Upgrade: Construct a new 
765 kV West Millersport yard with four circuit 
breakers. Install one 765/345 kV, 2250 MVA 
transformer. Install one 345 kV circuit breaker. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 118.11

b4068.21

Ohio Central 345 kV scope:
Retire a segment of the Bixby to Ohio Central 345 
kV line and install approximately 3 miles of 
greenfield single-circuit 345 kV line from stucture 
284 to West Millersport substation. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 12.00

b4068.22

Ohio Center-Conesville 345 kV: 
Wreck Ohio Center-Conesville 345 kV circuit to 
facilitate the Conesville-West Millersport 765 kV 
line. 

Note: The cost for Conesville-West Millersport 765 
kV is a different component. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/30/2028 1.46

b4068.23

Ohio Center-Bixby 345 kV: 
Wreck part of Ohio Center-Bixby 345 kV circuit 
around West Millersport 345 kV to facilitate the 
Conesville-West Millersport 765 kV line. 

Note: The cost for Conesville-West Millersport 765 
kV is a different component. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 6/30/2028 3.86

b4068.24

Ohio Central 138 kV scope: 
Extend existing Ohio Central 345 kV extension by 
one span to cut into the existing Conesville-Newark 
Center 138 kV line to loop the existing Conesville-
Newark Center 138 kV line into Ohio Central 
station by installing four new three-pole steel pole 
structures. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 3.50
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b4068.25
New relaying at Bixby Station for new 345kV tie to 
West Millersport AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 0.08

b4068.26
Construct a new 38-mile 765 kV single-circuit from 
West Millersport – Adkins AEP GGOHEHV PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2031 201.83

b4068.27

West Millersport-Kirk 345 kV: Rebuild 6.37-mile 
section of the double-circuit West Millersport-Kirk 
345 kV circuit. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 24.30

b4068.28
Rebuild a 5.25-mile 345 kV single-circuit from 
Hyatt – Maliszewski AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 17.06

b4068.29
Hayden-Cole 345 kV: Rebuild 7.8 miles of Beatty-
Hayden 345 kV line. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 37.87

b4068.30

Newark 138 kV Center station scope: Replace wave 
trap and limiting bus conductor at Newark Center 
substation. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 0.70

b4068.31
Allen 138 kV substation scope: Replace bus 
conductor at Allen station. AEP IMPC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 0.05

b4068.32

Roberts-Kenny 138 kV rebuild:
Retire 3.18 miles of the Roberts-Kenny 138 kV 
underground line and install new underground cable 
for increased require ratings. AEP OHPC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 66.36

b4068.33

Wilson-Fifth Avenue 138 kV line: Perform sag 
remediation on the Wilson-Fifth Avenue 138 kV 
line. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 18.25

b4068.36
Hess 138 kV substation scope: Replace one 138 kV 
circuit breaker to alleviate CT thermal limit. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 0.70

b4068.37

South Kenton 138 kV substation scope: Replace line-
side disconnect switches and bus tie switch on East 
Lima line at South Kenton substation. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 0.11
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b4068.38
Meadow Lake 345 kV substation scope: Replace 
four 345 kV circuit breakers. AEP IMPC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 4.00

b4068.39

Conesville 765 kV substation scope:
Upgrade the existing Conesville substation to 
include a 765 kV yard and expand the 345 kV yard. 
Install six 765 kV circuit breakers. Install one 
765/345 kV, 2250 MVA transformer. Install one-
circuit 345 kV circuit breaker. Replace wave trap 
and circuit switcher in 138 kV yard. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 140.97

b4068.40

Conesville-West Millersport 765 kV:
Construct a new 49.1-mile single-circuit 765 kV AC 
overhead transmission line between the new 
Conesville 765 kV substation and the new West 
Millersport 765 kV substation. AEP AEPOTC PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2031 243.65

b4068.41

Adkins 765 kV substation scope:
Construct a 765 kV yard at Adkins substation. 
Install seven 765 kV circuit breakers. Install three 
100 MVAR single-phase reactors on each 765 kV 
line. AEP AEPOTC PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2031 102.97

b4068.42
Ohio Central station scope: Install two new 138 kV 
circuit breakers. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 3.00

b4068.43

Kammer Dumont structures:
Lower the existing Kammer to Dumont 765 kV line 
between structure 169 and 170 to facilitate crossing 
the proposed Conesville to Guernsey 765 kV line. AEP AEPOTC PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/30/2030 2.00

b4068.44

Ohio Central-Fostoria Central structure: Remove 
structure 10 and replace with lower structure to 
lower the line. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 1.00
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b4068.45

Gavin-Marysville structures:
Raise the existing Gavin to Marysville 765 kV line 
between structures 358 and 359 to facilitate crossing 
the proposed Teddy to Beatty 345 kV line. AEP AEPOTC PL Appendix A

(b)(i) Regional 
Facility

50% LRS & 
50% SBDFAX 2/12/2026 10/31/2030 3.00

b4068.46

East Springfield-London structures: Lower the 
existing First Energy East Springfield 138 kV line 
between structures 29 and 30 on the proposed Teddy-
Beatty 345 kV line. ATSI ATSI PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 1.00

b4068.47

Beatty-Hayden structures: Lower the existing Beatty-
Hayden 345 kV line between structures 2 and 3 to 
facilitate crossing the proposed Teddy-Beatty 345 
kV line. AEP AEPOTC PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 3.00

b4068.48
Marysville 765 kV substation: Add two 250 MVAR 
345 kV capacitor banks. AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2030 5.56

b4068.49
Rebuild a 5.25-mile 345 kV single-circuit from 
Hyatt – Maliszewski AEP AEP PL Appendix A

(b)(iii) Lower 
Voltage Facility

100% Solution-
Based DFAX 2/12/2026 10/31/2031 17.06

b3737.47

Build New North Delta 500 kV substation (four bay 
breaker and half configuration ) - the substation will 
include 12 - 500kV breakers and one 500/230 kV 
transformer, will allow the termination of six - 500 
kV lines Transource EP

Appendix A 
& C

(b)(xiv) Multi-
Driver MultiDriver 12/6/2022 10/6/2027 104.1

b3775.1

Outside of the Green Acres substation, swap the 
NIPSCO Green Acre Tap towers from the St. John-
Green Acres-Olive 345 kV line to the University 
Park N-Olive 345 kV line to create a University 
Park N-Green Acres-Olive and St. John-Olive 345 
kV lines. NEET EP Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 3/30/2027 2.5

b3775.2
Reconductor NEET’s section of Crete(IN/IL border)-
St. John 345 kV line (6.95 miles). NEET IS Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 5/9/2023 12/1/2026 7.24
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b3775.3

Rebuild ComEd’s section of 345 kV double circuit 
in IL from St. John to Crete (5 miles) with twin 
bundled 1277 ACAR conductor. ComEd UC Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 12/1/2026 31

b3775.4

Rebuild 12.7 miles of 345 kV double circuit 
extending from Crete to E. Frankfort with twin 
bundled 1277 ACAR conductor. ComEd UC Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 12/1/2026 80.63

b3775.5
Replace E. Frankfort 345 kV circuit breaker “9-14” 
with 3150A SF6 circuit breaker. ComEd IS Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 10/6/2025 12/1/2025 4.17

b3775.6

Perform sag study mitigation work on the Dumont-
Stillwell 345 kV line (remove a center-pivot 
irrigation system from under the line, allowing for 
the normal and emergency ratings of the line to 
increase, replace two structures and modify a third 
structure). AEP EP Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 11/20/2026 2.22

b3775.7

Upgrade the limiting element at Dumont substation 
to increase the rating of the Stillwell-Dumont 345 
kV line to match conductor rating. AEP EP Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 12/1/2026 2

b3775.8

Upgrade the existing terminal equipment (substation 
conductor) at St. John on the existing Crete to St. 
John 345 kV line with bundled 2x1590 ACSR 
Lapwing NEET EP Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 3/30/2027 2.34

b3775.9

Upgrade the existing terminal equipment (substation 
conductor) at Green Acres on the existing St. John 
to Green Acres 345 kV line with bundled 2x1590 
ACSR Lapwing NEET EP Appendix A

(b)(xiv) Multi-
Driver MultiDriver 2/15/2023 3/30/2027 2.34

b3775.10

Perform a sag study on the Olive – University Park 
345kV line to increase the operating temperature to 
225 F. Remediation work includes two tower 
replacements on the line. AEP EP Appendix A

(b)(xiv) Multi-
Driver MultiDriver 44972 46357 1.5

b3775.11

Upgrade the limiting element at Stillwell substation 
to increase the rating of the Stillwell-Dumont 345 
kV line to match conductor rating. AEP EP Appendix A

(b)(xiv) Multi-
Driver MultiDriver 45119 46357 0.14
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