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Purpose

• Quarterly review of Construction focused Metrics
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Historic Projects Placed in Service
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Status of Agreements by Year Signed
Projects

2020 2021 2022 2023 2024 2025

EP: Engineering procurement  | UC: Under construction | UC-ISP: Under construction, partially in service | W: withdrawn  | IS: In service 

Agreement Status
EP
IS
Suspended

UC
UC-ISP
W
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Status of Agreements by Year Signed
GW

2020 2021 2022 2023 2024 2025

Agreement Status
EP
IS
Suspended

UC
UC-ISP
W

EP: Engineering procurement  | UC: Under construction | UC-ISP: Under construction, partially in service | W: withdrawn  | IS: In service 
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Changes Requested
Since 2023

Approved, 259

Rejected, 71

Milestone changes 
requested:
Total: 330
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Milestone Change Causes
Since 2023

TO Material, 
22, 

TO Backfeed, 
28, 

Permitting, 
101, 

PD Material, 
56, 

Other, 
97, 

TO Cause, Other, 
39, 

Milestone 
Change Causes TO Cause, Other: includes 

various delays caused by the 
TO such as construction delays, 
IA delays and network 
upgrade delays

Other: includes various 
delay such as land ownership, 
ownership transfer, EPC 
procurement, equipment issues, 
and construction delays
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Current Construction Project Status 

EP, 
22,887 MWE

Suspended, 
9,873 MWE

UC, 
8,407 MWE

UC-ISP, 
2,907 MWE

Construction
Project Status

(MWE)

EP: Engineering procurement  | UC: Under construction | UC-ISP: Under construction, partially in service | W: withdrawn  | IS: In service 
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Current Construction Project Status

Projects

Project Status (MWE)
EP Suspended UC UC-ISP

Projects MWE

Projects MWE

Projects

MWE

Projects
MWE

GW

EP: Engineering procurement  | UC: Under construction | UC-ISP: Under construction, partially in service | W: withdrawn  | IS: In service 
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Current Construction Project Status
By zone

Project Status
EP
Suspended

UC
UC-ISP

GW

AEP ComEd Dayton DEOK DL Dominion EKPC Exelon First
Energy

PPL PSEG
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Withdrawn Projects by Year
Projects

2020 2021 2022 2023 2024 2025

Agreements Executed
Post-Agreement
Pre-Agreement

EP: Engineering procurement  | UC: Under construction | UC-ISP: Under construction, partially in service | W: withdrawn  | IS: In service 

Top Data Label: 
Project Count

 Bottom Data Label: 
MW 
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Future Project Status

2025 2026 2027 2028 2029

Fuel Type
Hydro
Natural Gas
Solar
Storage
Wind

GW
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Generation Coming On-Line
2025 2026

J F M A M J J A S O N D J F M A M J J A S O N D

Projects
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Contact

Presenter: 

Nora Embert
Interconnection Construction 
Management
Nora.Embert@PJM.com  

Member Hotl ine
(610) 666 – 8980
(866) 400 – 8980
custsvc@pjm.com
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