
Plano - Grayslake hybrid (Solution B)

General Information

Proposing entity name Proprietary and confidential

Does the entity who is submitting this proposal intend to be the
Designated Entity for this proposed project?

Yes

Company proposal ID Solution B

PJM Proposal ID 219

Project title Plano - Grayslake hybrid (Solution B)

Project description The Plano - Grayslake Hybrid project resolves violations identified in the ComEd transmission zone
by adding a new, high-capacity 345 kV path across northern Illinois between the existing Plano and
planned Grayslake substations, acting as a 'beltway' around the Greater Chicago area. The core of
the project is a 60-mile greenfield double-circuit 345 kV overhead line between Plano substation
and a new Green Fox substation near Colby Point in McHenry County. The route passes through
Kendall, DeKalb, Kane and McHenry counties. At Green Fox, the nearby Grayslake - Silver Lake
and Grayslake - Tollway 345 kV lines are looped into the new substation and reconductored. This
covers approximately 11 miles of double-circuit line into Grayslake within existing right-of-way, plus
short tie-ins toward Silver Lake and Tollway. Plano and Grayslake substations are expanded to take
the new circuits. Additional ComEd system upgrades complete the solution (e.g. line
reconductoring, substation transformer upgrade, terminal equipment upgrades) This 'beltway' helps
divert flows around Greater Chicago while making the most of existing corridors in Lake County.
Green Fox also becomes a new 345 kV hub in McHenry County. The route is designed to keep
long-term expansion options open: strengthening from the west by connecting to Nelson substation
(see Viridon proposal D), connection to load serving substations in DeKalb, tie into Charter Grove
substation, tie into Pleasant Valley substation.

Email Proprietary and confidential

Project in-service date 06/2031

Tie-line impact No

Interregional project No

Is the proposer offering a binding cap on capital costs? Yes
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Additional benefits Proprietary and confidential

Project Components

1. Plano - Green Fox (T12)

2. Green Fox Substation (S1)

3. Green Fox - Grayslake (T1b)

4. Green Fox - Silver Lake (T1c)

5. Green Fox - Tollway (T1d)

6. Grayslake - Libertyville (T7)

7. Goodings Grove - Lockport (T8)

8. Dresden - Kendall (T9)

9. Sandwich-Miller Road (T20)

10. Miller Road - West Plano (T21)

11. West Plano - Plano (T22)

12. Silver Lake - Round Lake (T23)

13. Round Lake - Round Lake Beach (T24)

14. Plano (S3)

15. Prairie (S6)

16. Itasca (S7)

17. Elk Grove (S8)

18. Lockport (S9)

19. Lisle (S10)

20. Lombard (S11)

21. Butterfield (S12)

22. York (S13)

23. Sandwich (S14)

24. Alpine (S15)

25. Belvedere (S16)
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26. East Frankfort (S17)

27. Goodings Grove (S18)

Greenfield Transmission Line Component

Component title Plano - Green Fox (T12)

Project description Proprietary and confidential

Point A Plano

Point B Green Fox

Point C

Normal ratings Emergency ratings

Summer (MVA) 1737.000000 1737.000000

Winter (MVA) 1737.000000 1737.000000

Conductor size and type 2 bundle 954 kcmil (54/7) ACSS Cardinal

Nominal voltage AC

Nominal voltage 345

Line construction type Overhead

General route description The approximately 60-mile greenfield route exits the existing Plano substation to the east, then
pivots quickly to the north, and then again to the northwest, before turning north-northeast for
approximately 60 miles. The approximately 60-mile greenfield route passes through Kendall,
DeKalb, Kane, and McHenry counties.Study area and evaluated alternatives are described in
attachment VMA - Routing Study.
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Terrain description A detailed inspection of USGS topographic and EPA ecoregion maps reveals relatively consistent,
low to moderately sloped terrain that presents no material construction or access risk. The segment
crosses Kendall, Kane, DeKalb, and McHenry counties in northeastern Illinois, running about 60
miles from its southwestern terminus near Plano northeast to the Green Fox Substation site in
McHenry County across ten USGS 7.5 minute quadrangles. The corridor lies within Level I
Ecoregion 8 (Eastern Temperate Forests) and Level II 8.2 (Central USA Plains). At Level III it
crosses 8.2.3, Central Corn Belt Plains, to about mile 50, then 8.2.1, Southeastern Wisconsin Till
Plains, for its final ten miles, where the smoother older glacial plain southeast of Woodstock gives
way to younger, more irregular moraine and kettle topography. Level to undulating till plains
alternate with low, broad morainal uplands; shallow stream valleys, closed depressions, ponds, and
marshes are scattered across the surface. Elevations range from about 631 feet at the Big Rock
Creek valley (mile 2.6) to about 978 feet in southern McHenry County, a relief of roughly 347 feet.
Ground slopes range from under 0.5 to about 13 percent (median ~1.2 percent); about 3 percent of
the segment exceeds 5 percent slope and about 2 percent exceeds 10 percent. Over longer
intervals, grades are gentler (median ~0.5 percent, maximum ~8 percent) and the gentle grades
allow standard equipment access throughout. Localized pockets of wetlands and ponds are limited
and readily managed through spanning and standard design, with structure locations avoiding
placement within these terrain types. Per the NLCD, cultivated cropland with hay and pasture brings
agricultural land to about 84 percent of the corridor, with lesser deciduous forest, developed and
open space, emergent and woody wetlands, grassland, open water, barren land, mixed and
evergreen forests, and scrub.

Right-of-way width by segment The majority of the route will have a 150ft wide greenfield ROW, though a narrower ROW width may
be utilized in more congested areas. The length of this right of way will be approximately 60 miles.

Electrical transmission infrastructure crossings See VMA - Component T12 - Route (Google Earth .kmz file) for crossing locations

Civil infrastructure/major waterway facility crossing plan The location and planned crossing of civil infrastructure/major waterways is provided in VMA -
Component T12 - Route (kmz) and VMA - Solution B - Civil Infrastructure Major Waterway Facility
Crossing Plan attachment.
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Environmental impacts Environmental constraints were evaluated within the vicinity of the proposed T12 centerline and
150-ft ROW and are manageable through avoidance, minimization, compensatory mitigation and
early, frequent agency and public engagement. No fatal flaws or critical issues have been identified
for environmental impacts or permitting. The route crosses wetlands, ponds and streams,
concentrated in the McHenry County reach along the Kishwaukee River corridor; all can be
spanned with minimal to no impacts. Multiple FEMA floodplains are crossed; most can be spanned,
and any structure placed within a broad floodplain will be permitted through local and state
floodplain permits based on structure-specific hydraulic modeling during final design. Major
watercourses crossed include Big Rock Creek, West Branch Big Rock Creek, the South Branch
Kishwaukee River and the Kishwaukee River; none are Section 10 navigable waters (see
VMA-Solution B-Permit Table and VMA-Solution B-Civil Infrastructure Major Waterway Facility
Crossing Plan). The route crosses about 1.8 miles of protected lands, including the Great Western
Trail and Pleasant Valley conservation units, to be coordinated with the managing agencies;
existing infrastructure already crosses these lands, so permitting precedent exists and permitting
risk is low. Impacts to previously recorded cultural and archaeological resources are avoided.
Presence/absence surveys for the Rusty Patched Bumble Bee are planned, with restriction
windows, agency coordination, and permitting risk and float captured in the schedule. About nine
miles fall within the Kane/McHenry County Swainson's Hawk Habitat Important Bird Area,
addressed through the raptor nest survey and agency coordination. Terrain is low to moderately
sloped, so soil disturbance will be covered under an IL EPA NPDES ILR10 construction stormwater
permit with a SWPPP and standard BMPs, with added measures on steeper moraine ground in the
final ten miles and at stream and wetland crossings. In coordination with federal, state and local
agencies, VMA will complete a wetland delineation, species/habitat assessment, raptor nest survey
and Phase I cultural resources survey.

Tower characteristics The proposed structures will be double circuit 345kV tubular steel poles with vertical conductor
configuration. Select locations, like crossings, may require alternative structure types such as
H-Frames. Refer to VMA - Component T12 - Plano - Green Fox Structure Spotting and VMA -
Structure Framing Drawings for additional details.

Construction responsibility Proprietary and confidential

Benefits/Comments Proprietary and confidential

Component Cost Details - In Current Year $

Engineering & design Proprietary and confidential

Permitting / routing / siting Proprietary and confidential

ROW / land acquisition Proprietary and confidential

Materials & equipment Proprietary and confidential
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Construction & commissioning Proprietary and confidential

Construction management Proprietary and confidential

Overheads & miscellaneous costs Proprietary and confidential

Contingency Proprietary and confidential

Total component cost $163,594,172.42

Component cost (in-service year) $174,736,708.02

Greenfield Substation Component

Component title Green Fox Substation (S1)

Project description Proprietary and confidential

Substation name Green Fox

Substation description New Breaker-and-a-half substation in McHenry County, Illinois interconnecting the Silver Lake -
Graylake and Tollway - Grayslake 345 kV circuits, and accomodating terminations of the proposed
new lines

Nominal voltage AC

Nominal voltage 345

Transformer Information

None

Major equipment description New proposed Air Insulated Substation (AIS) 345kV substation in a four-bay breaker-and-a-half
configuration. Two bays will be completely built out (three breakers each) and two bays will be
partially built (two breakers each), for a total of ten breakers and six incoming line positions.
Breakers on four of the line positions will be 4000A, 63kAIC, and breakers on two of the line
positions will be 5000A, 63kAIC. Substation will include typical additional equipment (disconnect
switches, instrument transformers, control enclosure, etc.).

Normal ratings Emergency ratings

Summer (MVA) 2320.000000 2320.000000
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Winter (MVA) 2320.000000 2320.000000

Environmental assessment Environmental constraints at the proposed Green Fox Substation site were evaluated by VMA's
environmental team and consultants; permitting risk is low. Impacts will be avoided to the greatest
extent possible, and any minimal unavoidable impacts will be fully mitigated, resulting in zero fatal
flaws or critical issues. The approximately 5.5 acre site in McHenry County is cultivated cropland on
nearly level ground, limiting grading and disturbance. Desktop review found no FEMA floodplains,
NWI or jurisdictional wetlands, NHD streams, landfills or known pollution sources, or known or
recorded cultural resources. With no impacts to waters of the US or other natural resources, no
major federal action is anticipated. If delineation identifies minor wetland impacts, the substation
qualifies as an associated facility under CWA NWP 57, for which NEPA and NHPA compliance was
completed programmatically; no formal consultation or additional NEPA or NHPA (SHPO) review is
expected. USFWS IPaC screening identifies a regional designation, likely a High Potential Zone, for
the rusty patched bumble bee; IDNR EcoCAT identified no further species or habitat concerns.
Given the cropland setting, sensitive species and habitats are unlikely, and presence/absence
surveys will confirm. Absent a federal nexus, no formal ESA Section 7 or Section 10 consultation is
required; VMA will still coordinate voluntarily with USFWS, IDNR and other federal, state and local
agencies and stakeholders, including tribes, through the ICC expedited CPCN process. The
schedule carries survey seasonal windows, construction restriction windows and permitting float in
the unlikely event the species is found, and any tree clearing will follow seasonal restriction
windows. Approximately 7.7 acres of disturbance will be covered under IL EPA NPDES ILR10 with
a site-specific SWPPP and BMPs (e.g., perimeter silt fence, stabilized construction entrance,
sediment basin, seeding), with inspections through final stabilization. Voluntary coordination with
McHenry County for public safety and ministerial permits is included in the schedule. Before final
design, VMA will complete a wetland delineation, Phase I ESA, species/habitat survey and Phase I
cultural survey to confirm conditions (see VMA-Solution B-Permit Table and VMA-Solution D-Permit
Table).

Outreach plan The Green Fox Substation site location has been identified along with potential alternate locations.
VMA will reach out to these landowners immediately upon award to discuss the project and provide
them with information concerning plans for the substation, the regulatory process and a construction
timeline. See VMA - Solution B - Land Acquisition and Stakeholder Management Plan and VMA -
Solution D - Land Acquisition and Stakeholder Management Plan

Land acquisition plan The Green Fox Substation site is approximately 5.5 acres and will be located on a larger privately
owned parcel which VMA has identifed as a potential option. Viridon Mid-Atlantic LLC (VMA)
identified multiple suitable parcels, and is engaged in discussions with landowners to negotiate
potential options. VMA will engage with landowners in a manner consistent with the ICC regulatory
statues more further explained in VMA - Solution B - Land Acquisition and Stakeholder
Management Plan and VMA - Solution D - Land Acquisition and Stakeholder Management Plan.
See also VMA - Component 1 - Green Fox Substation Siting attachment.

Construction responsibility Proprietary and confidential
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Benefits/Comments Proprietary and confidential

Component Cost Details - In Current Year $

Engineering & design Proprietary and confidential

Permitting / routing / siting Proprietary and confidential

ROW / land acquisition Proprietary and confidential

Materials & equipment Proprietary and confidential

Construction & commissioning Proprietary and confidential

Construction management Proprietary and confidential

Overheads & miscellaneous costs Proprietary and confidential

Contingency Proprietary and confidential

Total component cost $40,955,121.76

Component cost (in-service year) $43,348,486.55

Transmission Line Upgrade Component

Component title Green Fox - Grayslake (T1b)

Project description Proprietary and confidential

Impacted transmission line Grayslake - Silver Lake 345 and Grayslake - Tollway 345

Point A Grayslake

Point B Silver Lake

Point C Tollway
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Terrain description This segment is entirely existing ROW that is mostly vegetated. A detailed inspection of USGS
topographic and EPA ecoregion maps reveals consistently low relief, gently undulating terrain that
presents no material access risk. The segment crosses McHenry and Lake counties in northeastern
Illinois, running about 11 miles from the Green Fox Substation site east to the Grayslake substation
across two USGS 7.5 minute quadrangles. The corridor lies entirely within Level I Ecoregion 8
(Eastern Temperate Forests), Level II 8.2 (Central USA Plains), and Level III 8.2.1, Southeastern
Wisconsin Till Plains. It sits within the younger, more irregular moraine and kettle topography of the
Wisconsin glaciation. Elevations range from about 733 feet on the Fox River lowland near mile 1 to
about 822 feet at mile 11 in Lake County, a relief of roughly 90 feet. Ground slopes range from
under 0.5 to about 12 percent (median ~1.5 percent); about 14 percent of the segment exceeds 5
percent slope and about 2 percent exceeds 10 percent, reflecting continual small scale undulation
rather than sustained grade. Over longer intervals the corridor is nearly flat (median ~0.6 percent,
maximum ~2.6 percent) allowing standard equipment access throughout. The segment crosses the
Fox River just northeast of Green Fox and Manitou Creek near mile 10, along with 13 mapped
waterbodies of which 11 are wetlands or ponds. These are managed through spanning and
standard design, and structures can avoid placement in these terrain types. Per the NLCD, the
existing corridor is mostly developed suburban Lake County (31 percent) followed by open space,
emergent and woody wetlands, forest, and open water.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 2300.000000 2895.000000

Winter (MVA) 2300.000000 2895.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings
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Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 11mi

Rebuild portion description Proposal is to loop the existing Grayslake to Silver Lake 345kV line and Grayslake to Tollway 345
kV line into the proposed Green Fox Substation. Proposal includes building a double circuit T-Line
(Grayslake tie-in) ~0.25 miles long near the new Green Fox substation, reconductoring the Green
Fox - Grayslake portion of the line (~11mi) to deliver higher ratings, and any required terminal
equipment upgrades needed at Grayslake substation to support the higher ratings.

Right of way Existing ComEd right of way for reconductoring, new RoW required for 0.25mi tie in (see kmz
provided)

Construction responsibility ComEd

Benefits/Comments Proprietary and confidential

Component Cost Details - In Current Year $

Engineering & design $388,532.45

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $7,127,059.72

Construction & commissioning $15,628,442.21

Construction management $195,540.55

Overheads & miscellaneous costs $175,693.24

Contingency $2,100,492.36

Total component cost $25,615,760.53

Component cost (in-service year) $27,829,894.62

Transmission Line Upgrade Component

Component title Green Fox - Silver Lake (T1c)
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Project description Proprietary and confidential

Impacted transmission line Grayslake - Silver Lake 345

Point A Grayslake

Point B Silver Lake

Point C

Terrain description This interconnection uses existing ROW that is vegetated. The terrain is gently sloping, with
portions of cropland, deciduous forest, with pockets of wetlands that can be spanned. Standard
equipment access available.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1449.000000 1864.000000

Winter (MVA) 1741.000000 2073.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 0.36mi
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Rebuild portion description Proposal is to loop the existing Grayslake to Silver Lake 345kV line into the proposed Green Fox
Substation. Proposal includes building a single circuit T-Line (Silver Lake tie-in) ~0.36 miles long
near the new Green Fox substation.

Right of way See attached kmz for proposed tie-in RoW. Exact location to be confirmed once Green Fox
substation parcel finalized

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $22,388.82

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $410,690.20

Construction & commissioning $900,574.48

Construction management $11,267.84

Overheads & miscellaneous costs $10,124.16

Contingency $121,038.92

Total component cost $1,476,084.42

Component cost (in-service year) $1,609,857.84

Transmission Line Upgrade Component

Component title Green Fox - Tollway (T1d)

Project description Tie in of the existing Grayslake to Tollway 345kV line into Green Fox substation

Impacted transmission line Grayslake - Tollway 345

Point A Grayslake
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Point B Tollway

Point C

Terrain description This interconnection uses existing ROW that is vegetated. The terrain is gently sloping, with
portions of cropland, deciduous forest, with pockets of wetlands that can be spanned. Standard
equipment access available.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1202.000000 1387.000000

Winter (MVA) 1475.000000 1601.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 0.36mi

Rebuild portion description Proposal is to loop the existing Grayslake to Tollway 345kV line into the proposed Green Fox
Substation. Proposal includes building a single circuit T-Line (Tollway tie-in) ~0.36 miles long near
the new Green Fox substation.

Right of way See attached kmz for proposed tie-in RoW. Exact location to be confirmed once Green Fox
substation parcel finalized
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Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $22,388.82

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $410,690.20

Construction & commissioning $900,574.48

Construction management $11,267.84

Overheads & miscellaneous costs $10,124.16

Contingency $121,038.92

Total component cost $1,476,084.42

Component cost (in-service year) $1,609,857.84

Transmission Line Upgrade Component

Component title Grayslake - Libertyville (T7)

Project description Grayslake - Libertyville 345 DCT Re-conductor

Impacted transmission line Grayslake - Libertyville

Point A Grayslake

Point B Libertyville

Point C
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Terrain description This segment is entirely within existing ROW, mostly vegetated. A detailed inspection of USGS
topographic and EPA ecoregion maps reveals gently rolling morainal terrain that presents no
material construction or access risk. The segment lies entirely within Lake County in northeastern
Illinois, running about 3.6 miles from the Grayslake substation east to the existing Libertyville
substation across two USGS 7.5 minute quadrangles. The corridor lies entirely within Level I
Ecoregion 8 (Eastern Temperate Forests), Level II 8.2 (Central USA Plains), and Level III 8.2.1,
Southeastern Wisconsin Till Plains, and at Level IV entirely within the Kettle Moraines. It stays
within the younger, more irregular moraine and kettle topography of the Wisconsin glaciation for its
full length. Elevations range from about 833 feet near mile 1 to about 697 feet near mile 3, a relief of
roughly 135 feet, reflecting a steady eastward descent off the moraine toward the Des Plaines
lowland. Ground slopes range from under 0.5 to about 8 percent (median ~2.3 percent); about 12
percent of the segment exceeds 5 percent slope and none exceeds 10 percent. Over longer
intervals the corridor is nearly flat (median ~1.1 percent, maximum ~4.1 percent) allowing standard
equipment access throughout. The segment crosses four small unnamed intermittent streams.
Localized pockets of wetlands and ponds are very limited and managed through spanning and
standard design. Structures can avoid placement in these terrain types. Per the NLCD, this existing
corridor runs through approximately 38 percent developed land and open space, 37 percent
cultivated cropland and hay and pasture, 16 percent forest, and 6 percent wetland and 3 percent
herbaceous grassland, barren land, and open water.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1449.000000 1864.000000

Winter (MVA) 1741.000000 2073.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings
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Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 4mi

Rebuild portion description Proposal includes reconductoring the existing Grayslake to Libertyville 345kV line, and any required
terminal equipment upgrades needed at Grayslake and Libertyville substation to support the higher
ratings.

Right of way Existing ComEd right of way, no expansion required

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $175,970.32

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $3,227,918.16

Construction & commissioning $7,078,281.15

Construction management $88,562.32

Overheads & miscellaneous costs $79,573.26

Contingency $951,334.45

Total component cost $11,601,639.66

Component cost (in-service year) $12,574,904.82

Transmission Line Upgrade Component

Component title Goodings Grove - Lockport (T8)

Project description Goodings Grove - Lockport 345 DCT Re-conductor

Impacted transmission line Goodings Grove - Lockport 345
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Point A Goodings Grove

Point B Lockport

Point C

Terrain description This segment is entirely existing ROW that is mostly vegetated. A detailed inspection of USGS
topographic and EPA ecoregion maps reveals consistently low relief, gently undulating terrain that
presents no material access risk. The segment crosses Will County in northeastern Illinois.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1850.000000 2320.000000

Winter (MVA) 1850.000000 2320.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 9mi

Rebuild portion description Proposal includes reconductoring the existing Goodings Grove to Lockport 345kV line, and any
required terminal equipment upgrades needed at Goodings Grove and Lockport substation to
support the higher ratings.

2026-W1-219 17



Right of way Existing ComEd right of way, no expansion required

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $307,054.15

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $5,632,459.54

Construction & commissioning $12,351,035.63

Construction management $154,534.17

Overheads & miscellaneous costs $138,848.99

Contingency $1,660,002.68

Total component cost $20,243,935.16

Component cost (in-service year) $22,041,004.43

Transmission Line Upgrade Component

Component title Dresden - Kendall (T9)

Project description Dresden - Kendall 345 kV Blue Re-conductor

Impacted transmission line Dresden - Kendall 345

Point A Dresden

Point B Kendall

Point C
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Terrain description This segment is entirely existing ROW that is mostly vegetated. A detailed inspection of USGS
topographic and EPA ecoregion maps reveals consistently low relief, gently undulating terrain that
presents no material access risk. The segment crosses Grundy and Kendall counties in
northeastern Illinois.

Existing Line Physical Characteristics

Operating voltage 345

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 345.000000 345.000000

Normal ratings Emergency ratings

Summer (MVA) 1300.000000 1600.000000

Winter (MVA) 1300.000000 1600.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 8mi

Rebuild portion description Proposal includes reconductoring the existing Dresden to Kendall 345kV line, and any required
terminal equipment upgrades needed at Dresden and Kendall substation to support the higher
ratings.

Right of way Existing ComEd right of way, no expansion required

Construction responsibility ComEd

Benefits/Comments
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Component Cost Details - In Current Year $

Engineering & design $260,934.37

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $4,786,459.45

Construction & commissioning $10,495,899.83

Construction management $131,323.01

Overheads & miscellaneous costs $117,993.76

Contingency $1,410,668.90

Total component cost $17,203,279.32

Component cost (in-service year) $18,730,427.27

Transmission Line Upgrade Component

Component title Sandwich-Miller Road (T20)

Project description Sandwich-Miller Road 138 kV Re-Conductor

Impacted transmission line Sandwich-Miller Road 138

Point A Sandwich

Point B Miller Road

Point C

Terrain description This segment is entirely existing ROW that is mostly vegetated. A detailed inspection of USGS
topographic and EPA ecoregion maps reveals consistently low relief, gently undulating terrain that
presents no material access risk. The segment crosses DeKalb and Kendall counties in
northeastern Illinois.

Existing Line Physical Characteristics
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Operating voltage 138

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 138.000000 138.000000

Normal ratings Emergency ratings

Summer (MVA) 472.000000 590.000000

Winter (MVA) 472.000000 590.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 6mi

Rebuild portion description Proposal includes reconductoring the existing Sandwich to Miller Road 138kV line to support the
higher ratings.

Right of way Existing ComEd right of way, no expansion required

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $147,082.73

Permitting / routing / siting $.00

ROW / land acquisition $.00
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Materials & equipment $2,698,017.68

Construction & commissioning $5,916,298.59

Construction management $74,023.78

Overheads & miscellaneous costs $66,510.38

Contingency $795,161.79

Total component cost $9,697,094.95

Component cost (in-service year) $10,557,913.31

Transmission Line Upgrade Component

Component title Miller Road - West Plano (T21)

Project description Miller Road - West Plano 138 kV Re-conductor

Impacted transmission line Miller Road - West Plano 138

Point A Miller Road

Point B West Plano

Point C

Terrain description This segment is entirely existing ROW that is mostly vegetated. A detailed inspection of USGS
topographic and EPA ecoregion maps reveals consistently low relief, gently undulating terrain that
presents no material access risk. The segment crosses Kendall County in northeastern Illinois.

Existing Line Physical Characteristics

Operating voltage 138

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm
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Proposed Line Characteristics

Designed Operating

Voltage (kV) 138.000000 138.000000

Normal ratings Emergency ratings

Summer (MVA) 556.000000 696.000000

Winter (MVA) 556.000000 696.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 2.7mi

Rebuild portion description Proposal includes reconductoring the existing Miller Road to West Plano 138kV line to support the
higher ratings.

Right of way Existing ComEd right of way, no expansion required

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $58,366.16

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $1,070,641.94

Construction & commissioning $2,347,737.54

Construction management $29,374.51

Overheads & miscellaneous costs $26,393.01
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Contingency $315,540.39

Total component cost $3,848,053.55

Component cost (in-service year) $4,189,648.14

Transmission Line Upgrade Component

Component title West Plano - Plano (T22)

Project description West Plano - Plano 138 kV Re-Conductor

Impacted transmission line West Plano - Plano 138

Point A West Plano

Point B Plano

Point C

Terrain description This segment is entirely existing ROW that is mostly vegetated. A detailed inspection of USGS
topographic and EPA ecoregion maps reveals consistently low relief, gently undulating terrain that
presents no material access risk. The segment crosses Kendall County in northeastern Illinois.

Existing Line Physical Characteristics

Operating voltage 138

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 138.000000 138.000000

Normal ratings Emergency ratings
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Summer (MVA) 556.000000 696.000000

Winter (MVA) 556.000000 696.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 0.9mi

Rebuild portion description Proposal includes reconductoring the existing West Plano to Plano 138kV line to support the higher
ratings.

Right of way Existing ComEd right of way, no expansion required

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $21,011.82

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $385,431.10

Construction & commissioning $845,185.51

Construction management $10,574.83

Overheads & miscellaneous costs $9,501.48

Contingency $113,594.54

Total component cost $1,385,299.28

Component cost (in-service year) $1,508,273.33

Transmission Line Upgrade Component
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Component title Silver Lake - Round Lake (T23)

Project description Silver Lake - Wilson Road - Round Lake 138 kV Red Re-conductor

Impacted transmission line Silver Lake - Round Lake

Point A Silver Lake

Point B Round Lake

Point C

Terrain description This segment uses existing ROW that is vegetated. The terrain is gently sloping in McHenry and
Lake counties. Standard equipment access available.

Existing Line Physical Characteristics

Operating voltage 138

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 138.000000 138.000000

Normal ratings Emergency ratings

Summer (MVA) 351.000000 449.000000

Winter (MVA) 351.000000 449.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 14mi
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Rebuild portion description Proposal includes reconductoring one circuit of the existing Silver Lake to Wilson Road to Round
Lake 138kV line to support the higher ratings.

Right of way Existing ComEd right of way, no expansion required

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $182,335.89

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $3,344,685.41

Construction & commissioning $7,334,332.06

Construction management $91,765.98

Overheads & miscellaneous costs $82,451.76

Contingency $985,748.18

Total component cost $12,021,319.28

Component cost (in-service year) $13,088,460.79

Transmission Line Upgrade Component

Component title Round Lake - Round Lake Beach (T24)

Project description Round Lake - Round Lake Beach 138 kV DCT Re-conductor

Impacted transmission line Round Lake - Round Lake Beach

Point A Round Lake

Point B Round Lake Beach
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Point C

Terrain description This segment uses existing ROW that is mostly vegetated. The terrain is gently sloping in Lake
County. Standard equipment access available.

Existing Line Physical Characteristics

Operating voltage 138

Conductor size and type Per transmission owner system

Hardware plan description Incumbent / Transmission Owner to select hardware and OPGW

Tower line characteristics Incumbent / Transmission Owner to confirm

Proposed Line Characteristics

Designed Operating

Voltage (kV) 138.000000 138.000000

Normal ratings Emergency ratings

Summer (MVA) 351.000000 449.000000

Winter (MVA) 351.000000 449.000000

Conductor size and type Incumbent / Transmission Owner to select conductor to achieve the required ratings

Shield wire size and type Incumbent / Transmission Owner to select preferred shield wire

Rebuild line length 3mi

Rebuild portion description Proposal includes reconductoring the existing Round Lake to Round Lake Beach DCT 138kV line to
support the higher ratings.

Right of way Existing ComEd right of way, no expansion required

Construction responsibility ComEd

Benefits/Comments
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Component Cost Details - In Current Year $

Engineering & design $67,704.75

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $1,241,944.65

Construction & commissioning $2,723,375.54

Construction management $34,074.44

Overheads & miscellaneous costs $30,615.89

Contingency $366,026.85

Total component cost $4,463,742.12

Component cost (in-service year) $4,859,991.84

Substation Upgrade Component

Component title Plano (S3)

Project description Plano substation modifications to interconnect a new double circuit 345kV line

Substation name Plano

Substation zone ComEd

Substation upgrade scope Add two 345kV breakers and associated equipment to connect two new 345 kV lines

Transformer Information

None

New equipment description Add two 345kV, 4000A, 63kAIC breakers to create two new line positions.
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Substation assumptions Assumes the scope described in the 09-09-2025 TEAC from COMED-2024-014 and aligns with the
provided modeling. Assumes the two LaSalle Lines are re-terminated on line positions located
further south on the bus to make space for Data Center line exits to the west. The new lines would
exit the station to the east making use of the area previously occupied with the LaSalle line exists.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $290,187.94

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $2,536,253.92

Construction & commissioning $4,019,277.06

Construction management $292,444.70

Overheads & miscellaneous costs $46,982.21

Contingency $641,810.41

Total component cost $7,826,956.24

Component cost (in-service year) $8,521,761.00

Substation Upgrade Component

Component title Prairie (S6)

Project description Addition of a 1% series reactor on the Prairie-Silver Lake 345 kV Line

Substation name Prairie

Substation zone ComEd
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Substation upgrade scope Add 1% Series reactor and associated equipment on the Prairie-Silver Lake 345 kV line

Transformer Information

None

New equipment description Add a 1% series reactor on 100 MVA base (11.9 ohm, 0.01pu), with a 3000A, 63kAIC bypass
breaker and a 3000A, 63kAIC line breaker.

Substation assumptions Assumes AF2-349 Generating Facility, and associated TSS 971 Prairie Substation, are in service.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property
(station not yet built)

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $591,482.05

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $5,169,576.21

Construction & commissioning $8,192,381.23

Construction management $596,081.95

Overheads & miscellaneous costs $95,762.54

Contingency $1,308,184.41

Total component cost $15,953,468.39

Component cost (in-service year) $17,369,669.69

Substation Upgrade Component

Component title Itasca (S7)
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Project description Addition of two 1% series reactors on the Itasca - Pine 138 kV lines

Substation name Itasca

Substation zone ComEd

Substation upgrade scope Add two new 1% Series Reactors and associated Equipment on the Itasca-Pine 138 kV lines.

Transformer Information

None

New equipment description Add a 1% series reactor on 100 MVA base (1.9 ohm, 0.01pu), with a 3000A, 63AIC bypass breaker
on each of the Pine - Itasca 138 kV circuits (Red and Blue), at Itasca.

Substation assumptions Assumes there is available space on the 138 kV side of Itasca. The station appears to have ample
room.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery,

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $608,706.76

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $5,320,120.88

Construction & commissioning $8,430,953.87

Construction management $613,440.62

Overheads & miscellaneous costs $98,551.27

Contingency $1,346,280.41

Total component cost $16,418,053.81
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Component cost (in-service year) $17,875,496.72

Substation Upgrade Component

Component title Elk Grove (S8)

Project description Elk Grove 345 kV Station Modifications

Substation name Elk Grove

Substation zone ComEd

Substation upgrade scope Modify the scope of S3582.2 and B3981.1 to install larger 345/138 kV transformers for the three
that have been proposed

Transformer Information

Name Capacity (MVA)

Transformer 81 600

High Side Low Side Tertiary

Voltage (kV) 345 138 TBD

Name Capacity (MVA)

Transformer 82 600

High Side Low Side Tertiary

Voltage (kV) 345 138 TBD

Name Capacity (MVA)

Transformer 83 600

High Side Low Side Tertiary

Voltage (kV) 345 138 TBD
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New equipment description Modify the MVA rating of all three 345/138 kV transformers planned for Elk Grove (ComEd projects
s3582.2 and b3981.1) to 600 MVA, with a 12.6%Z to achieve similar impedance with the new
ratings.

Substation assumptions Assumes no delay to in-service date with this change in transformer rating.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery,

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $333,679.07

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $2,916,368.07

Construction & commissioning $4,621,655.26

Construction management $336,274.06

Overheads & miscellaneous costs $54,023.54

Contingency $738,000.00

Total component cost $9,000,000.00

Component cost (in-service year) $9,798,936.73

Substation Upgrade Component

Component title Lockport (S9)

Project description Terminal equipment upgrades

Substation name Lockport
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Substation zone ComEd

Substation upgrade scope Upgrade any necessary terminal equipment on both the Lockport-Lisle Lines

Transformer Information

None

New equipment description Upgrade any equipment on both Lockport - Lisle line terminals (Blue and Red) to accommodate the
provided conductor ratings.

Substation assumptions Assumes existing major equipment is capable of the new ratings, and that only minor equipment
(jumpers, fittings) need to be replaced.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery,

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $22,168.94

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $193,757.40

Construction & commissioning $307,053.11

Construction management $22,341.35

Overheads & miscellaneous costs $3,589.21

Contingency $49,031.18

Total component cost $597,941.19

Component cost (in-service year) $651,020.86
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Substation Upgrade Component

Component title Lisle (S10)

Project description Terminal equipment upgrades

Substation name Lisle

Substation zone ComEd

Substation upgrade scope Upgrade any necessary terminal equipment on both the Lockport-Lisle Lines

Transformer Information

None

New equipment description Upgrade any equipment on both Lockport - Lisle line terminals (Blue and Red) to accommodate the
provided conductor ratings.

Substation assumptions Assumes existing major equipment is capable of the new ratings, and that only minor equipment
(jumpers, fittings) need to be replaced.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $22,168.94

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $193,757.40

Construction & commissioning $307,053.11

Construction management $22,341.35
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Overheads & miscellaneous costs $3,589.21

Contingency $49,031.18

Total component cost $597,941.19

Component cost (in-service year) $651,020.86

Substation Upgrade Component

Component title Lombard (S11)

Project description Lombard 345 kV Station Modifications

Substation name Lombard

Substation zone ComEd

Substation upgrade scope Upgrade any necessary station equipment to achieve the provided transformer ratings on the
Lombard 345/138 kV #82 and #84. Also Upgrade Lombard Bus-Tie 3B-4B to achieve higher
capability.

Transformer Information

None

New equipment description Upgrade any equipment on the Lombard 345/138 kV transformer terminals (#82 and #84) to
accommodate the provided transformer ratings. Upgrade Lombard 3B-4B 345 kV bus-tie to achieve
3000A capability.

Substation assumptions Assumes existing major equipment is capable of the new ratings, and that only minor equipment
(jumpers, fittings) need to be replaced.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $37,337.16
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Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $326,328.24

Construction & commissioning $517,142.08

Construction management $37,627.53

Overheads & miscellaneous costs $6,044.99

Contingency $82,578.82

Total component cost $1,007,058.82

Component cost (in-service year) $1,096,456.19

Substation Upgrade Component

Component title Butterfield (S12)

Project description Butterfield 138 kV Station Modifications

Substation name Butterfield

Substation zone ComEd

Substation upgrade scope Upgrade any necessary equipment on the Butterfield - York Line (Red)

Transformer Information

None

New equipment description Upgrade any equipment on the Butterfield - York Line (Red) to accommodate the provided
conductor ratings.

Substation assumptions Assumes existing major equipment is capable of the new ratings, and that only minor equipment
(jumpers, fittings) need to be replaced.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.
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Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $18,201.87

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $159,085.02

Construction & commissioning $252,106.76

Construction management $18,343.42

Overheads & miscellaneous costs $2,946.93

Contingency $40,257.18

Total component cost $490,941.18

Component cost (in-service year) $534,522.39

Substation Upgrade Component

Component title York (S13)

Project description York 138 kV Station Modifications

Substation name York

Substation zone ComEd

Substation upgrade scope Upgrade any necessary equipment on the Butterfield - York Line (Red)

Transformer Information

None

2026-W1-219 39



New equipment description Upgrade any equipment on the Butterfield - York Line (Red) to accommodate the provided
conductor ratings.

Substation assumptions Assumes existing major equipment is capable of the new ratings, and that only minor equipment
(jumpers, fittings) need to be replaced.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $18,201.87

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $159,085.02

Construction & commissioning $252,106.76

Construction management $18,343.42

Overheads & miscellaneous costs $2,946.93

Contingency $40,257.18

Total component cost $490,941.18

Component cost (in-service year) $534,522.39

Substation Upgrade Component

Component title Sandwich (S14)

Project description Bus tie upgrade

Substation name Sandwich
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Substation zone ComEd

Substation upgrade scope Upgrade bus tie at Sandwich to 3000A

Transformer Information

None

New equipment description Upgrade bus tie at Sandwich to 3000A

Substation assumptions Assumes replacement of breakers, disconnect switches, and jumpers, and that bus is rated for
3000A

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $40,841.16

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $356,953.30

Construction & commissioning $565,674.52

Construction management $41,158.77

Overheads & miscellaneous costs $6,612.29

Contingency $90,328.63

Total component cost $1,101,568.67

Component cost (in-service year) $1,199,355.75
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Substation Upgrade Component

Component title Alpine (S15)

Project description Terminal equipment upgrades

Substation name Alpine

Substation zone ComEd

Substation upgrade scope Upgrade any equipment on the Alpine - Belvedere 138 kV line terminal

Transformer Information

None

New equipment description Upgrade any equipment on the Alpine - Belvedere 138 kV line terminal to eliminate the overload.

Substation assumptions Assumes existing major equipment is capable of the new ratings, and that only minor equipment
(jumpers, fittings) need to be replaced.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $18,201.87

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $159,085.02

Construction & commissioning $252,106.76

Construction management $18,343.42

Overheads & miscellaneous costs $2,946.93
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Contingency $40,257.18

Total component cost $490,941.18

Component cost (in-service year) $534,522.39

Substation Upgrade Component

Component title Belvedere (S16)

Project description Terminal equipment upgrades

Substation name Belvedere

Substation zone ComEd

Substation upgrade scope Upgrade any equipment on the Alpine - Belvedere 138 kV line terminal

Transformer Information

None

New equipment description Upgrade any equipment on the Alpine - Belvedere 138 kV line terminal to eliminate the overload.

Substation assumptions Assumes existing major equipment is capable of the new ratings, and that only minor equipment
(jumpers, fittings) need to be replaced.

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $18,201.87

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $159,085.02
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Construction & commissioning $252,106.76

Construction management $18,343.42

Overheads & miscellaneous costs $2,946.93

Contingency $40,257.18

Total component cost $490,941.18

Component cost (in-service year) $534,522.39

Substation Upgrade Component

Component title East Frankfort (S17)

Project description Terminal equipment upgrades

Substation name East Frankfort

Substation zone ComEd

Substation upgrade scope Upgrade terminal equipment on East Frankfort - Goodings Grove 345 kV double circuit line (Red
and Blue circuits).

Transformer Information

None

New equipment description Upgrade terminal equipment on East Frankfort - Goodings Grove 345 kV double circuit line (Red
and Blue circuits).

Substation assumptions Assumes replacement of two 345 kV breakers (to 4000A), and associated terminal equipment
(switches, jumpers, bus, ITs, etc.).

Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments
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Component Cost Details - In Current Year $

Engineering & design $264,157.33

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $2,308,745.41

Construction & commissioning $3,658,737.55

Construction management $266,211.66

Overheads & miscellaneous costs $42,767.78

Contingency $584,238.36

Total component cost $7,124,858.09

Component cost (in-service year) $7,757,337.07

Substation Upgrade Component

Component title Goodings Grove (S18)

Project description Terminal equipment upgrades

Substation name Goodings Grove

Substation zone ComEd

Substation upgrade scope Upgrade terminal equipment on East Frankfort - Goodings Grove 345 kV double circuit line (Red
and Blue circuits).

Transformer Information

None

New equipment description Upgrade terminal equipment on East Frankfort - Goodings Grove 345 kV double circuit line (Red
and Blue circuits).

Substation assumptions Assumes costs are captured in planned GIS rebuild of Goodings Grove
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Real-estate description Upgrades are expected to fit fully within existing fence line on transmission-owner owned property,
based on publicly available parcel data and imagery.

Construction responsibility ComEd

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design $.00

Permitting / routing / siting $.00

ROW / land acquisition $.00

Materials & equipment $.00

Construction & commissioning $.00

Construction management $.00

Overheads & miscellaneous costs $.00

Contingency $.00

Total component cost $.00

Component cost (in-service year) $.00

Congestion Drivers

None

Existing Flowgates

FG # Fr Bus No. From Bus Name To Bus No. To Bus Name CKT Voltage TO Zone Analysis type Status

2026W1-N0-ST1 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345/345 222/222 Summer Baseline Excluded

2026W1-N1-ST6 270812 LOMBARD  ;3B 270724 ELK GROVE; B 1 345/345 222/222 Summer Baseline Included

2026W1-N1-ST22 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222/222 Summer Baseline Included
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FG # Fr Bus No. From Bus Name To Bus No. To Bus Name CKT Voltage TO Zone Analysis type Status

2026W1-N1-ST21 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222/222 Summer Baseline Included

2026W1-N1-ST9 272855 YORK     ;RT 271131 BUTTERFIE; R 1 138/138 222/222 Summer Baseline Included

2026W1-N1-ST5 270812 LOMBARD  ;3B 270724 ELK GROVE; B 1 345/345 222/222 Summer Baseline Included

2026W1-N1-ST4 270812 LOMBARD  ;3B 270724 ELK GROVE; B 1 345/345 222/222 Summer Baseline Included

2026W1-N1-ST2 272855 YORK     ;RT 271131 BUTTERFIE; R 1 138/138 222/222 Summer Baseline Included

2026W1-N1-ST8 272855 YORK     ;RT 271131 BUTTERFIE; R 1 138/138 222/222 Summer Baseline Included

2026W1-N1-ST12 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222/222 Summer Baseline Included

2026W1-N1-ST17 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345/345 222/222 Summer Baseline Excluded

2026W1-N1-ST10 272855 YORK     ;RT 271131 BUTTERFIE; R 1 138/138 222/222 Summer Baseline Included

2026W1-GD-LL66 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL67 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL1 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL2 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL69 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL70 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL68 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL73 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL143 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL72 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL71 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL156 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL157 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL158 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL159 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL74 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL75 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL76 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL77 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included
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2026W1-GD-LL78 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL79 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL80 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL81 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL82 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL8 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL15 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL89 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL90 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-S53 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer Gen Deliv Included

2026W1-GD-S210 270814 LOMBARD  ;4B 270812 LOMBARD  ;3B Z1 345 222 Summer Gen Deliv Excluded

2026W1-IPD-S4 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer IPD Included

2026W1-IPD-S5 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer IPD Included

2026W1-IPD-S8 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer IPD Included

2026W1-IPD-S15 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S16 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S17 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S18 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S19 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S20 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S21 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S22 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S24 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S25 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S26 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S27 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S28 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S29 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026-W1-219 48



FG # Fr Bus No. From Bus Name To Bus No. To Bus Name CKT Voltage TO Zone Analysis type Status

2026W1-IPD-S30 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S31 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S52 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S53 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S55 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S56 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S60 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-IPD-S63 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S64 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-IPD-S66 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 Summer IPD Excluded

2026W1-IPD-S71 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-IPD-S72 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-IPD-S75 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer IPD Included

2026W1-N11-ST1 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST3 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST4 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST8 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST9 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST10 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST11 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST12 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST13 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST14 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST15 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST18 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST19 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST20 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST21 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included
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2026W1-N11-ST22 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST23 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST25 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST26 270716 DRESDEN  ; B 274702 KENDALL  ;BU 1 345 222 Summer N-1-1 Included

2026W1-N11-ST28 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST29 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST30 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST34 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST35 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST36 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST37 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST38 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST39 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST40 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST41 270809 LISLE    ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST42 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST43 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST44 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST45 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST47 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST48 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST55 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST56 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST57 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST58 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST60 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST61 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST62 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included
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2026W1-N11-ST63 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST64 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST65 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST68 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST69 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST70 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST71 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST72 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST73 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST76 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST77 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST78 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST80 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST85 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST87 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST88 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST89 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST90 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST91 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST92 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST93 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST95 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST96 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST97 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST98 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST99 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST100 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST101 270781 ITASCA   ; R 270813 LOMBARD  ;2R 1 345 222 Summer N-1-1 Included
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2026W1-N11-ST103 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST108 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST109 270724 ELK GROVE; B 270812 LOMBARD  ;3B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST110 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST113 270732 ELECT JCT;1B 270814 LOMBARD  ;4B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST114 270769 GOODINGS ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST119 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Included

2026W1-N11-ST120 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Excluded

2026W1-N11-ST121 270725 ELK GROVE; R 998470 ELK GROVE 81 1 345/138 222 Summer N-1-1 Excluded

2026W1-N11-ST122 270725 ELK GROVE; R 998470 ELK GROVE 81 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST123 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST124 270998 ANTIOCH  ;BT 272386 ROUND LK ; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST125 272465 SILVER LK; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST126 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST127 272456 ELK GROVE; B 998471 ELK GROVE 82 1 138 222 Summer N-1-1 Included

2026W1-N11-ST128 270724 ELK GROVE; B 998471 ELK GROVE 82 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST130 272465 SILVER LK; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST131 272456 ELK GROVE; B 998471 ELK GROVE 82 1 138 222 Summer N-1-1 Included

2026W1-N11-ST132 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST133 270981 ALPINE   ;RT 271083 BELVIDERE; R 1 138 222 Summer N-1-1 Excluded

2026W1-N11-ST134 270724 ELK GROVE; B 998471 ELK GROVE 82 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST135 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST136 272486 S ELGIN  ;BT 272740 WAYNE    ; B 1 138 222 Summer N-1-1 Excluded

2026W1-N11-ST137 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST138 271064 BARTLETT ;BT 272546 SPAULDING;1B 1 138 222 Summer N-1-1 Excluded

2026W1-N11-ST139 271555 GLENDALE ;RT 271923 LOMBARD  ; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST140 270998 ANTIOCH  ;BT 272386 ROUND LK ; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST141 271555 GLENDALE ;RT 271923 LOMBARD  ; R 1 138 222 Summer N-1-1 Included
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2026W1-N11-ST144 271064 BARTLETT ;BT 272546 SPAULDING;1B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST145 272486 S ELGIN  ;BT 272740 WAYNE    ; B 1 138 222 Summer N-1-1 Excluded

2026W1-N11-ST146 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST147 272486 S ELGIN  ;BT 272740 WAYNE    ; B 1 138 222 Summer N-1-1 Excluded

2026W1-N11-ST148 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST151 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST153 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST154 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST155 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST156 272465 SILVER LK; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST157 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST158 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST162 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST163 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST164 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST165 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST166 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST167 272387 ROUND LK ; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST168 275213 SILVER LK;2M 272464 SILVER LK; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST169 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Included

2026W1-N11-ST170 270999 ANTIOCH  ;RT 272393 ROUND LK ;5R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST171 271052 BEDFORD P;4B 271216 CLEARING ;BT 1 138 222 Summer N-1-1 Excluded

2026W1-N11-ST172 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST173 270725 ELK GROVE; R 998470 ELK GROVE 81 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST174 270781 ITASCA   ; R 271735 ITASCA   ;3R 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST175 270781 ITASCA   ; R 271735 ITASCA   ;3R 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST176 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST177 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026-W1-219 53



FG # Fr Bus No. From Bus Name To Bus No. To Bus Name CKT Voltage TO Zone Analysis type Status

2026W1-N11-ST178 270883 SILVER LK; R 275213 SILVER LK;2M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST179 272465 SILVER LK; R 272791 WILSON RD; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST180 271554 GLENDALE ;BT 271924 LOMBARD  ;6B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST185 270999 ANTIOCH  ;RT 272389 RL BEACH ; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST186 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST188 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST189 270998 ANTIOCH  ;BT 272388 RL BEACH ; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST190 270998 ANTIOCH  ;BT 272386 ROUND LK ; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST191 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Included

2026W1-N11-ST194 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST195 270725 ELK GROVE; R 998470 ELK GROVE 81 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST196 271131 BUTTERFIE; R 272855 YORK     ;RT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST199 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST200 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST202 271555 GLENDALE ;RT 272109 EXCLUDED_FROM_COMPETITIONRDIC   ; R1 138 222 Summer N-1-1 Included

2026W1-N11-ST207 270808 LISLE    ; B 270810 LOCKPORT ; B 1 345 222 Summer N-1-1 Included

2026W1-N11-ST208 271052 BEDFORD P;4B 271216 CLEARING ;BT 1 138 222 Summer N-1-1 Included

2026W1-N11-ST209 270781 ITASCA   ; R 998462 ITASCA 84 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST210 272457 ELK GROVE; R 998470 ELK GROVE 81 1 138 222 Summer N-1-1 Included

2026W1-N11-ST211 270781 ITASCA   ; R 998462 ITASCA 84 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST212 270999 ANTIOCH  ;RT 272389 RL BEACH ; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST214 271739 ITASCA   ;4R 998462 ITASCA 84 1 138 222 Summer N-1-1 Included

2026W1-N11-ST215 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer N-1-1 Included

2026W1-N11-ST216 271739 ITASCA   ;4R 998462 ITASCA 84 1 138 222 Summer N-1-1 Included

2026W1-N11-ST218 271555 GLENDALE ;RT 272109 EXCLUDED_FROM_COMPETITIONRDIC   ; R1 138 222 Summer N-1-1 Included

2026W1-N11-ST220 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST221 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST222 271342 DIERKING ; B 272146 GREENLEAF; B 1 138 222 Summer N-1-1 Included
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2026W1-N11-ST224 270883 SILVER LK; R 270917 WAYNE    ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST225 270883 SILVER LK; R 270917 WAYNE    ; R 1 345 222 Summer N-1-1 Included

2026W1-N11-ST227 271342 DIERKING ; B 272146 GREENLEAF; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST228 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST229 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST230 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST231 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST232 271343 DIERKING ; R 272147 GREENLEAF; R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST233 271437 PINE     ; R 271737 ITASCA   ;6R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST234 271437 PINE     ; R 271737 ITASCA   ;6R 1 138 222 Summer N-1-1 Included

2026W1-N11-ST235 271342 DIERKING ; B 272146 GREENLEAF; B 1 138 222 Summer N-1-1 Included

2026W1-N11-ST238 271436 PINE     ; B 271736 ITASCA   ;12 1 138 222 Summer N-1-1 Included

2026W1-N11-ST239 271437 PINE     ; R 271737 ITASCA   ;6R 1 138 222 Summer N-1-1 Included

2026W1-ComEd-T1 270809 LISLE    ; R 270811 LOCKPORT ; R 1 345 222 FERC 715 Excluded

2026W1-ComEd-T2 270812 LOMBARD  ;3B 270814 LOMBARD  ;4B Z1 345 222 FERC 715 Excluded

2026W1-GD-LL65 272054 MILLER RD; R 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL144 272803 W PLAEXCLUDED_FROM_COMPETITION  ; R272251 PLAEXCLUDED_FROM_COMPETITION    ; R1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL9 270694 CHERRY VA; B 270908 PRAIRIE  ; B 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL11 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL10 270908 PRAIRIE  ; B 270883 SILVER LK; R 1 345 222 Light Load Gen Deliv Included

2026W1-GD-LL146 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-LL88 272444 SANDWICH ; B 272054 MILLER RD; R 1 138 222 Light Load Gen Deliv Included

2026W1-GD-S211 270814 LOMBARD  ;4B 270812 LOMBARD  ;3B Z1 345 222 Summer Gen Deliv Excluded

2026W1-GD-S532 270814 LOMBARD  ;4B 270812 LOMBARD  ;3B Z1 345 222 Summer Gen Deliv Excluded

2026W1-GD-S213 270814 LOMBARD  ;4B 270812 LOMBARD  ;3B Z1 345 222 Summer Gen Deliv Excluded

2026W1-GD-S534 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer Gen Deliv Included

2026W1-GD-S233 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer Gen Deliv Included

2026W1-GD-S537 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer Gen Deliv Included
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2026W1-GD-S232 270814 LOMBARD  ;4B 275199 LOMBARD  ;4M 1 345/138 222 Summer Gen Deliv Included

2026W1-GD-S44 270814 LOMBARD  ;4B 270812 LOMBARD  ;3B Z1 345 222 Summer Gen Deliv Excluded

2026W1-N11-WNC1 N/A N/A N/A N/A N/A N/A 222 Winter N-1-1 Included

2026W1-GD-S174 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer Gen Deliv Included

2026W1-GD-S175 270724 ELK GROVE; B 271442 ELK GRV E; B 1 345/138 222 Summer Gen Deliv Included

New Flowgates

None

Financial Information

Capital spend start date 02/2027

Construction start date 04/2030

Project Duration (In Months) 52

Cost Containment Commitment

Cost cap (in current year) Proprietary and confidential

Cost cap (in-service year) Proprietary and confidential

Components covered by cost containment

1. Plano - Green Fox (T12) - PROPOSER

2. Green Fox Substation (S1) - PROPOSER

Cost elements covered by cost containment

Engineering & design Yes

Permitting / routing / siting Yes

ROW / land acquisition Yes

2026-W1-219 56



Materials & equipment Yes

Construction & commissioning Yes

Construction management Yes

Overheads & miscellaneous costs Yes

Taxes Yes

AFUDC No

Escalation No

Additional Information Proprietary and confidential

Is the proposer offering a binding cap on ROE? Yes

Would this ROE cap apply to the determination of AFUDC? Yes

Would the proposer seek to increase the proposed ROE if FERC
finds that a higher ROE would not be unreasonable?

No

Is the proposer offering a Debt to Equity Ratio cap? Proprietary and confidential

Additional cost containment measures not covered above Proprietary and confidential

Additional Comments

VMA is delighted to be participating in this window, and we are always at your disposal to answer any clarifying questions, or consider ways to improve this proposal
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