New 500KV Line from Chanceford (PPL) to Keeney (DPL)

General Information

Proposing entity name Company confidential and proprietary information.

Does the entity who is submitting this proposal intend to be the Company confidential and proprietary information.
Designated Entity for this proposed project?

Company proposal ID Company confidential and proprietary information.

PJM Proposal ID 896

Project title New 500kV Line from Chanceford (PPL) to Keeney (DPL)

Project description New 500kV line from Chanceford to Keeney. Expand Keeney ring bus to create a BAAH with

terminal for 1 new 500kV line.

Email Company confidential and proprietary information.
Project in-service date 06/2034

Tie-line impact Yes

Interregional project No

Is the proposer offering a binding cap on capital costs? Yes

Additional benefits Company confidential and proprietary information.

Project Components

1. New 500KV Line from Chanceford (PPL) to Keeney (DPL) (DPL Portion)
2. Establish new 500kV Line Terminal at Keeney

3. Establish new 500kV Line Terminal at Chanceford

4. Acceleration b4052.10 (Quince Orchard 230kv terminal upgrades)

5. Acceleration b4052.9 (Brighton 500kV terminal upgrades)
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6. BGE line 2381 from Waugh Chapel to Solley Rd Rating Upgrade

7. New 500kV Line from Chanceford (PPL) to Keeney (DPL) (PECO Portion)
8. Chichester 230kV Substation Reconfiguration

9. Rebuild 220-84 Linwood-Claymont 230 kV Tie-line (PECO Portion)

10. Rebuild 220-85 Linwood-Edgemoor 230 kV Tie-line (PECO Portion)

11. Acceleration b4036.3 (Keystone 230kV Terminal Upgrades)

12. Chichester-Post 220-39 Chichester Substation Upgrade

13. Linwood-Chichester 220-43 Operating Temperature Adjustment

14. Linwood-Post 220-97 Operating Temperature Adjustment

Greenfield Transmission Line Component

Component title New 500kV Line from Chanceford (PPL) to Keeney (DPL) (DPL Portion)
Project description Company confidential and proprietary information.
Point A Chanceford
Point B Keeney
Point C

Normal ratings Emergency ratings
Summer (MVA) 2707.000000 3016.000000
Winter (MVA) 3208.000000 3480.000000
Conductor size and type 3-959.6 kemil 22/7 Suwannee/ACSS/TW/MA2
Nominal voltage AC
Nominal voltage 500
Line construction type Overhead
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General route description

Terrain description

Right-of-way width by segment

Electrical transmission infrastructure crossings

Civil infrastructure/major waterway facility crossing plan

Environmental impacts

Tower characteristics

The DPL portion of the Chanceford to Keeney 500kV route is approximately 3.8 miles long. The
route begins at the DE state line and continues eastward into urban development until it reaches
Keeney substation.

Terrain is expected to consist primarily of commercial, residential, and industrial areas. Areas near
creeks/rivers/ponds will have slightly steeper elevation changes.

Beginning at the Delaware state line, the route runs 1.2 miles to the first 90-degree turn through
approximately 400' of existing ROW. Additional ROW is not anticipated to be required. Between the
first and second 90-degree turns, the route extends 0.5 miles through approximately 300’ of existing
ROW. Additional ROW is not anticipated to be required. From the second 90-degree turn to Keeney
Substation, the route continues 2.1 miles through approximately 300’ of existing ROW. Additional
ROW is not anticipated to be required.

The DPL portion of the transmission line from DE state line to Keeney substation crosses two
230kV transmission lines.

US/State/County Permits will be requested and acquired for all necessary line crossings. When
possible, road line crossings will be as close to perpendicular as possible. Extra precautions will be
taken by construction teams to ensure the safety of the public when installing road crossing spans.
FAA permits will be requested/acquired for all structures.

Environmental research will be acquired for the entire project area, and line will comply with all
necessary environmental regulations. A Transmission Line Siting Application will be required for the
state utility commissions. USFWS permit approval required USEPA permit approval required State
and local environmental permit(s) will be required

Engineered steel monopoles will be used along the 500kV route from DE state line to Keeney
Substation. The poles are anticipated to have baseplates anchored to
reinforced-concrete-drilled-shaft foundations. Single-circuit monopoles will carry the proposed
500KV circuit in either a vertical or delta conductor configuration, depending on the route section.
Due to existing ROW constraints, there will be sections where two separate vertical monopoles are
proposed at each structure location. One vertical monopole will replace the existing 500kV circuit,
and the second separate vertical monopole will carry the proposed 500kV circuit. Other sections will
use double-circuit monopoles. These poles will carry the proposed 500kV circuit together with a
rebuilt 500kV or 230kV circuit, depending on the location. For a proposed double circuit monopoles,
this will be limited to less than one mile along the line for contingency purposes. Tangent and
running-angle monopoles will support the phase conductors from pole arms using V-string
suspension insulator assemblies. Deadend insulator assemblies will also be mounted on the arms
of deadend monopoles. Shield wires will be supported on arms above the phase conductors.
Typical monopole spans will range from approximately 700' to 1,350', with pole heights of
approximately 140' to 195'.
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Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title
Project description
Substation name
Substation zone

Substation upgrade scope

Transformer Information

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$59,354,612.00

$67,582,298.00

Establish new 500kV Line Terminal at Keeney

Company confidential and proprietary information.

Keeney Substation

DPL

Keeney substation is currently configured as a 4-position ring bus with no spare positions. Keeney
can be converted to a BAAH by adding three new circuit breakers and reconfiguring the existing bus

layout. This will allow for the addition of the 500kV Bramah-Keeney Line and a future position for an
additional 500KV line.
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None

New equipment description

Substation assumptions

Real-estate description
Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $

Requires installation of nine (9) 500kV IPO Circuit Breakers, twenty-seven (27) 500kV
Motor-operated Vertical Break Disconnect Switches, six (6) 500kv Motor-operated Vertical Break
Switches with ground switch, twelve (12) CCVT's, twelve (12) 500kV lightning arresters, two (2)
station service transformers, and one (1) 40' x 20' control enclosure. New structures and
foundations will be required for all new equipment and altered bus. Structures include: two (2)
A-Frame 500kV Dead-end structures, one (1) 500kV control enclosure, sixty (60) high bus support
structures, sixty-six (66) low bus support structures, twelve (12) MOD high support structures,
fifty-four (54) MOD low support structures, twelve (12) lightning arrester stands, and twelve (12)
CCVT stands. Foundations include: eight (8) control enclosure drilled piers, sixty-six (66) drilled pier
low bus support foundations, sixty (60) drilled pier high bus support foundations, twelve (12) drilled
pier high disconnect support foundations, eight (8) drilled pier A Frame deadend structure
foundations, twelve (12) drilled pier CCVT foundations, fifty-four (54) drilled pier low disconnect
foundations, two (2) padmount SST pads, twelve (12) 500kV circuit breaker pads, and twelve (12)
drilled pier lightning arrester foundations.

DPL metering will be able to be done via the line CCVTs and an added metering class CT to the
line breakers. Vacuum excavation/hand digging is expected for construction in a brownfield
substation. No dewatering is expected at this time, however a geotechnical report should be
obtained during detailed design. Fire protection is not anticipated at this time, but will need to be
verified during detailed design. Oil containment is not expected at this time, but it may be required
for the new station service transformers. Ground grid spacing assumed to be 30' x 30". This will
need to be verified during detailed design. Circuit breakers will require 2-4" conduit, MOD's will
require 2-4" conduit, and CCVT's will require 2-2" conduit. All sizes and lengths of cables will need
to be verified during detailed design. Lighting study will need to be performed. No changes
anticipated at this time. All cable lengths have been approximated for new equipment only, not
existing. New Control Enclosure (40' x 20") to include AC/DC panels, security, batteries, etc. New
Control Enclosure (40' x 20" is sized to accommodate future cutovers of existing 500kV equipment.
New conduits installed will be tapped into the new trench. Structures and foundations match the
existing substation except for dead-end structures. Keeney Substation's existing dead-end
structures are lattice; Red Lion dead-end structures are used as a reference. The site is over 5000
SF of disturbance; it is anticipated that a soil erosion and control permit will be required. A full list of
permits will be evaluated during the project's conceptual design phase. At this time, it is assumed
the existing stormwater detention systems will be adequate for the planned scope of work.

No additional real estate required
Company confidential and proprietary information.

Company confidential and proprietary information.
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Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost
Component cost (in-service year)

Substation Upgrade Component

Component title
Project description
Substation name
Substation zone

Substation upgrade scope

Transformer Information

None

New equipment description

Substation assumptions

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$46,823,616.00

$51,297,559.00

Establish new 500kV Line Terminal at Chanceford

Company confidential and proprietary information.

Chanceford Substation

PPL

The Chanceford substation is currently configured as a 3-leg BAAH with no spare positions. The

new 500kv Chanceford-Keeney line will require the buildout of a 4th leg. The 4th leg will include two
breakers, each tied to its corresponding bus.

Requires installation of 6 (6) 500kv IPO Circuit Breakers, eighteen (18) 500kV Motor-operated
Disconnect Switches, and three (3) CCVTs. New structures and foundations are only general
estimates since we have no arrangement to reference.

No additional real estate will be required to expand the existing layout.

2026-W1-896 6



Real-estate description
Construction responsibility

BenefitsyComments

Component Cost Details - In Current Year $

Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost
Component cost (in-service year)

Substation Upgrade Component

Component title

Project description
Substation name
Substation zone
Substation upgrade scope

Transformer Information

No additional real estate required
Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$24,029,371.00

$26,186,364.00

Acceleration b4052.10 (Quince Orchard 230kv terminal upgrades)
Company confidential and proprietary information.

Quince Orchard

PEPCO

Accelerate existing baseline project scope with no additional scope added.
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None

New equipment description

Substation assumptions

Real-estate description
Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost
Component cost (in-service year)

Substation Upgrade Component

Component title
Project description
Substation name

Substation zone

NA

Acceleration from 6/1/2032 to 6/1/2031 assuming that PJM can support the outage schedule
necessary to construct the projects.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$.00

$.00

Acceleration b4052.9 (Brighton 500kV terminal upgrades)
Company confidential and proprietary information.
Brighton

PEPCO
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Substation upgrade scope

Transformer Information

None

New equipment description

Substation assumptions

Real-estate description
Construction responsibility
Benefits/Comments

Component Cost Detalils - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title

Accelerate existing baseline project scope with no additional scope added.

NA

Acceleration from 6/1/2032 to 6/1/2031 assuming that PJM can support the outage schedule
necessary to construct the projects.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$.00

$.00

BGE line 2381 from Waugh Chapel to Solley Rd Rating Upgrade
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Project description
Substation name
Substation zone

Substation upgrade scope

Transformer Information

None

New equipment description
Substation assumptions
Real-estate description
Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost

Company confidential and proprietary information.
Waugh Chapel
BGE

Remove the constraints of a limiting wire drop at the Waugh Chapel terminal and a 110544 line

crossing issue to increase ratings of line 2381 from Waugh Chapel to Solley RD (previously known

as 2342) to 799/945MVA SN/SE.

NA

NA

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.

$3,791,181.00
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Component cost (in-service year)

Greenfield Transmission Line Component

Component title
Project description
Point A

Point B

Point C

Summer (MVA)

Winter (MVA)
Conductor size and type
Nominal voltage
Nominal voltage

Line construction type

General route description

$4,171,476.00

New 500kV Line from Chanceford (PPL) to Keeney (DPL) (PECO Portion)

Company confidential and proprietary information.

Chanceford

Keeney

Normal ratings Emergency ratings
2707.000000 3016.000000
3208.000000 3480.000000

3-959.6 kemil 22/7 Suwannee/ACSS/TW/MA2
AC

500

Overhead

The proposed Chanceford to Keeney 500kV line will run an approximate 54 miles between
Chanceford and Keeney substations, following existing ROW. Some portions of ROW will need to
be extended to accommodate the new transmission line between Chanceford and near Bramah
substation. The route will follow existing ROW from Chanceford until Nottingham substation
(PECO), where it will then turn and continue to Keeney substation. The route generally parallels
existing transmission lines to the southeast, then crosses the Susquehanna River before continuing
east to Nottingham.

2026-W1-896 11



Terrain description

Right-of-way width by segment

Electrical transmission infrastructure crossings

Civil infrastructure/major waterway facility crossing plan

Environmental impacts

Variable terrain is expected in areas outside rural farmland and commercial/industrial areas. Areas
near creeks/rivers/ponds will have slightly steeper elevation changes. The Susquehanna River
crossing will involve steeper terrain changes, but the proposed design plans to span this area as
much as possible. From Nottingham, the route will parallel existing transmission lines across rolling
hills, avoids major residential development, and through rural farmland to the southwest. After
approximately 3.5 miles at an intersection of existing transmission lines at Colora Tap, the route
turns east and southeast toward Keeney Substation.

The first segment of the Chanceford-Keeney route extends approximately 1.1 miles from
Chanceford Substation to the intersection of the existing 230 kV and 500 kV lines. The existing
right-of-way (ROW) is approximately 200" wide and is anticipated to be expanded by 100'. The
second segment extends approximately 11.6 miles from the intersection of the existing 230 kV and
500 kV lines to Bramah Substation. The existing ROW width varies. Right-of-way width is
anticipated to be extended by 100'. The third segment extends approximately 0.5 mile from Bramah
Substation to the Susquehanna River crossing. Approximately 200' of ROW is available, and no
additional ROW acquisition is anticipated. The fourth segment consists of approximately 1.7-mile
Susquehanna River crossing. Existing ROW width is expected to be utilized, and additional ROW
requirements are not applicable to this crossing. The fifth segment extends approximately 11.2
miles from the river crossing to Nottingham Junction. The existing ROW is approximately 350' wide,
and no additional ROW acquisition is anticipated. The sixth segment of the route will extend to the
PA border in existing ROW approximately 300 feet wide. No additional right-of-way acquisition is
anticipated. From the Pennsylvania state line to Colora Tap, the route extends 3.5 miles within an
existing right-of-way approximately 300 feet wide. No additional right-of-way is anticipated for this
segment. From Colora Tap to Colora, the route extends 1.75 miles within an existing right-of-way
approximately 380 feet wide. No additional right-of-way is anticipated for this segment. From Colora
to the Delaware-Maryland state line, the route extends 18.2 miles within an existing right-of-way
approximately 380 feet wide. No additional right-of-way is anticipated for this segment.

Between Chanceford Substation and Nottingham Substation, the route will cross one 69 kV line,
one 115 kV line, one 138 kV line, two 230 kV lines, and two 500 kV lines. Between Nottingham and
the DE border, the line will cross three (3) existing 230 kV transmission lines.

US/State/County Permits will be requested and acquired for all necessary line crossings. When
possible, road line crossings will be as close to perpendicular as possible. Extra precautions will be
taken by construction teams to ensure the safety of the public when installing road crossing spans.
For any Waters of the US crossings, an Army Corps of Engineers permit will be required. This
permit will be requested, and all requirements will be met. FAA permits will be requested/acquired
for all structures.

Environmental research will be acquired for the entire project area, and line will comply with all
necessary environmental regulations. A Transmission Line Siting Application will be required for the
state utility commissions. Army Corps of Engineers permit approval required USFWS permit
approval required Pennsylvania DER permit approval required USEPA permit approval required
State and local environmental permit(s) will be required
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Tower characteristics

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost

Engineered steel monopoles will be used along the entire 500kV route except for the Susquehanna
River crossing location. The poles are anticipated to have baseplates anchored to
reinforced-concrete-drilled-shaft foundations. Single-circuit monopoles will carry the proposed 500
kV circuit in either a vertical or delta conductor configuration, depending on ROW constraints along
the route. Double-circuit monopoles will support both the existing 230 kV circuit and the proposed
500 kV circuit between the Susquehanna River crossing and Bramah Substation. Tangent and
running-angle monopoles will support the phase conductors from pole arms using V-string
suspension insulator assemblies. Deadend insulator assemblies will also be mounted on the arms
of deadend monopoles. Shield wires will be supported on arms above the phase conductors.
Typical monopole spans will range from approximately 700 to 1,350 feet. Anticipated pole heights
are 180' to 195' for 500 kV structures and 140' to 150" for 230 kV structures. Towers will be used for
the Susquehanna River crossing. The crossing includes spans that are approximately 3,500'. The
tower in the river is preliminarily estimated to be 400' to 500' tall, depending on detailed
engineering, conductor selection and tension. The poles are anticipated to have baseplates
anchored to reinforced-concrete-drilled-shaft foundations. Due to existing ROW constraints, there
will be select sections where two separate vertical monopoles are proposed at each structure
location. One vertical monopole will replace the existing 500kV circuit lattice tower structure, and
the second separate vertical monopole will carry the proposed 500kV circuit. This will maximize
existing ROW usage while avoiding shared structures carrying multiple extra high voltage circuits.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.

$450,082,763.00
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Component cost (in-service year)

Substation Upgrade Component

Component title
Project description
Substation name
Substation zone

Substation upgrade scope

Transformer Information

None

New equipment description

$507,477,477.00

Chichester 230kV Substation Reconfiguration
Company confidential and proprietary information.
Chichester

PECO

Install two new 230kV 4000 Amp 63KA circuit breakers #125 and #215 on the Chichester 230kV
bus to create a second double-bus tie and third 230kV bus. Relocate existing 230kV CB #125 to the
other side of existing CB #215. Install new CCVTs for the new Bus #2. Swap the 220-04
Chichester-Foulk and 220-36 Chichester-Eddystone line terminal positions at Chichester substation.
At the existing 230kV 220-04 line terminal position at Chichester substation, PECO to replace two
230kV disconnect switches #43 and #47, three meters (Watt/Var/Amp), four relays (CBF) at existing
CB #045 and wave traps.

Project will establish new 230kV double-bus ties #125-#215 and #235-#325 with the following
ratings: - Summer Normal Rating: 1301 MVA - Summer Emergency Rating: 1622 MVA - Summer
Load Dump Rating: 1785 MVA - Winter Normal Rating: 1604 MVA - Winter Emergency Rating: 1861
MVA - Winter Load Dump Rating: 1997 MVA - Light Load Normal Rating: 1543 MVA - Light Load
Emergency Rating: 1811 MVA - Light Load Load Dump Rating: 1953 MVA At the existing 230kV
220-04 line terminal position at Chichester substation, work scope will upgrade equipment to
maintain the following existing facility ratings for the 220-36 Chichester-Eddystone line: - Summer
Normal Rating: 1245 MVA - Summer Emergency Rating: 1387 MVA - Summer Load Dump Rating:
1586 MVA - Winter Normal Rating: 1476 MVA - Winter Emergency Rating: 1601 MVA - Winter Load
Dump Rating: 1780 MVA - Light Load Normal Rating: 1427 MVA - Light Load Emergency Rating:
1555 MVA - Light Load Load Dump Rating: 1738 MVA At the existing 230kV 220-36 line terminal
position at Chichester substation, no additional work is required to maintain existing facility ratings
for the 220-04 Chichester-Foulk line: - Summer Normal Rating: 927 MVA - Summer Emergency
Rating: 927 MVA - Summer Load Dump Rating: 956 MVA - Winter Normal Rating: 927 MVA -
Winter Emergency Rating: 927 MVA - Winter Load Dump Rating: 956 MVA - Light Load Normal
Rating: 927 MVA - Light Load Emergency Rating: 927 MVA - Light Load Load Dump Rating: 956
MVA
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Substation assumptions Assessment of the existing Chichester bus configuration determined there is adequate space to add
the additional equipment and perform the line terminal changes as described in the project. It is
assumed that the scope is limited to the equipment in the scope. It is assumed that no expansion of

Real-estate description
Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost

Component cost (in-service year)

Transmission Line Upgrade Component

Component title
Project description
Impacted transmission line

Point A

the substation is required.
N/A
Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$6,820,000.00

$7,551,683.00

Rebuild 220-84 Linwood-Claymont 230 kV Tie-line (PECO Portion)

Company confidential and proprietary information.
220-84

Linwood Substation
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Point B
Point C

Terrain description

Existing Line Physical Characteristics

Operating voltage
Conductor size and type
Hardware plan description

Tower line characteristics

Proposed Line Characteristics

Voltage (kV)

Summer (MVA)

Winter (MVA)

Conductor size and type
Shield wire size and type
Rebuild line length
Rebuild portion description
Right of way

Construction responsibility

Benefits/Comments

Claymont Substation

Generally flat along Amtrak ROW.

230
Single 1590 ACSR "Falcon"
The existing hardware will be replaced. OPGW fiber will be installed the entire length.

Existing transmission structures are inadequate to support proposed Dual 959.6 ACSS/TW
"Suwannee" conductor.

Designed Operating
230.000000 230.000000
Normal ratings Emergency ratings
1245.000000 1387.000000
1476.000000 1601.000000

Dual 959.6 ACSS/TW "Suwannee”

0.638” 96-count OPGW

.51 miles

The entire length is proposed to be rebuilt.
Existing ROW should be adequate.

Company confidential and proprietary information.

Company confidential and proprietary information.

2026-W1-896
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Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs
Contingency

Total component cost

Component cost (in-service year)

Transmission Line Upgrade Component

Component title

Project description

Impacted transmission line

Point A

Point B

Point C

Terrain description

Existing Line Physical Characteristics
Operating voltage

Conductor size and type

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$3,808,137.00

$4,190,253.00

Rebuild 220-85 Linwood-Edgemoor 230 kV Tie-line (PECO Portion)
Company confidential and proprietary information.

220-85

Linwood Substation

Edgemoor Substation

Generally flat along Amtrak ROW.

230

Single 1590 ACSR "Falcon”

2026-W1-896
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Hardware plan description

Tower line characteristics

Proposed Line Characteristics

Voltage (kV)

Summer (MVA)

Winter (MVA)

Conductor size and type
Shield wire size and type
Rebuild line length
Rebuild portion description
Right of way

Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design
Permitting / routing / siting
ROW / land acquisition
Materials & equipment

Construction & commissioning

The existing hardware will be replaced. OPGW fiber will be installed the entire length.

Existing transmission structures are inadequate to support proposed Dual 959.6 ACSS/TW

"Suwannee" conductor.

Designed

230.000000

Normal ratings

1192.000000

1445.000000

Dual 959.6 ACSS/TW "Suwannee"
OPGW fiber (0.638” 96-count)

.55 miles

The entire length is proposed to be rebuilt.

Existing ROW should be adequate.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.

Company confidential and proprietary information.

2026-W1-896
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230.000000

Emergency ratings

1387.000000

1590.000000
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Construction management
Overheads & miscellaneous costs
Contingency

Total component cost
Component cost (in-service year)

Substation Upgrade Component

Component title

Project description
Substation name
Substation zone
Substation upgrade scope

Transformer Information

None

New equipment description

Substation assumptions

Real-estate description
Construction responsibility

Benefits/Comments

Component Cost Details - In Current Year $

Engineering & design

Permitting / routing / siting

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$3,808,137.00

$4,190,253.00

Acceleration b4036.3 (Keystone 230kV Terminal Upgrades)
Company confidential and proprietary information.
Keystone

PENELEC

Accelerate existing baseline project scope with no additional scope added.

N/A

Acceleration from 6/1/2032 to 6/1/2031 assuming that PJM can support the outage schedule
necessary to construct the projects.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
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ROW / land acquisition
Materials & equipment
Construction & commissioning

Construction management

Overheads & miscellaneous costs

Contingency

Total component cost

Component cost (in-service year)

Substation Upgrade Component

Component title

Project description
Substation name
Substation zone
Substation upgrade scope

Transformer Information
None
New equipment description

Substation assumptions

Real-estate description
Construction responsibility

Benefits/Comments

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$.00

$.00

Chichester-Post 220-39 Chichester Substation Upgrade
Company confidential and proprietary information.
Chichester

PECO

Replace one (1) rigid bus section.

Replace one (1) rigid bus section to increase overall facility ratings to 1462/1770/1644/1956 MVA
(SN/SE/WN/WE).

Assume that there is no additional land acquisition or clearance issues associated with replacing
the existing equipment with the new equipment within the facility.

Company confidential and proprietary information.

Company confidential and proprietary information.
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Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs
Contingency

Total component cost

Component cost (in-service year)

Transmission Line Upgrade Component

Component title

Project description
Impacted transmission line
Point A

Point B

Point C

Terrain description

Existing Line Physical Characteristics

Operating voltage

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$1,618,777.00

$1,807,466.00

Linwood-Chichester 220-43 Operating Temperature Adjustment
Company confidential and proprietary information.

220-43

Linwood

Chichester

Variable terrain is expected in areas outside rural farmland and commercial/industrial areas. Areas
near creeks/rivers/ponds will have slightly steeper elevation changes.

230
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Conductor size and type
Hardware plan description
Tower line characteristics

Proposed Line Characteristics

Voltage (kV)

Summer (MVA)

Winter (MVA)

Conductor size and type
Shield wire size and type
Rebuild line length
Rebuild portion description
Right of way

Construction responsibility
Benefits/:Comments
Component Cost Details - In Current Year $
Engineering & design
Permitting / routing / siting
ROW / land acquisition

Materials & equipment

1590 KCMIL ACSR (FALCON)
N/A

No new structures.

Designed Operating
230.000000 230.000000
Normal ratings Emergency ratings
1648.000000 1805.000000
1842.000000 1984.000000

1590 KCMIL ACSR (FALCON)

N/A

2.27 Miles

Replace shunts to increase line operating temperature.
No ROW impacts.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.

Company confidential and proprietary information.
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Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost

Component cost (in-service year)

Transmission Line Upgrade Component

Component title

Project description
Impacted transmission line
Point A

Point B

Point C

Terrain description

Existing Line Physical Characteristics
Operating voltage

Conductor size and type

Hardware plan description

Tower line characteristics

Proposed Line Characteristics

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$199,998.00

$205,997.00

Linwood-Post 220-97 Operating Temperature Adjustment
Company confidential and proprietary information.
220-97

Linwood

Post

Variable terrain is expected in areas outside rural farmland and commercial/industrial areas. Areas

near creeks/rivers/ponds will have slightly steeper elevation changes.

230
1590 KCMIL ACSR (FALCON)
N/A

No new structures.

Designed Operating

2026-W1-896
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Voltage (kV)

Summer (MVA)

Winter (MVA)

Conductor size and type

Shield wire size and type

Rebuild line length

Rebuild portion description

Right of way

Construction responsibility
Benefits/Comments

Component Cost Details - In Current Year $
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment
Construction & commissioning
Construction management
Overheads & miscellaneous costs
Contingency

Total component cost

Component cost (in-service year)

230.000000 230.000000
Normal ratings Emergency ratings
1480.000000 1840.000000
1826.000000 2111.000000

1590 KCMIL ACSR (FALCON)

N/A

0.8 Miles

Replace shunts to increase line operating temperature.
No ROW impacts.

Company confidential and proprietary information.

Company confidential and proprietary information.

Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
Company confidential and proprietary information.
$249,998.00

$257,497.00
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Congestion Drivers

None

Existing Flowgates

FG#
2026W1-N11-ST2
2026W1-N11-ST5
2026W1-N11-ST6
2026W1-N11-ST7
2026W1-N11-ST16
2026W1-N11-ST17
2026W1-N11-ST31
2026W1-N11-ST32
2026W1-N11-ST33
2026W1-N11-ST46
2026W1-N11-ST49
2026W1-N11-ST50
2026W1-N11-ST51
2026W1-N11-ST52
2026W1-N11-ST53
2026W1-N11-ST54
2026W1-N11-ST66
2026W1-N11-ST67
2026W1-N11-ST102
2026W1-N11-ST104
2026W1-N11-ST105
2026W1-N11-ST106
2026W1-N11-ST107

Fr Bus No.
213869
213869
213844
213846
213844
213846
213869
213869
213869
213869
213844
213846
213844
213846
213844
213846
213846
213844
213869
213869
213869
213869
213869

From Bus Name
PCHBTMTP
PCHBTMTP

EXCLUDED_FROM_COKMPESAG IONTEXGHNDED _FROM_CONIPETZBONT TRERC

To Bus No. To Bus Name

214087
214087

COOPER2
COOPER2

EXCLUDED_FROM_CONPISEIIONTHFREBTMTP

EXCLUDED_FROM_COMKMPESAG IONTEXGHNDED _FROM_CONIPETZBNT TRERC

EXCLUDED_FROM_COMPEBEIIONTHERHBTMTP

PCHBTMTP
PCHBTMTP
PCHBTMTP
PCHBTMTP

EXCLUDED_FROM_CONMPIBAG IONTEXGHMED_FROM_COMPETZB@NTTRESC

214087
214087
214087
214087

COOPER2
COOPER2
COOPER2
COOPER2

EXCLUDED_FROM_COMPEBEIIONTHERHBTMTP

EXCLUDED_FROM_COMPEBAG IONTEXGHNDED _FROM_CONIPETPB@NT TRERC

EXCLUDED_FROM_COMPEBEIIONTHERHBTMTP

EXCLUDED_FROM_COKMPESAG IONTEXGHNDED _FROM_CONIPETZB@NT TRERC

EXCLUDED_FROM_CONPISEIIONTHFREBTMTP
EXCLUDED_FROM_CONPISETIONTHRHEBTMTP

EXCLUDED_FROM_CONMPIBAG IONTEXGHNED_FROM_COMPETZB@NTTRERSC

PCHBTMTP
PCHBTMTP
PCHBTMTP
PCHBTMTP
PCHBTMTP

214087
214087
214087
214087
214087

COOPER2
COOPER2
COOPER2
COOPER2
COOPER2

2026-W1-896

CKT Voltage TO Zone Analysis type

1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230
1 230 230

Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1
Summer N-1-1

Summer N-1-1

Status

Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included
Included

Included
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FG # Fr Bus No. ' From Bus Name To Bus No. To Bus Name CKT Voltage @ TO Zone Analysis type Status

2026W1-N11-ST111 213869 PCHBTMTP 214087 COOPER2 1 230 230 Summer N-1-1 Included
2026W1-N11-ST112 213869 PCHBTMTP 214087 COOPER2 1 230 230 Summer N-1-1 Included
2026W1-GD-S302 213559 DELCOTAP 228401 MCKLTON 1 230 230/234 = Summer Gen Deliv Included
2026W1-GD-S560 213559 DELCOTAP 228401 MCKLTON 1 230 230/234 = Summer Gen Deliv Included
2026W1-GD-S304 213559 DELCOTAP 228401 MCKLTON 1 230 230/234 = Summer Gen Deliv Included
2026W1-GD-S303 213559 DELCOTAP 228401 MCKLTON 1 230 230/234 = Summer Gen Deliv Included
2026W1-GD-S305 213559 DELCOTAP 228401 MCKLTON 1 230 230/234 = Summer Gen Deliv Included

New Flowgates

Company confidential and proprietary information.

Financial Information

Capital spend start date 03/2027

Construction start date 01/2029

Project Duration (In Months) 87

Cost Containment Commitment

Cost cap (in current year) Company confidential and proprietary information.

Cost cap (in-service year) Company confidential and proprietary information.

Components covered by cost containment

1. New 500kV Line from Chanceford (PPL) to Keeney (DPL) (DPL Portion) - DPL
2. Establish new 500kV Line Terminal at Keeney - DPL

3. Acceleration b4052.10 (Quince Orchard 230kv terminal upgrades) - PEPCO
4. Acceleration b4052.9 (Brighton 500kV terminal upgrades) - PEPCO

5. BGE line 2381 from Waugh Chapel to Solley Rd Rating Upgrade - PEPCO
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6. New 500kV Line from Chanceford (PPL) to Keeney (DPL) (PECO Portion) - PROPOSER

7. Chichester 230kV Substation Reconfiguration - PROPOSER

8. Rebuild 220-84 Linwood-Claymont 230 kV Tie-line (PECO Portion) - PROPOSER
9. Rebuild 220-85 Linwood-Edgemoor 230 kV Tie-line (PECO Portion) - PROPOSER
10. Chichester-Post 220-39 Chichester Substation Upgrade - PROPOSER

11. Linwood-Chichester 220-43 Operating Temperature Adjustment - PROPOSER
12. Linwood-Post 220-97 Operating Temperature Adjustment - PROPOSER

Cost elements covered by cost containment
Engineering & design

Permitting / routing / siting

ROW / land acquisition

Materials & equipment

Construction & commissioning

Construction management

Overheads & miscellaneous costs

Taxes

AFUDC

Escalation

Additional Information

Is the proposer offering a binding cap on ROE?

Is the proposer offering a Debt to Equity Ratio cap?

Additional cost containment measures not covered above

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

No

Company confidential and proprietary information.
No

Company confidential and proprietary information.

Company confidential and proprietary information.

2026-W1-896
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Additional Comments

None
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