
Sub Regional RTEP Committee: Western
AMPT Supplemental Projects

August 19, 2022



Solutions
Stakeholders must submit any comments within 10 days of this meeting in order to provide time necessary to 

consider these comments prior to the next phase of the M-3 process 
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AMPT Projects in ATSI Transmission Zone M3 Process
Huron, OH

Need Number: AMPT-2021-003
Process Stage: Solution Meeting – 8/19/2022 
Previously Presented: Need Meeting – 11/19/2021
Supplemental Project Driver(s): Customer Service
Specific Assumption Reference(s): AMPT Transmission Facilities 
Interconnection Requirements Document
Problem Statement: 

Huron 69 kV Substation (AMP Transmission)
Customer request (Huron Public Power) to install a third 69/12 kV 
transformer at the existing Huron substation to accommodate the 14 
MW of increased load by 10/2022. 

Requested In-Service Date for 10/1/2022.
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AMPT Projects in ATSI Transmission Zone M3 Process
Huron, OH

Need Number: AMPT-2021-003
Process Stage: Solution Meeting – 8/19/2022 
Previously Presented: Need Meeting – 11/19/2021
Supplemental Project Driver(s): Customer Service
Proposed Solution: 
• Install a 3rd 69/12 kV 25 MVA transformer at Rye Beach Road.  Expand the 

distribution buses as necessary to accommodate the new transformer.
• The 69/12 kV transformer and associated 12 kV equipment costs are 

distribution costs.  
• Related AMPT transmission work scope at Rye Beach Road will be 

completed under the AMPT-2021-001 project which has already been 
presented. 

Alternatives Considered: 
No alternatives considered for this project.
Total Estimated Transmission Cost: $0.0 M 
Projected In-Service: 10/1/2024
Project Status: Conceptual
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AMPT Projects in ATSI Transmission Zone M3 Process
Brewster, OH

Need Number: AMPT-2021-006
Process Stage: Solution Meeting – 8/19/2022 
Process Stage: Need Meeting – 12/17/2021
Supplemental Project Driver(s): Customer Service
Specific Assumption Reference(s): AMPT’s “Transmission Facilities 
Interconnection Requirements” document.

Problem Statement: 
The existing interconnection is an approximately 3.5 mile radial 69 
kV line from ATSI’s Harmon substation.  Current peak load at 
Brewster is 9 MW. 

The village of Brewster has requested a 2nd supply to support the 
load. The radial supply presents a single point of failure that could 
jeopardize reliability for the village.   AMPT Interconnection 
requirements specify a need for a second source for loads 5 MW 
and above. 
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AMPT Projects in ATSI Transmission Zone M3 Process
Brewster, OH

Need Number: AMPT-2021-006

Process Stage: Solution Meeting – 8/19/2022 

Supplemental Project Driver(s): Customer Service 

Proposed Solution: 

AMPT Identified Scope ($18.0 M) 

• Construct a greenfield 69 kV single circuit transmission line for approximately 5.5 miles using 795 26/7 ACSR conductor 
from AMPT’s Brewster 69 kV substation to a structure outside of AEP’s Alpine 69 kV ring bus station.  ($9.8 M)

• Build a four (4) CB 69kV ring station at the existing Brewster Substation location. The new ring bus will be used to re-
terminate the existing 69 kV Brewster-Harmon (FE) line, terminate the new 69 kV Alpine-Brewster (AEP) line, and tie 
with two (2) existing terminals feeding the existing Brewster 69/12 kV transformation.  ($8.2 M)

AEP Identified Scope ($1.81 M) 

• Modify AEP’s proposed Alpine 69 kV ring bus station (s2534.8) by adding an additional 69 kV circuit position to 
Brewster. Install one (1) 69 kV circuit breaker, protective relaying, and tie-line metering.   ($1.03 M)

• Construct a 0.1 mile segment of 69 kV transmission line using 795 ACSR 26/7 conductor leaving Alpine station to 
connect to AMPT’s transmission line toward Brewster.   ($0.78 M)

FE Identified Scope ($0.63 M) 
• At FE’s Harmon substation provide fiber termination. AMPT is responsible for the fiber path on the Brewster-Harmon 

69 kV line.
• At FE’s Harmon 69 kV substation replace two (2) SEL-421s primary and backup relay with two (2) SEL-411Ls and 

connect to the fiber, retain existing SEL-501 breaker failure relay. 
• Adjust relay settings at Cloverdale 

Total Estimated Transmission Cost: $20.45 M 

Projected In-Service: 6/1/2025

Project Status: 

• Conceptual (AMPT), Conceptual (ATSI), Conceptual (AEP)

AMPT  ATSI

AMPT  ATSIAEP  AMPT
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AMPT Projects in ATSI Transmission Zone M3 Process
Brewster, OH

Alternatives Considered: 

• Build a greenfield 69 kV switchyard to tap the existing West Wilmot-Beartown 69 kV line.  The new 69 kV switchyard will involve a three-breaker ring configuration.  Build a 6 mile-long greenfield 69 
kV line from the existing Brewster 69 kV substation to the new switchyard. Expand Brewster 69 kV yard into a four-breaker ring arrangement to accommodate the new line.  ($22.2 M) 

Similar in scope to the proposed solution however is less cost effective than the proposed solution with the installation of a new 3-CB ring bus.

• Expand the 69 kV yard at the existing Harmon substation to accommodate a new 69 kV line terminal. Build a 4 mile-long greenfield 69 kV line from the existing Brewster 69 kV substation to the 
existing Harmon substation. Expand Brewster 69 kV yard into a four-breaker ring arrangement to accommodate the new line.  ($14.8 M) 

This alternative does not comport with AMPT’s criteria for a geographically diverse path for a 2 nd source, when possible. 

• Build a greenfield 138/69 kV substation to tap the existing Cloverdale-Yager 138 kV line. The new 138/69 kV substation will involve a 138 kV three-breaker ring configuration, a 138-69 kV transformer 
(130 MVA) and a breaker on the low side of the transformer. Build a 5 mile-long 69 kV transmission line from the existing Brewster 69 kV substation to the new substation. Expand Brewster 69 kV yard 
into a four-breaker ring arrangement to accommodate the new line.  ($33.6 M) 

Less cost effective than the proposed solution for the reasons noted above.

• Build a greenfield 138/69 kV substation to tap the existing Cloverdale – E. Wooster 138 kV line. The new 138/69 kV substation will involve a 138 kV three-breaker ring configuration, a 138-69 kV 
transformer (130 MVA) and a breaker on the low side of the transformer. Build a 5 mile-long 69 kV transmission line from the existing Brewster 69 kV substation to the new substation. Expand 
Brewster 69 kV yard into a four-breaker ring arrangement to accommodate the new line.  ($33.6 M) 

Less cost effective than the proposed solution for the reasons noted above.

• Build a greenfield 138/69 kV substation to tap the South Canton – Apple Creek 138 kV line. The new 138/69 kV substation will involve a 138 kV four-breaker ring configuration, a 138-69 kV 
transformer (130 MVA) and a breaker on the low side of the transformer. Build a 4.2 mile-long greenfield 69 kV line from Brewster station to the new substation. Expand Brewster 69 kV yard into a 
four-breaker ring arrangement to accommodate the new line.  ($33.2 M) 

Less cost effective than the proposed solution for the reasons noted above.

• Build a greenfield 345/69 kV substation to tap the Harmon – Star 345 kV line. The new 345/69 kV substation will involve a 345 kV four-breaker ring configuration, a 345-69 kV transformer (130 MVA) 
and a breaker on the low side of the transformer. Build a 3 mile-long greenfield 69 kV line from the existing Brewster 69 kV substation to the new substation. Expand Brewster 69 kV yard into a four-
breaker ring arrangement to accommodate the new line. ($37.7 M)

Less cost effective than the proposed solution for the reasons noted above.
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Appendix
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Assumptions

Needs

Solutions

Submission of 
Supplemental 
Projects & Local 
Plan

Activity Timing
Posting of TO Assumptions Meeting information 20 days before Assumptions Meeting

Stakeholder comments 10 days after Assumptions Meeting

Activity Timing
TOs and Stakeholders Post Needs Meeting slides 10 days before Needs Meeting 

Stakeholder comments 10 days after Needs Meeting

Activity Timing
TOs and Stakeholders Post Solutions Meeting slides 10 days before Solutions Meeting 

Stakeholder comments 10 days after Solutions Meeting

Activity Timing
Do No Harm (DNH) analysis for selected solution Prior to posting selected solution

Post selected solution(s) Following completion of DNH analysis

Stakeholder comments 10 days prior to Local Plan Submission for integration into RTEP

Local Plan submitted to PJM for integration into RTEP Following review and consideration of comments received after 
posting of selected solutions

High Level M-3 Meeting Schedule
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8/8/2022 – V1 – Original version posted to pjm.com

Revision History
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