eRPM/Capacity Exchange Roadmap

As of Feb 10, 2017
The eRPM refresh is underway. The refreshed application will be called Capacity Exchange.

**Customer Impact/Expectations**

- Customers will be required to update/replace existing browserless configuration.
- At minimum participants will be required to update browserless to reference Capacity Exchange and utilize single sign on (SSO).
- Customers will be requested to participate in Testing/Train environment verification November, 2017.
- Multi-year project – Parallel operations planned for 2018 Q1.
## 2017/2018 Overview

### Capacity Exchange

<table>
<thead>
<tr>
<th>Month</th>
<th>February</th>
<th>March</th>
<th>April</th>
<th>May</th>
<th>June</th>
<th>July</th>
<th>August</th>
<th>September</th>
<th>October</th>
<th>November</th>
<th>December</th>
<th>2018 Q1</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>First Look</td>
<td></td>
<td>Design Review</td>
<td></td>
<td>Demo &amp; XML Spec Avail.</td>
<td></td>
<td>Train</td>
<td></td>
<td></td>
<td>Parallel Ops</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Legend
- [Start Date](#)
- [End Date](#)
<table>
<thead>
<tr>
<th>Development and Design</th>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
<th>Aug</th>
<th>Sep</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td>Capacity Exchange First Look</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>1st Design Review</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Demonstration</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>XML/Browserless</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Documentation Available</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Quick Start Guide Available</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>User Guide Available</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Release to Train</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- **Development and Design**: October 1
- **Capacity Exchange First Look**: February 27
- **1st Design Review**: May Tech Change Forum
- **Demonstration**: August Tech Change Forum
- **XML/Browserless Documentation Available**: August Target
- **Quick Start Guide Available**: November
- **User Guide Available**: November
- **Release to Train**: November
2017 Roadmap – eRPM Refresh Overview

• Reasons for Refresh:
  – Support for underlying JBoss version
  – Incorporate Single Sign On functionality
  – Follow PJM enhanced model for Tools

• In Scope:
  – Refresh of web pages (UI)
  – Potential Browserless Interface changes

• Expectations:
  – Participant testing/training in Sandbox (November)
  – Multi-year project (Parallel Operations 2018 Q1)
• Please contact capacityexchangesupport@pjm.com with any questions

• An email list is being created for capacity exchange based on existing eRPM listserv participation. Target availability is March.