PJM.com Planning Pages

As of September 22, 2017
## 2017 PJM.com Planning Pages Roadmap

<table>
<thead>
<tr>
<th>Aug</th>
<th>Sep</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>Jun</th>
<th>Jul</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Prod</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Prod</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Prod</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Prod</td>
<td>Prod</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Legend
- Start Date
- End Date

---

**Interconnection Queues**

**Generation Deactivations**

**Projects Construction Status**

**Planning Home Page**
• Queues
  • Demo today
  • Beta go live planned for end of October
• Generation Deactivation demo at next meeting

<table>
<thead>
<tr>
<th>Area</th>
<th>Action Required</th>
</tr>
</thead>
<tbody>
<tr>
<td>Queue Pages</td>
<td>Update any systems that utilize the existing XML files during Q3/Q4</td>
</tr>
<tr>
<td>Browserless</td>
<td>n/a</td>
</tr>
</tbody>
</table>
Planning Section Refresh

• Improvements to be made in late 2017 and 2018 based on member feedback
• Content and structure of the planning section to be reorganized and simplified
• Presentation of the information on following pages will be similar to queues layout and functionality:
  o Generation deactivations
  o Transmission construction status
  o Cost allocation
  o Backbone projects