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Category Initiative/Milestone PJM Contact MISO Contact
10) Freeze Date for Firm Flow Entitlement calculations Joe Ciabattoni Andy Witmeier MISO and PJM staffs continue to work with the Congestion Management Process 

Working Group (CMPWG) discussing options for updating the existing freeze date 
process and providing stakeholder updates via the JCM process.  In May 2015 MISO 
and PJM submitted a joint filing to FERC. MISO and PJM staffs provided a status 
update to FERC Staff on July 21, 2015. The RTOs have developed timelines for a 
phased implementation;. Phase 1 changes were finalized in February 2018 and 
were implemented in June 2018. PJM and MISO, in collaboration with CMPWG 
members, are working on the Phase 2 effort with a potential solution implemented 
during the 2nd quarter of 2021.  The CMPWG plans to finalize agreement on the 
Phase II FFE design in the first half of 2020.  Discussions regarding firm-flow limits 
with non-market entities are ongoing.  Status updates on this item will be provided 
at future JCM meetings.

15) 2020 Biennial Review Update Aaron Scott Gurman Kaur PJM and MISO have completed their 4th biennial review update.  The RTOs worked 
with stakeholders to solicit feedback and incorporate edits to the report.  The 
report will be finalized in Q1 2020.

Transmission 
Planning

4) Interregional Planning Stakeholder Advisory 
Committee (IPSAC)

Paul McGlynn Jesse Moser FERC ER16-1969
The last remaining compliance directive from FERC EL13-88 (“NIPSCO Order”) is a 
MISO regional cost allocation issue for sub-345 kV Interregional Market Efficiency 
Projects (IMEPs).  The filing was submitted to FERC on February 28, 2019.  The 
filing made by MISO correlates with another filing submitted February 25, 2019 for 
changes to MISO’s regional cost allocation and the two filings together create a 
comprehensive set of changes, along with the NIPSCO compliance. Relevant 
Dockets include ER16-1969 and ER19-1156.  FERC rejected the MISO filing on cost 
allocation, which included cost allocation for sub-345 kV Interregional Market 
Efficiency Projects.  MISO submitted its latest interregional cost allocation filing to 
FERC on 1/22/2020.

The 2019 MISO-PJM Coordinated System Plan (CSP) is complete.  The RTOs are 
recommending one Interregional Market Efficiency Project (IMEP): the Bosserman 
to Trail Creek 138 kV Rebuild. The project will go through each RTO’s regional 
approval process and the final approval is targeted for Q1 2020, after MISO’s cost 
allocation filing is complete.  MISO and PJM held its first 2020 IPSAC meeting on 
1/24.  The Annual Issues Review meeting will take place on 3/27 and a 
determination on the need for a Coordinated System Plan will occur in April or 
May.

MISO and PJM, working with IPSAC stakeholders, have proposed JOA changes for 
interregional process enhancements. Draft redline JOA changes were posted with 
the August 8, 2018 IPSAC with follow up in October 2018. MISO and PJM filed the 
JOA changes with FERC on 10/3/2019 (Docket ER20-36) and these changes were 
approved by FERC on 12/2/2019.
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