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Previously Proposed MSOC Work Plan
for 24/25 BRA Implementation

24/25 BRA
Unit-Specific Offer 
Cap Reviews

Aug. – Oct. 2022

24/25 BRA 
Offer Window

Dec. 2022

24/25 BRA
IMM Unit-Specific 
E&AS Posting

July 2022

RASTF Meetings – MSOC Work Plan
• Feb. 28: Options & Packages
• Mar. 07 : Options & Packages
• Mar. 14 : Packages / Vote (post-meeting)
• Mar. 24 : Packages
• April 11: Packages Review
• Next scheduled meetings: May 6, May 26, June 

23

MRC & MC Meetings
• Mar. 23 : MRC & MC First Read
• Apr. 27 : MRC & MC Vote
• Next scheduled meetings are 

May 17 (MC) & May 25 (MRC)

FERC Filing & Order
• By early May: FERC 205 

Filing
• 60 days for FERC review

Subsequent Auction Timing
• 25/26 BRA (opens in Jun 

2023)
- FERC Filing by Nov 2022

• 26/27 BRA (opens in Nov 
2023)

 - FERC Filing by Apr 2023
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Contact

Facil i tator: 
Dave Anders, 
David.Anders@pjm.com
Secretary: 
Alex Scheirer, 
Alexandra.Scheirer@pjm.com

MSOC Work Plan

Member Hotl ine
(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com
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