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Preface

1.0: Preface
The PJM Regional Transmission Expansion 
Plan (RTEP) Report is published annually 
to convey planning study results throughout 
the year, and to explain the rationale behind 
transmission system enhancement need. 

In 2018, PJM observed several trends 
continued that are discussed throughout this report, 
including the ongoing shifting dynamic of PJM’s 
generation fuel mix driven by new natural gas-
fired plants and deactivation of coal-fired plants.

Section 1 a high-level summary of the 
2018 RTEP activities including RTEP 
process improvements and a summary 
of projects organized by driver.

Section 2 provides 2018 RTEP project 
highlights, generator deactivations and 
re-evaluation of previously approved projects

Section 3 summarizes the market efficiency 
process including input assumptions, 
analysis and competitive windows.

Section 4 includes on overview of the 
PJM interregional planning activities.

Section 5 provides the results of the 
PJM 2018/19 Stage 1A ARR analysis.

Section 6 includes state summaries, including 
a detailed breakdown of interconnection 
requests within each individual state in PJM 
as well as transmission system enhancements 
identified as part of the RTEP analysis.

Additional resources in this report include:

• Appendix 1 – Load Forecast

• Appendix 2 – TO Zones and 
Locational Deliverability Areas

• Glossary

• Topical Index

• Key Maps, Tables and Figures 

RTEP Process Description
The online resources below provide 
additional description of RTEP process 
business rules and methodologies:

• The Manual 14 series contains the specific 
business rules that govern the RTEP Process. 
Specifically, Manual 14B describes the 
methodologies for conducting studies and 
developing solutions to solve planning criteria 
violations and market efficiency issues. PJM 
Manual 14B, Regional Planning Process is 
available on the PJM website: http://www.pjm.
com/~/media/documents/manuals/m14b.ashx

Community

?Planning

Request access at 
https://pjm.force.com/planning/s/ 

PJM’s online communities create an 
easily accessible venue for stakeholders to 
collaborate with PJM staff and each other. 

The Planning Community allows  
stakeholders to collaborate and find 
information on planning initiatives, proposal 
windows and processes. It includes similar 
features to the Member Community,  
along with:

• Access to PJM subject matter experts

• Moderated discussions between  
generation owners, transmission  
owners and PJM staff

http://www.pjm.com/~/media/documents/manuals/m14b.ashx
http://www.pjm.com/~/media/documents/manuals/m14b.ashx
https://pjm.force.com/planning/s/
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• Schedule 6 of the PJM Operating Agreement 
codifies the overall provisions under which PJM 
implements its Regional Transmission Expansion 
Planning Protocol, more familiarly known (and 
used throughout this document) as the PJM 
RTEP process. The PJM Operating Agreement is 
available on the PJM website: http://www.pjm.
com/media/documents/merged-tariffs/oa.pdf

• The PJM Open Access Transmission Tariff (OATT) 
codifies provisions for generating resource 
interconnection, merchant/customer funded 
transmission interconnection, long-term firm 
transmission service and other specific new 
service requests. The PJM OATT is available 
on the PJM website: http://www.pjm.com/
media/documents/merged-tariffs/oatt.pdf

• The status of individual PJM Board-approved 
baseline and network RTEP projects, as well 
as that of Transmission Owner Supplemental 
Projects, is available on the PJM website: http://
www.pjm.com/planning/rtep-upgrades-status.aspx

Stakeholder Forums
The Planning Committee, established under the 
PJM Operating Agreement, has the responsibility 
to review and recommend system planning 
strategies and policies as well as planning and 
engineering designs for the PJM bulk power 
supply system to assure the continued ability of 
the member companies to operate reliably and 
economically in a competitive market environment.

Additionally, the Planning Committee 
makes recommendations regarding generating 
capacity reserve requirement and demand-
side valuation factors. Committee meeting 
materials and other resources are available 
on the PJM website: http://www.pjm.com/
committees-and-groups/committees/pc.aspx.

The Transmission Expansion Advisory Committee 
(TEAC) and subregional RTEP committees 
continue to provide forums for PJM staff and 
stakeholders to exchange ideas, discuss study 
input assumptions and review results. Stakeholders 
are encouraged to participate in these ongoing 
committee activities. TEAC resources are available 
on the PJM website: http://www.pjm.com/
committees-and-groups/committees/teac.aspx.

Each subregional RTEP committee provides 
a forum for stakeholders to discuss local 
planning concerns. Interested stakeholders can 
access subregional RTEP committee planning 
process information from the PJM website: 

• PJM Mid-Atlantic Subregional RTEP 
Committee: http://www.pjm.com/committees-
and-groups/committees/srrtep-ma.aspx

• PJM Western Subregional RTEP Committee: 
http://www.pjm.com/committees-and-
groups/committees/srrtep-w.aspx

• PJM Southern Subregional RTEP Committee: 
http://www.pjm.com/committees-and-
groups/committees/srrtep-s.aspx

The Independent State Agencies Committee 
(ISAC) is a voluntary, stand-alone committee 
comprising representatives from regulatory and 
other agencies in state jurisdictions within the 
PJM footprint. Through the activities of the ISAC, 
states have an opportunity to provide input on the 
assumptions and scenarios that PJM incorporates 
in the scope of its RTEP studies. Additional 
information is available on the PJM website:  
http://pjm.com/committees-and-groups/isac.aspx.

http://www.pjm.com/media/documents/merged-tariffs/oa.pdf
http://www.pjm.com/media/documents/merged-tariffs/oa.pdf
http://www.pjm.com/media/documents/merged-tariffs/oatt.pdf
http://www.pjm.com/media/documents/merged-tariffs/oatt.pdf
http://www.pjm.com/planning/rtep-upgrades-status.aspx
http://www.pjm.com/planning/rtep-upgrades-status.aspx
http://www.pjm.com/committees-and-groups/committees/pc.aspx
http://www.pjm.com/committees-and-groups/committees/pc.aspx
http://www.pjm.com/committees-and-groups/committees/teac.aspx
http://www.pjm.com/committees-and-groups/committees/teac.aspx
http://www.pjm.com/committees-and-groups/committees/srrtep-ma.aspx
http://www.pjm.com/committees-and-groups/committees/srrtep-ma.aspx
http://www.pjm.com/committees-and-groups/committees/srrtep-w.aspx
http://www.pjm.com/committees-and-groups/committees/srrtep-w.aspx
http://www.pjm.com/committees-and-groups/committees/srrtep-s.aspx
http://www.pjm.com/committees-and-groups/committees/srrtep-s.aspx
http://pjm.com/committees-and-groups/isac.aspx
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Errata

Errata – March 29, 2019

Section 1.1: Generation in Transition, p. 10
• In the sentence, “Overall, 24 percent of projects requesting capacity uprates reach 

commercial operation whereas, only 11.7 percent of new generator requests reach 
commercial operation.” The reference to, 42 percent of projects requesting capacity 
uprates, has been corrected to 24 percent to reflect the correct percentage.

• In Figure 1.9: Queued Generation Progression – Requested Capacity Rights, the reference 
to 42 percent of requested projects has also been corrected to 24 percent.
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1.0: 2018 Executive Summary

1.0.1 — Regional Scope
PJM, a FERC-approved RTO, coordinates the 
movement of wholesale electricity across a high 
voltage transmission system in all or parts of 
Delaware, Illinois, Indiana, Kentucky, Maryland, 
Michigan, New Jersey, North Carolina, Ohio, 
Pennsylvania, Tennessee, Virginia, West Virginia 
and the District of Columbia, as shown on 
Map 1.1. PJM’s footprint encompasses major U.S. 
load centers from the Atlantic Coast to Illinois 
western border, including the metropolitan areas 
in and around Baltimore, Chicago, Columbus, 
Cleveland, Dayton, Newark and northern New 
Jersey, Norfolk, Philadelphia, Pittsburgh, 
Richmond, Toledo and the District of Columbia.

PJM’s Regional Transmission Expansion 
Plan (RTEP) process identifies transmission 
system additions and improvements needed to 
serve more than 65 million people throughout 
13 states and the District of Columbia. The PJM 
system includes key U.S. Eastern Interconnection 
transmission arteries, providing members with 
access to PJM’s regional power markets as well 
as those of adjoining systems. Collaborating with 
more than 1,010 members, PJM dispatches 
more than 180,080 MW of generation capacity 
over 84,040 miles of transmission lines.

Section 1: 2018 Executive Summary

Map 1.1: PJM Backbone Transmission System
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RTO Perspective
PJM’s RTEP process spans state boundaries shown 
in Map 1.1 in the broader context of the RTO 
functions shown in Figure 1.1. Doing so gives PJM 
the ability to identify one optimal, comprehensive 
set of solutions to solve reliability criteria violations, 
operational performance issues and congestion 
constraints. Specific system enhancements are 
justified to meet local reliability requirements and 
deliver needed power to more distant load centers. 
Once the PJM Board approves recommended system 
enhancements, new facilities and upgrades to 
existing ones, they formally become part of PJM’s 
overall RTEP. The PJM Board approval obligates 
designated entities to implement those plans. PJM 
recommendations can also include removal of or 
change in scope to previously approved projects if 
expected system conditions have changed such that 
justification for a project no longer exists.

System Enhancement Drivers
A 15-year long-term planning horizon allows PJM 
to consider the aggregate effects of many factors, 
shown in Figure 1.2. Initially, with its inception 
in 1997, PJM’s RTEP consisted of system 
enhancements mainly driven by load growth and 
generating resource interconnection requests. Today, 
PJM’s RTEP process studies the interaction of 
many drivers, including those arising out of public 
policy, market efficiency, interregional coordination 
and resilience. Importantly though, as Figure 1.2 
indicates, RTEP development considers all drivers 
through a reliability criteria lens. PJM’s RTEP 
process encompasses a comprehensive assessment 
of system compliance with the thermal, reactive, 
stability and short-circuit North American Electric 
Reliability Corporation (NERC) Standard TPL-001-4  
events P0 through P7 as described in Section 1.2.

Figure 1.1: RTEP Process – RTO Perspective

Figure 1.2: System Enhancement Drivers
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Highlights of projects identified and 
approved by the PJM Board during 2018 
appear in Section 2. Details of specific large-
scale projects – those greater than $10 million 
in scope – are presented in Section 6.

2018 PJM Board Approvals
Since 1999, the PJM Board has approved 
transmission system enhancements totaling $37.1 
billion. Of this, $29.9 billion represents baseline 
projects to ensure compliance with NERC, regional 
and local transmission owner planning criteria 
and to address market efficiency congestion 
relief. An additional $7.2 billion represents 
network facilities to enable more than 85,000 
MW of new generation to interconnect reliably.

A summary of projects by status as of 
December 31, 2018, appears in Figure 1.3. 
The numbers provide a snapshot of one point 
in time, as with an end-of-year balance sheet. 
The $37.1 billion total reflects a net $2 billion 
increase over December 31, 2017. The year-
over-year differentials are detailed in Table 1.1 
and graphically portrayed in the Figure 1.4 and 
Figure 1.5 waterfall diagrams for RTEP baseline  
and network projects. The PJM Board approved  
139 new baseline projects at an estimated cost  
of $2.1 billion and 251 new network transmission 
projects at an estimated cost of nearly  
$1 billion. These totals were offset by revised 
cost estimate changes and project cancellations 
for previously approved RTEP elements. 

Figure 1.3: Board Approved RTEP Projects as of December 31, 2018

Baseline Network
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$1,134

$22,441

$29,887

$7,173

$37,060

Grand Total

PJM recommends canceling a network 
system enhancements from the RTEP when the 
queue project driving the need for the network 
project withdraws from the queue. Withdrawals 
at this point in the interconnection process are 
typically driven by developer business decisions, 
including PJM Reliability Pricing Model (RPM) 
auction activity, siting challenges, financing 
challenges or other business model factors.

A discussion of Supplemental Projects 
including summaries by driver and voltage greater 
than $10 million is included in Section 2.3.
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Figure 1.4: Baseline Project Differentials – 2018 Figure 1.5: Network Project Differentials – 2018
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Table 1.1: RTEP Project Cost Differentials – December 31, 2017 vs. December 31, 2018

Baseline Projects ($M) Network Projects ($M)

Value at the end of 2017 (start) 2,7882.6 7227.9

Cost of new projects (new) 2,065.45 986.33

Cost changes to existing projects (change) 55.08 1,404.95

Cost of canceled projects (canceled) -142.56 -1,137.19

Value at the end of 2018 (end) 29,860.57 8,481.99
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Shifting RTEP Dynamics
The $2.1 billion of baseline transmission 
investment approved during 2018 continues to 
reflect a shift in the dynamics driving transmission 
expansion needed through study year 2025. 
Flat load growth, energy efficiency, generation 
shifts and aging infrastructure drivers – among 
others – continue to shift transmission need 
away from large-scale, cross-system backbone 
projects towards projects focusing on transmission 
owner criteria. PJM Board-approved projects in 
2018 will address market efficiency congestion 
and solve localized reliability criteria violations. 
Figure 1.6 reflects lower investment at 345 kV 
and above over the past four years and higher 
levels of transmission investment at 230 kV.

Flat Load Growth
PJM’s 2018 RTEP baseline power flow model 
for study year 2023 was based on the 2018 
PJM Load Forecast Report, summarized in 
Appendix 1, showing a 10-year RTO summer 
normalized peak growth rate of 0.4 percent. 
Average 10-year annualized summer growth 
rates for individual PJM zones ranged from -0.2 
percent to 0.8 percent. Load forecasts from the 
past five years reflect broader trends in the U.S. 
economy and PJM model refinements to capture 
evolving customer behaviors. These include more 
efficient manufacturing equipment and home 
appliances and distributed energy resources such 
as behind-the-meter roof-top solar installations.

Figure 1.6: Approved Baseline Projects by Voltage 2015-2018
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Changing Capacity Mix
PJM’s RTEP process continues to manage an 
unprecedented capacity shift driven by federal and 
state public policy and broader fuel economics:

• New generating plants powered by 
Marcellus and Utica shale natural gas

• New wind and solar units driven by 
federal and state renewable incentives

• Generating plant deactivations

• Market impacts introduced by demand 
resources and energy efficiency programs

RPM-eligible natural gas-fired generation 
capacity now exceeds that of coal. Natural gas 
plants totaling over 50,600 MW constitute 
67 percent of the generation currently seeking 
capacity interconnection rights in PJM’s new 
services queue.

If formally submitted deactivation plans come 
to fruition, more than 27,000 MW of coal-fired 
generation will have deactivated between 2011 
and 2020. The economic impacts of environmental 
public policy coupled with the age of these plants − 
many more than 40 years old − make ongoing 
operation prohibitively expensive. PJM continued to 
receive deactivation notifications throughout 2018, 
totaling 12,279 MW. The impacts of deactivation 
notices received during 2018 are discussed 
in Section 2.1.

Distributed Energy Resources
Distributed energy resources are introducing 
another dynamic into PJM’s RTEP process. 
The resources can remain behind-the-meter 
or participate in PJM markets. Distributed 
energy resources seeking to participate in PJM’s 
capacity market must do so via PJM’s RTEP 
new services queue process. This ensures that 
necessary transmission and distribution system 
improvements are in place to preserve reliability 
and market participation. Distributed energy 
devices like roof-top solar remain behind-the-
meter and do not participate in the PJM capacity 
market. Nonetheless, they impact the demand 
side of PJM resource adequacy. Additionally, 
these units impact PJM’s load forecast, both 
on a day ahead and real time basis, as well as 
longer term planning forecasts. For instance, 
distributed solar generation acts to offset load, 
making it lower than it otherwise would be.

Aging Infrastructure
Existing facilities at all voltage levels are reaching 
the end of their useful lives, requiring RTEP 
projects to ensure that reliability is maintained. 
PJM has observed that transmission owner 
aging infrastructure criteria are increasingly 
driving the need for investment. Condition 
assessments have identified deteriorating 
facilities built in the 1960s and earlier. 
 Planning for aging infrastructure is not 
new to PJM. Spare 500/230 kV transformers, 
500 kV line rebuilds and a number of other 
transmission enhancements to mitigate 
potential equipment failure risk are already 
an important part of PJM’s RTEP.
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1.1: Generation in Transition

1.1.1 — Shift to Natural Gas Continues
PJM’s 184,724 MW of RPM-eligible 
existing installed capacity reflects a fuel mix 
comprising 40 percent natural gas, 31 percent 
coal and 18 percent nuclear, as shown in 
Figure 1.7. Hydro, wind, solar, oil and waste 
fuels constitute the remaining 11 percent. 
A diverse generation portfolio reduces the 
system risk associated with fuel availability 
and reduces dispatch stack price volatility. 

Natural gas powers 67 percent of the 
generation in PJM’s interconnection queue, 
shown in Figure 1.8. Favorable fuel economics 
have emerged with the development of the 
Marcellus and Utica shale formations natural 
gas reserves, located in the middle of PJM’s 
footprint. Figure 1.8 shows PJM’s fuel mix based 
on requested interconnection capacity rights 
for generation that is active, under construction 
or suspended as of December 31, 2018. 

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

Figure 1.7: PJM Existing Installed Capacity Mix RPM Eligible Capacity (December 31, 2018)

Solar, 640 MW

Coal, 56,653 MW

Natural Gas, 74,194 MW

Wind, 1,165 MW
Hydro, 8,346 MW

Oil, 9,499 MW

Nuclear, 33,362 MW

Waste, 865 MW

Figure 1.8: PJM Queued Generation Fuel Mix – Requested Capacity Interconnection Rights (December 31, 2018)
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Nameplate Capacity, 25,793 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.



Section 1: 2018 Executive Summary

8 PJM 2018 Regional Transmission Expansion Plan

1
Section

PJM © 2019

Interconnection requests by fuel type and 
status for renewable and non-renewable fuels are 
summarized in Table 1.2 and Table 1.3, respectively.

1.1.2 — Renewables
PJM’s interconnection queue process continues 
to see renewable-powered generation growth. 
As Figure 1.8 and Table 1.2 show, queued 
requests as of December 31, 2018, for 
capacity interconnection rights (CIRs) totaled 

4,845 MW for wind-powered generators, as 
of December 31, 2018, that were actively 
under study, suspended or under construction. 
Those CIRs correspond to nameplate capacity 
totaling 25,793 MW. Queued solar-powered 
generator requests for CIRs totaled 18,751 
MW that were actively under study, suspended 
or under construction. Those CIRs correspond 
to nameplate capacity totaling 33,281 MW. 

Nameplate Capacity vs. Capacity 
Interconnection Rights
Nameplate capacity represents a generator’s 
rated full power output capability. As Figure 1.8 
shows, nameplate capacity is typically much 
greater than CIRs for wind and solar powered 
generators. This arises from the fact that while 
some renewable resources can operate continually 
like conventional fossil-fueled power plants, others 
operate intermittently, such as wind and solar. 

Table 1.2: Requested Capacity Interconnection Rights, Renewable Fuels (December 31, 2018)

Table 1.3: Requested Capacity Interconnection Rights, Non-Renewable Fuels (December 31, 2018)

In Queue Complete

Grand TotalActive Suspended Under Construction In Service Withdrawn

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Coal 2 29.0 0 0.0 5 117.2 59 2,182.2 69 33,537.6 135 35,866.0

Diesel 0 0.0 0 0.0 1 4.1 10 72.4 15 76.7 26 153.2

Natural Gas 108 31,034.2 18 4,019.4 50 15,548.6 292 40,713.1 599 220,820.2 1,067 312,135.5

Nuclear 8 125.4 0 0.0 1 44.0 43 3,881.6 18 8,988.0 70 13,039.0

Oil 1 14.0 0 0.0 0 0.0 18 539.8 22 2,300.0 41 2,853.8

Other 2 240.0 0 0.0 0 0.0 7 376.5 82 1,068.8 91 1,685.3

Storage 37 507.3 11 5.8 27 1.9 23 0.1 115 476.9 213 992.0

Total 158 31,949.9 29 4,025.2 84 15,715.8 452 47,765.7 920 267,268.2 1,643 366,724.8

In Queue Complete

Grand TotalActive Suspended Under Construction In Service Withdrawn

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Biomass 1 4.0 0 0.0 0 0.0 12 268.8 35 682.9 48 955.7

Hydro 4 517.4 0 0.0 4 62.2 29 1,208.5 44 1,876.4 81 3,664.5

Methane 1 0.8 0 0.0 3 7.4 92 436.0 95 488.1 191 932.3

Solar 422 17,341.0 32 171.3 77 1,239.0 146 704.5 984 14,240.5 1,661 33,696.2

Wind 77 3,948.8 10 174.3 32 722.3 84 1,555.4 427 12,046.2 630 18,446.9

Wood 0 0.0 1 16.0 1 50.0 1 4.0 3 137.0 6 207.0

Total 505 21,812.0 43 361.5 117 2,080.8 364 4,177.3 1,588 29,471.1 2,617 57,902.6
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Wind turbines can generate electricity only 
when wind speed is within a range consistent 
with turbine physical specifications. This presents 
challenges with respect to real-time operational 
dispatch and capacity rights. To address the 
latter concern, PJM has established a set of 
business rules unique to intermittent resources for 
determining capacity rights. This value is used to 
ensure resource adequacy based on the amount 
of power output PJM can expect from each unit 
over peak summer hours. PJM business rules 
permit these values to change as annual operating 
history data for individual units may merit. 
Until such time, these class averages establish 
the amount of CIRs that a unit may request.

Generators powered by intermittent resources – 
such as wind – frequently require analytical studies 
unique to their particular characteristics. For 
example, wind-powered generator requests have 
clustered in remote areas that are most suitable 
to their operating characteristics and economics 
but have less access to robust transmission 
infrastructure. Such an injection of power 
increases system stress in areas already limited 
by real-time operating restrictions. Consequently, 
RTEP studies include complex power system 
stability and low-voltage ride-through analyses. 

The interconnection study process is described 
in PJM Manual 14A, New Services Request 
Process, available on the PJM website: http://www.
pjm.com/-/media/documents/manuals/m14a.ashx.

1.1.3 — Energy Storage Devices 
PJM’s resource mix includes energy storage projects 
as a means to enhance operational flexibility. The 
importance of these projects continues to grow. 
There are 27 storage devices located in PJM 
that are in service or partially in service, totaling 
277 MW as of December 31, 2018. These devices 
consist mainly of battery and flywheel technology. 
A number of these are part of hybrid plants that 
are paired with wind-powered generation. Mainly 
energy-only devices, these storage facilities 
participate in PJM Ancillary Services Markets. 
Many of them supply frequency regulation. Other 
prototype projects within PJM are exploring the 
benefits of electric vehicle-to-grid technology 
and thermal storage, which uses large electric 
water heaters that respond to grid needs.

One of the challenges facing grid operators 
like PJM is the inability to store electricity during 
times of oversupply or low price for later use 
during times of high demand, high prices or 
other power source unavailability. Unlike other 
forms of energy, electricity cannot be stored in a 
conventional sense. Electricity is consumed at the 
time it is produced. Until recently, the only large-
scale energy storage option for electricity available 
was pumped-storage hydroelectricity. Pumped 
storage resources, though, are difficult to build. 

Future storage innovations, could provide 
PJM a number of options: improved battery 
technology, flywheels, compressed air energy 
storage, thermal storage and hybrid-electric 
vehicles. These technologies will become even 
more important as intermittent renewable energy 
sources play a greater role in PJM’s resource mix. 

Storage as a Transmission Asset
The Federal Energy Regulatory Commission 
(FERC), decided in 2010 to address the 
classification of energy storage devices on a case-
by-case basis. In the same order, FERC ruled 
that, given certain specific criteria being met, 
storage devices could be treated as transmission 
facilities and therefore be compensated in the 
same way as other transmission facilities.

More recently, as part of the 2018 RTEP 
Proposal Window No. 1, discussed in Section 2, 
PJM received one proposal that includes battery 
energy storage systems. This proposal sought 
to address an overload of a 69 kV circuit for a 
single contingency loss of another 69 kV circuit 
by installing a battery storage devices in the area. 
Evaluation of this proposal continues into 2019.

1.1.4 — New Services Queue Requests

Interconnection Activity
The generation interconnection process has three 
study phases: Feasibility, System Impact and 
Facilities Studies to ensure that new resources 
interconnect without violating established 
NERC and regional reliability criteria. Each 
generator that completes the necessary system 
enhancements becomes eligible to participate 
in PJM Capacity and Energy Markets. 

http://www.pjm.com/-/media/documents/manuals/m14a.ashx
http://www.pjm.com/-/media/documents/manuals/m14a.ashx
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Projects withdrawn after final agreement

• 135 Interconnection Service Agreements − 17,822 MW

• 229 Wholesale Market Participation Agreements − 767 MW

• 15.1 % requested capacity megawatt
• 24 % requested projects

Percentage of planned capacity and projects
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Figure 1.9: Queued Generation Progression – Requested Capacity Rights (December 31, 2018)

Generation Queue Activity
PJM markets have attracted generation proposals 
totaling 370,913 MW, as shown in Figure 1.9. and 
over 53,762 MW of interconnection requests we’re 
actively under study. Over 22,184 MW were under 
construction or suspended as of December 31, 
2018, While withdrawn projects make up a 
significant portion of total interconnection request 
activity, the numbers simply reflect ongoing 
business decisions by developers in response 
to changing public policy, regulatory, industry, 
economic and other competitive factors. PJM’s 
queue-based interconnection process offers 
developers the flexibility to consider and explore 
cost-effective interconnection opportunities.

Queue Progression History
PJM reviews generation queue progression annually 
to understand trends more fully. As shown in 
Figure 1.9, PJM received 370,913 MW of queued 
generation interconnection requests for capacity 
interconnection rights from Queue A in 1999 
through December 31, 2018. Only 55,876 MW − 
15 percent − of these projects have reached 
commercial operation. Note that Figure 1.9 reflects 
requested capacity interconnection rights that 
are lower than nameplate capacity given the 
intermittent operational nature of wind and solar 
powered plants, as described earlier. 

Following interconnection service agreement 
(ISA) or wholesale market participant agreement 
(WMPA) execution, 17,822 MW of capacity 
with ISAs and 767 MW of capacity with WMPAs 
withdrew from PJM’s interconnection process. 
Overall, 24 percent of projects requesting 
capacity uprates reach commercial operation 
whereas, only 11.7 percent of new generator 
requests reach commercial operation.

Table 1.4: Study Requests Queued Since 1999

Status
Number  

of Projects
Requested Capacity  

Interconnection Rights (MW)
Nameplate  

Capacity (MW)

Active 663 53,762 85,430.5

In Service 816 51,943 61,128.0

Under Construction 201 17,797 23,433.9

Suspended 72 4,387 6,089.3

Withdrawn 2,508 296,739 368,341.9

Total 4,260 424,627 544,423.5

NOTE:
A Wholesale Market Participant Agreement (WMPA) is 
executed among PJM, the generator owner and the 
TO if the transmission facility to which a generator 
seeks interconnection is not FERC jurisdictional. This 
is frequently the case with generators connecting at 
the distribution level voltages on facilities over which 
FERC does not have jurisdiction.

Note: Figure 1.9 does not include projects that are listed as 
active in the queue process prior to required agreement execution.
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Interconnecting Reliably
A key component of PJM’s RTEP process is 
the assessment of queued interconnection 
requests and the development of transmission 
enhancement plans to resolve reliability 
criteria violations identified under prescribed 
deliverability tests. Since 1999, the PJM Board 
has approved network facility reinforcements 
totaling $7.2 billion to interconnect over 
85,00 MW of new generating resources and 
satisfy other new service requests – merchant 
transmission interconnection, for example. The 
PJM Board approved 60 new network system 
enhancements totaling $1.1 billion in 2018 alone. 

As described in Section 1.2, PJM tests for 
compliance with all reliability criteria imposed 
by the NERC and regional reliability criteria. 
Specifically, NERC reliability standards require that 
PJM identify system conditions that sufficiently 
stress the transmission system be evaluated to 
ensure that the transmission system meets the 
performance criteria specified in the standards. 
PJM’s generator deliverability test prescribes 
the test conditions for ensuring that sufficient 
transmission capability exists to deliver generating 
capacity reliably from a defined generator or area to 
the rest of PJM load, as illustrated in Figure 1.10. 
In addition to generator interconnection requests, 
PJM conducts this power flow test under summer 
and winter peak load conditions, when capacity is 
most needed to serve load, as well as under light 
load conditions to ensure that a range of resource 
combinations and conditions is examined.

Figure 1.10: Generator Deliverability Concept

Test – Strength of the transmission 
system to ensure that the aggregate 
of generators in a given area can be 
reliably transferred to the rest of PJM.
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1.1.5 — Deactivations
PJM received 63 deactivation notifications in 
2018 totaling 12,279 MW. This was up from the 
previous five years, but below the 14,444 MW of 
announced deactivations in 2012. By contrast, 
PJM received and studied deactivation requests 
for only 11,000 MW in total during the eight years 
ending November 1, 2011. Map 1.2 shows the 
deactivation request locations received between 
January 1, 2018, and December 31, 2018.

Generator owners have requested deactivation 
of these units between April 2018 and June 
2022. PJM maintains a list of formally submitted 
deactivation requests, accessible via the 
following link: https://www.pjm.com/planning/
services-requests/gen-deactivations.aspx.

PJM has 30 days in which to respond to a 
generator owner with deactivation study results. 
Deactivation reliability studies comprise thermal 
and voltage analysis, including generator 
deliverability, common mode outage, N-1-1 
analysis and load deliverability tests. System 
expansion solutions may include upgrades to 
existing facilities, scope expansion for current 
baseline projects already in the RTEP, or 
construction of new transmission facilities. 
Generator deactivations alter power flows that 
can cause transmission line overloads and, given 
reductions in system reactive support from those 
generators, can undermine voltage support. In 
some instances, reliability criteria violations 
caused by unit deactivation have been resolved 
by RTEP enhancements already approved by 
the PJM Board or by supplemental projects 
proposed by the incumbent transmission owner.

Map 1.2: PJM Generator Deactivation Notifications Received January 1, 2018 through December 31, 2018

https://www.pjm.com/planning/services-requests/gen-deactivations.aspx
https://www.pjm.com/planning/services-requests/gen-deactivations.aspx
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1.2: Project Drivers in Transition

1.2.1 — NERC Criteria – RTEP Perspective
PJM’s RTEP process rigorously applies NERC’s 
Planning Standard TPL-001-4 through a wide 
range of reliability analyses – including load 
and generation deliverability tests – over a 
15-year planning horizon. PJM documents 
all instances where the system does not meet 
applicable reliability standards and develops 
system reinforcements to ensure compliance. 
NERC penalties for violation of a standard can 
be as high as $1 million per violation per day.

PJM addresses transmission expansion 
planning from a regional perspective, spanning 
transmission owner zonal boundaries and state 
boundaries to address the comprehensive impact 
of many system enhancement drivers, including 
NERC reliability criteria violations. Reliability 
criteria violations may occur locally, in a given 
transmission owner zone, driven by an issue in 
that same zone. Violations may also be driven 
by some combination of regional factors. 

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

Bulk Electric System Facilities
NERC’s planning standards apply to all bulk electric 
system (BES) facilities, defined by ReliabilityFirst 
Corporation and the SERC Reliability Corporation to 
include all of the following power system elements:

1. Individual generation resources larger than 
20 MVA or a generation plant with aggregate 
capacity greater than 75 MVA that is connected 
via step-up transformer(s) to facilities 
operated at voltages of 100 kV or higher

2. Lines operated at voltages of 100 kV or higher

3. Associated auxiliary and protection and control 
system equipment that could automatically trip 
a BES facility, independent of the protection 
and control equipment’s voltage level (assuming 
correct operation of the equipment)

The ReliabilityFirst definition of BES excludes  
the following:

1. Radial facilities connected to load-serving 
facilities or individual generation resources 
smaller than 20 MVA or a generation plant with 
aggregate capacity less than 75 MVA where the 
failure of the radial facilities will not adversely 
affect the reliable steady-state operation of other 
facilities operated at voltages of 100 kV or higher

2. The balance of generating plant control and 
operation functions (other than protection 
systems that directly control the unit itself 
and its associated step-up transformer), which 
facilities would include relays and systems that 
automatically trip a unit for boiler, turbine, 
environmental and/or other plant restrictions

3. All other facilities operated at 
voltages below 100 kV

Given this BES definition, PJM conducts 
reliability analyses to ensure system compliance 
with NERC Standard TPL-001-4. If PJM 
identifies violations, it develops transmission 
expansion solutions to resolve them, frequently 
as part of its RTEP window process.
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NERC Reliability Standard TPL-001-4
Under NERC Reliability Standard TPL-001-4, 
“planning events” – as NERC refers to them – are 
categorized as P0 through P7 and defined in the 
context of system contingency. PJM studies each 
event as part of one or more steady-state analyses 
as described in Table 1.5 and described in PJM 
Manual 14B, PJM Region Transmission Planning 
Process, available on the PJM website.

• P0 – No Contingency

• P1 – Single Contingency

• P2 – Single Contingency (bus section)

• P3 – Multiple Contingency

• P4 – Multiple Contingency  
(fault plus stuck breaker)

• P5 – Multiple Contingency (fault 
plus relay failure to operate)

• P6 – Multiple Contingency  
(two overlapping singles)

• P7 – Multiple Contingency  
(common structure)

Consistent with NERC definitions, if an 
event comprises an equipment fault such that 
the physical design of connections or breaker 
arrangements also takes additional facilities out of 
service, then they are taken out of service as well. 
For example, if a transformer is tapped off a line 
without a breaker, both the line and transformer are 
removed from service as a single contingency event.

PJM N-0 analysis – shown in Table 1.5 as 
a NERC planning event is mapped to planning 
event P0 – examines the bulk electric system 
as-is, with all facilities in service. PJM identifies 
facilities that have pre-contingency loadings that 
exceed applicable normal thermal ratings. Bus 
voltages are also identified that violate established 
limits specified in PJM Manual 3 Transmission 
Operations, available on the PJM website. 

Similarly, N-1 analysis – mapped to planning 
event P1 – requires that BES facilities be tested 
for the loss of a single generator, transmission 
line or transformer. Likewise, bus voltages that 
exceed limits specified by PJM Manual 3 are 
also identified. Generator and load deliverability 
tests are also applied to event P1.

PJM N-1-1 analysis – mapped to planning 
events P3 and P6 – examines the impact of 
two successive N-1 events with re-dispatch and 
system adjustment prior to the second event. 
Monitored facilities must remain within normal 
thermal and voltage limits after the first N-1 
contingency and re-dispatch and within applicable 
emergency thermal ratings and voltage limits 
after the second as specified in PJM Manual 3.

Table 1.5: Mapping RTEP Analysis to NERC Planning Events

Steady-State Analysis NERC Planning Events

Base Case N-0 − No Contingency Analysis P0

Base Case N-1 − Single Contingency Analysis P1

Base Case N-2 − Multiple Contingency Analysis P2, P4, P5, P7

N-1-1 Analysis P3, P6

Generator Deliverability P0, P1

Common Mode Outage Procedure P2, P4, P5, P7

Load Deliverability P0, P1

Light Load Reliability Criteria P1, P2, P4, P5, P7

PJM’s N-2 multiple contingency and common 
mode analyses evaluate planning events P2, 
P4, P5 and P7 to look at the loss of multiple 
facilities that share a common element or system 
protection arrangement. These include bus 
faults, breaker failures, double-circuit tower line 
outages and stuck breaker events. N-2 analysis 
is conducted on the base case itself.

Common mode analysis is conducted 
within the context of PJM’s deliverability 
testing methods, discussed in PJM Manual 
14B, PJM Region Transmission Planning 
Process available on the PJM website.

NERC Standard TPL-001-4 includes extreme 
events as well. PJM studies system conditions 
following a number of extreme events, also known 
as maximum credible disturbances, judged 
to be critical from an operational perspective 
for risk and consequences to the system.

http://www.pjm.com/~/media/documents/manuals/m14b.ashx
http://www.pjm.com/~/media/documents/manuals/m14b.ashx
http://www.pjm.com/~/media/documents/manuals/m14b.ashx
https://www.pjm.com/-/media/documents/manuals/m03.ashx
https://www.pjm.com/-/media/documents/manuals/m03.ashx
http://www.pjm.com/~/media/documents/manuals/m14b.ashx
http://www.pjm.com/~/media/documents/manuals/m14b.ashx
http://www.pjm.com/~/media/documents/manuals/m14b.ashx
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Stability Requirements
PJM conducts stability studies to ensure that 
the planned system can withstand NERC criteria 
disturbances and maintain stable operation 
throughout PJM’s planning horizon. NERC 
criteria disturbances are those required by the 
NERC planning criteria applicable to system-
normal, single-element outage and common-
mode multiple-element outage conditions.

A key aspect of NERC Reliability Standard 
TPL-001-4 also calls for modeling the dynamic 
behavior of loads as part of stability analysis at 
peak load levels. Prior to TPL-001-4 standard 
implementation, stability analyses were 
conducted on static load models that may not 
necessarily have captured the dynamic nature 
of real and reactive components of system loads 
and energy efficient loads, for example. From 
an analytical perspective, this requirement 
enhances analysis of fault-induced delayed 
voltage recovery or changes in load characteristics 
like that of more energy efficient loads.

1.2.2 — Transmission Owner Criteria
The PJM Operating Agreement specifies that 
individual transmission owner (TO) planning 
criteria are to be evaluated as a part of the RTEP 
process, in addition to NERC and PJM regional 
criteria. Frequently, TO planning criteria address 
specific local system conditions, such as in urban 
areas. TOs are required to include their individual 
criteria as part of their respective FERC Form 
No. 715 filings. TO criteria can be found on 
the PJM website: http://www.pjm.com/planning/
planning-criteria/to-planning-criteria.aspx.

As part of its RTEP process, PJM applies 
TO criteria to the respective facilities that are 
included in the PJM Open Access Transmission 
Tariff (OATT) facility list. While transmission 
enhancements driven by TO criteria are considered 
RTEP baseline projects, they are assigned to the 
incumbent TO and are not eligible for proposal 
window consideration, as shown in Figure 1.11. 
Under the terms of the OATT, the costs of such 
projects are allocated 100 percent to the TO zone.

2018 Transmission Owner Criteria-Driven Projects
PJM has observed that TO aging infrastructure 
criteria are increasingly driving the need for 
baseline projects. Review of facilities built in the 
1960s and earlier have revealed deteriorating 
facilities. Planning for aging infrastructure 
is not new to PJM. Spare 500/230 kV 

transformers, aging 500 kV line rebuilds and 
other equipment enhancements approved in 
prior years are already part of the RTEP.

In other instances, TO criteria encompass 
local loss-of-load thresholds, particularly on radial 
facilities. The threshold for some is on a megawatt-
mile basis, others on a megawatt-magnitude 
basis to reduce the extent of load impacted.

Section 2.2.1 summarizes TO criteria-
driven transmission projects with cost 
estimates greater than $10 million, as 
approved by the PJM Board in 2018.

Figure 1.11: Window Eligibility
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http://www.pjm.com/planning/planning-criteria/to-planning-criteria.aspx
http://www.pjm.com/planning/planning-criteria/to-planning-criteria.aspx
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2018 RTEP Summary
As RTEP dynamics shift, PJM has observed a 
correlated shift in the categories of projects that 
PJM analyzes and ultimately recommends for 
inclusion in the RTEP. Figure 1.12 summarizes 
the total dollars approved by the PJM board for 
inclusion in the 2018 RTEP, categorized by driver. 

AEP, $71

Dominion, $295

EKPC, $2
PPL, $57

PSE&G, $1,063
RECO, $22

2018
FERC 715

Transmission
Owner Criteria

$1,510 M

2018
Baseline Projects

$2,071 M
Generator Deactivation, $261

Operational
Performance, $113

Short Circuit, $44

Baseline Load Growth 
Deliverability and 

Reliability, $99

Transmission Owner 
Criteria, $1,510

Congestion 
Relief – Economic, $44

Figure 1.12: 2018 RTEP Baseline Projects by Driver
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1.2.3 — Market Efficiency
PJM’s RTEP process includes a market efficiency 
analysis to accomplish the following goals:

• Determine which reliability-based enhancements 
have economic benefit if accelerated

• Identify new transmission enhancements 
that may realize economic benefit

• Identify the economic benefits associated 
with reliability-based enhancements already 
included in the RTEP that, if modified, would 
relieve one or more congestion constraints, 
providing additional economic benefit

PJM identifies the economic benefit of proposed 
transmission projects by conducting production-
cost simulations. These simulations show the extent 
to which congestion is mitigated by the project for 
specific study-year transmission and generation 
dispatch scenarios. Economic benefit is determined 
by comparing future-year simulations both with and 
without the proposed transmission enhancement. 

The metrics and methods used to determine 
economic benefit are described in Section 4.3. 
During 2018, the PJM Board approved 2 projects  
driven by market efficiency totaling $25.7 million.

Figure 1.13: Market Efficiency Analysis Parameters
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1.3: RTEP Process  
Improvement Milestones

PJM’s RTEP process is not static. It continues to 
evolve with the scope of system enhancement 
drivers it addresses, as described earlier in  
Section 1.0. Process improvements continued in 
2018, milestones for which are discussed below.

1.3.1 — 2018 Activities

Supplemental Planning Process/Transparency
PJM’s Markets and Reliability Committee 
authorized the creation of the Transmission 
Replacement Processes Senior Task Force 
(TRPSTF) in 2016. The TRPSTF is charged 
with increasing transparency and consistency 
in the establishment, communication and the 
review of aging infrastructure supplemental 
projects. It also considers potential criteria 
and guidelines for transmission owner aging 
infrastructure projects. The TRPSTF arose in part 
due to concern over the increase in supplemental 
projects and aging infrastructure replacements. 

With reduced load growth and growing 
distributed technologies, the drivers for new 
transmission investment are shifting to those 
associated with the replacement of aging 
transmission infrastructure and attachment of 
new concentrated loads (e.g., new data centers). 

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

FERC issued a Show Cause Order in August 
2016 establishing a proceeding to determine 
whether the PJM transmission owners are 
complying their Order 890 obligations specific 
to supplemental projects. In October 2016, the 
PJM transmission owners filed a proposed a 
new PJM Tariff, Attachment M-3 process, which 
provides additional detail and transparency 
regarding the process for planning supplemental 
projects, and PJM proposed revisions to the 
Operating Agreement, Schedule 6 to ensure 
compliance with Order No. 890. In compliance 
with FERC Order dated February 2018 the 
PJM transmission owners revised Attachment 
M-3 to further enhance the supplemental 
project planning process by including timelines 
specific to providing opportunity for review and 
comment of local TO assumptions, needs and 
solutions. In September 2018, FERC issued 
an Order accepting the Attachment M-3 and 
Operating Agreement revisions. Following 
discussions with PJM stakeholders, PJM also 
revised Manual 14B to, among other things, 
include references to the TOs Attachment M-3 
supplemental project planning process. 

Market Efficiency Process Enhancements 
The Market Efficiency Process Enhancement 
Task Force (MEPETF) was chartered in January 
2018 under the auspices of the PJM Planning 
Committee. The mission of this group is to 
review, evaluate and discuss challenges and 

potential solutions necessary to improve the 
Market Efficiency Process. The task force has 
been investigating a number of tasks, including:

• Provide educational material

• Evaluate benefit-to-cost calculation

• Evaluate facility service 
agreement (FSA) modeling

• Evaluate the market efficiency re-evaluation 
process and mid-cycle assumption update

• Interregional market efficiency project selection 

• Evaluate regional targeted 
market efficiency process

• Update market efficiency  
mid-cycle assumption and model

The reviews are being conducted in two  
phases. Strawman polls among the task force 
are providing direction for additional review to 
be conducted in 2019. More information can be 
accessed on the PJM website: https://pjm.com/
committees-and-groups/task-forces/mepetf.aspx. 
Additional discussion on the MEPETF activities  
including those that continued into 2019 are  
included in Section 3.

https://pjm.com/committees-and-groups/task-forces/mepetf.aspx
https://pjm.com/committees-and-groups/task-forces/mepetf.aspx


Section 1: 2018 Executive Summary

20 PJM 2018 Regional Transmission Expansion Plan

1
Section

PJM © 2019

FERC Generator Interconnection Order
FERC Order No. 845 became effective 
July 23, 2018. This order adopted reforms 
for generation interconnection to the grid 
focusing on the following topics:

• Customer’s option to build

• Dispute resolution

• Identification and definition of  
contingent facilities

• Transparency regarding study 
models and assumptions

• Interconnection study deadlines

• Requesting interconnection service 
below generation facility capacity

• Provisional interconnection service

• Utilization of surplus  
interconnection service

• Material modification and incorporation 
of advanced technologies

PJM has drafted a number of changes 
to comply with the order. Final compliance 
filings will be due in 2019 pending FERC 
order on request for rehearing. 

Summer Only Demand Response 
PJM worked with the Summer Only Demand 
Response Senior Task Force during 2018 to 
develop a proposal to improve long-term zonal 
and RTO load forecasts. The proposal attempts 
to respond to participant Demand Response 
(DR)program design while still satisfying PJM’s 
planning needs to be both predictable and 
measurable. The purpose is to improve demand 
response resource evaluation that are only 
available during the summer. Adjusting the load 
forecasting process would provide an alternative 
to supply-side participation in the capacity market 
and more accurately capture the peak-shaving 
actions of these resources in the load forecasts.

Participation would be restricted to load 
reduction programs (both direct control and 
behavioral) governed by a tariff or an order 
approved by each state’s applicable regulatory 
authorities. Participants would be responsible 
for satisfying the peak-shaving adjustment 
requirements. They would not also participate as 
demand response or as price responsive demand for 
the same delivery year to avoid double-counting.

The program details the information that must 
be provided to PJM, the time frames by which 
programs must be filed in order to be included in 
the next PJM load forecast, the metrics to measure 
participant performance and the value received 
by those participants, in the form of avoided 
capacity costs, adjusted for their performance.

OATT and Reliability Assurance Agreement 
(RAA) filings were made with FERC on 
December 7, 2018. Based on FERC’s decision 
on the filing, participant peak-shaving plans 
could be used in the 2022/2023 Base Residual 
Auction conducted in August 2019.

Loss of Load Expectation (LOLE) –  
Peak Winter Generation 
The severe winter weather in 2014 and 2015 
resulted in a large amount of forced and planned 
generation outages. PJM and the Resource 
Adequacy Analysis Subcommittee completed an 
analysis to investigate whether the capacity model 
used in the Reserve Requirement Study accurately 
reflected historical forced and planned generation 
outage observations during the winter peak week. 

The study concluded that forced and planned 
generation outages in the model understated 
the amount of generation unavailable during 
the peak week of the winter compared with 
historical outage levels. The model had previously 
assumed that forced outages were mutually 
independent and occurred in a random fashion, 
regardless of the time of the year, the amount 
of load, or weather conditions. When the model 
was corrected to be consistent with historical 
outages, the winter peak week LOLE was greater 
than the model had previously calculated.

Following stakeholder discussion and review, 
Manual 20 was revised in June 2018 to properly 
recognize the risk caused by the volume of 
concurrent outages historically observed during the 
winter peak week. The capacity outage probability 
distribution for the winter peak week in the Reserve 
Requirement Study is now created using historical 
forced outage data aggregated across the RTO. 
Also, for the winter peak week, the amount of 
planned generator outages is now based on the 
average historical planned outages aggregated 
across the RTO. As part of the Reserve Requirement 
Study process, the Planning Committee will 
annually review the data to determine the specific 
historical period to be used in the Reserve 
Requirement Study’s winter peak capacity model.
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1.3.2 — Looking Ahead

Electric Storage Participation
FERC issued an energy storage and distributed 
energy resources final ruling, FERC Order No. 
841, February 2018. During 2018, PJM and its 
stakeholders worked to enhance PJM markets to 
further recognize and take advantage of the unique 
characteristics of energy storage resources. The 
key components FERC Order No. 841 include:

• Electric storage resources (ESRs) are eligible to  
provide energy, capacity and ancillary services 
which the resource is technically capable  
of providing

• ESRs can be dispatched and set price as a  
seller and a buyer

• Bid parameters account for ESR characteristics

• Minimum market threshold is 100 kW

An ESR is defined as a resource capable 
of receiving electric energy from the grid and 
storing it for later injection of electric energy 
back to the grid. PJM was already compliant on 
two of these components and proposed several 
enhancements for the other two. PJM submitted 
two filings on December 3, 2018 with a proposed 
implementation date of December 3, 2019. 

Resilience
NERC defines infrastructure resilience as “the 
ability to reduce the magnitude and/or duration 
of disruptive events. The effectiveness of a 
resilient infrastructure or enterprise depends 
upon its ability to anticipate, absorb, adapt 
to and/or rapidly recover from a potentially 
disruptive event.” To be resilient, PJM must 
prepare for, operate through and recover from 
such threats as depicted in Figure 1.14:

• Pre-Event – Prepare – anticipate, evaluate 
and cost-effectively mitigate risks

• During an Event – Operate – manage 
through a high-impact disruption

• Post-Event – Recover – regain essential 
functions as rapidly as possible

PJM’s operations, planning, markets, physical 
security and cybersecurity functions are part 
of ongoing collaborative, organization-wide 
efforts to establish processes, develop tools and 
enhance communication linkages to maximize 
grid resilience. From a transmission perspective, 
PJM has initiated efforts to implement RTEP 
process criteria and metrics to enhance grid 
resilience beyond that in place today by virtue of 
compliance with NERC Standards TPL-001-4, 
TPL-007-1 and CIP-014. PJM is working with 
its members to incorporate resilience into the 
transmission planning process. Current efforts 
have narrowed into the development of a new 
planning tool, using a “cascading trees” event 
analysis, which complements existing studies 
by simulating and testing system resilience.

Figure 1.14: Defining Resilience
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PJM has a methodology to measure the 
resilience of the grid using the cascading tree 
methodology. The methodology provides a way to 
simulate severe contingency events, such as the 
loss of a substation at extreme conditions and to 
quantify the probability of a cascading system, 
quantify the loss of load and generation and to 
determine if the event is bounded, unbounded or 
unstable. Monte Carlo analysis is then performed 
to identify the repeat offenders or lines/substations 
that are impacted more frequently and reinforce 
those facilities. Beyond extreme events, PJM 
can use this methodology to compare competing 
projects to measure which one increases or 
decreases the probability of cascading or resilience. 

PJM has adopted three approaches to integrating 
resilience into the Regional Transmission Expansion 
Plan (RTEP) and the RTEP decision-making process. 
The do no harm, opportunistic and a stand-alone 
resilience criteria are the three approaches. 

Further development of the resilience process and 
how it fits into the RTEP process will continue into 
2019 by way of PJM Planning Committee meetings.
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Section 2: 2018 RTEP Highlights

2.0: 2018 RTEP Proposal Window No. 1

RTEP Process Context 
PJM seeks transmission proposals during each 
RTEP window to address one or more identified 
needs – reliability, market efficiency, operational 
performance and public policy. RTEP windows 
provide an opportunity for both incumbent and 
non-incumbent transmission developers to submit 
project proposals to PJM for consideration. Once 
a window closes, PJM proceeds with specific 
company, analytical and constructability evaluations 
to assess proposals for possible recommendation to 
the PJM Board. If selected, designated developers 
become responsible for project construction, 
ownership, operation, maintenance and financing.

PJM’s Manual 14 series addresses the rules 
governing the RTEP process. In particular, 
Manual 14F, describes PJM’s competitive 
transmission process, including all aspects of 
analysis and evaluation pertaining to proposal 
windows. The manual provides one consistent 
source of business rules for stakeholders and PJM 
and is available on the PJM website: http://www.
pjm.com/-/media/documents/manuals/m14f.ashx.

Proposal Window Exemptions
The following definitions explain the basis for 
excluding flowgates (a combination of an overloaded 
facility and the event that caused the overload) 
and/or projects from the competitive planning 
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Figure 2.1: Window Eligibility

process and designating projects to the incumbent 
Transmission Owner (TO), as described in the PJM 
Operating Agreement, Schedule 6 Section 1.5.8.  
These exclusions were developed with input from  
PJM stakeholders and have been approved by FERC: 

• Immediate Need Exclusion: The required 
in-service date drives these projects, 
excluded from the competitive process to 
ensure they can be completed in advance 
of the required in-service date. 

• Below 200 kV: Due to the high likelihood 
that the selected solution will be reserved 
for the local TO, solutions below 200 kV are 
excluded from the competitive process. 

• FERC Form No. 715 (TO criteria): As the need 
for this project results solely from the individual 
TOs FERC form No. 715 reliability criteria, the 
designation is reserved for the incumbent. 

• Substation Equipment: Due to identification 
of the limiting element(s) as substation 
equipment, these projects are reserved 
from the local Transmission Owner, and 
therefore excluded from competition. 

http://www.pjm.com/-/media/documents/manuals/m14f.ashx
http://www.pjm.com/-/media/documents/manuals/m14f.ashx
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Proposal Window No. 1 Analysis Results
PJM’s analysis of summer 2023 identified  
159 thermal and voltage criteria violations.  
All but three of these violations were excluded 
from the competitive planning process on the 
basis of the above criteria. These violations 
are shown in Table 2.1 and on Map 2.1. 

The three flowgates that were included  
in Proposal Window No. 1 are shown in  
Map 2.2. One is located in the West region 
and two are in the South region.

These violations include:

• N-1 high voltage at:
 – Randor Heights 230 kV
 – Davis 230 kV

• N-1 load drop at Port Union 138 kV

Table 2.1:  2018 RTEP Proposal Window No. 1 Thermal and Voltage Criteria Violations  

Exclusion Criteria

TO  
Zones

Accepting 
Proposals

Below 
200 kV

Station 
Equipment

TO  
Criteria

Immediate 
Need

Non-
Violation

Generator 
Deactivation

No. of 
Flowgates

AE 0 0 1 0 0 0 0 1

AEP 0 18 1 0 0 5 0 24

AP 0 0 0 0 74 0 72 74

AP/AEP 0 0 0 0 1 0 0 1

AP/ATSI 0 0 0 0 0 3 0 3

AP/DLCO 0 0 0 0 17 0 15 17

ATSI 0 2 2 0 4 8 2 16

CE 0 0 0 0 2 1 0 3

DEO&K 1 0 0 0 0 0 0 1

DPL 0 4 0 0 0 2 0 6

JCP&L 0 0 0 0 0 1 0 1

PENELEC 0 2 0 0 10 1 10 13

PEPCO 0 0 0 0 0 2 0 2

PJM 0 0 0 0 2 0 1 2

PJM/AP 0 0 0 0 2 0 2 2

PSE&G 0 0 0 0 11 9 0 20

OVEC 0 0 0 0 0 1 0 1

DOM 2 0 0 0 2 0 0 4

PENELEC/AP 0 0 0 0 1 0 1 1

JCP&L/PSE&G 0 0 0 0 0 4 0 4

CPLE/DOM 0 0 0 0 0 1 0 1

DOM/CPLE 0 0 0 0 0 1 0 1

LGEE/EKPC 0 0 0 0 0 4 0 4

Grand Total 3 26 4 0 126 43 103 202
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Map 2.1: 2018 RTEP Proposal Window No. 1  Thermal and Voltage Criteria Violations 
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Map 2.2: Summer 2023 Proposal Window No.1 Violations
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Project 
ID

Upgrade/ 
Greenfield

Proposing 
Entity

Project 
Cost ($M)

Target 
Zone(s)

kV  
Level(s)

Analysis 
Type Major Components/Project Description

1A Upgrade DEO&K  $0.377 DEO&K 138 kV Summer N-1 
Load Drop

Add redundant relaying to Port Union 138 kV bus 2 to eliminate the contingency driving the reliablility criteria violation.

2A Upgrade Dominion  $0.0   Dominion 69 kV Summer N-1 
High Voltage

This is an operational solution that will remotely open Pentagon Transformer No.1 breaker L122, immediately following 
the breaker-failure event (2036T2142) at Randor Substation, thus resolving the post contingency high voltage. 

2B Upgrade Dominion  $0.481 Dominion 230/69 kV Summer N-1 
High Voltage

Move the existing 230/69 kV Transformer No. 4 to the vacant 230/69 kV Transformer No. 2 spot at Pentagon Substation.

2C Upgrade Dominion  $0.537 Dominion 230/69 kV Summer N-1 
High Voltage

Move spare 230/69 kV transformer from Jefferson Street Substation to the vacant Transformer No. 2 bay at 
Pentagon Substation. 

2D Upgrade Dominion  $13.493 Dominion 230 kV Summer N-1 
High Voltage

Construct a 230 kV four breaker GIS ring bus in Pentagon Substation and terminate existing Lines No. 2037 and 
No. 2121.

2E Upgrade Dominion  $3.161 Dominion 69 kV Summer N-1 
High Voltage

Install a 50 MVAR fixed shunt reactor at Pentagon Substation on the 69 kV bus.

2F Upgrade Dominion  $12.732 Dominion 230 kV Summer N-1 
High Voltage

Construct a new substation called Cloverleaf with a 230 kV variable shunt reactor with a new 230 kV underground line 
roughly 300 feet extending from Cloverleaf Substation to Pentagon substation terminating at the 230 kV bus.

Table 2.2: 2018 RTEP Proposal Window No. 1 Proposals Received

Proposal Window No. 1 Proposals
Proposal Window No. 1 opened on July 2, 2018  
and closed on August 31, 2018. PJM received 
seven proposals from two entities addressing the 
two target zones. All proposals were TO upgrades. 
These proposals are shown in Table 2.2.

NOTE:
On February 11, 2019, the PJM Board 
approved project b3055 (2018_1-2C).
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Map 2.3: Deactivations Greater than or equal to 100 MW

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

2.1: Generator Deactivations
PJM received 63 deactivation notices totaling 
12,279 MW during 2018. Map 2.3 and Table 2.3 
show the 20 generators being deactivated with a 
capacity greater than or equal to 100 MW. The 
remaining 43 generators had a combined capacity 
of 1,235 MW. Deactivation notifications in 2018 
included four nuclear unit deactivations in ATSI 
and DLCO for a total of 3,954 MW. Additional  
11 coal unit deactivations accounted for 4,684 MW.

PJM completed the required analysis to 
identify reliability criteria violations caused by 
these deactivations. New baseline upgrades were 
required for several deactivations. Other violations 
were resolved with existing baseline transmission 
enhancements or had no reliability impacts 
identified. All units studied in 2018 can retire 
as requested. Operational flexibility will allow 
PJM to bridge any delays with the completion 
of required transmission enhancements.
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Table 2.3: PJM Generator Deactivations Greater than or equal to 100 MW Received January 1, 2018 through December 31, 2018 

Unit
Capacity

(MW)
Transmission 

Zone
Age

(Years)
Request  

Submittal Date
Requested 

Deactivation Date
Projected/Actual 
Deactivation Date

Westport 5 116.0 BGE 49 11/30/2018 6/1/2020 6/1/2020

Conesville 6 405.0 AEP 40 11/14/2018 6/1/2019 6/1/2019

Conesville 5 405.0 AEP 42 11/14/2018 6/1/2019 6/1/2019

Mansfield 3 830.0 ATSI 38 8/29/2018 6/1/2021 6/1/2021

Mansfield 2 830.0 ATSI 41 8/29/2018 6/1/2021 2/5/2019

Mansfield 1 830.0 ATSI 42 8/29/2018 6/1/2021 2/5/2019

Sammis 7 600.0 ATSI 47 8/29/2018 6/1/2022 6/1/2022

Sammis 6 600.0 ATSI 49 8/29/2018 6/1/2022 6/1/2022

Sammis 5 291.3 ATSI 51 8/29/2018 6/1/2022 6/1/2022

Beaver Valley U2 Nuclear Generating Unit 902.0 DLCO 31 3/28/2018 10/31/2021 10/31/2021

Beaver Valley U1 Nuclear Generating Unit 909.0 DLCO 42 3/28/2018 5/31/2021 5/31/2021

Perry U1 Nuclear Generating Unit 1,247.0 ATSI 31 3/28/2018 5/31/2021 5/31/2021

Davis Besse U1 Nuclear Generating Unit 896.0 ATSI 41 3/28/2018 5/31/2020 5/31/2020

Pleasants Power Station U2 639.0 APS 38 2/16/2018 1/1/2019 6/1/2022

Pleasants Power Station U1 639.0 APS 38 2/16/2018 1/1/2019 6/1/2022

Possum Point 4 221.0 Dominion 56 1/16/2018 12/1/2018 12/13/2018

Chesterfield 4 162.1 Dominion 58 1/16/2018 12/1/2018 12/13/2018

Chesterfield 3 100.0 Dominion 66 1/16/2018 12/1/2018 12/13/2018

Bremo 4 156.0 Dominion 60 1/16/2018 4/16/2018 4/16/2018

Bellemeade 265.7 Dominion 21 1/16/2018 4/16/2018 4/16/2018
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2.2: Transmission Owner Criteria

The PJM Operating Agreement specifies that 
individual transmission owner (TO) planning criteria 
are to be evaluated as a part of the RTEP process, 
in addition to NERC and PJM regional criteria. 
Frequently, TO planning criteria address specific 
local system conditions, such as in urban areas. 
TOs are required to include their individual  
criteria as part of their respective FERC Form  
No. 715 filings. TO criteria can be found on the 
PJM website. As part of its RTEP process, PJM 
applies TO criteria to the respective facilities of 
each that are included in the PJM Open Access 
Transmission Tariff facility list. While transmission 
enhancements driven by TO criteria are considered 
RTEP Baseline projects, they are assigned to the 
incumbent TO and are not eligible for proposal 
window consideration, as shown in Figure 2.1. 
Under the terms of the OATT, the costs of such 
projects are allocated 100 percent to the TO zone.

2.2.1 — Aging Infrastructure
In recent years, reviews of existing infrastructure  
have identified the need for replacement of 
equipment and structures due to aging. Many 
500 kV lines were constructed in the 1960s; 
230 kV and 115 kV lines date to the 1950s 
and earlier. Some TOs have added aging 
infrastructure to their planning criteria as part 
of their respective FERC Form No. 715 filings. 
Planning for aging infrastructure is not new to 
PJM. Spare 500/230 kV transformers, 500 kV 
line rebuilds and a number of other transmission 
enhancements to mitigate potential equipment 
failure risk are already an important part of 
PJM’s RTEP. The PJM Operating Agreement 
specifies that TO  planning criteria are to be 
evaluated as a part of the RTEP process.

Each TOs planning criteria is provided 
on the PJM website. Dominion and PSE&G 
have specific criteria to address end-of-
life and storm hardening, respectively, as 
described in Section 2.2.2 and Section 2.2.4.

http://www.pjm.com/planning/planning-criteria/toplanning-criteria.aspx.
http://www.pjm.com/planning/planning-criteria/to-planning-criteria.aspx
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Table 2.4: Transmission Owner Criteria Projects with a Cost Greater than $10 Million

Upgrade 
ID Description TO Zone

Estimated 
Cost ($M)

Required  
In-service Date

Projected  
In-service Date

b2982 Construct new Hillsdale 230/69 kV Substation PSE&G $115 June 2018 June 21

b2983 Convert Kuller Road Substation to a 69/13 kV Station PSE&G $98 June 2018 December 21

b2838 Build a new 230/69 kV substation by tapping the Montour-Susquehanna 230 kV double circuits and Berwick-Hunlock & Berwick-
Colombia 69 kV circuits

PPL $57 June 2017 December 21

b2986 Replace Roseland-Branchburg-Pleasant Valley 230 kV corridor PSE&G $546 June 2021 June 21

b3003 Construct a new 230/69 kV station at Maywood PSE&G $87 June 2018 March 22

b3004 Construct a 230/69/13 kV station by tapping the Mercer-Kuser Rd. 230 kV line PSE&G $62 June 2018 June 23

b3025 Construct two new 69/13kV stations in the Doremus area and  relocate the Doremus load to the new stations PSE&G $155 June 2018 December 22

b3029 Install 69 kV underground transmission line from Harings Corner Station terminating at Closter Station (about three miles). RECO $22 May 2020 May 20

b3040 Rebuild Ripley-Ravenswood-Racine Tap 69 kV line AEP $68 June 2022 June 21

2.2.2 — Transmission Owner FERC No. 715 Criteria
The PJM Operating Agreement specifies that 
individual TO planning criteria are to be evaluated 
as a part of the RTEP process, in addition to NERC 
and PJM regional criteria. Frequently, TO planning 
criteria address specific local system conditions 
such as in urban areas. TOs are required to include 
their individual criteria as part of their respective 
FERC Form No. 715 filings. TO criteria  can 
be found on the PJM website. PJM applies TO 
criteria to all facilities included in the PJM Open 
Access Transmission Tariff (OATT) facility list.

Transmission enhancements driven by TO 
criteria are considered RTEP baseline projects. 
Projects are assigned to the incumbent TO and 
are not eligible for proposal window consideration. 
Under the terms of the OATT, the costs of 
such projects are allocated 100 percent to the 
incumbent TO zone. The description and location 
of those projects with an estimated cost of 
$10 million or greater are shown in Table 2.4, 
Map 2.4, Map 2.5, Map 2.6 and Map 2.7.  

These provide the description and location 
of projects with a cost greater than $10 
million. More detailed descriptions of these 
projects can be found in the TEAC PJM 
Board White Paper on the PJM website.

In situations where the TO is not able to 
complete construction by the required in-
service date, PJM works to establish operating 
procedures to ensure that the system remains 
reliable until the reinforcement is in service.

2.2.3 — Storm Hardening in PSE&G   
PSE&G’s TO criteria includes requirements 
to perform equipment assessment and storm 
hardening. In order to maintain system integrity 
and reliability, condition assessment of switching 
and substation assets is periodically reviewed. 
The condition assessment includes physical 
condition, age, electrical parameters, the past 
history of the asset as well as performance 
of similar equipment in a peer group.

 

Based on equipment performance, condition 
assessment and system needs, recommendations 
will be made to maintain or replace facilities 
either in kind or with alternative designs. 
Additional analysis will evaluate operational 
performance meeting future needs right-of-
way market efficiency impacts, radial load 
cascading, and excessive use of system reliability 
margins. Storm hardening projects in PSE&G are 
included in Table 2.4 and shown on Map 2.4.

http://www.pjm.com/planning/planning-criteria/toplanning-criteria.aspx.
https://www.pjm.com/committees-and-groups/committees/teac.aspx
https://www.pjm.com/committees-and-groups/committees/teac.aspx
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Map 2.4: Transmission Owner Criteria Projects in PSE&G with a Cost Greater than $10 Million



Section 2: 2018 RTEP Highlights

34 PJM 2018 Regional Transmission Expansion Plan

2
Section

PJM © 2019

Map 2.5: Transmission Owner Criteria Project in PPL with a Cost Greater than $10 Million
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Map 2.6: Transmission Owner Criteria Project in RECO with a Cost Greater than $10 Million
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Map 2.7: Transmission Owner Criteria Project in AEP with a Cost Greater than $10 Million
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2.2.4 — Dominion End-of-Life Criteria
Several facilities in the Dominion transmission 
zone have been identified as violating their 
FERC Form No. 715 filed end-of-life criteria. In 
accordance with Section C.2.9 of Dominion’s 
transmission planning criteria, age, condition 
and tower weakening were all identified as issues 
with a number of facilities. Table 2.5 and Map 2.8 
describe and show the location of those facilities 
with a cost greater than or equal to $10 million. 

More detailed descriptions of these projects 
can be found in the TEAC section of the 
PJM website: https://pjm.com/committees-
and-groups/committees/teac.aspx.

Table 2.5: Dominion End-of-Life Criteria Projects Greater than $10 Million

 Upgrade 
ID Description TO Zone

Estimated Cost 
($M)

Required 
In-Service Date

b2980 Rebuild Staunton-Harrisonburg 115 kV DOM $37.5 October 2022

b3019 Rebuild Bristers-Chancellor 500 kV line DOM $64.6 Immediate

b3020 Rebuild Ladysmith-Elmont 500 kV line DOM $87.0 Immediate

b3021 Rebuild Ladysmith-Chancellor 500 kV line DOM $45.6 Immediate

b3057 Rebuild Waller-Skiffes Creek 230 kV lines DOM $10.0 December 2024

b2981 Rebuild Fredericksburg-Aquia Harbor 115 kV line DOM $12.5 December 2022

b3058 Partially rebuild three 230 kV lines between Cilfton 
and Johnson

DOM $11.5 Immediate

b3018 Rebuild Middleburg-New Rd. 115 kV line DOM $13.8 December 2021

https://pjm.com/committees-and-groups/committees/teac.aspx
https://pjm.com/committees-and-groups/committees/teac.aspx
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Map 2.8: Dominion End-of-Life Criteria Projects Greater than $10 Million
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2.3: Supplemental Projects
Supplemental projects, known at one time as 
Transmission Owner initiated projects, are not 
required for compliance with system reliability, 
operational performance or market efficiency 
economic criteria, as determined by PJM. PJM 
reviews these projects to ensure they do not 
introduce other reliability criteria violations. 
While not subject to PJM Board approval, 
they are included in PJM’s RTEP models. 

Such projects could include those that address:

• Equipment material condition, 
performance and risk

• Operational flexibility and efficiency 

• Infrastructure resilience

• Customer service

Supplemental projects are introduced to 
the PJM regional planning process through 
PJM’s TEAC and subregional RTEP committees. 
FERC issued a show cause order in 2017 and 
an order in February 2018 accepting, in part, 
and requiring tariff revisions associated with 
their requirement that the process for planning 
Supplemental Projects must be just, reasonable 
and not unduly discriminatory or preferential.   

Attachment M3 to the PJM Tariff was approved 
by FERC in September 2018, and provides 
additional details of the process that PJM and 
the PJM TOs will follow in connection with 
planning supplemental projects. The Attachment 
M3 process was integrated into planning, and 
analysis began in September of 2018.

The subregional RTEP committees have 
a meaningful opportunity to participate and 
provide feedback, including written comments, 
throughout the transmission planning 
process for supplemental projects. As shown 
Figure 2.2, his includes meetings to:

• Review the criteria, assumptions and 
models that TOs propose to use to plan 
and identify supplemental projects

• Review the identified criteria violations 
or system needs that may drive the 
need for a supplemental project 

• Review potential solutions for the 
identified criteria violations 

Figure 2.2: Attachment M3 Process for Supplemental Projects

Assumptions
Meetings

Needs 
Meetings

Include in 
RTEP

Local Plan
Submissions
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Provide comments on the supplemental  
projects in accordance with Section 1.3 of  
Schedule 6 of the PJM Operating Agreement  
before the local plan is integrated into the RTEP.

2018 Supplemental Projects
PJM Evaluated approximately $6 Billion of 
Transmission Owner supplemental projects 
in 2018. Figure 2.3 and Figure 2.4 show a 
breakdown of these projects organized by 
driver and voltage level respectively.

Figure 2.3: Supplemental Projects by Voltage 2015-2018
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NOTE:
PJM expects to publish a “Value of 
Transmission” Whitepaper, expanding  
on this supplemental discussion  
in the first half of 2019.
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Figure 2.4: 2018 Supplemental Projects by Driver
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2.4:  Re-Evaluations

2.4.1 — JCP&L  Transmission Zone
The 2011 RTEP identified FirstEnergy planning 
criteria violations in the Red Bank area of JCP&L’s 
service territory, shown in Map 2.9. There was a 
potential voltage collapse on the 34.5 kV system 
for the loss of two Atlantic-Red Bank 230 kV 
circuits. At that time, the proposed solution 
was to build a third 230 kV circuit into the 
Red Bank 230 kV substation project b1690.

During 2018, PJM and FirstEnergy performed  
a retool analysis without the b1690 project,  
in light of recent regulatory proceedings, denying 
the siting of the project. This analysis again 
identified the following violations for which  
an immediate need solution is now required. 

• Severe voltage drop violation on the Red 
Bank bus for the towerline outage loss 
of Atlantic-Red Bank 230 kV circuits

• Severe voltage drop violation on the Red 
Bank bus for N-1-1 contingency loss of 
Atlantic-Red Bank 230 kV circuits

• Several JCP&L 34.5 kV lines severely 
overloaded for the towerline outage loss 
of of Atlantic-Red Bank 230 kV circuits 
requiring dynamic cascade analysis

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

Map 2.9: Criteria Violations in Red Bank Area of JCP&L Transmission Zone
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• Dynamic analysis resulted in tripping 
a significant number of 34.5 kV lines 
and loss of more than 520 MW of 
load due to voltage collapse

2.4.2 — AP-South Interface
The Transource Independence Energy Connection 
project is a market efficiency project that would 
establish two new 230 kV transmission lines 
across the Pennsylvania-Maryland border. 

PJM performed a  re-evaluation of the 
Transource project in September 2018 and a 
ratio update in October 2018. These analyses 
continued to find that the project would provide 
benefits that extend across a wide area, including 
areas of Pennsylvania and Maryland, as discussed 
in more detail in the Transource Independence 
Energy Connection Market Efficiency Project 
White Paper available on the PJM website. 

 

NOTE:
At the February 7, 2019 TEAC meeting,  
PJM announced the cancelation of the b1690 
project based on recent proceedings in the 
state of New Jersey. PJM and FirstEnergy are 
continuing to work with stakeholders as 
evaluations of alternate solutions are expected 
to continue throughout 2019.

https://www.pjm.com/-/media/committees-groups/committees/teac/20181108/20181108-transource-white-paper.ashx
https://www.pjm.com/-/media/committees-groups/committees/teac/20181108/20181108-transource-white-paper.ashx
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Section 3: Market Efficiency Analysis
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3.0: Scope

RTEP Process Context
PJM’s Regional Transmission Expansion Plan 
(RTEP) process includes a market efficiency 
analysis to accomplish the following goals:

• Determine which reliability-based  
enhancements have economic 
benefit if accelerated

• Identify new transmission enhancements 
that may realize economic benefit

• Review the reliability-based enhancements 
already included in the RTEP that, if modified 
would relieve one or more congestion constraints, 
providing additional economic benefit

PJM identifies the economic benefit of proposed 
transmission enhancements by conducting 
production cost simulations. These simulations 
show the extent to which congestion is mitigated by 
a transmission enhancement for specific study year 
transmission and generation dispatch scenarios. 
Economic benefit is determined by comparing 
future-year simulations both with and without the 
proposed transmission enhancement. 

The metrics and methods used to determine 
economic benefit are described in: 

• PJM Manual 14B, Section 2.6: http://www.pjm.
com/~/media/documents/manuals/m14b.ashx

• PJM Operating Agreement, Schedule 6,  
Section 1.5.7: https://www.pjm.com/
library/governing-documents.aspx

To conduct a market efficiency analysis, 
PJM uses a market simulation tool to model 
hourly security-constrained generation 
commitment and economic dispatch. Several 
base cases are developed. The primary 
difference among cases is the simulation 
data corresponding transmission topology:

• An “as-is” base case power flow models a 
one-year-out study year transmission topology. 

• An “as-planned” base case power flow 
models PJM Board-approved RTEP 
projects with a required in-service date of 
June 1 of the five-year-out study year.

• Project analysis includes the topology for the 
specific transmission enhancement under study.

PJM can determine a transmission 
enhancement’s economic value by comparing 
the results of multiple simulations with the same 
input assumptions and operating constraints but 
different transmission topologies. Combined with 
additional benefit analysis, this allows PJM to: 

• Collectively value the approved RTEP 
portfolio of enhancements 

• Evaluate RTEP enhancement acceleration or 
modification for potential economic benefit 

• Evaluate if specific proposed transmission 
enhancements are economically beneficial
 
Importantly, the simulated transmission 

congestion results also provide important system 
information and trends to potential transmission 
developers and other PJM stakeholders.

http://www.pjm.com/~/media/documents/manuals/m14b.ashx
http://www.pjm.com/~/media/documents/manuals/m14b.ashx
https://www.pjm.com/library/governing-documents.aspx
https://www.pjm.com/library/governing-documents.aspx
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24-Month Cycle
The 24-month market efficiency timeline is shown 
in Figure 3.1. The 2018 market efficiency body 
of analysis is represented in the first year of the 
24-month cycle. The 2018 analysis focused on:

• Creation and validation of base 
case models and results 

• Reviewing previously approved economic 
transmission enhancements

• Performing analyses to consider benefits of 
accelerating reliability-based enhancements 
that are included in the RTEP but not yet built

• Identifying the congestion drivers associated 
with the 2018/2019 long-term window

Near-Term Simulations: 2019 and 2023 Study Years
PJM uses near-term simulations to assess the 
individual and collective economic impact of 
RTEP enhancements not yet in service. PJM 
quantifies the transmission congestion reduction 
due to recently planned RTEP enhancements by 
comparing the simulation differences between 
the “as-is” base case and the “as-planned” 
base case for the 2019 and 2023 study years. 
Simulation comparisons help PJM to:

• Quantify the transmission congestion 
reduction due to the collection of recently 
planned RTEP enhancements 

• Reveal if specific already-planned 
transmission enhancements may eliminate 
or relieve congestion so that the constraint 
is no longer an economic concern 

Figure 3.1: Market Efficiency 24-Month Cycle 

• Identify if a reliability-based enhancement may 
provide economic benefits that would make it 
a candidate for acceleration or modification

For example, if a constraint causes significant 
congestion in the 2019 “as-is” simulation but 
not in the 2023 “as-planned” simulation, then 
a reliability-based enhancement that eliminates 
this congestion in 2023 may be a candidate 
for acceleration. The acceleration cost is 
considered against the benefit of accelerating 

a reliability-based enhancement before any 
recommendation is made to the PJM Board.

Long-Term Simulations:  
2019, 2023, 2026, 2029 Study Years
In order to quantify future longer-range 
transmission system market efficiency needs, 
PJM developed a simulation database for study 
years 2019, 2023, 2026 and 2029. System 
modeling characteristics included in this 
database are broadly described in Section 3.2.
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The proposed market efficiency transmission 
enhancements for the 2018/2019 long-term 
proposal window are described in Section 3.5. 
Initially they will be evaluated using the simulation 
data developed during the first nine months of 
2018. However, during the 2019 evaluation phase 
of the proposed transmission enhancements, 
PJM will develop a 2019 mid-cycle update of 
the simulation database that will incorporate 
significant RTEP changes approved through 
the 2018 RTEP cycle. This mid-cycle update 
simulation will include potentially significant 
forecast changes in topology, generation, 
load and fuel costs. The purpose of the 2019 
mid-cycle update is to ensure that proposed 
transmission enhancements are evaluated using 
the best available forecast of future conditions. 

Benefit/Cost Threshold Test
PJM calculates a benefit/cost ratio to determine 
if there is a market efficiency justification for 
a particular transmission enhancement. The 
benefit/cost ratio is calculated by comparing the 
net present value of annual benefits for the first 
15 years of the project’s life to the net present 
value of the project’s revenue requirement for 
the same 15-year period. Market efficiency 
proposed transmission enhancements that 
meet or exceed a 1.25 benefit/cost ratio are 
further assessed to examine their economic, 
system reliability and constructability impacts. 
PJM’s Operating Agreement requires that 
proposed transmission enhancements with 
a total cost exceeding $50 million undergo 
an independent third-party cost review. This 
is intended to ensure consistent estimating 
practices and project-scope development.

For the majority of proposed transmission 
enhancements, PJM determines market efficiency 
benefits based on Energy Market simulations. 
Proposed transmission enhancements that 
may impact PJM reliability pricing model 
(capacity market) auction activities may derive 
additional economic benefits as determined 
through capacity market simulations. 

PJM’s market efficiency study process and 
benefit/cost ratio methodology are detailed 
in Manual 14B, Section 2, PJM Region 
Transmission Planning Process, which is 
available on the PJM website: http://pjm.com/~/
media/documents/manuals/m14b.ashx.

Energy Benefit – Regional Facilities 
The Energy benefit calculation for regional 
facilities is weighted as follows: 

• 50 percent to change in system  
production cost 

• 50 percent to change in net load energy 
payments for zones with a decrease in net 
load payments as a result of the proposed 
transmission enhancement 

The change in system production cost 
is the change in system generation variable 
costs (i.e., fuel costs, variable operating and 
maintenance costs, and emissions costs) 
associated with total PJM energy production. 

The change in net load energy payment is 
the change in gross-load payment offset by 
the change in transmission rights credits. The 
net-load energy payment benefit is calculated 

only for zones in which the proposed project 
decreases the net load payments. Zones for which 
the net load payments increase because of the 
proposed transmission enhancement are excluded 
from the net load energy payment benefit. 

Energy Benefit – Lower Voltage Facilities
The energy benefit calculation for lower voltage 
facilities is weighted 100 percent to zones with 
a decrease in net load payments as a result of 
the proposed transmission enhancement. The 
change in net load energy payment is the change 
in gross load payment offset by the change in 
transmission rights credits. The net load payment 
benefit is only calculated for zones in which the 
proposed transmission enhancement decreases 
the net load payments. Zones for which the 
net load payments increase because of the 
proposed transmission enhancement are excluded 
from the net load energy payment benefit.  

http://pjm.com/~/media/documents/manuals/m14b.ashx
http://pjm.com/~/media/documents/manuals/m14b.ashx
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Capacity Benefit – Regional Facilities
PJM’s annual capacity benefit calculation for 
regional facilities is weighted as follows:

• 50 percent to change in total system 
capacity cost 

• 50 percent to change in net load capacity 
payments for zones with a decrease in net 
load capacity payments as a result of the 
proposed transmission enhancement 

The change in net load capacity payment 
is the change in gross capacity payment offset 
by the change in capacity transfer rights.

Capacity Benefit – Lower Voltage Facilities
PJM’s annual capacity benefit calculation for 
lower voltage facilities is weighted 100 percent 
to zones with a decrease in net load capacity 
payments as a result of the proposed transmission 
enhancement. The change in net load capacity 
payment is the change in gross capacity payment 
offset by the change in capacity transfer rights. 
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3.1: Completion of the 2016/2017 RTEP 
Long-Term Proposal Window
During the first quarter of 2018, PJM evaluated 
two groups of projects solicited through the 
2016/2017 RTEP long-term proposal window. 
The PPL group included projects submitted to 
address congestion on the Susquehanna-Harwood 
230 kV line. The BGE group included projects 
submitted to address congestion seen on the 
Conastone-Graceton-Bagley 230 kV circuit.

Based on those evaluations, PJM recommended 
one market efficiency project in addition to the 
five that were approved in 2017. Market efficiency 
proposed transmission enhancement 5E, which 
is a baseline transmission enhancement to 
reconductor two Conastone-Graceton 230 kV lines 
along with other area enhancements, described 
later in this section, were approved at a cost of 
$25.4 million with a 2021 in-service date. As 
part of the market efficiency evaluation, PJM 
determined that the approved transmission 
enhancement provided a benefit/cost ratio of 8.1.

2016/2017 Proposal Window Process
PJM opened the 2016/2017 RTEP long-term 
proposal window on November 1, 2016,  
through February 28, 2017. Its purpose was to 
solicit technical solution alternatives to alleviate 
market efficiency congestion drivers  
most recently described in the 2017 RTEP 
Report, Book 3, Section 5.2.4, Table 5.4. 

BGE Group Projects
PJM received 46 proposals in the BGE area 
to address congestion seen on the Conastone-
Graceton-Bagley 230 kV line, shown on Map 3.1. 
The estimated construction cost of these proposals 
ranged from $6 million to $483 million. Based 
on model updates done in 2017 and early 2018, 
PJM production cost simulations indicated 
persistent, though reduced, congestion on the 
Conastone-Graceton-Bagley 230 kV line. 

PJM conducted an extensive analysis of the 
proposals to determine which projects satisfy the 
market efficiency criteria of having a benefit/cost 
ratio greater than 1.25, address the congestion 
driver, and are economically justified. PJM 

 PJM also completed additional analysis in 
2017 and early 2018 using updated assumptions 
for natural gas prices, future load and significant 
generation or transmission network changes. That 
analysis evaluated whether or not the submitted 
proposals still satisfied the benefit/cost ratio, 
prior to the PJM Board recommendation.

PPL Group Projects
PJM received six proposals to address congestion 
on the Susquehanna-Harwood 230 kV line with 
estimated costs ranging from $13 million to 
$34 million, (see the 2017 RTEP Report, Book 3, 
Section 5, Table 5.7 and Map 5.5). Based on the 
2017 and 2018 model updates, PJM simulations 
indicated reduced congestion driven by the 
Susquehanna-Harwood 230 kV line constraint. 

PJM production cost simulations reveal that 
several interconnection queue generators are 
contributing to the congestion. Importantly, 
though, those generators have only reached 
the facility study agreement (FSA) stage 
of PJM’s interconnection study process. If 
some of these units are not completed, PJM 
expects lower congestion on the Susquehanna-
Harwood 230 kV line (see the 2017 RTEP 
Report, Book 3, Section 5, Table 5.8). 

Based on the results from the analysis  
performed with reduced congestion following 
removal of the FSA generation, no project 
was recommended from the PPL group.

Note: 
The 2016/2017 window process is 
described in Book 3, Section 5.2 of the 

2017 PJM RTEP report, available on  
the PJM website.

https://www.pjm.com/library/reports-notices/rtep-documents.aspx
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Map 3.1: BGE Group Projects – 2016/2017 Long-Term Proposal Window



Section 3: Market Efficiency Analysis

51

3
Section

PJM 2018 Regional Transmission Expansion PlanPJM © 2019

recommended to the board the 5E (b2992)
proposal with an estimated cost of $25.4 million 
and a 2021 in-service date. As part of the market 
efficiency evaluation, PJM determined that the 
project provided a benefit/cost ratio of 8.1. Baseline 
project b2992 as currently approved, consists of 
the following elements and is shown on Map 3.2:

• Reconductor the Conastone-
Graceton 230 kV lines

• Upgrade substation equipment at Conastone

• Add bundled conductors to the Graceton-Bagley-
Raphael Road 230 kV double circuit lines

• Reconductor the Raphael Road-
Northeast 230 kV double circuit lines

• Replace short segment of the Windy Edge- 
Glenarm 115 kV line and upgrade substation 
equipment at Windy Edge substation

In addition to the market efficiency base case 
analysis, PJM performed a sensitivity analysis 
on several key input assumptions. These market 
efficiency sensitivities included a range of natural 
gas prices and PJM load forecasts. An RTEP 
reliability analysis and constructability review was 
also completed for the selected project, b2992. 
The PJM Board approved the project in April 2018.

Map 3.2: BGE Group Recommended Project (b2992)
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3.2: 2018 Input Parameters

Overview
PJM licenses a commercially available production 
cost database containing the necessary data 
elements to perform detailed PJM market 
simulations. This database is periodically updated 
providing an up-to-date representation of the 
Eastern Interconnection, and in particular, PJM 
markets. The PJM Transmission Expansion Advisory 
Committee (TEAC) reviews the key analysis 
input parameters, shown in Figure 3.2. These 
parameters include fuel costs, emissions costs, load 
forecasts, demand resource projections, generation 
projections, expected future transmission topology 
and several financial valuation assumptions. 

Transmission Topology
Market efficiency load flow models 
were developed to represent:

• The 2019 “as-is” transmission system topology

• The expected 2023 system topology for the five-
year-out RTEP year  

PJM derived the “as-is” system topology from 
its review of the Eastern Interconnection Reliability 
Assessment Group’s Series 2018 Multi-Regional 
Modeling Working Group 2019 summer peak 
case. It included transmission enhancements 
expected to be in service by the summer of 2019. 
PJM derived system topologies for 2023 from the 

2023 RTEP case and included significant RTEP 
projects approved during the 2017 RTEP cycle.

Monitored Constraints
Specific thermal and reactive interface transmission 
constraints are modeled for each base topology. 
Monitored thermal constraints are based on actual 
PJM market activity, historical PJM congestion 
events, PJM planning studies or studies compiled 

by NERC. PJM reactive interface limits are 
modeled as thermal values that correlate to power 
flows beyond which voltage violations may occur. 
The modeled reactive interface limits are based on 
voltage stability analysis and a review of historical 
values. Modeled values of future-year reactive 
interface limits incorporate the impact of approved 
RTEP enhancements on the reactive interfaces. 

Figure 3.2: Market Efficiency Analysis Parameters
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Generation Modeled 
Market efficiency simulations model existing in-
service generation plus actively queued generation 
with at least an executed interconnection service 
agreement, less planned generator deactivations 
that have given formal notification. The modeled 
generation provides enough capacity to meet 
PJM’s installed reserve requirement through 
all study years, as shown in Figure 3.3.

Figure 3.3: PJM Market Efficiency Reserve Margin

2019 2021 2023 2025 2027 2029 2031 2033

130,000

120,000

140,000

150,000

160,000

170,000

180,000

190,000

200,000

210,000

Capacity (MW)

Forecasted Summer Peak Net Internal Demand
Reserve Requirement
Existing + Not Suspended ISA Generation − Retirement
Existing + ISA and FSA Queue Generation − Retirement



Section 3: Market Efficiency Analysis

55

3
Section

PJM 2018 Regional Transmission Expansion PlanPJM © 2019

Fuel Price Assumptions
PJM uses a commercially available production 
cost database that includes generator fuel price 
forecasts. Forecasts for short-term gas and oil prices 
are derived from New York Mercantile Exchange 
future prices. Long-term forecasts for gas and oil 
prices are obtained from commercially available 
databases, as are all coal price forecasts. Vendor-
provided basis adders are applied to account for the 
commodity transportation cost to each PJM zone. 
The fuel price forecasts used in PJM’s 2018 market 
efficiency analysis are represented in Figure 3.4.

Load and Energy Forecasts
PJM’s 2018 Load Forecast Report provides 
the transmission zone peak load and energy 
data modeled in market efficiency simulations. 
Table 3.1 summarizes the PJM peak load and 
energy values to be used in the 2018 market 
efficiency cases. The 2018 PJM Load Forecast 
can be accessed on the PJM website. 

Demand Resources
The amount of demand resources modeled in 
each transmission zone is based on the 2018 PJM 
Load Forecast Report. Table 3.2 summarizes 
PJM demand resource totals by year.

Figure 3.4: Fuel Price Assumptions

Table 3.1: 2018 PJM Peak Load and Energy Forecast

Table 3.2: Demand Resource Forecast

2019 2023 2026 2029 2033

Peak (MW) 152,479 153,632 155,724 158,624 162,095

Energy (GWh) 809,000 816,817 828,788 845,058 864,236

Notes: 1.) Peak and energy values are from the PJM Load Forecast Report, Table B-1 and Table E-1, respectively.

 2.) Model inputs are at the zonal level, to the extent zonal load shapes create different diversity. Modeled PJM peak load may vary.

2019 2023 2026 2029 2033

Demand Resource (MW) 9,113 7,747 7,862 7,989 8,179

Note: Values from PJM’s 2018 Load Forecast Report, Table B-7.
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Emission Allowance Price Assumptions
PJM currently models three major power plant stack 
effluents – SO2, NOx and CO2 – within its market 
efficiency simulations. SO2 and NOx emission price 
forecasts reflect implementation of the Cross-
State Air Pollution Rule (CSAPR) and are shown 
in Figure 3.5 and Figure 3.6, respectively. PJM 
unit CO2 emissions are modeled as either part of 
the national CO2 program or, for Maryland and 
Delaware units, as part of the Regional Greenhouse 
Gas Initiative (RGGI) program. The base emission 
price assumption for both the national CO2 and 
RGGI CO2 program are shown in Figure 3.7. 

Figure 3.5: SO2 Emission Price Assumption

Figure 3.6: NOx Emission Price Assumption
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Carrying Charge Rate and Discount Rate
In order to determine and evaluate the potential 
economic benefit of RTEP projects, PJM performs 
market simulations and calculates a benefit/
cost ratio for each candidate upgrade. To do 
so, the net present value of annual benefits is 
calculated for the first 15 years of project life and 
compared to the net present value of the project 
revenue requirement for the same 15-year period. 
A discount rate and levelized carrying charge 
rate is developed using information contained in 
Attachment H of the Transmission Owner (TO) 
formula rate sheets, as posted on the PJM website: 
http://www.pjm.com/markets-and-operations/
billing-settlements-and-credit/formula-rates.aspx

The discount rate is a weighted average after-
tax embedded cost of capital (average weighted 
by TO total transmission capitalization). The 
levelized annual carrying charge rate is based on 
weighted average net plant carrying charge (average 
weighted by TO total transmission capitalization) 
levelized over an assumed 45-year life of the 
project. PJM’s 2018 market efficiency studies 
use a levelized annual carrying charge rate of 
12.84 percent and a discount rate of 7.37 percent. 

Figure 3.7: CO2 Emission Price Assumption
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3.3: Study Results from 2018 Analysis 

3.3.1 — Near-Term Simulation Results –  
Study Years 2019 and 2023
PJM’s 2018 cycle of analysis included near-term 
simulations for study years 2019 and 2023. 
They identified collective and constraint-specific 
transmission system congestion due to the impacts 
of previously approved RTEP projects that are not 
yet in service. PJM conducted the simulations 
under two different transmission topologies:

1. 2019 “as-is” PJM transmission  
system topology

2. 2023 “as-planned” PJM RTEP 
transmission system topology

By comparing results of multiple simulations  
with the same fundamental supply, demand and  
operating constraints but with differing transmission 
topologies, the economic value of a transmission 
enhancement can be determined. This technique 
allows PJM to perform the following: 

1. Value collectively the congestion 
benefits of approved RTEP upgrades

2. Evaluate the congestion benefits of 
accelerating or modifying specific  
RTEP projects

PJM congestion costs from market simulations 
for study years 2019 and 2023 show annual 
congestion cost reductions of more than 
$80 million (24 percent) for 2019 and more 
than $67 million (33 percent) for 2023 using the 
2023 RTEP topology as seen in Figure 3.8. RTEP 
enhancements that are approved but not yet in 
service account for the reduction in congestion.

Figure 3.8: Simulated PJM Congestion Costs – 2019, 2023

Note: 
On February 12, 2019, FERC accepted 
PJM’s proposed changes to exclude 
generation with an executed ISA or FSA 
from market efficiency analysis.
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3.3.2 — Acceleration Analysis
PJM identified and evaluated specific RTEP 
enhancements that were most responsible for 
the congestion reductions identified in the 
near-term simulations. Table 3.3 identifies 
approved RTEP reliability projects and related 
congestion reductions considered as part of 
the 2023 study year acceleration analysis.

Reliability-based baseline transmission 
enhancement b2766, a rating increase of 
substation equipment at Conastone and Peach 
Bottom 500 kV, previously had its in-service date 
moved from 2021 to 2020. The other identified 
reliability-based RTEP enhancements as shown 
in Table 3.3, viewed within the context of the 
short-term analysis, will not be recommended 
for acceleration. These projects do not provide 
significant congestion benefits in the acceleration 
analysis or are impractical to accelerate due to a 
near-term in-service date or large project scope. 

3.3.3 — Long-Term Simulation Results: 2019, 
2023, 2026 and 2029 Study Years
To identify and quantify long-term transmission 
system congestion, market simulations were 
conducted for study years 2019, 2023, 
2026 and 2029. These simulations used 
the 2023 RTEP “as-planned” transmission 
system topology and included RTEP projects 
approved through the 2017 RTEP cycle. 

The highest cost congestion constraints from 
the 2018 long-term analysis, which represent over 
95 percent of the PJM-related congestion in the 
2023 and 2026 base simulations, are summarized 
in Table 3.4. This table includes congestion results 
for a sensitivity case that removes FSA units 
from PJM’s generation fleet. Base generation 
modeled in the future may not include FSA units, 
pending approval of recommended  process 
enhancements described in Section 1.4. 

Overall, congestion levels in PJM’s 2018 
market efficiency analyses remain low compared 
to previous RTEP cycles. This is due, in part, to: 

• Low gas price assumptions coupled with 
generation portfolio shifts that include 
more high-efficiency gas-fired generation

• Continued lower load forecast levels 
compared to previous forecasts

• RTEP transmission enhancements, which 
are improving or eliminating potential 
congestion-causing constraints

Note: 
“FSA units” are generators, participating in 
PJM’s interconnection process and have 
signed a “Facilities Study Agreement”.

Congestion Decreases Associated  
With Approved Reliability Projects –  

2023 Study Year

2023 Study Year

2019 Topology 2023 Topology

Congestion 
Savings 

($M)Constraint Name Area Type
Congestion 

($M)
Congestion 

($M)
Upgrade Associated with  

Congestion Reduction
In-Service 

Date

Conastone-Peach Bottom 500 kV BGE/
PECO

LINE $1.9 $0.0 $1.9 b2766: Upgrade substation equipment at Conastone and Peachbottom 
500 kV line

June 2020

Butler-Shanor Manor 138 kV APS LINE $2.1 $0.0 $2.1 b2967: Convert the existing six-wire Butle-Shanor Manor-Krendale 138 kV line 
into two separate 138 kV lines

June 2020

Capitol Hill-Chemical 138 kV AEP LINE $0.0 $0.0 $0.0 b2834: Reconductor and string open position and six-wire 6.2 miles of the 
Chemical-Capitol Hill 138 kV circuit

December 2021

Tanners Creek-Miami Fort 345 kV AEP/
DEO&K

LINE $0.2 $0.0 $0.2 b2831: Upgrade/rebuild Tanner Creek-Miami Fort 345 kV line June 2021

Note: The congestion savings for the 2023 study year are calculated as the difference in simulated congestion between with as-is topology and the RTEP topology.

Table 3.3: RTEP Projects Reducing Specific Congestion Drivers: 2023 Analysis
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Table 3.4: Highest Cost PJM Congestion (Initial Posting for 2018/2019 Long-Term Proposal Window)

Constraint
From 
Area

To 
Area

Base with FSAs 
($M)

Sensitivity No FSAs 
($M)

Base with FSAs 
 (Hours Binding)

Comments

Simulated year

2023 2026 2023 2026 2023 2026

AP-South Interface - - $75.04 $96.73 $12.67 $9.28 1,226 1,363 Large congestion reduction without FSA generation.  
Significant portion of congestion addressed  
in previous windows

North Waverly-E. Sayre 115 kV Line NYSEG PN $8.93 $17.30 $5.23 $6.90 3,367 4,421 Special protection scheme exists. NY reviewing

Hunterstown-Lincoln 115 kV Line ME ME $7.45 $10.56 $24.99 $34.82 865 1,010 Seeking proposals

Cumberland-Juniata Bus 1 230 kV Line PPL PPL $8.99 $13.10 $0.73 $4.10 357 316 Seeking proposals

Bosserman-Trail Creek 138 kV Line AEP MISOE $7.04 $9.79 $0.69 $0.78 265 340 Seeking proposals

Face Rock-Five Forks 69 kV Line PPL PPL $4.55 $3.48 $1.01 $0.66 166 120 Declining congestion since 16/17

Monroe 1 & 2-Wayne 345 kV Line MISOE MISOE $4.38 $9.51 $0.09 $2.26 148 271 Seeking proposals – MISO M2M

Hubbell-Sunman Weisburg 138 kV Line MISOC MISOC $3.19 $3.20 $0.42 $0.80 122 110 Seeking proposals – MISO M2M

Dauphin-Copperstone/N. Lebanon 230 kV Line PPL PPL $2.87 $1.12 $0.00 $0.00 349 85 Congestion depends on one FSA unit

Furnace Run-Conastone 230 kV Line PECO BGE $2.24 $2.19 $0.28 $0.29 80 78 Large congestion reduction without FSA generation.  
Significant portion of congestion addressed  
in previous windows

Towanda East-North Meshoppen 115 kV Line PN PN $1.89 $6.51 $0.04 $0.25 1,180 2,080 Large congestion reduction without FSA generation

Milton-Montour 230 kV Line PPL PPL $0.97 $0.34 $0.01 $0.00 234 82 Congestion under $1 million

Marblehead North 138/161 kV Transformer MISOC MISOC $0.95 $0.60 $2.97 $1.34 160 118 Seeking proposals – MISO M2M

5004/5005 Interface - - $0.80 $19.97 $0.02 $3.57 92 756 Under $1 million

Sullivan-Casey West 345 kV Line AEP MISOC $0.65 $0.42 $0.06 $0.00 32 34 Under $1 million

PEPCO Interface - - $0.63 $0.59 $0.00 $0.00 25 22 Under $1 million

Clifty Creek-Northside 138 kV Line OVEC LKE $0.58 $2.59 $0.00 $0.05 23 90 Under $1 million

E. Frankfort (R)-Goodings (R) 345 kV Line ComEd ComEd $0.56 $1.46 $0.33 $0.69 58 145 Seeking proposals – MISO M2M

Note: Light blue highlighted constraints indicate solution alternatives sought in the 2018/2019 RTEP long-term proposal window.
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3.3.4 — 2018/2019 RTEP Long-Term Proposal 
Window – Market Efficiency Proposals
PJM solicited stakeholder proposals for market 
efficiency projects as part of an RTEP proposal 
window focusing on long-term analysis. The 
2018/2019 RTEP long-term proposal window 
opened on November 2, 2018, and is expected 
to close on March 1, 2019. It seeks technical 
solution alternatives to resolve or alleviate market 
efficiency congestion identified in the long-term 
simulation congestion results shown in Table 3.4 – 
those that are highlighted in light blue. 

In preparation for the proposal window,  
PJM developed and posted a Problem  
Statement and Requirements Document,  
available on the PJM website. 

Note: 
On February 22, 2019, PJM announced that 
the close of the 2018/2019 long-term proposal 
window was extended from March 1, 2019 to 
March 15, 2019 as a result of the February 
12, 2019 FERC order accepting PJM’s Operating 
Agreement changes  regarding modeling of FSA 
generation in market efficiency analysis.

https://www.pjm.com/-/media/planning/rtep-dev/expan-plan-process/ferc-order-1000/rtep-proposal-windows/2018-2019-long-term-rtep-window-1-problem-statement-v2.ashx?la=en
https://www.pjm.com/-/media/planning/rtep-dev/expan-plan-process/ferc-order-1000/rtep-proposal-windows/2018-2019-long-term-rtep-window-1-problem-statement-v2.ashx?la=en
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3.3.5 — Re-Evaluation of 2014/2015 and  
2016/2017 RTEP Window Projects
PJM’s 2018 long-term analysis included a  
re-evaluation of 14 previously approved market 
efficiency transmission enhancements from 
the 2014/2015 long-term window and four 
previously approved market efficiency transmission 
enhancements from 2016/2017 long-term 
windows. Re-evaluation ensures that previously 
approved RTEP transmission enhancements 
continue to meet the market efficiency criteria. 

Each transmission enhancement was included 
in the 2018 market efficiency base case discussed 
earlier in Section 3.2. PJM recalculated economic 
value by production cost simulations in which  
each project was removed from the model to  
determine the benefit that retaining it otherwise 
still provided. The benefit/cost ratio was  
derived by comparing the base case simulation  
to the individual simulations that did not include  
the transmission enhancement, while adhering  
to the methods described in Section 3.0.  

Table 3.5: 2018 Re-Evaluation Results – 2016/2017 Long-Term Proposal Window

Baseline 
Project ID Project Description Type Area Constraint

Cost
($M)

In-
Service 

Year

Benefit/Cost Ratio

Status
2016/17 
Window

Re-Evaluation 
2017

Re-Evaluation 
2018

b2930 (RPM) 
AC1-223

Upgrade capacity on E. Frankford-University  
Park 345 kV

Upgrade ComEd E. Frankfort-
University Park 

345 kV

 0.84 2019  147.69 N/A N/A Work Completed

b2931 (RPM) Upgrade substation equipment at Pontiac 
Midpoint station

Upgrade ComEd Pontiac-Brokaw 
345 kV

5.62 2021  13.45 N/A 22.89 Engineering 
Procurement

b2976 (RPM) Upgrade terminal equipment at Tanners Creek 345 kV 
station; Upgrade 345 kV Bus and Risers at Tanners 
Creek for the Dearborn circuit

Upgrade DEO&K Tanners Creek-
Dearborn 345 kV

0.60 2021 151.61 N/A 470.28 Engineering 
Procurement

b2992.1-4  - Reconductor the Conastone-Graceton 230 kV 2323 
& 2324 circuits

 - Add Bundle conductor on the Graceton-Bagley-
Raphael Road 2305 & 2313 230 kV circuits 
Reconductor

 - Raphael Road-Northeast 2315 and 2337 circuits

Upgrade BGE Conastone-
Graceton-Bagley 

230 kV

39.65 2021  5.23 N/A 9.18 Engineering 
Procurement

b2743.1-8, 
b2752.1-7

 - Tap Conemaugh-Hunterstown 500 kV line; 
Construct new Rice 500 kV and 230 kV 
substations; Install two 500/230 kV  
transformers at Rice

 - Tie in New Furnace Run substation to Peach 
Bottom-TMI 500 kV line

Greenfield APS/
BGE

AP-South 
Interface

340.60 2020 2.50 1.3  1.40 Engineering 
Procurement

Table 3.6 and Table 3.5 show the re-evaluation  
results. Each of the previously approved 
transmission enhancements either maintained 
a benefit/cost ratio greater than 1.25 
or was already in-service. Map 3.3 and 
Map 3.4 depict the project locations.
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Baseline 
Project 
ID Project Description Type Area Constraint

Cost
($M)

In-
Service 

Year

Benefit/Cost Ratio

Status
2016/17 
Window

Re-Evaluation 
2017

Re-Evaluation 
2018

b2688.1-3  - Upgrade Lincoln substation; Replace Germantown 
138/115 kV transformer and related equipment

 - Replace terminal equipment at Carroll substation

Upgrade APS Taneytown-Carroll 138 
kV line

5.2 2019 90.1 8.5 N/A 1: Under 
Construction

2 & 3: In 
Service

b2689.1-2  - Reconductor Woodville-Peters 138 kV line
 - Reconfigure West Mifflin-USS Clairton 138 kV line to create 
Dravosburg-USS Clairton and West

Upgrade DUQ Dravosburg-West 
Mifflin 138 kV line

11.2 2018 2.0 2.6 N/A In Service

b2690 Reconductor Graceton-Safe Harbor 230 kV line Upgrade PPL/BGE Safe Harbor-Graceton 
230 kV line

1.1 2019 14.4 1.7 N/A Under 
Construction

b2691 Reconductor three spans limiting Brunner Island-Yorkana 
230 kV line

Upgrade METED/
PPL

Brunner Island-
Yorkana 230 kV line

3.1 2017 22.2 2.8 N/A In Service

b2692.1-2  - Replace station equipment at Nelson and Quad Cities  
345 kV substations

 - Upgrade conductors on Cordova-Nelson and Quad  
Cities-Nelson 345 kV lines

Upgrade ComEd Cordova-Nelson  
345 kV line

24.6 2019 1.9 1.6 N/A Under 
Construction

b2693 Replace L7915 B phase line trap at Wayne substation Upgrade ComEd Wayne-South Elgin 
138 kV

0.1 2018 6.4 25.0 N/A In Service

b2694 Improvements to Peach Bottom 500/230 kV transformer 
to increase ratings

Upgrade PECO Peach Bottom 500 kV 
area congestion

9.7 2019 3.0 5.7 N/A Engineering 
Procurement

b2695 Rebuild Worcester-Ocean Pines 69 kV line Upgrade DPL Worcester-Ocean Pines 
69 kV line

2.4 2018 65.3 10.1 N/A In Service

b2696 Upgrade equipment at Butler, Shanor Manor 
and Krendale 138 kV substations

Upgrade APS/ATSI Krendale-Shanor 
Manor 138 kV line

0.6 2019 123.4 78.9 N/A Under 
Construction

b2697.1-2 Upgrade Fieldale-Thornton-Franklin 138kV line Upgrade AEP Fieldale-Thornton 
138 kV line

0.8 2019 101.2 9.5  3.30 Engineering 
Procurement

b2698 Replace relays at Cloverdale and Jacksons Ferry substations Upgrade AEP Jacksons Ferry-
Cloverdale 765 kV line

0.5 2018 62.0 46.2 N/A In Service

b2728 Mitigate sag limitations on Loretto-Wilton Center 345 kV line 
and replace station conductor at Wilton Center

Upgrade ComEd Loretto-Wilton  
345 kV (RPM)

11.5 2018 64.5 N/A N/A In Service

b2729 Optimal capacitor configurations at Brambleton, Ashburn, 
Shelhorn, and Liberty 230 kV substations

Upgrade Dominion AP-South Interface 9.0 2019 15.4 2.2  2.51 Engineering 
Procurement

b2743.1-8, 
b2752.1-7

 - Tap Conemaugh-Hunterstown 500 kV line; Construct new 
Rice 500 kV and 230 kV substations; Install two 500/230 
kV transformers at Rice

 - Tie in New Furnace Run substation to Peach Bottom-TMI 
500 kV line

Greenfield APS/BGE AP-South Interface 340.6 2020 2.5 1.3  1.40 Engineering 
Procurement

Table 3.6: 2018 Re-Evaluation Results – 2014/2015 Long-Term Proposal Window
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Map 3.3: 2018 Re-Evaluation Results – 2014/2015 Long-Term Proposal Window
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Map 3.4: 2018 Re-Evaluation Results – 2016/2017 Long-Term Proposal Window
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Table 3.7: Top 25 Historical Congestion-Causing Constraints in 2017

Rank Constraint Type Location
Approximate Total 

Market Congestion ($M)*
Percent of Total 

Congestion* Comment

1 Braidwood-East Frankfort M2M ComEd $43.40 6.20% RTEP upgrades expected to reduce congestion (s0756 breaker replacement)

2 Conastone-Peach Bottom  PJM Line BGE/PECO $39.50 5.70% RTEP upgrades expected to reduce congestion (b2766 substation equipment upgrade)

3 Emilie-Falls PJM Line PECO $25.10 3.60% RTEP upgrades expected to reduce congestion (b2774 Emilie-Falls 138 kV line 
reconductoring); partial congestion is outage related

4 Graceton-Safe Harbor PJM Line BGE $23.90 3.40% RTEP upgrades expected to reduce congestion (b2690 Graceton-Safe Harbor 230 kV line 
reconductoring); partial congestion is outage related

5 5004/5005 Interface Interface 500 $22.50 3.20% West-east transfers across the interface

6 AP-South Interface Interface APS $21.60 3.10% RTEP upgrades expected to reduce congestion (b2752, b2743)

7 Westwood M2M MISO $19.60 2.80%

8 Cherry Valley Transformer M2M ComEd $18.70 2.70% RTEP upgrades expected to reduce congestion (s0900 parallel transformer)

9 Carson-Rawlings  PJM Line Dominion $18.20 2.60%

10 Conastone-Otter Creek PJM Line PPL $15.10 2.20% RTEP upgrades expected to reduce congestion (s0233 Otter Creek-Conastone 230 kV line 
rebuild); partial congestion is outage related

*Data from 2017 State of Market Report

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV

3.4: 2017 Historical Congestion Analysis
As part of the RTEP market efficiency planning 
process, PJM is charged with identifying 
historical transmission constraints that have 
a significant economic impact. Constraints 
that have an economic impact include, but 
are not limited to, those that cause:

• Significant historical gross congestion 

• Pro-ration of Stage 1B ARR

• Significant future congestion projected in the 
long-term market efficiency simulations  

This congestion and its economic impact 
are considered in the solution alternatives being 
sought as part of the long-term window process.

Table 3.7 lists the highest 25 congestion 
causing constraints from 2017. Total market 
congestion for 2017 was about $697.6 million 
of which $389.2 million (55.8 percent) is 
accounted for by the top 25 constraints. The 
comment column of Table 3.7 identifies the 
RTEP Transmission enhancement expected 
to reduce congestion in the future. 
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Rank Constraint Type Location
Approximate Total 

Market Congestion ($M)*
Percent of Total 

Congestion* Comment

11 Conastone-Northwest PJM Line BGE $14.10 2.00% RTEP upgrades expected to reduce congestion (b2752.7 Conastone-Northwest 230 kV lines 
reconductor/rebuild); partial congestion is outage related

12 Three Mile Island Transformer 500 $13.30 1.90% Impacted by Three Mile Island retirement

13 Butler-Shanor Manor PJM Line APS $11.40 1.60% RTEP upgrades expected to reduce congestion (b2696 substation equipment upgrade at 
Butler, Shanor Manor and Krendale substations)

14 Lakeview-Greenfield PJM Line ATSI $10.80 1.50% Partial congestion is outage related

15 Alpine-Belvedere M2M MISO $10.80 1.50% RTEP upgrades expected to reduce congestion (b2141 construct Byron-Wayne 345 kV line)

16 Bedington-Black Oak Interface 500 $9.50 1.40% West-east transfers; future reactive upgrades expected to reduce congestion

17 Person-Sedge Hill PJM Line Dominion $9.30 1.30% Partial congestion is outage related

18 Lake George-Aetna M2M MISO $9.20 1.30%

19 Batesville-Hubble M2M MISO $8.90 1.30% RTEP upgrades expected to reduce congestion (b2634 convert Miami Fort 345 kV substation to 
a ring bus)

20 Byron-Cherry Valley M2M MISO $8.00 1.10% RTEP upgrades expected to reduce congestion (b2141 construct Byron-Wayne 345 kV line)

21 AEP-DOM Interface 500 $7.80 1.10% West-east transfers; future reactive upgrades expected to reduce congestion

22 Brunner Island-Yorkanna PJM Line METED $7.50 1.10% RTEP upgrades expected to reduce congestion (b2691 reconductor Brunner Island-Yorkana 
230 kV line)

23 Brokaw-Leroy M2M MISO $7.30 1.00%

24 Loretto-Vienna PJM Line DPL $6.90 1.00% Partial congestion is outage related

25 Pleasant View-Ashburn PJM Line Dominion $6.80 1.00%

Top 25 $389.20 *Data from 2017 State of Market Report 

Total Congestion $697.60 

Table 3.7: Top 25 Congestion-Causing Constraints in 2017 (Cont.)
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Section 4: Interregional Planning

4.0: Interregional Planning

4.0.1 — Adjoining Systems
PJM’s interregional planning responsibilities have 
grown in parallel with the evolution of broader 
organized markets and interest at state and 
federal levels in favor of increased interregional 
coordination. The nature of these activities 
include structured, tariff-driven analyses as well 
as targeted issue evaluations that may arise each 
year. PJM currently has interregional planning 
arrangements with the New York Independent 
System Operator (NYISO), the Independent 
System Operator of New England (ISO-NE), the 
Mid-Continent Independent System Operator 
(MISO), the Tennessee Valley Authority (TVA), 
and the Southeastern Regional Transmission 
Planning (SERTP), shown on Map 4.1. 

In accordance with FERC Order No. 1000, 
interregional planning processes with the NC 
collaborative and TVA are conducted under the 
SERTP process, which is included in the Tariff 
provisions of PJM and the SERTP sponsors 
subject to FERC jurisdiction. SERTP sponsors 
include Duke Energy Progress (jurisdictional), 
TVA, Southern Company (jurisdictional), 
Georgia Transmission Corporation, Municipal 
Electric Authority of Georgia, PowerSouth, 
Louisville Gas & Electric, Kentucky Utilities 
(jurisdictional), Associated Electric Cooperative, 
Ohio Valley Electric Corporation (OVEC) 

Map 4.1: PJM Interregional Planning

MISO

PJM

SERTP

ISO New England

New York ISO

TVA

NC Collaborative

NOTE:
The Ohio Valley Electric Corporation (OVEC) 
Integration was successfully completed  
on December 1, 2018.
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(jurisdictional), and Dalton Utilities. In addition, 
PJM actively participates in the Eastern 
Interconnection Planning Collaborative.

Interregional Agreements
Under each interregional agreement, provisions 
governing coordinated planning ensure that 
critical cross-border operational and planning 
issues are identified and addressed before they 
impact system reliability or dilute effective 
market administration. The planning processes 
applicable to each of PJM’s three external 
transmission interfaces include provisions to 
address issues of mutual concern, including: 

• Interregional impacts of regional 
transmission plans

• Impacts of queued generator interconnection 
requests and deactivation requests 

• Opportunities for improved market 
efficiencies at interregional interfaces

• Solutions to reliability and congestion constraints 

• Interregional planning impacts of national 
and state public policy objectives

• Enhanced modeling accuracy within individual 
planning processes due to periodic exchange of 
power system modeling data and information

Each study is conducted in accordance with the 
PJM Tariff and respective interregional agreement. 
Studies may include cross-border analyses that 
examine reliability, market efficiency or public 
policy needs. Reliability studies may assess power 

transfers, stability, short circuit, generation and 
merchant transmission interconnection analyses 
and generator deactivation. Taken together, these 
coordinated planning activities enhance the 
reliability, efficiency and cost effectiveness of 
regional transmission plans. 

4.0.2 — MISO
The 2018 planning efforts under Article IX 
of the MISO/PJM joint operating agreement 
continued the coordination of regional reliability, 
market efficiency, interconnection requests 
and deactivation notifications. Interconnection-
driven network transmission enhancements 
are summarized in Section 1.1.4. Deactivation-
driven baseline transmission enhancements are 
summarized in Section 1.1.5. Throughout the year, 
stakeholder input and feedback to the interregional 
planning process was coordinated through the 
MISO/PJM interregional planning stakeholder 
advisory committee (IPSAC).

Following the Annual Issues Review in the 
first quarter of 2018, PJM and MISO initiated 
two interregional studies under the Coordinated 
System Plan. The first was a Targeted Market 
Efficiency Project (TMEP) study completed in 
October 2018. This was the second iteration 
of this innovative project type aimed at quickly 
addressing historical congestion on the seam. The 
second study is a long-term Interregional Market 
Efficiency Project (IMEP) study, which began in 
mid-2018 and will run through the end of 2019. 
These studies are discussed in Section 4.1.

As part of the Annual Issues Review and 
ongoing stakeholder meetings, the interregional 
planning process also sought to identify 
interregional reliability projects that were more 
efficient or cost effective than the alternative 
regional plans. None were identified in 2018.

4.0.3 — New York ISO and ISO New England
PJM planning activities on its northern seam are 
conducted under the auspices of the Northeastern 
ISO/RTO Planning Coordination Protocol, a three-
party agreement between PJM, NYISO and ISO-NE. 
Activities in 2018 were conducted in accordance 
with the protocol and ensured compliance with the 
provisions of FERC Order No. 1000. Stakeholder 
input continues to be coordinated through the 
activities of the IPSAC. 

During 2018, PJM continued interconnection 
and transmission service coordination, data 
exchange and economic data updates. In April 
2018, the 2017 Northeast Coordinated System 
Plan (NCSP) was published. This biennial report 
summarizes interregional planning activities, 
identified system needs and plans for meeting those 
needs. 

PJM/NYISO/ISO-NE IPSAC review of regional 
analyses and transmission plans completed in 
2018 did not identify any opportunities to pursue 
interregional transmission projects. Coordination 
activities will continue in 2019 as well as work 
on the 2019 NCSP, which will be published in 
early 2020.

https://www.pjm.com/-/media/committees-groups/stakeholder-meetings/ipsac/20180518/20180518-2017-ncsp-draft.ashx 
https://www.pjm.com/-/media/committees-groups/stakeholder-meetings/ipsac/20180518/20180518-2017-ncsp-draft.ashx 
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4.0.4 — Adjoining Systems South of PJM
Interregional planning activities with entities 
south of PJM are conducted mainly under 
the auspices of the SERTP and SERC. 

Southeastern Regional Transmission Planning
PJM and the SERTP, shown earlier on Map 4.1, 
continued interregional data exchange and 
interregional coordination during 2018. SERTP 
membership includes several entities under FERC 
jurisdiction and voluntary participation among 
six non-jurisdictional entities. The jurisdictional 
entities include Southern Company, Duke Energy 
(including Duke Energy Carolinas and Duke Energy 
Progress), LGE/KU, and OVEC (Note: OVEC 
integrated into PJM on Dec. 1, 2018). Duke 
Energy, LGE/KU and OVEC are directly connected 
to PJM. Of the non-jurisdictional entities, only 
TVA is directly connected to PJM. The remaining 
five SERTP participants are planning areas 
south and west of Duke Energy and TVA. 

SERTP input occurs through each region’s 
respective planning process stakeholder 
forums. Stakeholders who have reviewed their 
respective region’s needs and transmission 
plans may provide input regarding any potential 
interregional opportunities that may be more 
efficient or cost effective than individual 
regional plans. Successful interregional project 
proposals can displace the respective regional 
plans. PJM discussions of SERTP planning, as 
well as reports on other interregional planning, 
occur at the Transmission Expansion Advisory 
Committee (TEAC). The SERTP regional process 
itself can be followed at www.southeasternrtp.com. 

In May 2018, PJM and its SERTP counterparts 
met in person for the biennial review. The meeting 
reviewed needs and planned upgrades identified 
in each individual regional planning process. No 
opportunities for an interregional project among 
PJM and SERTP members were identified. 

This detailed plan review occurs every two 
years and is scheduled next for 2020. PJM 
also reviews and coordinates interconnection 
and deactivation requests on an ongoing basis 
that may have SERTP cross-border impacts. 

NOTE:
PJM notes that SERTP is an interregional 
effort, not to be confused with SRRTEP, PJM’s 
subregional RTEP stakeholder committees.

http://www.southeasternrtp.com
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SERC Activities
PJM continues to support its members that 
are located within SERC – shown on Map 4.2. 
That support includes active participation in 
the Planning Coordination Subcommittee, 
the Long-Term Working Group, the Dynamics 
Working Group, the Short Circuit Database 
Working Group, the Resource Adequacy Working 
Group and the Near-Term Working Group. 

PJM actively contributed to SERC committee 
and working group discussions to coordinate 
2018 model development and study activities. 
In addition to the regular work on these 
committees during 2018, PJM continued to 
support SERC’s analysis of the transmission 
impact of the changing resource mix and 
increasing penetration of renewable resources.

Map 4.2: NERC Areas

NPCC
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WECC

TRE
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(within RF)
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4.0.5 — Eastern Interconnection  
Planning Collaborative 
The Eastern Interconnection Planning Collaborative 
(EIPC) is an interconnection-wide transmission 
planning coordination effort among NERC Planning 
Authorities in the Eastern Interconnection, 
shown on Map 4.3. EIPC consists of 20 planning 
coordinators comprising approximately 95 percent 
of the Eastern Interconnection load. EIPC 
coordinates analysis of regional transmission 
plans to ensure their coordination and provides 
resources to conduct analysis of emerging issues 
impacting the transmission grid. EIPC work builds 
on, rather than replaces, existing regional and 
interregional transmission planning processes of 
participating planning authorities. EIPC’s efforts are 
intended to inform regional planning processes.

EIPC Activities
During 2018, EIPC continued to expand 
power system planning analysis activities 
beyond the requirements of FERC Order 
No. 1000 including the following:

• The Production Cost Task Force completed 
development of a first-of-its-kind Eastern 
Interconnection-wide production cost 
database. This database gives planning 
coordinators up-to-date data and tools to 
respond to broad impact public policy and 
power system economic questions. 

• The Frequency Response Task Force completed 
its analysis of the ability of the Eastern 
Interconnection to maintain frequency following 
a disturbance during low inertia periods. The 
study concluded that over the five-year planning 
horizon, system inertia and primary frequency 

Map 4.3: U.S. Interconnections

Western
Interconnection

Eastern
Interconnection

Texas
Interconnection

response will be sufficient even with expected 
increases in non-synchronous generation.

• The State of the Eastern Interconnection report 
was published in October 2018. This report 
provides a summary of the analysis EIPC has 
performed and the state of interconnected 
planning across the Eastern Interconnection. 
The report is available on the PJM website. 

PJM expects many of these activities to 
continue in 2019. The transmission analysis 
working group will complete an updated 
reliability screening aimed at identifying 
emerging issues between planning regions. The 
Production Cost Task Force is currently evaluating 
potential studies to be completed in 2019.

https://pjm.com/-/media/committees-groups/committees/teac/20181011/20181011-eipc-state-of-the-eastern-interconnection.ashx
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4.1: MISO/PJM Market Efficiency Studies

4.1.1 — Overview
Following the Annual Issues Review in the first 
quarter of 2018, PJM and MISO initiated two 
market efficiency studies under the Coordinated 
System Plan (CSP). The first was a TMEP study to 
address persistent historical congestion issues on 
market-to-market flowgates. The second is a long-
term IMEP study to identify and resolve current 
and projected future market efficiency concerns. 
These studies are conducted in accordance with 
the currently effective joint operating agreement.

In 2018, stakeholders at the IPSAC 
discussed further changes to Article 9 of the 
JOA. These changes centered on cleanup of 
language which referred to a “joint model” 
no longer being developed following a 2016 
FERC compliance directive. Additional changes 
removing the distribution factor threshold for 
interregional projects were endorsed. Interregional 
projects must still meet the regional criteria 
of both PJM and MISO, but there would be 
no separate criteria in the JOA under this 
proposal. PJM anticipates these changes will 
be accepted by the FERC in early 2019.

4.1.2 — TMEP 2018 Activities
TMEP interregional projects address historical 
congestion on market-to-market flowgates – a set 
of specific flowgates subject to joint and common 
market (JCM) congestion management. The JCM 
congestion management process is described 
in the MISO/PJM Joint Operating Agreement. 
Congestion arising from joint market operations 
creates significant financial consequences for 
market participants. PJM and MISO agree that in 
addition to evaluating the need for IMEPs based 
on future system projections, there is also a need 
to remedy historical congestion on the seam.

2018 Targeted Market Efficiency Project Study
As a result of the 2018 annual issues review, 
the Joint RTO Planning Committee (JRPC), in 
consultation with IPSAC, decided to conduct a 
TMEP study in 2018. The study was initiated 
in April and concluded in October, culminating 
in December approval of two recommended 
projects by the PJM and MISO Boards.

The 2018 study evaluated the 61 most 
congested market-to-market flowgates in 2016 and 
2017. Cumulative PJM and MISO congestion on 
these facilities was approximately $523 million. 

Following detailed review of these flowgates, 
previously planned projects (RTEP, Midwest 
ISO Transmission Expansion Plan [MTEP], or 
interregional TMEPs) were identified that are 
expected to address $268 million (just over 
50 percent) of this congestion. An additional 
$201 million in congestion (approximately 
40 percent) was identified as driven by 
transmission outages. Since these specific 
outages are not expected to persist, no projects 
were developed to address that congestion.

For the remaining $54 million of congestion, 
which a TMEP would be eligible to address, 
potential projects were identified and evaluated. 
Ultimately, two upgrades shown in Table 4.1 that 
met all the TMEP criteria were identified. These 
two projects are expected to relieve $25 million 
of congestion; nearly half the remaining eligible 
congestion. Projects to relieve congestion on the 
remaining flowgates did not meet the benefit/
cost requirement or other TMEP criteria.

http://pjm.com/directory/merged-tariffs/miso-joa.pdf
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Figure 4.1 shows how the $523 million 
is being addressed by the TMEP process.

Congestion management on market-to-
market (M2M) flowgates is a complicated and 
multifaceted issue. Elimination of all congestion 
is neither a feasible nor cost-effective goal. 
Outage conditions – often driven by construction 
of upgrades – will continue to cause congestion. 
New constraints will emerge as transfer patterns 
change, driven by evolving economic and system 
conditions. Overall, the 2018 TMEP study results 
show that the regional and interregional planning 
processes are effective at developing cost-effective 
solutions to persistent congestion issues.

Figure 4.1: Targeted Market Efficiency Project Study Results – Congestion Cost

Previously Approved
TMEP Resolves

$55 M
Planned System 
Change Resolves 
$213 M 

Identified 
Outage-Driven
$201 MNo Persistent  

Congestion
$6 M

Does Not Meet
Benefit/Cost Ratio

$17 M

TMEP Effectiveness
Uncertain

$3 M

TMEP Upgrade
Unknown

$4 M

TMEP Recommended
+ Approved

$25 M

Congestion
Cost Total

$523 M
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Map 4.4: Approved Targeted Market Efficiency ProjectsApproved Targeted Market Efficiency Projects
PJM and MISO completed the second TMEP 
analysis in October 2018, leading to the 
development of two transmission projects that 
were recommended to and approved by the PJM 
and MISO Boards in December 2018. The two 
projects, shown in Table 4.1 and on Map 4.4, are 
estimated to cost a combined $4.5 million and will 
produce joint market congestion savings totaling 
approximately $32 million in the first four years 
of operation. PJM and MISO expect both projects 
to be in service no later than June 1, 2021.

In 2019, as part of the Annual Issues 
Review, PJM and MISO will review historical 
M2M congestion along their seam. Results 
of this review will determine the merits 
of a full TMEP study in 2019.

Table 4.1: Approved 2018 Targeted Market Efficiency Projects

M2M Facility Upgrade
Transmission 

Owner Benefit Cost

Interregional 
Benefit 

Allocation

MTEP 
Project 

No.

RTEP 
Project 

No.

Marblehead 161/ 
138 kV Transformer

Terminal equipment 
(disconnect switch and 

bus conductor)

Ameren (IL) $12.4 M $175 K 100% MISO 16227 N/A

Gibson-Petersburg 
345 kV Line

Terminal equipment 
(switches, breakers, 

relays, bus work)

Duke/IPL $19.5 M $4.3 M 93% MISO/  
7% PJM

16228 b3053

NOTE:
Marblehead transformer was not designated  
as a M2M facility for a majority of the historical 
period evaluated in this study, which resulted in  
no benefit allocation to PJM. Since there is no cost 
allocation or construction responsibility assigned  
to PJM, a baseline ID has not been designated  
for this project.
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4.1.3 — PJM/MISO Interregional  
Market Efficiency Study
Periodically, the JRPC, with input from  
IPSAC, may elect to perform a longer-term  
CSP study. After review of each RTO’s  
transmission issues and regional solutions,  
the JRPC initiated a two-year IMEP study in  
2018. This follows the CSP study process, 
including close coordination with PJM and  
MISO regional market efficiency analyses. 
Consistent with currently effective interregional 
agreements, benefit determination is 
calculated independently by each region, 
following their unique regional process. 
For more information on PJM’s regional 
market efficiency process, see Section 3.

Figure 4.2: Interregional Market Efficiency Project Study Timeline

During 2018, PJM and MISO each developed 
regional market analysis models to project 
future system conditions and identified eligible 
congestion drivers. PJM and MISO have solicited 
transmission developer proposals to address 
identified congestion issues along the mutual seam 
as identified in their respective regional planning 
processes. PJM’s eligible drivers included five 
constraints near the MISO seam, as described 
in Section 3.3, which PJM asserts would most 
effectively be addressed by an interregional project.

Market efficiency proposals must be submitted 
during the RTEP market efficiency proposal 
window, which is open from November 2, 2018  
to March 1, 2019. Proposals designated as 
interregional projects must also be submitted to 

the MISO process, triggering the consideration of a 
shared cost IMEP in accordance with the JOA. The 
evaluation of IMEP proposals will occur in 2019, 
culminating in potential project recommendations 
to the PJM and MISO Boards in December 2019. 
Figure 4.2 shows the approximate IMEP schedule.
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Note: 
On February 22, 2019, PJM announced that the 
close of the 2018/2019 long-term proposal 
Window was extended from March 1, 2019 to 
March 15, 2019 as a result of the February 12, 
2019 FERC order accepting PJM’s Operating 
Agreement changes regarding modeling of FSA 
generation in Market Efficiency analysis.
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Section 5: 2018/2019 Stage 1A ARR 10-Year Analysis 

5.0: RTEP Context
Auction Revenue Rights (ARRs) are the mechanism 
by which the proceeds from the annual Financial 
Transmission Rights (FTR) auction are allocated. 
ARRs entitle the holder to receive an allocation 
of the revenues from the annual FTR auction. 
PJM conducts annual studies to determine if 
transmission system expansions are required to 
accommodate the Stage 1A ARRs so that all are 
simultaneously feasible for a 10-year period.

5.0.1 — Scope
Each year, PJM conducts an analysis to test 
the transmission system’s ability to support the 
simultaneous feasibility of all Stage 1A ARRs for 
base load plus the projected 10-year load growth. If 
needed, PJM will recommend expansion projects to 
be included in RTEP with required in-service dates 
based on results of the 10-year analysis itself. As 
with all other RTEP expansion recommendations, 

those for ARRs will include the driver, cost, 
cost allocation and analysis of project benefits, 
provided that such projects will not otherwise be 
subject to a market efficiency cost/benefit analysis. 
Project costs are allocated to a transmission 
zone based on each zone’s total Stage 1A ARR 
flow percentage to the overloaded facility.

The analysis evaluates both PJM internal 
transmission facilities and interregional 
market-to-market (M2M) facilities. M2M 
facilities are those flowgates which are 
eligible for market-to-market coordination.

NOTE:
Stage 1A is the first round of the annual ARR 
allocation, which is designed to enable native 
load utilization of the transmission system 
while preserving long-term capability.
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Table 5.1: 2018/2019 Stage 1A ARR 10-Year Infeasible Facilities

Facility Name
Facility 
Type Proposed Solution

Expected  
In-Service Date

Emilie-Falls 138 kV line Internal PJM RTEP b2774: Reconductor Emilie-Falls 138 kV line 2020

Michigan City-Bosserman 138 kV line for the loss of Michigan City-Trail Creek 138 kV line M2M Flowgate PJM RTEP b2973: Reconductor Michigan City-Bosserman 138 kV line 2020

Monroe-Bayshore 345 kV line for the loss of Allen Jct-Morocco 345 kV line M2M Flowgate PJM RTEP b2972: Reconductor limiting span of Lallendorf-Monroe 345 kV line 
(crossing of Maumee River)

2020

Eugene-Cayuga 345 kV line for the loss of Rockport-Jefferson 765 kV line M2M Flowgate PJM RTEP b2777: Reconductor the entire Dequine-Eugene 345 kV circuit No.1 2021

Tanners Creek-Miami Fort 345 kV line for the loss of East Bend-Terminal 345 kV line M2M Flowgate PJM RTEP b2968/2831: Upgrade and/or rebuild the Tanners Creek-Miami Fort 345 kV line 2021/2022

Miami Fort 345/138 transformer for the loss of East Bend-Terminal 345 kV line M2M Flowgate PJM RTEP b2968/2831: Upgrade and/or rebuild the Tanners Creek-Miami Fort 345 kV line 2021/2022

Hennepin S.-Hennepin Tap 138 kV line for the loss of Princeton Tap 138 kV substation M2M Flowgate MISO MTEP 7820: Reconductor Hennepin-Kewanee 138 kV line (line 6101) 2018

Miami Fort-Hebron 138 kV line for the loss of Eastbend-Terminal 345 kV line M2M Flowgate PJM RTEP b2968/2831: Upgrade and/or rebuild the Tanners Creek-Miami Fort 345 kV line 2021/2022

Lakeview-Zion 138 kV line for the loss of Pleasant Prairie-Zion 345 kV line  
and Pleasant Prairie-Zion EC 345 kV line

M2M Flowgate MISO MTEP 8065: Connect 345 kV line 2224 (Zion-Libertyville 345 kV) 2021

5.1: 2018/2019 Stage 1A ARR  
10-Year Analysis Results
During 2018, PJM market simulation staff 
completed a 10-year simultaneous feasibility 
analysis for 2018/2019 Stage 1A ARR selections. 
The power flow case used in the 10-year feasibility 
analysis is the same one used in the 2018/2019 
annual ARR allocation, but without any modeled 
maintenance transmission outages. The results of 
the 10-year analysis identified violations on both 
PJM internal and interregional M2M facilities. PJM 
determined that the transmission solutions that 
would address identified violations were previously 
noted during one of the following processes: 

• Planned projects as part of the respective 
MISO or PJM regional planning processes 

• Planned projects as part of the MISO/PJM  
interregional planning process 

The list of infeasible facilities along 
with expected projects that will address the 
infeasibilities are provided in Table 5.1.

Internal PJM Facilities
The analysis shows only one internal facility with 
a Stage 1A 10-year violation. This facility, the 
Emilie-Falls 138 kV line, is located in the PECO 
zone. PJM RTEP project b2774, Emilie-Falls 

138 kV line reconductoring with a projected  
in-service date of 2020, alleviates the violation 
and restores Stage 1A ARR capability. As the 
current PJM RTEP already contains a solution 
to this Stage 1A ARR constraint, no additional 
transmission enhancement is needed. 

Market-to-Market Facilities
The analysis shows violations on multiple 
M2M transmission facilities, driven by impacts 
from internal PJM generation. Transmission 
enhancements have been identified for 
these violations. Since a plan has been 
established to address these violations, no 
further immediate action is necessary. 
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Section 6: State Summaries

6.0: Delaware RTEP Summary

6.0.1 — RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in Delaware, 
including facilities owned and operated by 
Delaware Municipal Electric Corporation (DEMEC), 
Delmarva Power & Light (DPL) and Old Dominion 
Electric Cooperative (ODEC) as shown on Map 6.1. 
Delaware’s transmission system delivers power 
to customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations as well as power imported 
interregionally from systems outside PJM.

Map 6.1: PJM Service Area in Delaware

NJMI PAPJM DC IL KY MDDE NC OHIN TN VA WV
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Figure 6.1: PJM RTO Summer Peak Demand Forecast

Table 6.1: Delaware – 2018 Load Forecast Report

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

Delmarva Power and Light *  2,617  2,670 0.2%  2,117  2,200 0.4%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Note: PJM notes that Delmarva Power and Light serves load other than in Delaware. The summer peak and winter peak megawatt values in this table 

each  reflect the estimated amount of forecasted load to be served by Delmarva Power solely in Delaware. Estimated amounts were calculated based 

on the average share of Delmarva Power’s real-time summer and winter peak load located in Delaware over the past five years.

6.0.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.1 and Figure 6.1 
summarize the expected loads within the state  
of Delaware and across PJM.
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Coal, 410 MW Natural Gas, 2,040 MW

Oil, 780 MW

Figure 6.2: Delaware – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.0.3 — Existing Generation
Existing generation in Delaware  
as of December 31, 2018, is shown 
by fuel type in Figure 6.2.
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Table 6.2: Delaware – Capacity by Fuel Type – Interconnection Requests6.0.4 — Interconnection Requests
As of December 31, 2018, 21 queued 
projects were actively under study, under 
construction or in suspension in the state of 
Delaware. A summary of those interconnection 
requests is shown in Table 6.2, Table 6.3, 
Figure 6.3, Figure 6.4 and Figure 6.5.

Fuel Source Capacity, MW Nameplate Capacity, MW

Natural Gas 451.0 451.0

Solar 197.6 418.3

Storage 0.2 1.0

Wind 160.4 599.8

Total 809.2 1,470.1

Natural Gas,
451 MW

Solar,
198 MW

Storage,
0.2 MW

Wind,
160 MW

Nameplate Capacity, 600 MW

Nameplate Capacity, 1 MW

Nameplate Capacity, 418 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.3: Delaware – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Suspended Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 28 1,318.3 25 6,232.4 1 0.2 1 451.0 0 0.0 55 8,001.9

Coal 2 23.0 1 630.0 0 0.0 0 0.0 0 0.0 3 653.0

Natural Gas 19 1,097.1 19 5,556.4 0 0.0 1 451.0 0 0.0 39 7,104.5

Oil 5 168.2 1 1.0 0 0.0 0 0.0 0 0.0 6 169.2

Other 2 30.0 0 0.0 0 0.0 0 0.0 0 0.0 2 30.0

Storage 0 0.0 4 45.0 1 0.2 0 0.0 0 0.0 5 45.2

Renewable 5 9.0 27 586.9 18 293.6 0 0.0 1 64.4 51 953.9

Biomass 1 0.0 4 24.0 0 0.0 0 0.0 0 0.0 5 24.0

Methane 4 9.0 3 28.8 0 0.0 0 0.0 0 0.0 7 37.8

Solar 0 0.0 16 178.7 16 197.6 0 0.0 0 0.0 32 376.3

Wind 0 0.0 4 355.4 2 96.0 0 0.0 1 64.4 7 515.8

Grand Total 33 1,327.3 52 6,819.3 19 293.8 1 451.0 1 64.4 106 8,955.8

Table 6.3: Delaware – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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• 3 Interconnection Service Agreements − 420 MW

• 4 Wholesale Market Participation Agreements −13.3 MW

• 15.3 % requested capacity megawatt
• 37.9 % requested projects

Percentage of planned capacity and projects reached commercial operation

Nameplate Capacity, 780 MW

Nameplate Capacity, 46.9 MW

Figure 6.4: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.5: Delaware Progression History of Queue – Interconnection Requests (December 31, 2018)
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6.1: Northern Illinois RTEP Summary

6.1.1 — RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in Northern 
Illinois, including facilities owned and operated 
by Commonwealth Edison (ComEd) and the City 
of Rochelle as shown on Map 6.2. The Northern 
Illinois’ transmission system delivers power to 
customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations as well as power imported 
interregionally from systems outside of PJM.

Map 6.2: PJM Service Area in Northern Illinois
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Figure 6.6: PJM RTO Summer Peak Demand Forecast

Table 6.4: Northern Illinois – 2018 Load Forecast Report6.1.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.4 and Figure 6.6 
summarize the expected loads within the state 
of Northern Illinois and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

Commonwealth Edison Company  22,121  23,207 0.5%  15,714  16,329 0.4%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Note: PJM does not serve the entire state of Illinois. 
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Coal, 3,838 MW

Natural Gas, 10,792 MW

Nuclear, 10,517 MW

Oil, 272 MW

Solar, 3 MW

Wind, 464 MW

Figure 6.7: Northern Illinois – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.1.3 — Existing Generation
Existing generation in Northern Illinois 
as of December 31, 2018, is shown 
by fuel type in Figure 6.7.
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Table 6.5: Northern Illinois – Capacity by Fuel Type – Interconnection Requests6.1.4 — Interconnection Requests
As of December 31, 2018, 104 queued 
projects were actively under study, under 
construction or in suspension in the state of 
Illinois. A summary of those interconnection 
requests is shown in Table 6.5, Table 6.6, 
Figure 6.8, Figure 6.9 and Figure 6.10.

Fuel Source Capacity (MW) Nameplate Capacity (MW)

Natural Gas 7,835.6 8,011.2

Wind 1,613.6 8,970.2

Solar 1,420.5 2,562.5

Hydro 22.7 22.7

Storage 2.2 161.4

Total 10,894.6 19,728.0

Hydro,
23 MW

Natural Gas,
7,836 MW

Solar,
1,421 MW

Storage,
2 MW

Wind,
1,614 MW

Nameplate Capacity, 8,970 MW

Nameplate Capacity, 161 MW

Nameplate Capacity, 2,563 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.8: Northern Illinois – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Table 6.6:  Northern Illinois – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)

Complete In Queue Grand 
 TotalIn Service Withdrawn Active Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 32 7,777.2 3 60.6 33 1,850.8 43 10,489.3 111 20,177.9

Coal 0 0.0 0 0.0 0 0.0 5 3,652.0 5 3,652.0

Diesel 0 0.0 0 0.0 2 22.0 0 0.0 2 22.0

Natural Gas 28 7,775.0 2 60.6 15 1,423.0 15 6,051.3 60 15,309.9

Nuclear 0 0.0 0 0.0 10 385.8 5 782.0 15 1,167.8

Other 0 0.0 0 0.0 1 20.0 3 0.0 4 20.0

Storage 4 2.2 1 0.0 5 0.0 15 4.0 25 6.2

Renewable 59 2,752.4 10 304.4 28 671.6 144 3,287.7 241 7,016.1

Biomass 0 0.0 0 0.0 0 0.0 3 90.0 3 90.0

Hydro 0 0.0 2 22.7 0 0.0 2 4.3 4 27.0

Methane 0 0.0 0 0.0 6 49.0 14 63.9 20 112.9

Solar 25 1,420.5 0 0.0 1 3.4 32 845.0 58 2,268.9

Wind 34 1,331.9 8 281.7 21 619.2 93 2,284.5 156 4,517.3

Grand Total 91 10,529.6 13 365.0 61 2,522.4 187 13,777.0 352 27,194.0
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Figure 6.9: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.10: Northern Illinois Progression History of Queue – Interconnection Requests (December 31, 2018)

Applications 
Received 
by PJM

Facilities 
Studies
Issued

Executed 
ISA/WMPA

In
Service

Feasibility
Studies
Issued

Impact 
Studies 
Issued

Construction
of Facilities

Projects withdrawn after final agreement

• 7 Interconnection Service Agreements − 275.6 MW

• 4 Wholesale Market Participation Agreements − 3.8 MW

• 16 % requested capacity megawatt
• 25.7 % requested projects

Percentage of planned capacity and projects reached commercial operation

Nameplate Capacity, 1,178 MW

Nameplate Capacity, 14.7 MW

1
6

,6
6

4
 M

W

1
5

,6
9

6
 M

W

7
,6

9
2

 M
W

4
,1

4
7

 M
W

3
,7

7
2

 M
W

2
,6

6
6

 M
W

2
,8

8
7

 M
W

Wood
Wind
Storage
Solar
Other
Oil
Nuclear
Natural Gas
Methane
Hydro
Diesel
Coal
Biomass0%

20%

40%

60%

80%

100%

IL RTO



Section 6: State Summaries

95

6
Section

PJM 2018 Regional Transmission Expansion PlanPJM © 2019

Table 6.7: Northern Illinois Generation Deactivations (December 31, 2018)

Map 6.3: Northern Illinois Generation Deactivations (December 31, 2018)6.1.5 — Generation Deactivation
Known generating unit deactivation 
requests in Northern Illinois between 
January 1, 2018, and December 31, 2018, 
are summarized in Table 6.7 and Map 6.3.

Unit
Capacity 
 (MW)

TO  
Zone

Age  
(Years)

Projected/Actual 
Deactivation Date

Southeast Chicago 5 38 ComEd 16 6/1/2020

Southeast Chicago 6 38 ComEd 16 6/1/2020

Southeast Chicago 7 38 ComEd 16 6/1/2020

Southeast Chicago 8 38 ComEd 16 6/1/2020

Southeast Chicago 9 38 ComEd 16 6/1/2020

Southeast Chicago 10 38 ComEd 16 6/1/2020

Southeast Chicago 11 38 ComEd 16 6/1/2020

Southeast Chicago 12 38 ComEd 16 6/1/2020

Morris Landfill 2 ComEd 17 5/31/2018



Section 6: State Summaries

96 PJM 2018 Regional Transmission Expansion Plan

6
Section

PJM © 2019

Table 6.8: Northern Illinois Baseline Projects (Greater than $10 M) (December 31, 2018)

Map 6.4: Northern Illinois Baseline Map 6.1.6 — Baseline Projects
RTEP baseline upgrades greater than or 
equal to $10 million in Northern Illinois 
are summarized in Table 6.8 and Map 6.4. 
In 2018, PJM added $15 million in total 
baseline projects in Northern Illinois.

Map 
ID Project Sub ID Description

Required  
In-Service 

Date

Project 
Cost 
($M)

TO
Zone

2018
TEAC 

Review

Baseline Load 
Growth Deliverability 

and Reliability

1 b2999 Rebuild 12.36 miles of Schauff Road-Nelson Tap 138 kV line. 11/1/2019 $17.00 ComEd 5/21/2018 X
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Table 6.9: Northern Illinois Network Upgrades (Greater than $10 M) (December 31, 2018)

Map 6.5: Northern Illinois Network Projects (Greater than $10 M) (December 31, 2018)6.1.7 — Network Projects
RTEP network upgrades greater than or 
equal to $10 million in Northern Illinois are 
summarized in Table 6.9 and Map 6.5.

Map 
ID Project Description

Project 
Driver Queue

Required  
In-Service 

Date

Project 
Cost 
($M)

TO  
Zone

2018 
TEAC 

Review

1 n5915 Reconductor the Elwood-Goodings Grove 345 kV line, upgrade the station conductor at both line 
terminals, and upgrade the line circuit breaker at Goodings Grove. Generation AC1-204 (Natural Gas) 6/1/2022 $23.00 ComEd 9/13/2018

2 n5916 Reconductor the Elwood -Goodings Grove 345 kV line, upgrade the station conductor at both line 
terminals, and upgrade the line circuit breaker at Goodings Grove. Generation AC1-204 (Natural Gas) 6/1/2022 $23.00 ComEd 9/13/2018

3 n5917 Reconductor the E. Frankfort-Crete 345 kV line. Generation AC1-204 (Natural Gas) 6/1/2022 $10.00 ComEd 9/13/2018
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Map 6.6: Northern Illinois Supplemental Projects (December 31, 2018)

Table 6.10: Northern Illinois Supplemental Projects (Greater than $10 M) (December 31, 2018)

Map 
ID Project Description

Projected 
In-Service 

Date
Project 

Cost ($M)
TO  

Zone
2018 TEAC 

Review

1 s1480
Install a new 138/34 kV transformer with high side and low side breakers at Lena. Expand the 34 kV switchgear.  
Replace line circuit switchers with 138 kV breakers, install new bus tie breaker. 6/1/2019

$14.20
ComEd 1/8/2018

Normally close 138 kV line into Lena. Normally open the new 138 kV bus tie breaker. 6/1/2019 ComEd 1/8/2018

2 s1529
Install a 345 kV bus tie and breaker at Lisle 345 kV substation. Close the new and existing bus ties creating a large hybrid 
ring bus so each bus contains a transmission line and a transformers. Install four 345 kV line breakers and two 345 kV  
high-side transformer breakers. 

12/31/2019 $30.00 ComEd 2/8/2018

3 s1530 Replace Wayne 345/138 kV transformer. Finish ring bus on 345 kV bus. Install two 34 5kV breakers. Retire existing cap bank 
and install 138 kV cap bank. 12/31/2019 $15.00 ComEd 2/8/2018

4 s1533
Construct new line from the Twombley Road substation to a tap of the West DeKalb-Glidden 138 kV line just outside the  
West DeKalb 138 kV substation. 10/1/2021

$18.00
City of 

Rochelle 3/9/2018

ComEd work at West DeKalb to accommodate the connection. 10/1/2021 ComEd 3/9/2018

6.1.8 — Supplemental Projects
RTEP supplemental upgrades greater than or 
equal to $10 million in Northern Illinois are 
summarized in Table 6.10 and Map 6.6.
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Table 6.11: Northern Illinois Merchant Transmission Project Requests (December 31, 2018)

Queue Project Name
Maximum Fuel 
Output (MW) Status

Projected In-
Service Date TO Zone

AC1-223 E. Frankfort-University Park North 43.2 Under 
Construction

6/1/2020 ComEd

AD1-086 E. Frankfort-Goodings Grove 23.9 Active 6/20/2021 ComEd

AE1-184 Pontiac Midpoint-Dresden 82.7 Active 6/1/2022 ComEd

Map 6.7: Northern Illinois Merchant Transmission Project Requests (December 31, 2018)

6.1.9 — Merchant Transmission Project Requests
As of December 31, 2018, PJM’s queue contained 
three merchant transmission interconnection 
request projects, which included a terminal  
in Northern Illinois, as shown in Table 6.11  
and Map 6.7.
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6.2: Indiana RTEP Summary

6.2.1 — RTEP Context
PJM – a FERC-approved RTO – operates  
and plans the bulk electric system (BES) in 
Indiana, including facilities owned and operated  
by American Electric Power (AEP) as shown  
on Map 6.8. Indiana’s transmission system 
delivers power to customers from native 
generation resources in the region and 
throughout the RTO arising out of PJM 
market operations as well as power imported 
interregionally from systems outside of PJM.

Map 6.8: PJM Service Area in Indiana



Section 6: State Summaries

102 PJM 2018 Regional Transmission Expansion Plan

6
Section

PJM © 2019

120,000

130,000

140,000

150,000

160,000

170,000

180,000

2014 2016 2018 2020 2022 2024 2026 2028 2030 2032

PJM RTO 2014 Load Forecast

PJM RTO 2015 Load Forecast

PJM RTO 2016 Load Forecast

PJM RTO 2017 Load Forecast

PJM RTO 2018 Load Forecast

Load (MW)

Figure 6.11: PJM RTO Summer Peak Demand Forecast

Table 6.12: Indiana – 2018 Load Forecast Report6.2.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.12 and Figure 6.11 
summarize the expected loads within the state  
of Indiana and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

American Electric Power*  3,770  3,958 0.5%  3,212  3,377 0.5%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Note: PJM notes that American Electric Power serves load other than in Indiana. The summer peak and winter peak megawatt values in this table each 

reflect the estimated amount of forecasted load to be served by American Electric Power solely in Indiana. Estimated amounts were calculated based on the 

average share of American Electric Power real-time summer and winter peak load located in Indiana over the past five years.
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Coal, 3,779 MW

Natural Gas, 2,279 MW

Solar, 5 MW

Hydro, 7 MW

Wind, 242 MW

Figure 6.12: Indiana – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.2.3 — Existing Generation
Existing generation in Indiana as of  
December 31, 2018, is shown by 
fuel type in Figure 6.12.
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Table 6.13:  Indiana – Capacity by Fuel Type – Interconnection Requests6.2.4 — Interconnection Requests
As of December 31, 2018, 31 queued 
projects were actively under study, under 
construction or in suspension in the state of 
Indiana. A summary of those interconnection 
requests is shown in Table 6.13, Table 6.14, 
Figure 6.13, Figure 6.14 and Figure 6.15.

Fuel Source Capacity, MW Nameplate Capacity, MW

Natural Gas 1,200.0 1,250.0

Solar 708.5 1,690.0

Wind 348.7 2,524.2

Storage 80.0 80.0

Coal 36.0 36.0

Total 2,373.1 5,580.2

Coal,
36 MW

Natural Gas, 
1,200 MW 

Solar,
709 MW

Storage, 
80 MW

Wind,
349 MW

Nameplate Capacity, 2,524 MW

Nameplate Capacity, 80 MW Nameplate Capacity, 1,690 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.13: Indiana – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 7 791.0 8 2,671.3 3 1,180.0 3 136.0 21 4,778.3

Coal 3 30.0 2 901.0 0 0.0 1 36.0 6 967.0

Natural Gas 4 761.0 2 1,747.0 2 1,100.0 2 100.0 10 3,708.0

Storage 0 0.0 4 23.3 1 80.0 0 0.0 5 103.3

Renewable 13 359.1 55 3,555.2 23 1,005.1 2 52.0 93 4,971.4

Methane 2 8.0 1 3.6 0 0.0 0 0.0 3 11.6

Solar 3 5.1 13 2,005.0 12 708.5 0 0.0 28 2,718.5

Wind 8 346.0 41 1,546.7 11 296.7 2 52.0 62 2,241.3

Grand Total 20 1150.0 63 6,227.0 26 2,185.0 5 188.0 114 9,750.0

Table 6.14:  Indiana – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.14: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.15:  Indiana Progression History of Queue – Interconnection Requests (December 31, 2018)
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Table 6.15: Indiana Network Upgrades (Greater than $10 M) (December 31, 2018)

Map 6.9: Indiana Network Projects (Greater than $10 M) (December 31, 2018)6.2.5 — Network Projects
RTEP network upgrades greater than 
or equal to$10 million in Indiana are 
summarized in Table 6.15 and Map 6.9.

Map 
ID Project Description

Project 
Driver Queue

Required  
In-Service 

Date
Project Cost 

($M)
TO  

Zone
2018 TEAC 

Review

1 n5034 Build a new Sullivan-Reynolds 765 kV line. Merchant 
Transmission X3-028 6/1/2021 $464.00 AEP 9/13/2018
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Table 6.16: Indiana Supplemental Projects (Greater than $10 M) (December 31, 2018) 

6.2.6 — Supplemental Projects
RTEP supplemental upgrades greater than 
or equal to $10 million in Indiana are 
summarized in Table 6.16 and Map 6.10.

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 s1430

Replace two circuit breakers at Liberty Center and install a new high-side 69 kV circuit switcher. 12/20/2019

$14.98

AEP 1/8/2018

Replace three circuit breakers at Hartford City 69 kV with 40 kA models. 6/1/2020 AEP 1/8/2018

Rebuild approximately 8.5 miles of the Hartford City-Montpelier 69 kV line utilizing aluminum conductor steel cable (68 MVA rating, 
non-conductor limited). 7/23/2019 AEP 1/8/2018

2 s1495

Rebuild approximately 32 miles of the Delaware-Sorenson & Sorenson-Deer Creek 138 kV double circuit line using aluminum conductor 
steel cable (257 MVA rating). 12/2/2019

$84.30 
AEP 1/30/2018

Rebuild approximately 3 miles of the Deer Creek 138 kV double circuit extension using aluminum conductor steel cable,  
257 MVA rating. 12/2/2019 AEP 1/30/2018

Map 6.10: Indiana Supplemental Projects (Greater than $10 M) (December 31, 2018) 
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

3 s1496

Rebuild approximately 2 miles of single circuit line with aluminum conductor steel cable from Anthony Station to Structure 66  
(just south of Lakeside station) and continue to Storm Water Station. The rebuilt 34.5 kV circuit from Anthony-Storm Water 34.5 kV  
will be limited by switches at Storm Water creating an overall rating of 41/45 MVA and 53/57 MVA.

9/23/2020

$16.60

AEP 1/30/2018

At Water Pollution Station, replace two 34.5 kV circuit breakers with 1200 A 25 kA breakers. 9/23/2020 AEP 1/30/2018

At Anthony Station, replace a 34.5 kV circuit breaker with a 25 kA breaker. 3/25/2020 AEP 1/30/2018

4 s1498

Rebuild the approximately 19 miles of the Delaware-Madison double circuit 138 kV line utilizing double circuit aluminum  
conductor steel cable. 12/20/2019

$54.80

AEP 1/30/2018

Replace risers at Delaware station with 1200 A jumpers. 12/18/2021 AEP 1/30/2018

Replace the switches at Daleville station with 100 kA switches. 12/31/2021 AEP 1/30/2018

5 s1508 Rebuild from structure near Anchor Hocking Station to structure near Price station using approximately 6.5 miles aluminum  
conductor steel cable. 5/14/2020 $10.60 AEP 2/14/2018

6 s1549

At Osolo station, replace two 34.5 kV breakers with 69 kV 40 kA breakers. Replace Transformer 1 with a 138/69/34.5 kV 75 MVA  
unit and install a high-side circuit switcher. Install two line breakers and a bus tie breaker in between the two loads utilizing  
138 kV 40 kA breakers.

4/10/2020
$12.10

AEP 3/9/2018

At East Elkhart station, replace Transformer 2 with a 138/69/34.5 kV 75 MVA transformer. Replace a circuit breaker  
with a 40 kA 69 kV breaker. 4/10/2020 AEP 3/9/2018

7 s1550

Rebuild from Tulip Road to Grandview station utilizing 7.4 miles of single circuit aluminum conductor steel cable (64 MVA rating)  
built to 69 kV but energized at 34.5 kV. From Grandview-West Side, build 1.2 miles of double circuit aluminum conductor steel cable  
built to 69 kV but operated at 34.5 kV. Remove the emergency switch toward Bendix station. Remove the Grandview hard tap  
and feed the station radially from West Side.

11/30/2018 $17.20 AEP 3/9/2018

8 s1582 At Jackson Road station, replace 138 kV air blast circuit breakers with new 63 kA circuit breakers. Install five new 63 kA 138 kV 
breakers. Install three new 345 kV circuit breakers with 63 kA model. Replace 345/138/34.5 kV Transformer 3 with a 675 MVA unit. 12/31/2018 $13.79 AEP 3/8/2018

9 s1592

Rebuild Harrison Street station as a 69 kV ring bus station using  340 kA breakers. 4/1/2019

$38.90

AEP 3/27/2018

Rebuild Lusher Avenue as a 69 kV station using a bus tie breaker with two air breakers on the line exits. 4/1/2019 AEP 3/27/2018

Install a 69 kV 3000 A 40 kA  breaker at Concord station toward Harrison Street. Install a 69 kV (34.5 kV operated) 3000 A 40 kA 
breaker at Concord station toward AE Comp. 4/1/2019 AEP 3/27/2018

At Dunlap Station replace Transformer 2 with a 138/69-34.5 kV 90 MVA transformer. The transformer will have a high-side 40 kA circuit 
switcher. Install two 138 kV line breakers using 40 kA breakers. Replace two circuit breakers with 69 kV 40 kA models. 4/1/2019 AEP 3/27/2018

Rebuild Elkhart Hydro to 69 kV standards but operate it at 34.5 kV. Replace two circuit breakers with 40 kA breakers.  
Install a 3000 A 40 kA 69 kV line breaker. 4/1/2019 AEP 3/27/2018

Remove Harrison Street Tap Switch. 4/1/2019 AEP 3/27/2018

Build approximately 1.5 miles of line from the existing Concord-Wolf de-energized 138 kV line to Harrison Street at 69 kV utilizing 
aluminum conductor steel cable (64 MVA rating). Retire the line portion from AE Comp-Harrison Street. 4/1/2019 AEP 3/27/2018

Build approximately 1.5 miles from the Dunlap-Concord line to Harrison Street station. Rebuild 0.5 miles of the existing Dunlap-Lusher 
line to 69 kV standards and retire the portion between Harrison Street Tap and the new line. All new line will utilize aluminum conductor 
steel cable (64 MVA rating).

4/1/2019 AEP 3/27/2018

Table 6.15: Indiana Supplemental Projects (Greater than $10 M) (December 31, 2018) (Cont.)
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

10 s1610

At Desoto station, install four 345 kV 63 kA breakers in the 345 kV yard with two breakers protecting the Tanners Creek No. 1 line,  
a breaker protecting Transformer 1’s high side, and an additional breaker protecting Transformer 2’s high side. Install five  
138 kV kA breakers.

4/29/2019

$21.10

AEP 4/5/2018

At Delaware station, retire exits toward College Corner and Selma Parker. Upgrade risers and busses on Deer Creek and Desoto exits. 4/29/2019 AEP 4/5/2018

Retire 7 miles of the Delaware-College Corner/Selma Parker double circuit 138 kV line and re-terminate it into Desoto station. 4/29/2019 AEP 4/5/2018

Rebuild roughly 2 miles of the Delaware-Deer Creek/Desoto line using aluminum conductor steel cable (257 MVA rating). 4/29/2019 AEP 4/5/2018

11 s1611

At German Station, install 40 kA 138 kV  line breakers towards South Bend Station and Olive Stations. 6/30/2020

$68.80

AEP 4/5/2018

At South Bend Station, upgrade risers towards Olive and Twin Branch. 6/30/2020 AEP 4/5/2018

At Twin Branch Station, upgrade risers towards South Bend. 6/30/2020 AEP 4/5/2018

At Olive Station, install one 345 kV circuit breaker, one 138 kV circuit breaker, replace a 69 kV circuit breaker and replace  
138/69/34 kV Transformer No. 3 with 60 MVA 138/69 kV transformer. 6/30/2020 AEP 4/5/2018

Rebuild existing double circuit South Bend-New Carlisle 138 kV with aluminum conductor steel cable (257 MVA rating),  
approximately 18.74 miles. 6/30/2020 AEP 4/5/2018

Rebuild existing six-wired Twin Branch-South Bend 138 kV line asset with single circuit line with aluminum conductor steel cable 
(257 MVA rating), approximately 4.8 miles. 6/30/2020 AEP 4/5/2018

Rebuild existing double circuit Olive Entrance B 138 kV Line with aluminum conductor steel cable (257 MVA rating), approximately 1 mile. 6/30/2020 AEP 4/5/2018

Split the East Side-South Bend line from of the South Bend-Twin Branch shared pole. 6/30/2020 AEP 4/5/2018

12 s1613

Rebuild the existing Auburn-Kendallville 69 kV line using aluminum conductor steel cable overhead conductor (~15 miles,  
102 MVA rating). 6/30/2019

$16.90

AEP 4/17/2018

At Kendallville Station, replace three 69 kV circuit breakers and associated equipment with 69 kV 40 kA circuit breakers. 6/30/2019 AEP 4/17/2018

At Albion Station, replace one 69 kV circuit breaker and associated equipment with 69 kV circuit breaker. 6/30/2019 AEP 4/17/2018

13 s1666

Construct approximately 2.5 mile 69 kV underground line between Colfax and Muessel. 9/2/2019

$40.40

AEP 4/17/2018

Install Drewry’s Extension 34.5 kV. 3/31/2020 AEP 4/17/2018

Retire Kankakee-Colfax (UG) 34 kV Line. 5/10/2020 AEP 4/17/2018

Rebuild 0.33 miles of the South Bend-Colfax underground line. 3/31/2020 AEP 4/17/2018

Rebuild 1.9 miles of the South Bend-West Side Line using aluminum conductor steel cable (64 MVA rating). 5/10/2020 AEP 4/17/2018

Bendix-Kankakee 34.5 kV line work. 3/31/2020 AEP 4/17/2018

South Bend station work to set up 69 kV energization. 6/30/2019 AEP 4/17/2018

Set up 69 kV energization at West Side station. 3/31/2020 AEP 4/17/2018

Rebuild Colfax station. Install a 69 kV circuit breaker towards Muessel Station. Replace 34 kV circuit breaker with a 69 kV circuit 
breaker towards South Bend Station. Install a 69 kV standing wave ratio meter, 69/12 kV Transformer 1 and four 12 kV circuit breakers. 5/7/2020 AEP 4/17/2018

Rebuild Drewrys station as Muessel station in the clear. Install three 69 kV line circuit breakers, a bus tie circuit breaker,  
two 69 kV standing wave ratio meters, two 69/12 kV transformers and seven 12 kV circuit breakers. 5/10/2020 AEP 4/17/2018

At St. Mary’s College, install 69 kV circuit switcher. Replace 69/12 kV transformer and two 69 kV switches. 4/1/2019 AEP 4/17/2018

Relocate Goodland Sw to West Side-Bendix 34 kV line. 3/5/2020 AEP 4/17/2018

Remove 34.5 kV breaker at Kankakee. 5/10/2020 AEP 4/17/2018

Table 6.15: Indiana Supplemental Projects (Greater than $10 M) (December 31, 2018) (Cont.)
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Table 6.17: Indiana Merchant Transmission Project Requests (December 31, 2018)6.2.7 — Merchant Transmission Project Requests
As of December 31, 2018, PJM’s queue contained 
three merchant transmission interconnection 
request projects which included a terminal in 
Indiana as shown in Table 6.17 and Map 6.11.

Queue Project Name
Maximum Output 

(MW) Status
Projected In-
Service Date TO Zone

X3-028 Breed 345 kV 3,500 Active 12/31/2016 AEP

AD2-054 Dumont-Stillwell 345 kV 50 Active 6/1/2020 AEP

AD2-080 Dumont-Stillwell 345 kV 309 Active 6/1/2020 AEP

Map 6.11: Indiana Merchant Transmission Project Requests (December 31, 2018)
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6.3: Kentucky RTEP Summary

6.3.1 — RTEP Context
PJM – a FERC-approved RTO – operates 
and plans the bulk electric system (BES) 
in Kentucky, including facilities owned and 
operated by American Electric Power (AEP), 
Duke Energy Ohio and Kentucky (DEO&K), and 
Eastern Kentucky Power Cooperative (EKPC) as 
shown on Map 6.12. Duke Energy Ohio (DEO) 
owns the Duke transmission delivery facilities 
in Kentucky rated over 69 kV. Kentucky’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations as well as power imported 
interregionally from systems outside of PJM.

Map 6.12: PJM Service Area in Kentucky
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Figure 6.16: PJM RTO Summer Peak Demand Forecast
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Table 6.18: Kentucky – 2018 Load Forecast Report6.3.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.18 and Figure 6.16 
summarize the expected loads within the state  
of Kentucky and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

American Electric Power Company *  1,001  1,051 0.5%  1,199  1,260 0.5%

Duke Energy Ohio and Kentucky *  923  979 0.6%  746  784 0.5%

East Kentucky Power Cooperative  1,960  2,033 0.4%  2,587  2,693 0.4%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Notes: PJM notes that AEP and DEO&K serve load other than in Kentucky. The summer peak and winter peak megawatt values in this table each reflect an 

estimated amount of forecasted load to be served by each of those transmission owners solely in Kentucky. Estimated amounts were calculated based on 

the average share of each transmission owner’s real-time summer and winter peak load located in Kentucky over the past five years.
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Coal, 2,567 MW

Natural Gas, 1,939 MW

Hydro, 136 MW

Figure 6.17: Kentucky – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.3.3 — Existing Generation
Existing generation in Kentucky 
as of December 31, 2018, is shown 
by fuel type in Figure 6.17.
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Table 6.19: Kentucky – Capacity by Fuel Type – Interconnection Requests6.3.4 — Interconnection Requests
As of December 31, 2018, 20 queued 
projects were actively under study, under 
construction or in suspension in the state of 
Kentucky. A summary of those interconnection 
requests is shown in Table 6.19, Table 6.20,  
Figure 6.18, Figure 6.19 and Figure 6.20.

Fuel Source Capacity, MW Nameplate Capacity, MW

Natural Gas 1,782.9 1,838.0

Solar 794.8 1,331.0

Total 2,577.7 3,169.0

Solar, 795 MW

Natural Gas, 1,783 MW

Nameplate Capacity, 1,331 MW

*Note: Nameplate Capacity represents
a generator’s rated full power output capability.

Figure 6.18: Kentucky –  Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Suspended Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 3 46.0 10 4,600.8 2 85.9 1 585.0 2 1,112.0 18 6,429.7

Coal 0 0.0 6 2,969.0 0 0.0 0 0.0 0 0.0 6 2,969.0

Natural Gas 3 46.0 4 1,631.8 2 85.9 1 585.0 2 1,112.0 12 3,460.7

Renewable 0 0.0 14 411.0 15 794.8 0 0.0 0 0.0 29 1,205.7

Biomass 0 0.0 5 198.5 0 0.0 0 0.0 0 0.0 5 198.5

Hydro 0 0.0 1 70 0 0.0 0 0.0 0 0.0 1 70.0

Solar 0 0.0 6 115.1 15 794.8 0 0.0 0 0.0 21 909.9

Wind 0 0.0 2 27.33 0 0.0 0 0.0 0 0.0 2 27.3

Grand Total 3 46.0 24 5,011.7 17 880.7 1 585.0 2 1,112.0 47 7,635.4

Table 6.20: Kentucky – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.19: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.20: Kentucky Progression History of Queue – Interconnection Requests (December 31, 2018)
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Table 6.21: Kentucky Network Upgrades (Greater than $10 M) (December 31, 2018)

Map 6.13: Kentucky Network Projects (Greater than $10 M) (December 31, 2018)6.3.5 — Network Projects
RTEP network upgrades greater than or 
equal to $10 million in Kentucky are 
summarized in Table 6.21 and Map 6.13.

Map 
ID Project Description

Project 
Driver Queue

Required  
In-Service 

Date

Project 
Cost 
($M)

TO  
Zone

2018 
TEAC 

Review

1 n5469 Reconductor Trimble-Clifty 345 kV line and upgrade any necessary terminals. Merchant 
Transmission X3-028 6/1/2021 $17.40 LG&E 9/13/2018
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Map 6.14: Kentucky Supplemental Projects (December 31, 2018)

Table 6.22: Kentucky Supplemental Projects (Greater than $10 M) (December 31, 2018)

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 s1583
At Baker Station, replace three existing 765 kV 50 kA circuit breakers with new 765 kV 63 kA breakers. Install an additional new 
345 kV 63 kA breaker. Replace the 600 MVA transformer with a new 345/138 kV 675 MVA unit that will be relocated to a new 
position between the existing and newly installed breakers.

11/20/2018 $26.90 AEP 3/8/2018

6.3.6 — Supplemental Projects
RTEP supplemental upgrades greater than 
or equal to $10 million in Kentucky are 
summarized in Table 6.22 and Map 6.14.
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6.4: Maryland and the District of Columbia 
RTEP Summary

6.4.1 — RTEP Context
PJM – a FERC-approved RTO – operates and  
plans the bulk electric system (BES) in Maryland 
and the District of Columbia, including facilities 
owned and operated by Allegheny Power (AP), 
Baltimore Gas & Electric Company (BGE), Delmarva 
Power & Light (DP&L), Potomac Electric Power 
Company (PEPCO) and Southern Maryland  
Electric Cooperative (SMECO) as shown on  
Map 6.15. Maryland and the District of Columbia’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations as well as power imported 
interregionally from systems outside PJM.

Map 6.15: PJM Service Area in Maryland and the District of Columbia
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Table 6.23: Maryland and the District of Columbia – 2018 Load Forecast Report

6.4.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.23 and Figure 6.21 
summarize the expected loads within the state  
of Maryland and the District of Columbia  
and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

Potomac Electric 
Power Company*

 2,039  2,031 0.0%  1,641  1,687 0.3%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Note: PJM notes that PEPCO serves load other than in the District of Columbia. The summer peak and winter 

peak megawatt values in this table each reflect the estimated amount of forecasted load to be served by 

PEPCO solely in the District of Columbia. Estimated amounts were calculated based on the average share  

of each transmission owner’s real-time summer and winter peak load located in the District of Columbia  

over the past five years.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

Allegheny Power *  1,335  1,430 0.7%  1,376  1,493 0.8%

Baltimore Gas & Electric 
Company

 6,848  6,744 -0.2%  5,883  5,956 0.1%

Delmarva Power & Light*  1,177  1,202 0.2%  1,181  1,228 0.4%

Potomac Electric  
Power Company*

 4,454  4,435 0.0%  3,742  3,847 0.3%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Note: PJM notes that APS, DP&L and PEPCO serve load other than in Maryland. The summer peak and winter peak 

MW values in this table each reflect the estimated amount of forecasted load to be served by each of those 

transmission owners solely in Maryland. Estimated amounts were calculated based on the average share of each 

transmission owner’s real-time summer and winter peak load located in Maryland over the past five years.

Figure 6.21: PJM RTO Summer Peak Demand Forecast
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Coal, 4,309 MW

Natural Gas, 5,712 MW

Waste, 109 MW

Nuclear, 1,708 MW

Oil, 1,483 MW

Solar, 59 MW

Hydro, 592 MW

Wind, 29 MW

Figure 6.22: Maryland and the District of Columbia – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.4.3 — Existing Generation
Existing generation in Maryland  
and the District of Columbia as of  
December 31, 2018, is shown by 
fuel type in Figure 6.22.
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Table 6.24: Maryland and the District of Columbia – Capacity by Fuel Type – Interconnection Requests6.4.4 — Interconnection Requests
As of December 31, 2018, 101 queued projects 
were actively under study, under construction 
or in suspension in the state of Maryland and 
the District of Columbia. A summary of those 
interconnection requests is shown in Table 6.24, 
Table 6.25, Figure 6.23, Figure 6.24 and Figure 6.25.

Fuel Source Capacity, MW Nameplate Capacity, MW

Biomass 4.0 4.0

Hydro 15.0 15.0

Methane 2.0 2.0

Natural Gas 1,277.1 1,442.0

Nuclear 37.4 45.5

Oil 14.0 14.0

Solar 687.9 1,440.1

Storage 16.0 20.1

Wind 16.9 129.1

Total 2,070.3 3,111.8

Wind, 17 MW

Biomass, 4 MW
Hydro, 15 MW

Methane, 2 MW

Natural Gas, 1,277 MW

Solar, 688 MW

Nameplate Capacity, 1,440 MW

Nameplate Capacity, 129 MW

Nameplate Capacity, 15 MW

Oil, 14 MW

Nuclear, 37 MW

Storage, 16 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.23: Maryland and the District of Columbia – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Suspended Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 35 3,764.7 80 36,478.5 9 348.0 3 952.0 23 44.5 150 41,587.7

Coal 1 10.0 0 0,0 0 0.0 0 0.0 0 0.0 1 10.0

Diesel 1 0.0 1 5.0 0 0.0 0 0.0 0 0.0 2 5.0

Natural Gas 30 3,749.7 59 31,299.5 4 280.6 3 952.0 3 44.5 99 36,326.3

Nuclear 1 0.0 4 4,955.0 3 37.4 0 0.0 0 0.0 8 4,992.4

Oil 2 5.0 1 2.0 1 14.0 0 0.0 0 0.0 4 21.0

Other 0 0.0 5 157.0 0 0.0 0 0.0 0 0.0 5 157.0

Storage 0 0.0 10 60.0 1 16.0 0 0.0 20 0.0 31 76.0

Renewable 25 144.5 167 1,278.3 37 520.9 18 131.9 11 73.0 258 2,148.6

Biomass 0 0.0 10 198.6 1 4.0 0 0.0 0 0.0 11 202.6

Hydro 3 60 3 73.4 1 15.0 0 0.0 0 0.0 7 148.4

Methane 9 21.5 5 16.3 0 0.0 0 0.0 1 2.0 15 39.8

Solar 9 30.5 140 733.5 35 501.9 17 122.8 9 63.2 210 1,451.9

Wind 4 32.5 9 256.5 0 0.0 1 9.1 1 7.8 15 305.9

Grand Total 60 3,909.2 247 37,756.8 46 868.9 21 1,083.9 34 117.5 408 43,736.3

Table 6.25: Maryland and the District of Columbia – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.24: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.25: Maryland and the District of Columbia Progression History of Queue – Interconnection Requests (December 31, 2018)
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Table 6.26: Maryland and the District of Columbia Generation Deactivations (December 31, 2018)

Map 6.16: Maryland and the District of Columbia Generation Deactivations (December 31, 2018)6.4.5 — Generation Deactivation
Known generating unit deactivation requests in 
Maryland and the District of Columbia between 
January 1, 2018 and December 31, 2018,  
are summarized in Table 6.26 and Map 6.16.

Unit
Capacity 
 (MW)

TO  
Zone

Age  
(Years)

Projected/Actual 
Deactivation Date

Westport 5 116 BGE 49 6/1/2020

Gould Street 98 BGE 66 6/1/2020

Riverside 7 20 BGE 48 3/14/2019

Riverside 8 20 BGE 48 6/1/2020

Notch Cliff 1 16 BGE 49 6/1/2020

Notch Cliff 2 16 BGE 49 6/1/2020

Notch Cliff 3 16 BGE 49 6/1/2020

Notch Cliff 4 16 BGE 49 6/1/2020

Notch Cliff 5 16 BGE 49 6/1/2020

Notch Cliff 6 16 BGE 49 6/1/2020

Notch Cliff 7 16 BGE 49 6/1/2020

Notch Cliff 8 16 BGE 49 6/1/2020

Eastern Landfill 4 BGE 12 6/1/2020

Reichs Ford Road Landfill 2 APS 9 5/31/2018
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Map 
ID Project Sub ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC 

Review

Congestion 
Relief- 

Economic
Generator 

Deactivation

1 b2816

Reconnect the Crane-Windy Edge 110591 and 110592 115 kV circuits into the Northeast 
Substation with the addition of a new 115 kV three-breaker bay. 6/1/2018

$12.00

BGE 12/14/2017 X

.1
Modify the Crane-Windy Edge 110591 and 110592 115 kV circuits by terminating Windy Edge 
Circuits 110591 and 110592 into Northeast Substation with the addition of new 115 kV breaker 
positions at Northeast substation.

6/1/2018 BGE 12/14/2017 X

.2
Modify the Crane-Windy Edge 110591 and 110592 115 kV circuits by terminating Crane Circuits 
110591 and 110592 into Northeast Substation with the addition of new 115 kV breaker 
positions at Northeast substation.

6/1/2018 BGE 12/14/2017 X

2 b2992

.1 Reconductor the Conastone-Graceton 230 kV 2323 and 2324 circuits. Replace seven  
disconnect switches at Conastone Substation. 3/1/2021

$39.60

BGE 2/14/2018 X

.2 Add bundle conductor on the Graceton-Bagley-Raphael Road 2305 and 2313 230 kV circuits. 3/1/2021 BGE 2/14/2018 X

.3 Replace short segment of substation conductor on the Windy Edge-Glenarm 115 kV circuit. 3/1/2021 BGE 2/14/2018 X

.4 Reconductor the Raphael Road-Northeast 2315 and 2337 230 kV circuits. 3/1/2021 BGE 2/14/2018 X

Table 6.27: Maryland and the District of Columbia Baseline Projects (Greater than $10 M) (December 31, 2018)

6.4.6 — Baseline Projects
RTEP baseline upgrades greater than or 
equal to $10 million in Maryland and the 
District of Columbia are summarized in 
Table 6.27 and Map 6.17. In 2018, PJM 
added $52.6 million in baseline projects in 
Maryland and the District of Columbia.
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Map 6.17: Maryland and the District of Columbia Baseline Map (December 31, 2018) 
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 s1532 Reconfigure the Calvert Cliff 500 kV switchyard, including the addition of four breakers in a new 500 kV bay. Two additional 
breakers will be installed for the current plant service transformers. 9/30/2020 $59.80 BGE 2/8/2018

2 s1631

Create a new Loch Raven 115/13 kV substation. 6/1/2024

$130.00

BGE 3/23/2018

Build a new Loch Raven 115/13 kV substation. Supply substation with underground 115 kV cables from Erdman Substation. 6/1/2024 BGE 3/23/2018

New Loch Raven substation, install 115 kV breakers and perform high side bus work to supply the distribution station. 6/1/2024 BGE 3/23/2018

At Erdman 115 kV substation, expand to a gas insulated substation, breaker-and-a-half configuration to connect new circuits 
that supply Loch Raven. 6/1/2024 BGE 3/23/2018

3 s1632

Network East Towson substation to Loch Raven Substation with underground 115 kV cross-linked polyethylene cables. 6/1/2024

$93.00

BGE 3/23/2018

Build a 115 kV circuit between East Towson and Loch Raven stations with underground 115 kV cross-linked polyethylene cables. 6/1/2024 BGE 3/23/2018

Install 115 kV circuit breakers and equipment at East Towson and Summerfield substation to accommodate transmission network. 6/1/2024 BGE 3/23/2018

4 s1636

Rebuild line between Church and Chestertown substations. All structures, conductor and static wire will be replaced with new 
steel poles and conductor. 12/31/2022

$35.00

DPL 3/23/2018

Rebuild the Church-Massey REA 69 kV circuit. 12/31/2022 DPL 3/23/2018

Rebuild Massey REA-Lynch  69 kV circuit. 12/31/2022 DPL 3/23/2018

Rebuild Lynch-Chestertown 69 kV circuit. 12/31/2022 DPL 3/23/2018

5 s1639 Rebuild line 6719 between East New Market and Cambridge substations. All structures, conductor, and static wire will be replaced 
with new poles, conductor, and optical ground wire. 5/31/2021 $17.90 DPL 3/23/2018

6 s1670 Rebuild both Five Forks-Windy Edge 115 kV circuits using steel monopole, double circuit construction. 12/31/2022 $60.00 BGE 5/25/2018

7 s1671

Build new 115 kV station to supply 34 kV and 13 kV distribution station. Provide diverse overhead transmission supplies from 
Riverside and Windy Edge substations to new 115 kV station. 12/1/2026

$45.00

BGE 5/25/2018

Build new 115 kV ring bus station, Fitzell, and install two 115/34 kV and two 115/13 kV transformers. 12/1/2026 BGE 5/25/2018

Extend the existing Windy Edge-Riverside 115 kV double circuit to the new station. 12/1/2026 BGE 5/25/2018

Rebuild and extend the existing Riverside-North Point-Finishing Mill 115 kV double circuit to the new station. 12/1/2026 BGE 5/25/2018

Table 6.28: Maryland and the District of Columbia Supplemental Projects (Greater than $10 M) (December 31, 2018)

6.4.7 — Supplemental Projects
RTEP supplemental upgrades greater than 
or equal to $10 million in Maryland and 
the District of Columbia are summarized 
in Table 6.28 and Map 6.18.
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Map 6.18: Maryland and the District of Columbia Supplemental Projects (December 31, 2018)
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Queue Project Name Maximum Output (MW) Status Projected In-Service Date TO Zone

AA2-054 Pumphrey 230 kV 155 Partially in Service - Under Construction 6/7/2017 BGE

AE1-077 Sandy Springs-High Ridge 230 kV 100 Active 6/1/2020 BGE

Table 6.29: Maryland and the District of Columbia Merchant Projects

Map 6.19: Maryland and the District of Columbia Merchant Projects6.4.8 — Merchant Transmission Project Requests
As of December 31, 2018, PJM’s queue contained 
two merchant transmission interconnection 
request projects, which include a terminal 
in Maryland and/or the District of Columbia 
as shown in Table 6.29 and Map 6.19.
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6.5: Southwestern Michigan 
RTEP Summary

6.5.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in Southwestern 
Michigan, including facilities owned and operated 
by American Electric Power (AEP) and ITC as 
shown on Map 6.20. Southwestern Michigan’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations as well as power imported 
interregionally from systems outside of PJM.

Map 6.20: PJM Service Area in Southwestern Michigan
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Figure 6.26: PJM RTO Summer Peak Demand Forecast
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Table 6.30: Southwestern Michigan – 2018 Load Forecast Report6.5.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.30 and Figure 6.26 
summarize the expected loads within the state of  
Michigan and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

American Electric Power Company *  904  949 0.5%  696  732 0.5%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Note: PJM notes that AEP Company serves load other than in Michigan. The summer peak and winter peak megawatt values in this table each reflect 

the estimated amount of forecasted load to be served by AEP Company solely in Michigan. Estimated amounts were calculated based on the average 

share of AEP Company’s real-time summer and winter peak load located in Michigan over the past five years.
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Natural Gas, 1,055 MW

Nuclear, 2,153 MW Solar, 2 MW

Hydro, 12 MW

Figure 6.27: Southwestern Michigan – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.5.3 — Existing Generation
Existing generation in Southwestern  
Michigan as of December 31, 2018,  
is shown by fuel type in Figure 6.27.
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Table 6.31: Southwestern Michigan – Capacity by Fuel Type – Interconnection Requests6.5.4 — Interconnection Requests
As of December 31, 2018, 7 queued 
projects were actively under study, under 
construction or in suspension in the state of 
Michigan. A summary of those interconnection 
requests is shown in Table 6.31, Table 6.32, 
Figure 6.28, Figure 6.29 and Figure 6.30.

Fuel Source Capacity, MW Nameplate Capacity, MW

Natural Gas 1230.0, 1,370.0

Solar 124.9 250.0

Nuclear 38.0 28.0

Methane 0.8 0.8

Total 1,393.7 1,648.8

Solar, 125 MW

Natural Gas, 1,230 MW

Nuclear, 38 MW

Nameplate Capacity, 250 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.28: Southwestern Michigan – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 4 1,222.0 2 1,120.0 3 274.0 1 994.0 10 3,610.0

Natural Gas 2 1,055.0 1 1,120.0 2 236.0 1 994.0 6 3,405.0

Nuclear 2 167.0 0 0.0 1 38.0 0 0.0 3 205.0

Other 0 0.0 1 0.0 0 0.0 0 0.0 1 0.0

Renewable 3 11.9 2 91.8 3 125.7 0 0.0 8 229.4

Methane 2 9.6 0 0.0 1 0.8 0 0.0 3 10.4

Solar 1 2.3 1 65.8 2 124.9 0 0.0 4 193.0

Wind 0 0.0 1 26 0 0.0 0 0.0 1 26.0

Grand Total 7 1,233.9 4 1,211.8 6 399.7 1 994.0 18 3,839.4

Table 6.32: Southwestern Michigan – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.29: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.30: Southwestern Michigan Progression History of Queue – Interconnection Requests (December 31, 2018)
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Table 6.33: Southwestern Michigan Network Upgrades (Greater than $10 M) (December 31, 2018)

Map 6.21: Southwestern Michigan Network Projects (Greater than $10 M) (December 31, 2018)6.5.5 — Network Projects
RTEP network upgrades greater than  
$10 million in Southwestern Michigan are 
summarized in Table 6.33 and Map 6.21.

Map 
ID Project Description

Project 
Driver Queue

Required  
In-Service 

Date

Project 
Cost 
($M)

TO  
Zone

2018 
TEAC 

Review

1 n5487 Rebuild approximately 22 miles of Cook-Benton Harbor 345 kV line. J873 (MISO)* N/A 6/1/2020 $44.32 AEP 9/13/2018

* Note: J873 is a MISO DPP project.
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Table 6.34: Southwestern Michigan Supplemental Projects (Greater than $10 M) (December 31, 2018)

6.5.6 — Supplemental Projects
RTEP supplemental upgrades greater than or 
equal to $10 million in Southwestern Michigan 
are summarized in Table 6.34 and Map 6.22.

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost

TO  
Zone

2018 
TEAC 

Review

1 s1622

Rebuild roughly 43 miles from the Twin Branch to Riverside station with double-circuit 138 kV aluminum conductor steel cable  
(296 MVA rating). 12/1/2021

$127.70

AEP 4/17/2018

Rebuild the 6-mile double-circuit Benton Harbor 138 kV extension with double-circuit 138 kV aluminum conductor steel cable. 9/1/2021 AEP 4/17/2018

Rebuild the 5-mile double-circuit Hickory Creek 138 kV extension with double-circuit 138 kV aluminum conductor steel cable. 12/1/2021 AEP 4/17/2018

2 s1435

Rebuild 69 kV Three Rivers station in the clear. New station name will be Ripple station. 8/22/2019

$20.30

AEP 1/8/2018

Replace two circuit breakers at Moore Park 69 kV station with new 40 kA breakers. 8/22/2019 AEP 1/8/2018

Add motor-operated air breaker switch at Dock Foundry 69 kV station, towards Wheeler station. 8/22/2019 AEP 1/8/2018

Rebuild approximately 5.7 miles of 69 kV line between Moore Park and Three Rivers using aluminum conductor steel cable.  
Upgrade line relaying and extension towards Corey and towards Three Rivers. 8/22/2019 AEP 1/8/2018

3 s1593

Relocate Derby - Bendix line exits and eliminate the need for underground 69/34 kV lines at Derby. Replace Bendix Tap Southwest pole. 6/1/2020

$18.40

AEP 3/27/2018

Eliminate underground 69 kV section at Oronoko. Rebuild approximately 1 mile of 34.5 kV as 69 kV double circuit.  Build line extension to 
the proposed site for Kephart station. 6/1/2020 AEP 3/27/2018

Rebuild Derby station in the clear. Proposed station will have two 138 kV circuit breakers, four 69 kV circuit breakers, one 34.5 kV circuit 
breaker, one dual voltage 138-69/34.5 kV transformer with a circuit switcher on the primary. 6/1/2020 AEP 3/27/2018

Construct a new Kephart station with two 69 kV circuit breakers,  one 34.5 kV circuit breaker, one 69/12 kV transformer, one 69/34.5 kV 
transformer, and three 12 kV circuit breakers.  Construct a 69 kV yard that can accommodate 34.5 kV and 69 kV operation. 6/1/2020 AEP 3/27/2018

At Berrien Springs, retire existing 34.5 kV yard, concrete platform and associated transmission equipment. Install two 69 kV circuit 
breakers and replace 69 kV circuit breaker on the primary side of Transformer No. 1. 6/1/2020 AEP 3/27/2018

At Blossom Trail, install a dual-voltage 138-69/34.5 kV transformer, four 138 kV circuit breakers, one 138 kV circuit switcher,  
one 69 kV circuit breaker , one 34.5 kV circuit breaker, and a 34.5 kV ground bank. 6/1/2020 AEP 3/27/2018

Replace Bendix tap switch with 69 kV  phase-over-phase switch. 6/1/2020 AEP 3/27/2018

4 s1523

Rebuild Schoolcraft 69 kV station as Kalamazoo 69 kV station in the clear. Kalamazoo station will have a breaker-and-a-half configuration 
with six 69 kV circuit breakers, two 69/12 kV transformers, 12 kV bus with associated feeders, and a 14.4 MVAR cap bank. 12/12/2018

$16.40

AEP 2/14/2018

Install two 69 kV circuit breakers and install drop-in control module at Vicksburg to accommodate the new second line. 11/28/2018 AEP 2/14/2018

Construct a new 5-mile 69 kV line between Kalamazoo and Vicksburg stations with aluminum conductor steel cable. Install fiber between 
Kalamazoo and Vicksburg Station. Extend Moore Park-Schoolcraft line into Kalamazoo. 12/11/2018 AEP 2/14/2018
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Map 6.22: Southwestern Michigan Supplemental Projects (December 31, 2018)
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6.6: New Jersey RTEP Summary

6.6.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in New Jersey, 
including facilities owned and operated by Atlantic 
City Electric Company (AEC), Jersey Central Power 
& Light (JCP&L), Linden VFT, Neptune Regional 
Transmission System, Public Service Electric and 
Gas Company (PSE&G) and Rockland Electric 
Company (RECO), as shown on Map 6.23. New 
Jersey’s transmission system delivers power to 
customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations as well as power imported 
interregionally from systems outside of PJM. 

Map 6.23: PJM Service Area in New Jersey
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Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate

2017/ 
2018

2027/ 
2028

Growth 
Rate 

Atlantic City Electric Company  2,460  2,409 -0.2%  1,589  1,537 -0.3%

Jersey Central Power and Light  5,942  5,943 0.0%  3,720  3,681 -0.1%

Public Service Electric and Gas Company  9,903  9,876 0.0%  6,655  6,626 0.0%

Rockland Electric Company  402  402 0.0%  230  229 0.0%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Notes: The summer peak and winter peak megawatt values in this table each reflect the estimated amount of forecasted load to be served by  

Atlantic City Electric, Jersey Central Power and Light, Public Service Electric and Gas and Rockland Electric solely in New Jersey. Estimated amounts  

were calculated based on the average share of real-time summer and winter peak load located in New Jersey over the past five years. 

Table 6.35: New Jersey – 2018 Load Forecast Report

Figure 6.31: PJM RTO Summer Peak Demand Forecast
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6.6.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.35 and Figure 6.31 
summarize the expected loads within the state of  
New Jersey and across all of PJM.
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6.6.3 — Existing Generation
Existing generation in New Jersey 
as of December 31, 2018, is shown 
by fuel type in Figure 6.32.

Natural Gas, 9,807 MW

Oil, 239 MW

Nuclear, 3,473 MW

Waste, 142 MW

Coal, 609 MW

Hydro, 425 MW

Solar, 156 MW

Figure 6.32: New Jersey – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)
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Fuel Source Capacity, MW Nameplate Capacity, MW

Natural Gas 6,782.5 6,922.1

Solar 207.1 472.0

Storage 45.0 256.9

Wind 985.8 3,537.0

Total 8,020.4 11,188.0

Table 6.36: New Jersey – Percent MW Capacity by Fuel Type – Interconnection Requests6.6.4 — Interconnection Requests
As of December 31, 2018, 98 queued 
projects were actively under study, under 
construction or in suspension in the state of 
New Jersey. A summary of those interconnection 
requests is shown in Table 6.36, Table 6.37, 
Figure 6.33, Figure 6.34 and Figure 6.35.

Natural Gas, 6,783 MW

Solar, 207 MW

Storage, 45 MW

Wind, 986 MW

Nameplate Capacity, 472 MW

Nameplate Capacity, 257 MW

Nameplate Capacity, 3,537 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.33: New Jersey – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Suspended Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 85 7,649.0 217 47,771.4 23 4,618.5 10 660.0 10 1,549.0 345 62,247.9

Coal 1 24.0 1 15.0 0 0.0 0 0.0 0 0.0 2 39.0

Diesel 1 8.0 0 0.0 0 0.0 0 0.0 0 0.0 1 8.0

Natural Gas 72 7,201.0 168 46,745.4 12 4,573.5 3 660.0 9 1,549.0 264 60,729.4

Nuclear 6 381.0 0 0.0 0 0.0 0 0.0 0 0.0 6 381.0

Oil 2 35.0 8 945.0 0 0.0 0 0.0 0 0.0 10 980.0

Other 0 0.0 7 45.5 0 0.0 0 0.0 0 0.0 7 45.5

Storage 3 0.0 33 20.0 11 45.0 7 0.0 1 0.0 55 65.0

Renewable 113 265.8 433 2,461.8 31 1,136.0 6 6.0 18 50.0 601 4,419.4

Biomass 0 0.0 2 17.3 0 0.0 0 0.0 0 0.0 2 17.3

Hydro 2 20.5 2 1,006.2 0 0.0 0 0.0 0 0.0 4 1,021.6

Methane 16 45.3 9 40.6 0 0.0 0 0.0 0 0.0 25 85.9

Solar 94 200.0 403 1,300.9 27 153.5 6 6.0 16 47.0 546 1,707.4

Wind 1 0.0 17 601.7 4 982.6 0 0.0 2 3.0 24 1,587.3

Grand Total 198 7,914.8 650 50,733.0 54 5,754.5 16 666.0 28 1,599.0 946 66,667.4

Table 6.37: New Jersey – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Projects withdrawn after final agreement

• 10 Interconnection Service Agreements − 1,156 MW

• 141 Wholesale Market Participation Agreements − 363 MW

• 13.9 % requested capacity megawatt
• 23.2 % requested projects

Percentage of planned capacity and projects reached commercial operation

Nameplate Capacity, 1,483 MW

Nameplate Capacity, 1,035 MW

Figure 6.34: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.35: New Jersey Progression History of Queue – Interconnection Requests (December 31, 2018)
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Unit
Capacity 
 (MW)

TO  
Zone

Age  
(Years)

Projected/Actual 
Deactivation Date

Monmouth NUG 7 JCP&L 20 5/31/2019

Warren County NUG 10 JCP&L 30 6/1/2019

Table 6.38: New Jersey Generation Deactivations

Map 6.24: New Jersey Generation Deactivations6.6.5 — Generation Deactivation
Known generating unit deactivation requests 
in New Jersey between January 1, 2018, 
and December 31, 2018, are summarized 
in Table 6.38 and Map 6.24.
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Table 6.39: New Jersey Baseline Projects (Greater than $10 M) (December 31, 2018)

Map 
ID Project Sub ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC 

Review

TO 
Criteria 

Violation

1 b2982

.0 Construct a 230/69 kV station at Hillsdale Substation and tie to Paramus and Dumont at 69 kV 6/1/2018

$115.00

PSE&G 12/19/2017 X

.1 Install a 69 kV ring bus and one 230/69 kV transformer at Hillsdale 6/1/2018 PSE&G 12/19/2017 X

.2 Construct a 69 kV network between Paramus, Dumont and Hillsdale Substation using existing 69 kV circuits 6/1/2018 PSE&G 12/19/2017 X

2 b2983

.0 Convert Kuller Road to a 69/13 kV station 6/1/2018

$98.25

PSE&G 12/19/2017 X

.1 Install 69 kV ring bus and two 69/13 kV transformers at Kuller Road 6/1/2018 PSE&G 12/19/2017 X

.2 Construct a 69 kV network between Kuller Road, Passaic, Paterson, and Harvey (new Clifton-area switching station) 6/1/2018 PSE&G 12/19/2017 X

3 b2986

.0 Replace the existing Roseland-Branchburg-Pleasant Valley 230 kV corridor with new structures 6/1/2018

$1,092.00

PSE&G 1/11/2018 X

.1 Roseland-Branchburg 230 kV corridor rebuild 6/1/2018 PSE&G 1/11/2018 X

.2 Branchburg-Pleasant Valley 230 kV corridor rebuild 6/1/2018 PSE&G 1/11/2018 X

4 b3003

.0 Construct a 230/69 kV station at Maywood 6/1/2018

$87.00

PSE&G 3/23/2018 X

.1 Purchase properties at Maywood to accommodate new construction 6/1/2018 PSE&G 3/23/2018 X

.2 Extend Maywood 230 kV bus and install one 230 kV breaker 6/1/2018 PSE&G 3/23/2018 X

.3 Install one 230/69 kV transformer at Maywood 6/1/2018 PSE&G 3/23/2018 X

.4 Install Maywood 69 kV ring bus 6/1/2018 PSE&G 3/23/2018 X

.5 Construct a 69 kV network between Spring Valley Road, Hasbrouck Heights, and Maywood 6/1/2018 PSE&G 3/23/2018 X

5 b3004

.0 Construct a 230/69/13 kV station by tapping the Mercer-Kuser Road 230 kV circuit 6/1/2018

$62.00

PSE&G 3/23/2018 X

.1 Install a new Clinton 230 kV ring bus with one 230/69 kV transformer Mercer-Kuser Rd 230 kV circuit 6/1/2018 PSE&G 3/23/2018 X

.2 Expand existing 69 kV ring bus at Clinton Ave with two additional 69 kV breakers 6/1/2018 PSE&G 3/23/2018 X

.3 Install two 69/13 kV transformers at Clinton Avenue 6/1/2018 PSE&G 3/23/2018 X

.4 Install 18 MVAR capacitor bank at Clinton Avenue 69 kV 6/1/2018 PSE&G 3/23/2018 X

6.6.6 — Baseline Projects
RTEP baseline upgrades greater than or equal 
to $10 million in New Jersey are summarized in 
Table 6.39 and Map 6.25. In 2018, PJM added 
$1.6 billion of total baseline projects in New Jersey.
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Map 6.25: New Jersey Baseline Projects (Greater than $10 M) (December 31, 2018)

Map 
ID Project Sub ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC 

Review

TO 
Criteria 

Violation

6 b3025

.0 Construct two new 69/13 kV stations in the Doremus area and  relocate the Doremus load to the new stations 6/1/2018

$155.00

PSE&G 5/25/2018 X

.1 Install a new 69/13 kV Vauxhall station with a ring bus configuration 6/1/2018 PSE&G 5/25/2018 X

.2 Install a new 69/13 kV station with a ring bus configuration 6/1/2018 PSE&G 5/25/2018 X

7 b3029

.0 Install 69 kV underground transmission line from Harings Corner-Station terminating at Closter-Station 5/31/2020

$22.00

RECO 7/20/2018 X

.1 Reconfigure Closte-Station to accommodate the underground transmission line from Harings Corner-Station 5/31/2020 RECO 7/20/2018 X

.2 Loop in the existing Sparkill-Cresskill 69 kV line into Hardings Closter 69 kV station 5/31/2020 RECO 7/20/2018 X

Table 6.38: New Jersey Baseline Projects (Greater than $10 M) (December 31, 2018) (Cont.)
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Map 
ID Project Description

Project 
Driver Queue

Required 
In-Service 

Date

Project 
Cost 
($M)

TO  
Zone

2018 
TEAC 

Review

1 n5564 Reconductor the Williams-Cedar Grove 230 kV line with aluminum conductor steel cable Merchant 
Transmission AD2-018 6/1/2019 $19.09 PSE&G 9/13/2018

2 n5565 Reconductor the Roseland-Cedar Grove 230 kV line with aluminum conductor steel cable Merchant 
Transmission AD2-019 6/1/2019 $18.70 PSE&G 9/13/2018

Table 6.40: New Jersey Network Upgrades (Greater than $10 M) (December 31, 2018)

Map 6.26: New Jersey Network Upgrades (Greater than $10 M) (December 31, 2018)6.6.7 — Network Projects
RTEP network upgrades greater than or 
equal to $10 million in New Jersey are 
summarized in Table 6.40 and Map 6.26.
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 s1575

Construct a new 230/69 kV and a new 69/13 kV station in the Clifton area on the existing right-of-way 12/30/2022

$195.00

PSE&G 1/26/2018

Construct a new 230/69 kV station (Harvey) in the Clifton area 12/30/2022 PSE&G 1/26/2018

Install 230 kV ring bus with two 230/69 kV transformers and 69 kV ring bus at Harvey switching station 12/30/2022 PSE&G 1/26/2018

Loop overhead line (230 kV Athenia to Cook Rd.) into the Harvey switching station 12/30/2022 PSE&G 1/26/2018

Install two 69/13 kV transformers fed from (Harvey) 69 kV ring bus 12/30/2022 PSE&G 1/26/2018

Provide a source for a third supply to Kuller Road from Harvey 69 kV 12/30/2022 PSE&G 1/26/2018

Table 6.41: New Jersey Transmission Owner Supplemental Projects (Greater than $10 M) (December 31, 2018)

6.6.8 — Supplemental Projects
RTEP supplemental upgrades greater than 
or equal to $10 million in New Jersey are 
summarized in Table 6.41 and Map 6.27.

Map 6.27: New Jersey Supplemental Projects (Greater than $10 M) (December 31, 2018)
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

2 s1628 Rebuild line 0735 No. 1 between Middle, Rio Grande and Cape May substations. All structures, conductor and static wire  
will be replaced with new weathering steel poles, conductor, and Optical Ground Wire (OPGW). 5/31/2023 $11.40 AE 3/23/2018

3 s1629 Build a new six breaker 69 kV Gas Insulated Substation (GIS) ring bus at Harbor Beach. Install two new 69 kV sources  
from Huron and from Ontario. Retire the two existing Brigantine Island 23 kV substations and 23 kV lines. 5/31/2022 $70.30 AE 3/23/2018

4 s1647

Construct a new 69/13 kV station in Cranbury, construct a 230/69 kV station at Plainsboro (Hunters Glen) and reconfigure  
69 kV bus at Harts Lane and Sand Hills. 11/30/2021

$307.00

PSE&G 3/23/2018

Reconfigure 230 kV bus, install a 69 kV ring bus, and install one 230/69 kV transformer at Plainsboro (Hunters Glen) 11/30/2021 PSE&G 3/23/2018

Install a 69 kV ring bus, two  69/13 kV transformers, and an 18 MVAR capacitor bank at new Cranbury station. 11/30/2021 PSE&G 3/23/2018

Convert 69 kV straight bus to 69 kV ring bus at Harts Lane to provide a new line position 11/30/2021 PSE&G 3/23/2018

Convert 69 kV straight bus to 69 kV breaker-and-a-half bus at Sand Hills to resolve voltage issues and provide a line 
position 11/30/2021 PSE&G 3/23/2018

Construct a 69 kV network between Cranbury, Harts Lane, Hunters Glen, Penns Neck, and Sand Hills 11/30/2021 PSE&G 3/23/2018

5 s1674

Eliminate Academy St and construct a new station at a nearby location 12/31/2022

$90.00

PSE&G 5/25/2018

Purchase new property in Jersey City and install a 69 kV ring bus and two 69/13 kV transformers to feed Academy St. load 12/31/2022 PSE&G 5/25/2018

Construct a 69 kV network between the following stations: Greenville, Kearny, Madison and the new station. 12/31/2022 PSE&G 5/25/2018

6 s1675

Eliminate State St and construct a new station at a nearby location. Raise and rebuild Woodlynne above FEMA flood elevation 6/1/2022

$153.00

PSE&G 5/25/2018

Install a 69 kV ring bus and three 69/4 kV transformers at a new location to feed State St load 6/1/2022 PSE&G 5/25/2018

Relocate Woodlynne station by purchasing adjacent property and installing a 69 kV ring bus with two 69/13 kV transformers 6/1/2022 PSE&G 5/25/2018

Construct a 69 kV network between the following stations: Camden, Gloucester, Delair, Locust St, Woodlynne,  
and the new station 6/1/2022 PSE&G 5/25/2018

7 s1752

Upgrade the Hackensack 26 kV station to 69 kV 5/31/2023

$83.00

PSE&G 10/29/2018

Install a 69 kV ring bus with three 69/4 kV transformers at Hackensack station 5/31/2023 PSE&G 10/29/2018

Construct a 69 kV network between Hackensack, Hasbrouck Heights, Maywood, and New Milford 5/31/2023 PSE&G 10/29/2018

8 s1753

Upgrade the Plauderville 26 kV Station to 69 kV 5/31/2023

$94.00

PSE&G 10/29/2018

Purchase nearby property to accommodate new construction (Plauderville 69 kV) 5/31/2023 PSE&G 10/29/2018

Install Plauderville 69 kV ring bus with two 69/13 kV transformers 5/31/2023 PSE&G 10/29/2018

Construct a 69 kV network between East Rutherford, Maywood, Passaic and Plauderville 5/31/2023 PSE&G 10/29/2018

9 s1722 Construct a 230/69/4kV station near the location of Orange Valley 10/31/2022 $328.00 PSE&G 8/24/2018

10 s1723 Relocate Lakeside (69kV station) outside of the FEMA flood zone. 10/31/2022 $106.00 PSE&G 8/24/2018

11 s1724 Raise and rebuild Toney’s Brook above FEMA flood elevation 10/31/2022 $98.00 PSE&G 8/24/2018

12 S1749 Re-configure the existing NJT Meadow 230 kV substation with 4-bay GIS breaker-and-half configuration 12/31/2021 127 PSE&G 9/13/2018

Table 6.41: New Jersey Transmission Owner Supplemental Projects (Greater than $10 M) (December 31, 2018) (cont.)
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Queue Project Name Maximum Output (MW) Status Projected In-Service Date TO Zone

AD2-083* Larrabee 230 kV 1,100 Active 12/31/2025 JCP&L

AD2-084* Cardiff 230 kV 1,100 Active 12/31/2025 AE

AD2-018 Roseland-Cedar Grove 63 Active 6/1/2019 PSE&G

AD2-019 Williams-Cedar Grove 63 Active 6/1/2019 PSE&G

AE1-037* Deans 500 kV 1,200 Active 12/31/2025 PSE&G

AE2-014* Sewaren 230 kV 1,263 Active 1/1/2024 PSE&G

* NOTE: Merchant projects to supportive future off-shore wind generation.

Table 6.42: New Jersey Merchant Projects

Map 6.28: New Jersey Merchant Projects6.6.9 — Merchant Transmission Project Requests
As of December 31, 2018, PJM’s queue contained 
six merchant transmission interconnection 
request projects which include a terminal in 
New Jersey as shown in Table 6.42 and Map 6.28
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Map 6.29: PJM Service Area in North Carolina6.7: North Carolina RTEP Summary

6.7.1 — RTEP Context
PJM – a FERC-approved RTO – operates 
and plans the bulk electric system (BES) in 
North Carolina, including facilities owned and 
operated by Dominion North Carolina Power 
(DOM) as shown on Map 6.29. North Carolina’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations as well as power imported 
interregionally from systems outside of PJM.
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Figure 6.36: PJM RTO Summer Peak Demand Forecast
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Table 6.43: North Carolina – 2018 Load Forecast Report6.7.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.43 and Figure 6.36 
summarize the expected loads within the state of  
North Carolina and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

Dominion Virginia Power *  1,027  1,109 0.8%  1,005  1,097 0.9%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* PJM notes that Dominion Virginia Power serves load other than in North Carolina. The summer peak and winter peak megawatt values in this table each 

reflect the estimated amount of forecasted load to be served by Dominion Virginia Power solely in North Carolina. Estimated amounts were calculated based 

on the average share of Dominion Virginia Power ’s real-time summer and winter peak load located in North Carolina over the past five years.
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Coal, 0 MW

Natural Gas, 160 MW

Oil, 18 MWSolar, 236 MW

Hydro, 315 MW

Wind, 32 MW

Figure 6.37: North Carolina – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.7.3 — Existing Generation
Existing generation in North Carolina 
as of December 31, 2018, is shown 
by fuel type in Figure 6.37.
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Table 6.44: North Carolina – Capacity by Fuel Type – Interconnection Requests6.7.4 — Interconnection Requests
As of December 31, 2018, 44 queued projects 
were actively under study, under construction 
or in suspension in the state of North 
Carolina. A summary of those interconnection 
requests is shown in Table 6.44, Table 6.45, 
Figure 6.38, Figure 6.39 and Figure 6.40.

Fuel Source Capacity, MW Nameplate Capacity, MW

Solar 1,849.0 2,741.7

Wind 78.0 600.3

Wood 50.0 62.5

Storage 20.0 20.0

Total 1,997.0 3,424.5

Solar, 1,849 MW

Storage, 20 MW

Wind, 78 MW

Wood, 50 MW

Nameplate Capacity, 2,742 MW

Nameplate Capacity, 600 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.38: North Carolina – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 0 0.0 2 32.0 1 20 0 0.0 3 52.0

Storage 0 0.0 2 32.0 1 20.0 0 0.0 3 52.0

Renewable 11 250.7 73 2,710.5 29 1376.6 14 600.4 127 4,938.18

Methane 0 0.0 1 12.0 0 0.0 0 0.0 1 12.0

Solar 11 250.7 62 2,423.2 29 1,376.6 11 472.4 113 4,522.9

Wind 0 0.0 9 195.3 0 0.0 2 78.0 11 273.3

Wood 0 0.0 1 80.0 0 0.0 1 50.0 2 130.0

Grand Total 11 250.7 75 2,742.5 30 1,396.6 14 600.4 130 4,990.2

Table 6.45: North Carolina – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.39: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.40: North Carolina Progression History of Queue – Interconnection Requests (December 31, 2018)
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Map 6.30: PJM Service Area in Ohio6.8: Ohio RTEP Summary

6.8.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in Ohio, including 
facilities owned and operated by American Electric 
Power (AEP), Dayton Power & Light (Dayton), 
American Transmission Systems, Inc. (ATSI), Duke 
Energy Ohio & Kentucky (DEO&K), City of Cleveland 
and the City of Hamilton as shown on Map 6.30.  
Ohio’s transmission system delivers power to 
customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations as well as power imported 
interregionally from systems outside of PJM.
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Figure 6.41: PJM RTO Summer Peak Demand Forecast
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Table 6.46: Ohio – 2018 Load Forecast Report6.8.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.46 and Figure 6.41 
summarize the expected loads within the state of  
Ohio and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

American Electric Power Company *  10,415  10,935 0.5%  9,199  9,671 0.5%

American Transmission Systems, Inc. *  12,020  12,351 0.3%  9,810  10,044 0.2%

Dayton Power and Light  3,459  3,508 0.1%  2,917  2,932 0.1%

Duke Energy Ohio and Kentucky *  4,600  4,881 0.6%  3,732  3,921 0.5%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

*PJM notes that AEP, ATSI and DEO&K serve load other than in Ohio. The summer peak and winter peak megawatt values in this table each reflect an 

estimated amount of forecasted load to be served by each of those transmission owners solely in Ohio. Estimated amounts were calculated based on 

the average share of each transmission owner’s real-time summer and winter peak load located in Ohio over the past five years.
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Figure 6.42: Ohio – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.8.3 — Existing Generation
Existing generation in Ohio as of 
December 31, 2018, is shown by 
fuel type in Figure 6.42.
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Table 6.47: Ohio – Capacity by Fuel Type – Interconnection Requests6.8.4 — Interconnection Requests
As of December 31, 2018, 120 queued projects 
were actively under study, under construction or in 
suspension in the state of Ohio. A summary of those 
interconnection requests is shown in Table 6.47, 
Table 6.48, Figure 6.43, Figure 6.44 and Figure 6.45.

Fuel Source Capacity, MW Nameplate Capacity, MW

Natural Gas 9,095.7 9,686.0

Solar 3,149.9 6,163.5

Wind 847.0 4,829.1

Storage 143.9 181.7

Coal 61.0 61.0

Other 40.0 40.0

Total 13,337.5 20,961.3

Natural Gas, 9,096 MW

Coal, 61 MW

Wind, 847 MWSolar, 3,150 MW

Other, 40 MW

Storage, 144 MW

Nameplate Capacity, 6,163 MW Nameplate Capacity, 4,829 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.43: Ohio – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Suspended Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 51 4,166 64 19,909 21 8,202 1 0.0 4 1,139 141 33,416

Coal 17 299.5 15 8,883.0 2 29.0 0 0.0 2 32.0 36 9,243.5

Diesel 1 7.0 0 0.0 0 0.0 0 0.0 0 0.0 1 7.0

Natural Gas 24 3,843.5 28 10,701.4 15 7,990.7 0 0.0 1 1,105.0 68 23,640.6

Nuclear 1 16.0 0 0.0 0 0.0 0 0.0 0 0.0 1 16.0

Oil 0 0.0 1 5.0 0 0.0 0 0.0 0 0.0 1 5.0

Other 0 0.0 4 320.0 1 40.0 0 0.0 0 0.0 5 360.0

Storage 8 0.0 16 0.0 3 142.0 1 0.0 1 1.9 29 143.9

Renewable 17 289 169 3,750 80 3,676 6 104 8 217 280 8,036

Biomass 1 0.0 1 0.0 0 0.0 0 0 0 0.0 2 0.0

Hydro 1 112.0 8 76.2 0 0.0 0 0 0 0.0 9 188.2

Methane 9 50.9 10 26.1 0 0.0 0 0 0 0.0 19 77.0

Solar 1 1.0 89 2,143.9 66 3,054.9 3 19.0 2 76.0 161 5,294.7

Wind 5 125.0 61 1,503.5 14 621.5 3 84.5 6 141.0 89 2,475.6

Grand Total 68 4,454.8 233 23,659.1 101 11,878.1 7 103.5 12 1,355.9 421 41,451.5

Table 6.48: Ohio – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.44: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.45: Ohio Progression History of Queue – Interconnection Requests (December 31, 2018)
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Facilities 
Studies
Issued
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ISA/WMPA

In
Service

Feasibility
Studies
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Impact 
Studies 
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Construction
of Facilities

Projects withdrawn after final agreement

• 16 Interconnection Service Agreements − 3,462 MW

• 11 Wholesale Market Participation Agreements − 16 MW

• 15.2 % requested capacity megawatt
• 21.6 % requested projects

Percentage of planned capacity and projects reached commercial operation

Nameplate Capacity, 4,743 MW

Nameplate Capacity, 53 MW
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Unit Capacity (MW)
TO 

Zone
Age 

(Years)
Projected/Actual 
Deactivation Date

Perry 1,247 ATSI 31 5/31/2021

Davis Besse 1 896 ATSI 41 5/31/2020

Sammis 6 600 ATSI 49 6/1/2022

Sammis 7 600 ATSI 47 6/1/2022

Conesville 5 405 AEP 42 6/1/2019

Conesville 6 405 AEP 40 6/1/2019

Table 6.49: Ohio Generation Deactivations (December 31, 2018)

Map 6.31: Ohio Generation Deactivations (December 31, 2018)6.8.5 — Generation Deactivation
Known generating unit deactivation requests in Ohio 
between January 1, 2018 and December 31, 2018, 
are summarized in Table 6.49 and Map 6.31.

Unit Capacity (MW)
TO 

Zone
Age 

(Years)
Projected/Actual 
Deactivation Date

Sammis 5 291 ATSI 51 6/1/2022

Eastlake 6 24 ATSI 45 6/1/2021

Sammis Diesel 13 ATSI 46 6/1/2021

Zanesville Landfill 1 AEP 8 9/8/2018
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Map 
ID Project Sub ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC

Review

Baseline Load 
Growth Deliverability 

& Reliability
TO Criteria 
Violation

1 b3033 .0 Ottawa-Lakeview 138 kV reconductor and substation upgrades 12/1/2023 $20.00 ATSI 8/31/2018 X

2 B3036 .0 Rebuild 15.4 miles of double circuit North Delphos-Rockhill 138 kV line 12/1/2023 $24.50 AEP 8/31/2018 X

3 b3040
.1 Rebuild 15 miles of Ravenswood-Racine Tap 69 kV line to 69 kV standards, 

utilizing 795 26/7 ACSR conductor 6/1/2022
$68.10

AEP 8/31/2018 X

.4 Install new 138/12 kV 20 MVA transformer at Polymer station to transfer load 
from Mill Run station to help address overload on the 69 kV network 6/1/2022 AEP 8/31/2018 X

Table 6.50: Ohio Baseline Projects (Greater than $10 M) (December 31, 2018)

Map 6.32: Ohio Baseline Projects (Greater than $10 M) (December 31, 2018)6.8.6 — Baseline Projects
RTEP baseline upgrades greater than or 
equal to $10 million in Ohio are summarized 
in Table 6.50 and Map 6.32. In 2018,  
PJM added $130 million of total 
baseline projects in Ohio.
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6.8.7 — Supplemental Projects
RTEP supplemental upgrades greater than or equal to $10 million in Ohio are summarized in Table 6.51 and Map 6.33.

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 s1621

Rebuild the 138 kV line from Waverly to Adams utilizing aluminum conductor steel cable (296 MVA). Remove old line after rebuild 
complete. 5/29/2020

 $66.00 

AEP 4/17/2018

Rebuild two independent lines, less than 0.5 mile apart, between Seaman and Adams, one 138 kV and one 69 kV, as a double 
circuit for approximately 8.5 miles using aluminum conductor steel cable. Remove old lines after rebuild complete. There will also 
need to be a short single circuit tap for Lawshe 69 kV.

3/19/2021 AEP 4/17/2018

A three-way switch structure will be constructed outside Lawshe 69 kV substation. 3/19/2021 AEP 4/17/2018

2 s1563 Rebuild 15.6 miles of double-circuit 138 kV line utilizing aluminum conductor steel cable conductor (296 MVA rating)  
at Haviland-North Delphos 138 kV. 12/18/2020  $48.80 AEP 2/14/2018

3 s1623

Rebuild the West Bellaire - Moundsville 69 kV circuit. Utilize aluminum conductor steel cable conductor (128 MVA rating).  
The extension into Monroe Street will be rebuilt as a double-circuit loop. The extension into Shadyside will be mostly rebuilt  
as a double-circuit loop.

3/1/2023

 $42.30 

AEP 4/17/2018

Convert Monroe Street to in-and-out with two 69 kV breakers. Replace 12 kV breakers and regulators. Install 69 kV circuit switcher. 
Remove inoperable line switches at West Monroe Street and West Shadyside. Install new three-way motor-operated air breaker 
switch.

6/1/2022 AEP 4/17/2018

4 s1511

Construct double-circuit line extension to Clutch switch (0.5 miles). 6/14/2018

 $35.60 

AEP 2/14/2018

Construct a single-circuit line to close the loop between Schafrath and Madisonburg (2 miles). 6/14/2018 AEP 2/14/2018

Rebuild Clutch Switch to Tigers as single circuit (1.5 miles). 6/14/2018 AEP 2/14/2018

Rebuild from Schafrath to Oakhills switch (3.0 miles single circuit) and from Oakhills to Highland (0.4 miles double circuit). 5/24/2018 AEP 2/14/2018

Establish a new station to serve customer (Clutch). 6/14/2018 AEP 2/14/2018

Establish a new station at Schafrath to eliminate hard tap and loop lines. 5/31/2018 AEP 2/14/2018

Expand Madisonburg station to establish new line exit to Schafrath. 5/24/2018 AEP 2/14/2018

Construct new station at Tigers to eliminate hard tap and replace Smithville station. 6/30/2020 AEP 2/14/2018

Install new phase-over-phase switch at Geyer. 12/6/2019 AEP 2/14/2018

Retire Oakhills switch and establish a new box bay at Highland Avenue for the double-circuit line. 6/30/2020 AEP 2/14/2018

Retire Orrville Road switch. 1/15/2020 AEP 2/14/2018

Upgrade relaying at West Wooster. 6/14/2018 AEP 2/14/2018

Upgrade relaying at East Wooster. 6/14/2018 AEP 2/14/2018

Retire Smithville station. 12/6/2019 AEP 2/14/2018

5 s1564

Rebuild approximately 27.7 miles from Harpster 69 kV Station-Waldo  69 kV station utilizing aluminum conductor  
steel cable conductor. 6/4/2021

 $31.16 

AEP 2/14/2018

Replace existing two-way switch at Harpster Pump station with three-way switch. 6/4/2021 AEP 2/14/2018

Install a one-way phase-over-phase switch just north of Ridgedale (Marion Rural Co-op). 6/4/2021 AEP 2/14/2018

Remove station West Marion switch. 6/4/2021 AEP 2/14/2018

Table 6.51: Ohio Transmission Owner Supplemental Projects – Interconnection Requests (Greater than $10 M) (December 31, 2018)
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

6 s1617

Rebuild North Spencerville station. Install two 69 kV circuit breakers. 12/20/2018

 $30.10 

AEP 4/17/2018

At North Middlepoint station, construct new high-side switching facilities. Install one motor-operated air breaker, switch and 
circuit switcher. 7/11/2019 AEP 4/17/2018

At South Kossuth station, install a new one-way switch toward North Spencerville, retire the existing one-way switch  
and build a section of line in the clear on the north side of the highway. 2/14/2019 AEP 4/17/2018

Rebuild existing Delphos–Van Wert 69 kV line with aluminum conductor steel cable (128 MVA rating), including partial line reroute. 11/30/2020 AEP 4/17/2018

Rebuild existing East Delphos–Kossuth 69 kV line with aluminum conductor steel cable, including partial reroute. 6/30/2020 AEP 4/17/2018

7 s1614

At Buckley Road Station, replace two 69 kV breakers with 40 kA breakers and associated equipment. Add a 138 kV circuit breaker 
for high-side protection of transformer No. 1. This will replace the existing ground switching protection currently at the station. 12/7/2018

 $25.31 

AEP 4/17/2018

At Softail switch, replace the hard tap for the Rising Sun delivery point, on the Buckley Road–Fostoria Central 138 kV line,  
with a three-way phase-over-phase switch. 5/18/2018 AEP 4/17/2018

Rebuild approximately 15.2 miles of the Allendale–Fremont Center 69 kV line  with 138 kV line construction operated at 69 kV. The 
new line will be double circuit 138 kV construction for 0.6 miles at the Allendale end so that the customer served at Weaver switch 
can remain served at 69 kV even after a future 138 kV conversion of the rebuilt line. The remaining 14.6 miles of line rebuild will 
be single-circuit 138 kV construction.

12/31/2020 AEP 4/17/2018

8 s1537 Rebuild 9.5 miles of feeder between Evendale and Port Union 69 kV substations with new structures, hardware, switches and 
conductor. 4/1/2019  $25.00 DEO&K 3/9/2018

9 s1525
Rebuild 16.3 miles of the Van Buren – Liberty Center line utilizing aluminum conductor steel cable (129 MVA rating). 6/5/2019

 $22.40 
AEP 2/14/2018

Install a new three-way phase-over-phase steel switching structure at the Buckeye Tap switch. 6/5/2019 AEP 2/14/2018

10 s1657 Rebuild 10.5 miles of 69 kV feeder between Symmes and Northgreen substations including the tap to Port Union with 298 new 
structures, hardware and conductor. Capacity of the line will increase from 97 MVA to 150 MVA. 12/31/2022  $21.30 DEO&K 5/21/2018

11 s1552 Expand Glidden substation from a straight bus to a ring bus.  Install seven 138 kV breakers to create a ring bus. Install four 
transformer high side breakers. 12/31/2020  $21.00 ComEd 2/14/2018

12 s1559
Rebuild approximately 18.7 miles of the Ross–Highland 69 kV Line using aluminum conductor steel cable conductor  
(128 MVA rating) and 69 kV self-supporting steel with partial reroute around Hillsboro. 12/1/2019

 $21.00 
AEP 2/14/2018

Replace Petersburg switch. 12/1/2019 AEP 2/14/2018

13 s1612

Rebuild the 69 kV Adams-Rarden line. The new line will be rebuilt adjacent to the existing one, leaving the old line in service  
until the work is completed. The new 69 kV line will be built with aluminum conductor steel cable (125 MVA). 6/1/2020

 $20.30 
AEP 4/17/2018

The switch at the Peebles Tap will be replaced with a three-way motor-operated air breaker switch. A new three-way  
motor-operated air breaker switch will be installed at the Davon Tap. 6/1/2020 AEP 4/17/2018

14 s1616

Rebuild 6.91 miles on Columbus Grove-Ottawa 69kV line with 795 aluminum conductor steel cable (128 MVA rating) in existing 
ROW. Remove taps to Ottawa station. Build 69kV line extensions to serve Glandorf station using 795 aluminum conductor steel 
cable. Retire Pratt Extension 69kV Line. Reconfigure 69kV connections at Agner switch. Remove line sections and de-energized 
conductor that will no longer be needed.

4/8/2019

 $19.10 

AEP 4/17/2018

Replace 69/12 kV Ottawa station with 69/12 kV Glandorf station at a new station site. Upgrade existing three-way switch  
at North Columbus Grove to three-way switch with a motor-operated air breaker. Replace three 69 kV circuit breakers and  
a 69 kV cap switcher at East Ottawa.

4/8/2019 AEP 4/17/2018

16 s1609

Build a 4.5-mile 138 kV double circuit line from Sardinia Station to tap point on the Kenton–Wildcat 138 kV circuit,  
capable of 200 MVA. Once complete, remove the 11.9-mile 69 kV Seaman-Sardinia transmission line and associated  
69 kV equipment at the Seaman and Sardinia substations.

12/1/2021
 $17.00 

AEP 3/27/2018

Install 138 kV bus and two 138 kV circuit breakers at Sardinia station. 12/1/2021 AEP 3/27/2018

Table 6.50: Ohio Transmission Owner Supplemental Projects – Interconnection Requests (Greater than $10 M) (December 31, 2018) (Cont.)
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ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

17 s1514

Build a new 5.7-mile 69 kV line from Mount Sterling to Zanesville station with aluminum conductor steel cable (102 MVA rating) 
 to close the radial loop. 12/7/2018

 $16.50 

AEP 2/14/2018

Zanesville–Linden Avenue 69 kV structure removal. 6/29/2018 AEP 2/14/2018

Mount Sterling–Zanesville 69 kV fiber cable. 12/7/2018 AEP 2/14/2018

At Zanesville station, install a 69 kV 40 kA circuit breaker. Replace three 69 kV breakers. Install a 138 kV high-side circuit breaker 
and a 69 kV low-side circuit breaker for the 138/69 kV transformer. 11/9/2018 AEP 2/14/2018

At Mount Sterling station, install two 69 kV 40 kA circuit breakers in a box-bay configuration. 11/16/2018 AEP 2/14/2018

18 s1539 Rebuild 6.4 miles of 69 kV feeder between Locust and Todd substations with 54 new structures, hardware and conductor. 12/1/2018  $16.00 DEO&K 3/9/2018

19 s1608

Retire existing Cavett two-way line switch. Replace with three-way line switch on new route with motor-operated air breaker facing  
West Van Wert. 12/31/2020

 $16.00 

AEP 3/27/2018

Rebuild existing Haviland–West Van Wert 69 kV line asset (14.6 miles) with aluminum conductor steel cable conductor (68 MVA 
rating, non-conductor limited), including partial line reroute. Remove old aluminum conductor steel cable, copper and aluminum 
conductor steel cable conductor.

12/31/2020 AEP 3/27/2018

20 s1587 Rebuild 5.8 miles of feeder between Princeton and Port Union substations with one 161 new structures, hardware and conductor. 12/31/2019  $15.20 DEO&K 3/27/2018

21 s1567

Relocate the Newcomerstown-Ray line to the 69 kV bay at Newcomerstown station. 12/21/2018

 $14.02 

AEP 2/14/2018

At Newcomerstown station, install a new 69 kV 40 kA circuit breaker for the Sundergroundarcreek terminal line exit. Remove the 
34.5 kV circuit breaker. Replace the 50 MVA transformer with a 90 MVA transformer and install a high-side and low-side circuit 
breaker.

12/21/2018 AEP 2/14/2018

At Ray station, install a 69 kV 40 kA bus tie circuit breaker and transformer circuit switchers. Install a 69/34.5 kV transformer  
to serve the existing customers. 12/16/2018 AEP 2/14/2018

At Bakersville switch, remove existing and install new transformers due to the 34.5 kV to 69 kV conversion. 12/26/2018 AEP 2/14/2018

At Sundergroundarcreek terminal station, install a 69 kV 40 kA circuit breaker for the Newcomerstown line exit.  
Remove 34.5 kV breaker. 12/21/2018 AEP 2/14/2018

Relocate Ray-Sundergroundarcreek 69 kV line to 69 kV bay at Sundergroundarcreek terminal. 12/21/2018 AEP 2/14/2018

22 s1757 Replace two 345/138 kV transformers at Beaver and replace other equipment at station accordingly. 12/31/2021  $12.70 ATSI 10/26/2018

23 s1599

Rebuild two 138 kV transmission lines between Hillsboro and Hutchings Tap as double circuit construction. Construct the 19-mile 
AEP segment from Middleboro to Hutchings Tap as a single circuit line using aluminum conductor steel cable conductor. 12/1/2021

 $114.60 
AEP 3/27/2018

The 1200 A switch at Middleboro will be upgraded to 2000 A. The new switch will have SCADA control, auto sectionalizing  
and loop opening/line dropping capability. 12/1/2021 AEP 3/27/2018

Table 6.50: Ohio Transmission Owner Supplemental Projects – Interconnection Requests (Greater than $10 M) (December 31, 2018) (Cont.)
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24 s1620

Rebuild the Northeast Canton 138/69/12 kV station on the existing property. Install a 138 kV four-breaker ring bus, 138-12 kV 
distribution transformer, 138-69 kV, 90 MVA transformer, 69 kV six-breaker ring bus, 69 kV capacitor bank (14 MVAR). 12/1/2020

 $11.90 

AEP 4/17/2018

At West Canton 138 kV station, replace 138 kV breaker, disconnects and relays. 12/1/2020 AEP 4/17/2018

At Wagenhals 138 kV station, change relay settings to coordinate with Northeast Canton. 11/1/2019 AEP 4/17/2018

At Packard 138 kV station, convert two manual line switches to auto-sectionalizing motor-operated air breakers. 12/6/2019 AEP 4/17/2018

At Stanley Court, upgrade relays to coordinate with Northeast Canton. 5/31/2019 AEP 4/17/2018

At Oakwood Road 69 kV station, replace 69 kV breaker and relays. 12/20/2019 AEP 4/17/2018

At Diamond Street 69 kV station, remove two 69 kV breakers and replace with sectionalizing motor-operated air breakers. 12/1/2020 AEP 4/17/2018

At California 69 kV station, relocate two breakers from Diamond Street and install new relays. 11/1/2019 AEP 4/17/2018

25 s1517

Construct 138 kV-rated four-breaker ring bus, with a 14.4 MVAR capacitor bank. 10/28/2018

 $10.17 

AEP 2/14/2018

Reroute the three 69 kV lines to enter Parlett station. 10/28/2018 AEP 2/14/2018

Retire Parlett 69 kV switch 11/15/2018 AEP 2/14/2018

26 s1669 Rebuild 9.8 miles of feeder between South Bethel and Brown substations with new structures, hardware and conductor.   
Replace one 69 kV switch.  12/31/2019  $10.00 DEO&K 6/26/2018

27 s1487 Rebuild 54.4 miles of line between Harrison and Poston 138 kV stations with aluminum conductor steel cable (296 MVA rating) 
and steel poles. 6/27/2019  $61.90 AEP 1/8/2018

28 s1493

Build a new Beatty-Madison 69 kV line utilizing 795 aluminum conductor steel cable (129MVA rating) in new right-of-way.  
Acquire existing aluminum conductor steel cable and aluminum conductor steel cable (73 MVA rating) in existing right-of-way. 12/1/2019

 $50.60 

AEP 1/30/2018

Rebuild single circuit 69 kV line from Harrison to Madison with aluminum conductor steel cable (129 MVA rating),  
mostly in existing right-of-way. 12/1/2019 AEP 1/30/2018

Rebuild tap to Darbyville as double-circuit aluminum conductor steel cable (129 MVA rating). 10/18/2019 AEP 1/30/2018

At Harrison station, replace the 138/69 kV transformer with a 90 MVA model.  Install three 69 kV circuit breakers  
with 40 kA breakers.  Install a 138 kV circuit breaker  with a 63 kA breaker. Install a 69 kV capacitor. 2/1/2020 AEP 1/30/2018

At Madison station, install two new 69kV 2,000A 40kA circuit breaker’s and 1 600A 40kA circuit switcher 10/7/2019 AEP 1/30/2018

At Big Darby switch, Dry Run switch, and Ballah switch, upgrade with 2000 A switches at new locations. Retire old switches. 9/30/2019 AEP 1/30/2018

29 s1432

Rebuild from Ross to Heppner (formerly Coalton). Single-circuit 138 kV rebuild with aluminum conductor steel cable Curlew 
conductor (148 MVA rating). 12/31/2021

 $50.30 

AEP 1/8/2018

Replace switches at Ginger with a new 138 kV phase-over-phase switch with motor-operated air breakers. Replace switches  
at Vigo with a new box bay and 138 kV breakers. Replace Pine Ridge switch with a new 138 kV phase-over-phase switch  
with motor-operated air breakers.

12/31/2021 AEP 1/8/2018

30 s1488

Rebuild the 20-mile 69 kV transmission line between Newcomerstown and Dennison stations with aluminum conductor steel cable  
(148 MVA rating). 11/1/2019

 $33.40 

AEP 1/8/2018

Rebuild the 1.6 mile radial tap to Lock 17 station as a double-circuit 69 kV loop with aluminum conductor steel cable  
(148 MVA rating). 12/1/2019 AEP 1/8/2018

At Lock 17 69 kV station, add a 69 kV station bay structure and two 69 kV motor-operated air breaker switches.  
Relocate the 69 kV capacitor bank and expand to 10.8 MVAR. Replace the transformer protection with a circuit switcher. 11/1/2019 AEP 1/8/2018

Replace East Newcomerstown 69 kV switch with a new two-way switch. Retire Belden 69 kV switch. 12/1/2019 AEP 1/8/2018

Table 6.50: Ohio Transmission Owner Supplemental Projects – Interconnection Requests (Greater than $10 M) (December 31, 2018) (Cont.)
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31 s1478 Rebuild the Brookside-Homer 69 kV (29.6 miles) mix of conductor sizes as single circuit 69 kV with aluminum conductor steel 
cable but designed for future capability of double circuit 138/69 kV. 6/1/2018  $27.40 ATSI 1/8/2018

32 s1475

Convert Dilworth substation to a five-breaker ring bus. 4/10/2019

 $23.10 

ATSI 1/8/2018

Rebuild 3.2 miles of 69 kV single-circuit aluminum conductor steel cable between Garrettsville and Ledges as double circuit  
steel cable to establish the Garrettsville-Dilworth and Garrettsville-Newton Falls 69 kV lines. 4/10/2019 ATSI 1/8/2018

Install 14.4 MVAR capacitor at Parkman substation. 4/10/2019 ATSI 1/8/2018

33 s1510

At Kirk, install four 345 kV circuit breakers and end bus to complete the 345 kV breaker-and-a-half configuration. Replace 345/138 
kV transformer with 675 MVA unit.  Connect in different 345 kV bay and on new 138 kV string before removing old unit. Upgrade 
two 138 kV circuit breakers and retire one circuit breaker. Install two 138 kV circuit breakers. Install three new 138 kV circuit 
breakers. Upgrade three 138 kV circuit breakers with 3,000 A model. Separate 138/69 kV and 138/34 kV transformer connections 
and install a 138kV circuit switcher on distribution bank. Replace 138/34 kV transformer and two 34 kV circuit breakers.

12/1/2019

 $23.00 

AEP 2/14/2018

At Bixby, replace Kirk 345 kV line risers and line switch and upgrade relaying. 11/5/2019 AEP 2/14/2018

Upgrade relaying at Junderground Street. 12/10/2020 AEP 2/14/2018

Upgrade relaying at Junderground Street. 11/12/2019 AEP 2/14/2018

Upgrade relaying at West Hebron. 6/4/2019 AEP 2/14/2018

34 s1479 Rebuild Lemoyne-Midway 138 kV line with aluminum conductor steel cable (24.5 miles). 12/1/2017  $19.00 ATSI 1/8/2018

35 s1429

Rebuild the Marion-Parson double circuit 40 kV line as single-circuit 69 kV energized to 40 kV. 3/7/2019

 $17.31 

AEP 1/8/2018

At Harrison station, relocate and install existing spare 138/40 kV transformer, 138 kV circuit breaker, and 69 kV circuit breaker. 3/7/2019 AEP 1/8/2018

Parsons station, Replace two 40kV circuit breaker’s with two 2,000A 69KV circuit breaker’s, install 9.4MVAr capacitor bank 3/7/2019 AEP 1/8/2018

Marion station, Install 9.4 MVAr capacitor bank and retire unused equipment. 3/7/2019 AEP 1/8/2018

36 s1485 Rebuild 5.8 miles of feeder between Warren and Nickel 138 kV substations with new structures, hardware and conductor for line 
capacity increase from 198 MVA to 300 MVA. 12/31/2018  $15.00 DEO&K 1/8/2018

37 s1477 Rebuild 12.6 miles of single circuit aluminum conductor steel cable Kirby-Radnor 69 kV line with aluminum conductor steel cable 
and replace two-way switch with two separate one-way switches. 5/1/2019  $14.30 ATSI 1/8/2018

38 s1476
Convert Adam substation to a four-breaker, future five-ring bus. 2/28/2019

 $12.40 
ATSI 1/8/2018

Reconfigure Adams substation to include terminals for: Carriage-Adams 69 kV, Adams-Shinrock 69 kV, Adams transformers No. 1 
and No. 2 to make the substation layout to support line-load-line configuration. 5/8/2019 ATSI 1/8/2018

39 s1472
Convert Ford Road substation to a four breaker ring bus. 12/31/2018

 $10.00 
ATSI 1/8/2018

Reconfigure line exits for Ford Road-Maclean 69 kV, Ford Road-Vulcan 69 kV, 69 kV capacitor bank and Ford Road transformer to 
make the substation layout support line-load-line configuration. 12/31/2018 ATSI 1/8/2018

40 s1692

At Friendship station, install a 69 kV line circuit breaker & line motor-operated air break. At Sugar Hill station, upgrade bus 
though-path and replace switches to accommodate the line reconfigurations. At North Portsmouth, replace 138-69 kV transformer 
with a 90 MVA unit with a 138 kV circuit switcher, replace 138 kV circuit breaker  C and 69 kV circuit breaker A. Remove bus tie 
138 kV circuit breaker D and install a new 138 kV circuit breaker to isolate Millbrook Park line. Install a new 69 kV circuit breaker 
on low side of the transformer. At Millbrook Park, replace relay & install a CCVT on North Portsmouth Line. At Central Portsmouth, 
replace 138 kV circuit breakers G & H. At Rosemount, install two line MOAB switches inside substation and replace the ground 
switch MOAB with a 69 kV circuit switcher.

3/24/2023

54.4

AEP 8/31/2018

Build a new 8.5 mile 69 kV line from Friendship Station to Central Portsmouth Station, using 556 ACSR (102 MVA) and remove the 
old Central Portsmouth-Sugar Hill Line. Rebuild the remaining 13.9 miles of the Friendship Loop from North Portsmouth to 
Rosemount, from Rosemount to Sugar Hill and from Sugar Hill to Friendship using 556 ACSR (102 MVA) and ADSS.

11/6/2020 AEP 8/31/2018

Table 6.50: Ohio Transmission Owner Supplemental Projects – Interconnection Requests (Greater than $10 M) (December 31, 2018) (Cont.)
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Map 6.33: Ohio Supplemental Projects (December 31, 2018)

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

41 s1700 Angola-Eber-Vulcan 138 kV three-terminal line elimination project 6/1/2021 13.4 ATSI 9/28/2018

42 s1701 Build new Snyder 69 kV switching station 6/1/2020 13.2 ATSI 9/28/2018

43 s1702 Lemoyne-Woodville-Fostoria 138 kV four-terminal line elimination project 6/1/2020 11.3 ATSI 9/28/2018

44 s1703 Expand Brim 138/69 kV substation 3/1/2020 19.9 ATSI 9/28/2018

45 s1705 Expand 69 kV bus at Ryan substation 3/1/2020 10.8 ATSI 9/28/2018

46 s1711 Rebuild Beaver-Wellington 138 kV line to double circuit 12/31/2020 20.0 ATSI 9/28/2018

47 s1714 Build new Ashland 138/69 kV Substation 8/28/2020 12.9 ATSI 9/28/2018

48 s1715 Rebuild Columbiana-State 69 kV line 12/31/2019 16.7 ATSI 9/28/2018

49 s1716 Rebuild New Castle-State 69 kV line 12/31/2021 29.2 ATSI 9/28/2018

50 s1718 Rebuild Holloway-Nottingham-Knox 138 kV line 6/1/2021 79.9 ATSI 9/28/2018

Table 6.50: Ohio Transmission Owner Supplemental Projects – Interconnection Requests (Greater than $10 M) (December 31, 2018) (Cont.)
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Queue Project Name Maximum Output (MW) Status Projected In-Service Date TO Zone

Y3-064 Pierce-Beckjord 138 kV 160 Engineering and Procurement 4/3/2019 DEO&K

AE1-078 Greendale-Miami Fort 138 kV 50 Active 6/1/2020 DEO&K

Table 6.52: Ohio Merchant Projects

Map 6.34: Ohio Merchant Projects6.8.8 — Merchant Transmission Project Requests 
As of December 31, 2018, PJM’s queue contained 
two merchant transmission interconnection 
request projects which include a terminal in 
Ohio as shown in Table 6.52 and Map 6.34.
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Map 6.35: PJM Service Area in Pennsylvania 6.9: Pennsylvania RTEP Summary

6.9.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in Pennsylvania, 
including facilities owned and operated by 
Allegheny Power (AP), Duquesne Light Company 
(DLCO), Metropolitan Edison Company (METED), 
Pennsylvania Electric Company (PENELEC), 
PECO Energy Company (PECO), PPL Electric 
Utilities Corporation (PPL), UGI Utilities, Inc. 
(UGI), Rock Springs and  American Transmission 
Systems, Inc. (ATSI) as shown on Map 6.35. 

Pennsylvania’s transmission system delivers power 
to customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations as well as power imported 
interregionally from systems outside of PJM.
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Table 6.53: Pennsylvania – 2018 Load Forecast Report

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028 Growth Rate 2017/2018 2027/2028 Growth Rate 

Allegheny Power*  3,949  4,228 0.7%  3,737  4,055 0.8%

American Transmission Systems, Inc.*  932  958 0.3%  877  898 0.2%

Duquesne Light Company  2,872  2,924 0.2%  2,153  2,175 0.1%

Metropolitan Edison Company  2,974  3,115 0.5%  2,607  2,697 0.3%

PECO Energy Company  8,642  8,979 0.4%  6,752  6,881 0.2%

Pennsylvania Electric Company  2,895  2,922 0.1%  2,866  2,875 0.0%

PPL Electric Utilities Corporation  7,140  7,350 0.3%  7,211  7,343 0.2%

UGI Utilities, Inc.  190  188 -0.1%  194  188 -0.3%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Note: PJM notes that APS and ATSI serve load other than in Pennsylvania. The summer peak and winter peak megawatt values in this table each reflect 

the estimated amount of forecasted load to be served by each of those transmission owners solely in Pennsylvania. Estimated amounts were calculated 

based on the average share of each transmission owner’s real-time summer and winter peak load located in Pennsylvania over the past five years.

6.9.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.53 and Figure 6.46 
summarize the expected loads within the state of  
Pennsylvania and across all of PJM.

Figure 6.46: PJM RTO Summer Peak Demand Forecast
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6.9.3 — Existing Generation
Existing generation in Pennsylvania 
as of December 31, 2018, is shown  
by fuel type in Figure 6.47.

Figure 6.47: Pennsylvania – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)
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Wind, 188 MW
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Fuel Source Capacity, MW Nameplate Capacity MW

Natural Gas 11,467.1 12,088.6

Solar 1,080.7 1,867.4

Hydro 500.0 1,000.0

Wind 149.2 925.0

Storage 143.8 359.1

Nuclear 94.0 94.0

Wood 16.0 16.0

Total 13,450.8 16,350.1

Table 6.54: Pennsylvania – Capacity by Fuel Type – Interconnection Requests6.9.4 — Interconnection Requests
As of December 31, 2018, 139 queued 
projects were actively under study, under 
construction or in suspension in the state of 
Pennsylvania. A summary of those interconnection 
requests is shown in Table 6.54, Table 6.55,  
Figure 6.48, Figure 6.49 and Figure 6.50.

Figure 6.48: Pennsylvania – Queued Capacity (MW) by Fuel Type (December 31, 2018)

Storage, 144 MW
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Nuclear, 94 MW
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Natural Gas, 11,467 MW

Nameplate Capacity, 1,000 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Suspended Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 124 18,792.0 313 104,078.0 40 3,876.0 10 1,371.0 25 6,462.0 512 134,579.0

Coal 17 229.0 28 14,354.6 0 0.0 0 0.0 0 0.0 45 14,583.6

Diesel 3 33.3 12 51.5 0 0.0 0 0.0 1 4.1 16 88.9

Natural Gas 78 15,612.3 227 86,077.7 26 3,682.2 10 1,371.4 21 6,413.5 362 113,157.1

Nuclear 15 2,581.8 8 1,681.0 4 50.0 0 0.0 1 44.0 28 4,356.8

Oil 3 9.4 9 1,307.0 0 0.0 0 0.0 0 0.0 12 1,316.4

Other 3 326.5 6 344.0 0 0.0 0 0.0 0 0.0 9 670.5

Storage 5 0.1 23 262.1 10 143.8 0 0.0 2 0.0 40 406.0

Renewable 82 897.0 281 3,065.0 42 1,548.0 6 58.0 16 140.0 427 5,708.0

Biomass 3 31.4 4 36.5 0 0.0 0 0.0 0 0.0 7 67.9

Hydro 12 480.8 15 188.6 2 500.0 0 0.0 0 0.0 29 1,169.4

Methane 27 135.7 37 201.3 0.0 0 0.0 0 0.0 64 337.0

Solar 3 6.8 95 940.1 37 1,009.7 3 16.3 8 54.7 146 2,027.6

Wind 37 242.5 130 1,698.7 3 38.5 2 25.7 8 85.0 180 2,090.4

Wood 0 0.0 0 0 0.0 0 0.0 1 16.0 0 0.0 1 16.0

Grand Total 206 19,689.6 594 107,143.1 82 5,424.3 16 1,429.4 41 6,601.3 939 140,287.6

Table 6.55: Pennsylvania – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.49: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.50: Pennsylvania Progression History of Queue – Interconnection Requests (December 31, 2018)
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Map 6.36: Pennsylvania Generation Deactivations (December 31, 2018) Table 6.56: Pennsylvania Generation Deactivations (December 31, 2018)

Unit
Capacity 
 (MW)

TO  
Zone

Age
(Years)

Projected/Actual 
Deactivation Date

Beaver 
Valley 1 909.0 DLCO 42 5/31/2021

Beaver 
Valley 2 902.0 DLCO 31 10/31/2021

Northeastern 
Power 
NEPCO

51.0 PPL 29 10/24/2018

Fairless Hills 
Unit A 30.0 PECO 22 6/1/2020

Fairless Hills 
Unit B 30.0 PECO 22 6/1/2020

Evergreen 25.0 METED 8 5/1/2018

Montour ATG 11.4 PPL 45 2/18/2019

Kimberly 
Clark 9.4 PECO 32 8/1/2019

Bethlehem 3.7 PPL 10 6/1/2020

Pennsbury 1 3.0 PECO 22 6/1/2020

Pennsbury 2 3.0 PECO 22 6/1/2020

Barbados 
Battery 0.1 PECO 10 7/29/2018

Mansfield 1 830 ATSI 42 2/5/2019

Mansfield 2 830 ATSI 41 2/5/2019

Mansfield 3 830 ATSI 38 6/1/2021

6.9.5 — Generation Deactivations
Known generating unit deactivation requests 
in Pennsylvania between January 1, 2018 
and December 31, 2018, are summarized 
in Table 6.56 and Map 6.36.
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Table 6.57: Pennsylvania Baseline Projects (Greater than $10 M) (December 31, 2018)

Map 
ID Project Sub ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC

Review
Generator 

Deactivation
Short 
Circuit

TO 
Criteria 

Violation

1 b2838 .0 Build a new 230/69 kV substation by tapping the Montour-Susquehanna 230 kV 
double circuits and Berwick-Hunlock and Berwick-Colombia 69 kV circuits 6/1/2017 $57.00 PPL 1/24/2017 X

2 b2979 .0 Replace Martins Creek 230 kV circuit breakers with 80 kA rating 6/1/2018 $14.30 PPL 12/14/2017 X

3 b3006 .0 Replace four Yukon 500/138 kV transformers with three transformers with higher 
rating and reconfigure 500 kV bus 6/1/2021 $55.56 APS 6/7/2018 X

4 b3011

.1 Construct new Route 51 substation and connect 10 138 kV lines to 
new substation 6/1/2021

$27.62

APS 6/7/2018 X

.2 Upgrade terminal equipment at Yukon to increase rating on Yukon-Charleroi No. 
2 138 kV line (Yukon to Route 51 No. 4 138 kV line) 6/1/2021 APS 6/7/2018 X

.3 Upgrade terminal equipment at Yukon to increase rating on Yukon-Route 51 No. 1 
138 kV line 6/1/2021 APS 6/7/2018 X

.4 Upgrade terminal equipment at Yukon to increase rating on Yukon-Route 51 No. 2 
138 kV line 6/1/2021 APS 6/7/2018 X

.5 Upgrade terminal equipment at Yukon to increase rating on Yukon-Route 51 No. 3 
138 kV line 6/1/2021 APS 6/7/2018 X

.6 Upgrade remote end relays for Yukon-Allenport-Iron Bridge 138 kV line 6/1/2021 APS 6/7/2018 X

5 b3015

.1 Construct new Elrama 138 kV substation and connect seven 138 kV lines to 
new substation 6/1/2021

$35.50

DLCO 6/7/2018 X

.2 Reconductor  4.8 miles of Elrama to Wilson 138 kV line. 6/1/2021 DLCO 6/7/2018 X

.3 Reconductor 3 miles of Dravosburg to West Mifflin 138 kV line 6/1/2021 DLCO 6/7/2018 X

.4 Run new conductor on existing tower to establish the new 10 miles  
Dravosburg-Elrama circuit 6/1/2021 DLCO 6/7/2018 X

.5 Reconductor DLCO portion of Elrama-Mitchell 138 kV line 6/1/2021 DLCO 6/7/2018 X

.6 Reconductor AP portion of Elrama-Mitchell 138 kV line 6/1/2021 APS 6/7/2018 X

.7 Reconductor 2 miles of Wilson-West Mifflin 138 kV line 6/1/2021 DLCO 6/7/2018 X

6.9.6 — Baseline Projects
RTEP baseline upgrades greater than or equal to 
$10 million in Pennsylvania are summarized in 
Table 6.57 and Map 6.37. In 2018, PJM added 
$261M of total baseline projects in Pennsylvania.
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Map 6.37: Pennsylvania Baseline Projects (Greater than $10 M) (December 31, 2018)

Map 
ID Project Sub ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC

Review
Generator 

Deactivation
Short 
Circuit

TO 
Criteria 

Violation

6 b3017

.1 Rebuild 11.53 miles of Glade-Warren 230 kV line with new conductor and 
substation terminal upgrades. 6/1/2021

$33.40

PENELEC 6/7/2018 X

.2 Glade 230 kV substation terminal upgrades. Replace bus conductor, wave trap, 
and relaying 6/1/2021 PENELEC 6/7/2018 X

.3 Warren 230 kV substation terminal upgrades; replace bus conductor, wave traps, 
and relaying 6/1/2021 PENELEC 6/7/2018 X

Table 6.57: Pennsylvania Baseline Projects (Greater than $10 M) (December 31, 2018)(Cont.)
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Table 6.58: Pennsylvania Network Upgrades (Greater than $10 M) (December 31, 2018)

Map 
ID Project Description

Project 
Driver Queue

Required  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 n5740 Install one 345/230 kV transformer between the proposed AA1-111 switchyard  
and the NYSEG Q496 switchyard Generation AA1-111 (Natural Gas) 3/30/2021 $12.57 PENELEC 9/13/2018

2 n5741 Install one 230 kV phase angle regulator on the Dunkirk-S. Ripley 230 kV line. Merchant 
Transmission Y3-092 3/30/2021 $15.00 PENELEC 9/13/2018

3 n5900 Construct one new standard four-bay breaker-and-a-half 230 kV switchyard  
along the Lackawana-Paupack 230 kV line. Generation AC1-071 (Wind) 12/14/2018 $14.92 PPL 9/13/2018

Map 6.38: Pennsylvania Network Projects (Greater than $10 M) (December 31, 2018)6.9.7 — Network Projects
RTEP network upgrades greater than or 
equal to $10 million in Pennsylvania are 
summarized in Table 6.58 and Map 6.38.
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Table 6.59: Pennsylvania Supplemental Projects (Greater than $10 M) (December 31, 2018)

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 s1672 Rebuild approximately 66 miles of Seward-Glory-Piney 115 kV line using double-circuit 230 kV construction. 12/1/2023 $200.00 PENELEC 5/25/2018

2 s1770

Rebuild/reconductor approximately 14.8 miles of wood pole construction Penn Mar-High Point-Rockwood 115 kV line 6/1/2020

$29.30

PENELEC 10/29/2018

Adjust current transformer ratios and replace substation conductor and breaker disconnect on the line. 6/1/2020 PENELEC 10/29/2018

Adjust relaying and replace current transformers, substation conductor, line drops, circuit breaker and disconnect  
switches on Penn Mar-High Point-Rockwood 115 kV line 6/1/2020 PENELEC 10/29/2018

3 s1775

Construct a five-breaker 115 kV ring bus at Summit 12/31/2020

$26.30

PENELEC 10/29/2018

Construct a 46 kV breaker-and-a-half station with eight breakers 12/31/2020 PENELEC 10/29/2018

Replace the Summit No. 1 and No. 2 115/46 kV transformers with 45/60/75 MVA transformers of same voltage 12/31/2020 PENELEC 10/29/2018

Adjust relay settings at remote ends of Summit 12/31/2020 PENELEC 10/29/2018

Replace current transformers, substation conductor, circuit breaker and transformer switches at Eldorado 46 kV substation. 12/31/2020 PENELEC 10/29/2018

Replace line relaying, substation transformer, arresters, line and bus transformer switches and circuit breaker  
at Jackson Road 46 kV substation 12/31/2020 PENELEC 10/29/2018

4 s1773

Construct a new five-breaker 230 kV ring bus at Yeagertown 12/31/2020

$20.40

PENELEC 10/29/2018

Construct a new five-breaker 46 kV ring bus at Yeagertown 12/31/2020 PENELEC 10/29/2018

Loop Lewistown-Logan line into the Yeagertown  46 kV ring bus 12/31/2020 PENELEC 10/29/2018

Tap the existing Yeagertown-Logan line and connect to the new Yeagertown 46 kV ring bus 12/31/2020 PENELEC 10/29/2018

Install a new Yeagertown 230/46 kV transformer 12/31/2020 PENELEC 10/29/2018

Install a 46 kV bus tie breaker between the existing and the new ring bus to be operated as normally open 12/31/2020 PENELEC 10/29/2018

Operate the Yeagertown 46-34.5 kV transformer high-side circuit breaker as normally open 12/31/2020 PENELEC 10/29/2018

5 s1588 Establish a new 138-23 kV substation, Panther Hollow, using the existing Arsenal-Oakland 138 kV circuit as a source 5/31/2020 $16.80 DLCO 3/27/2018

6 s1640

At Middletown Junction, install 11 230 kV circuit breakers to complete the double bus configuration including replacement  
of the No. 2 and No. 5 230/115 kV transformers and remove the No. 1 230/115 kV transformer 6/1/2023

$16.30

METED 3/23/2018

Install 11 230 kV circuit breakers to complete the double bus configuration 6/1/2023 METED 3/23/2018

Replace Middletown Junction No. 2 and No. 5 230/115 kV transformers with 180/240/300 MVA units 6/1/2023 METED 3/23/2018

7 s1774

Expand 230 kV ring bus to a six-breaker ring bus at Seward 230 kV substation 12/31/2020

$15.70

PENELEC 10/29/2018

Relocate the Homer City-Seward 230 kV and Johnstown-Seward 230 kV line terminals 12/31/2020 PENELEC 10/29/2018

Replace the Seward No. 9 230/115 kV with a 230/115 kV 180/240/300 MVA transformer 12/31/2020 PENELEC 10/29/2018

Install a 115 kV reactor on the low side of the Seward No. 11 230/115 kV transformer 12/31/2020 PENELEC 10/29/2018

6.9.8 — Supplemental Projects
RTEP supplemental upgrades greater than 
or equal to $10 million in Pennsylvania are 
summarized in Table 6.59 and Map 6.39.
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

8 s1646

Install a second 345/115 kV 168/224 MVA transformer. Convert the 115 kV yard to a four-breaker ring bus 6/1/2019

$12.50

PENELEC 3/23/2018

Install a second Wayne 345/115 kV 168/224 MVA transformer 6/1/2019 PENELEC 3/23/2018

Convert the Wayne 115 kV yard to a four-breaker ring bus 6/1/2019 PENELEC 3/23/2018

9 s1643 Replace the existing Roxbury 138/115 kV transformer with a 224 MVA unit; Convert Roxbury 115 kV substation  
into a four-breaker ring bus 12/31/2019 $10.10 PENELEC 3/23/2018

10 s1763

Replace line relaying, line drops, capacitor voltage transformer, line trap, line tuner, arresters, breaker, and breaker 
 disconnect switches on Windsor-Yorkana 115 kV line 6/1/2020

$10.00
METED 10/29/2018

Replace line relaying, capacitor voltage transformer, line trap, line tuner, arresters, breaker, and breaker disconnect  
switch on Windsor-Yorkana 115 kV line 6/1/2020 METED 10/29/2018

11 s1712 Build new Shenango 69 kV switching station 12/31/2021 $16.30 ATSI 9/28/2018

12 s1713 Build new Pine-Cranberry #3 138 kV line 5/23/2021 $27.00 ATSI 9/28/2018

13 1725
Construct a five breaker 115 kV ring bus at Orrtanna substation 12/31/2021

$40.10
METED 8/24/2018

Loop the Hunterstown – Lincoln (963) 115 kV line ~9 miles into Orrtanna substation 12/31/2021 METED 8/24/2018

14 s1726 Expand the existing South Reading 69 kV yard to a breaker-and-a-half configuration 12/31/2020 $19.40 METED 8/24/2018

15 s1727 Construct a five breaker 115 kV ring bus at Cly. Upgrade of the Cly substation and loop the existing Middletown Jct-Round Top 
and Middletown Jct-Smith Street 115 kV line into the ring bus. 12/31/2020 $12.20 METED 8/24/2018

16 s1729 Expand the existing North Meshoppen 115 kV yard to a breaker-and-a-half configuration 12/31/2020 $17.60 PENELEC 8/24/2018

17 s1733 Reconductor/Rebuild the Hill Valley-Mount Union 46 kV Line  and upgrade terminal equipment 12/31/2020 $37.20 PENELEC 8/24/2018

18 s1736 Replace the existing Keystone 351 MVA 500/230 kV transformer and install a 500 kV high-side breaker 12/31/2019 $21.70 PENELEC 8/24/2018

Table 6.58: Pennsylvania Supplemental Projects (Greater than $10 M) (December 31, 2018)
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Map 6.39: Pennsylvania Supplemental Projects (December 31, 2018)
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Queue Project Name Maximum Output (MW) Status Projected In-Service Date TO Zone

Y3-092 Erie West 345 kV 1,000 Active 3/31/2023 PENELEC

AB2-019 Erie West 345 kV 28 Active 12/31/2021 PENELEC

AE2-009 Nottingham-Peach Bottom Tap 230 kV 11 Active 6/1/2020 PECO

Table 6.60: Pennsylvania Merchant Transmission Project Requests (December 31, 2018)

Map 6.40: Pennsylvania Merchant Transmission Project Requests (December 31, 2018)6.9.9 — Merchant Transmission Project Requests
As of December 31, 2018, PJM’s queue contained 
three merchant transmission interconnection 
request projects, which include a terminal in 
Pennsylvania, as shown in Table 6.60 and Map 6.40.
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Map 6.41: PJM Service Area in Tennessee6.10: Tennessee RTEP Summary

6.10.1 — RTEP Context
PJM – a FERC-approved RTO – operates 
and plans the bulk electric system (BES) in 
Tennessee, including facilities owned and 
operated by American Electric Power (AEP) as 
shown on Map 6.41. Tennessee’s transmission 
system delivers power to customers from 
native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations as well as power imported 
interregionally from systems outside of PJM.
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Figure 6.51: PJM RTO Summer Peak Demand Forecast
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Table 6.61: Tennessee – 2018 Load Forecast Report6.10.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.61 and Figure 6.51 
summarize the expected loads within the state of  
Tennessee and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

American Electric Power*  344  361 0.5%  440  462 0.5%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* Note: PJM notes that AEP serves load other than in Tennessee. The summer peak and winter peak MW values in this table each reflect the estimated 

amount of forecasted load to be served by AEP solely in Tennessee. Estimated amounts were calculated based on the average share of AEP’s real-time 

summer and winter peak load located in Tennessee over the past five years.
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Waste, 45 MW

Figure 6.52: Tennessee – Queued Capacity (MW) by Fuel Type (December 31, 2018)6.10.3 — Existing Generation
Existing generation in Tennessee  
as of December 31, 2018, is shown 
by fuel type in Figure 6.52.
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Table 6.62: Tennessee – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)

Complete Grand 
 TotalIn Service Withdrawn

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 0 0 1 75 1 75

Coal 0 0 1 75 1 75

Renewable 2 90 0 0 2 90

Biomass 2 90 0 0 2 90

Grand Total 2 90 1 75 3 165

Figure 6.53: Tennessee Progression History of Queue – Interconnection Requests (December 31, 2018)
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6.10.4 — Interconnection Requests
As of December 31, 2018, zero queued projects 
were actively under study, under construction  
or in suspension in the state of Tennessee.  
A summary of those interconnection requests 
is shown in Table 6.62 and Figure 6.53.
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Map 6.42: PJM Service Area in Virginia6.11: Virginia RTEP Summary

6.11.1 — RTEP Context
PJM – a FERC-approved RTO – operates and plans 
the bulk electric system (BES) in Virginia, including 
facilities owned and operated by Allegheny Power 
(AP), American Electric Power (AEP), Delmarva 
Power & Light (DP&L) and Dominion Virginia 
Power (DOM) as shown on Map 6.42. Virginia’s 
transmission system delivers power to customers 
from native generation resources in the region 
and throughout the RTO arising out of PJM 
market operations as well as power imported 
interregionally from systems outside of PJM.
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Figure 6.54: PJM RTO Summer Peak Demand Forecast

Table 6.63: Virginia - 2018 Load Forecast Report6.11.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.63 and Figure 6.54 
summarize the expected loads within the state of  
Tennessee and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

American Electric Power Company *  3,367  3,535 0.5%  4,070  4,279 0.5%

Allegheny Power *  665  712 0.7%  697  757 0.8%

Delmarva Power and Light *  143  146 0.2%  145  150 0.3%

Dominion Virginia Power *  18,569  20,052 0.8%  17,091  18,672 0.9%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

*Note: PJM notes that AEP, DP&L, APS and DVP serve load other than in Virginia. The summer peak and winter peak megawatt values in this table each 

reflect the estimated amount of forecasted load to be served by each of those transmission owners solely in Virginia. Estimated amounts were calculated 

based on the average share of each transmission owner’s real-time summer and winter peak load located in Virginia over the past five years.
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Coal, 3,599 MW

Natural Gas, 12,550 MW

Waste, 317 MW

Nuclear, 3,576 MW

Oil, 2,195 MW Hydro, 4,043 MW

Solar, 171 MW

Figure 6.55: Virginia – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.11.3 — Existing Generation
Existing generation in Virginia as 
of December 31, 2018, is shown 
by fuel type in Figure 6.55.
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Table 6.64: Virginia – Capacity by Fuel Type – Interconnection Requests6.11.4 — Interconnection Requests
As of December 31, 2018, 212 queued 
projects were actively under study, under 
construction or in suspension in the state of 
Virginia. A summary of those interconnection 
requests is shown in Table 6.64, Table 6.65, 
Figure 6.56, Figure 6.57 and Figure 6.58.

Fuel Source Capacity, MW Nameplate Capacity, MW

Solar 7,713.5 12,988.7

Natural Gas 6,407.7 6,607.3

Wind 521.9 2,778.9

Other 200.0 200.0

Storage 48.0 64.0

Hydro 41.9 39.5

Coal 13.2 14.0

Methane 2.2 0.0

Total 14,948.3 22,692.4

Wind, 522 MW

Coal, 13 MW

Hydro, 42 MW

Storage, 48 MW

Solar, 7,713 MW

Other, 200 MW

Natural Gas, 6,408 MW

Nameplate Capacity, 12,989 MW

Nameplate Capacity, 2,779 MW

Nameplate Capacity, 40 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.56: Virginia – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Suspended Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 65 6,912.8 49 17,356.0 17 3,895.7 1 0.0 6 2,773.2 138 30,937.7

Coal 8 705.7 2 35.0 0 0.0 0 0.0 1 13.2 11 753.9

Diesel 2 2.1 2 20.2 0 0.0 0 0.0 0 0.0 4 22.3

Natural Gas 40 5,532.8 35 15,542.0 13 3,647.7 0 0.0 4 2,760.0 92 27,482.5

Nuclear 8 350.0 1 1,570.0 0 0.0 0 0.0 0 0.0 9 1,920.0

Oil 6 322.2 2 40.0 0 0.0 0 0.0 0 0.0 8 362.2

Other 1 0.0 2 136.3 1 200.0 0 0.0 0 0.0 4 336.3

Storage 0 0.0 5 12.5 3 48.0 1 0.0 1 0.0 10 60.5

Renewable 50 842 156 4,175.0 147 7,677.0 5 26.0 36 576.0 394 13,296.0

Biomass 5 147.4 4 70.0 0 0.0 0 0.0 0 0.0 9 217.4

Hydro 6 381.5 2 254.0 1 2.4 0 0.0 2 39.5 11 677.4

Methane 15 104.6 11 81.8 0 0.0 0 0.0 1 2.2 27 188.6

Solar 23 204.8 110 3,303.9 142 7,181.3 3 6.9 31 525.3 309 11,222.3

Wind 0 0.0 27 407.9 4 493.5 2 19.3 2 9.1 35 929.7

Wood 1 4.0 2 57.0 0 0.0 0 0.0 0 0.0 3 61.0

Grand Total 115 7,755.2 205 21,530.5 164 11,572.9 6 26.2 42 3,349.3 532 44,234.1

Table 6.65: Virginia – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.57: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.58: Virginia Progression History of Queue – Interconnection Requests (December 31, 2018)
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Unit
Capacity 
 (MW)

TO  
Zone

Age 
(Years)

Projected/Actual 
Deactivation Date

Bellemeade 266 Dominion 21 4/16/2018

Possum Point 4 221 Dominion 56 12/13/2018

Chesterfield 4 162 Dominion 58 12/13/2018

Bremo 4 156 Dominion 60 4/16/2018

Chesterfield 3 100 Dominion 66 12/13/2018

Possum Point 3 97 Dominion 63 12/13/2018

Hurt NUG 83 Dominion 24 7/24/2018

Bremo 3 71 Dominion 68 4/16/2018

Buggs Island 1 69 Dominion 26 4/9/2018

Buggs Island 2 69 Dominion 26 4/9/2018

Map 6.43: Virginia Generation Deactivations (December 31, 2018)6.11.5 — Generation Deactivation
Known generating unit deactivation requests 
in Virginia between January 1, 2018, and 
December 31, 2018, are summarized 
in Table 6.66 and Map 6.43.

Table 6.66: Virginia Generation Deactivations (December 31, 2018)
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Map 
ID Project

Sub 
ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC

Review

Baseline 
Load Growth 
Deliverability 
& Reliability

Generator 
Deactivation

Operational 
Performance

Short 
Circuit

TO 
Criteria 

Violation

1 b2978
Install two 125 MVAR STATCOMs at Rawlings 
substations and one 125 MVAR STATCOM at Clover 
500 kV substations

5/31/2021 $100.00 Dominion 12/14/2017 X

2 b2980

Rebuild 22.8 miles of 115 kV Line No. 43 between 
Staunton and Harrisonburg to current standards 
with a summer emergency rating of 261 MVA at 
115 kV

10/31/2022 $37.50 Dominion 12/18/2017 X

3 b2981

Rebuild 115kV Line No. 29 segment between 
Fredericksburg and Aquia Harbor to current 230 kV 
standards (operating at 115 kV)  utilizing steel  
H-frame structures with 2-636 ACSR to provide a 
normal continuous summer rating of 524 MVA at 
115 kV (1047 MVA at 230kV)

12/31/2022 $12.50 Dominion 12/18/2017 X

4 b2989

Install a second 230/115 kV transformer  
(224 MVA) approximately one mile north of  
Bremo substation and tie 230 kV Line No. 2028 
(Bremo-Charlottesville) and 115 kV Line No. 91 
(Bremo-Sherwood) together.  A three breaker  
230 kV ring bus will split Line No. 2028 into two 
lines and Line No. 91 will also be split into two lines 
with a new three breaker 115 kV ring bus. Install a 
temporary 230/115 kV transformer at Bremo 
substation for the interim until the new substation 
completes.

6/1/2018 $27.00 Dominion 4/5/2018 X

5 b3018

Rebuild New Road and Middleburg substations 
with single circuit steel structures to current  
115 kV standards with a minimum summer 
emergency rating of 261 MVA

12/31/2021 $13.80 Dominion 6/7/2018 X

6 b3019 Rebuild 21.6 miles of 500 kV Bristers-Chancellor. 6/1/2018 $64.65 Dominion 6/7/2018 X

7 b3020 Rebuild 26.2 miles of 500 kV Ladysmith-Elmont. 6/1/2018 $87.00 Dominion 6/7/2018 X

8 b3021 Rebuild 15.2 miles of 500 kV   
Ladysmith-Chancellor. 6/1/2018 $45.60 Dominion 6/7/2018 X

9 b3026
Re-conductor 230 kV (Pleasant View-Ashburn-
Beaumeade) with a minimum rating of 1200 MVA. 
Also upgrade terminal equipment.

6/1/2021 $10.00 Dominion 8/9/2018 X

Table 6.67: Virginia Baseline Projects (Greater than $10 M) (December 31, 2018) 

6.11.6 — Baseline Projects
RTEP baseline upgrades greater than or equal 
to $10 million in Virginia are summarized in 
Table 6.67 and Map 6.44. In 2018, PJM added 
$452 million of total baseline projects in Virginia.
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Map 
ID Project

Sub 
ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC

Review

Baseline 
Load Growth 
Deliverability 
& Reliability

Generator 
Deactivation

Operational 
Performance

Short 
Circuit

TO 
Criteria 

Violation

10 b3027

.1 Add a second 500/230 kV 840 MVA transformer at 
Dominion Ladysmith substation 6/1/2021

$23.44

Dominion 8/9/2018 X

.2
Re-conductor Ladysmith and Ladysmith CT 
substations to increase the line rating from 1047 
MVA to 1,225 MVA

6/1/2021 Dominion 8/9/2018 X

.3 Replace the Ladysmith 500kV breaker "H1T581" 
with 50 kA breaker 6/1/2021 Dominion 10/11/2018 X

.4 Update the nameplate for Ladysmith 500 kV 
breaker "H1T575" to be 50 kA breaker 6/1/2021 Dominion 10/11/2018 X

.5
Update the nameplate for Ladysmith 500 kV 
breaker "568T574" (will be renumbered as 
"H2T568") to be 50 kA breaker

6/1/2021 Dominion 10/11/2018 X

11 b3057

Rebuild 6.1 miles of Waller-Skiffess Creek 230 kV 
Line (No. 2154) between Waller and Kings Mill to 
current standards with a minimum summer 
emergency rating of 1047 MVA utilizing single 
circuit steel structures. Remove the section of Line 
No. 58 between Waller and Kings Mill. Rebuild the 
1.6 miles of Kings Mill and Skiffes Creek.

6/1/2018 $10.00 Dominion 10/11/2018 X

12 b3058

Partial rebuild of 230 kV lines between Clifton and 
Johnson DP with double circuit steel structures 
using double circuit conductor at current 230 kV 
northern Virginia standards with a minimum 
rating of 1,200 MVA

6/1/2018 $11.50 Dominion 10/11/2018 X

Table 6.66: Virginia Baseline Projects (Greater than $10 M) (December 31, 2018) (Cont.)
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Map 6.44: Virginia Baseline Projects (Greater than $10 M) (December 31, 2018)
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Table 6.68: Virginia Network Upgrades (Greater than $10 M) (December 31, 2018)

Map 6.45: Virginia Network Projects (Greater than $10 M) (December 31, 2018)

Map 
ID Project Description

Project 
Driver Queue

Required  
In-Service Date

Project Cost 
($M)

TO  
Zone

2018 TEAC 
Review

1 n5606 Wreck and rebuild 11 miles of Chesapeake-Greenwich 230 kV Generation AC2-012 (Solar) 12/31/2019 $26.50 Dominion 9/13/2018

2 n5938 Wreck and rebuild the Waller-Lightfoot 230 kV line Generation AC1-159 (Natural Gas) 1/1/2021 $15.20 Dominion 9/13/2018

3 n5607 Elk Run-Gainsville 230 kV: reconductor 21 miles to increase its line rating to 
1203 MVA (normal), 1203 MVA (emergency), and 1383 MVA (load shed). Generation AC2-102 (Solar) 12/31/2019 $28.00 Dominion 9/13/2018

4 n5609
Midlothian-North Anna 500 kV: wreck and rebuild the line of 41 miles increase  
its line rating to 4453 MVA (normal), 4453 MVA (emergency), and 5121 MVA  
(load shed).  

Generation AC2-141 (Solar) 12/1/2021 $123.39 Dominion 9/13/2018

6.11.7 — Network Projects
RTEP network upgrades greater than 
or equal to $10 million in Virginia are 
summarized in Table 6.68 and Map 6.45.
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6.11.8 — Supplemental Projects
RTEP supplemental upgrades greater than 
or equal to $10 million in Virginia are 
summarized in Table 6.69 and Table 6.69.

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 s1462

Replace existing 765/138 kV 600 MVA transformer no. 1 with a new 765/138 kV 750 MVA transformer. Replace 765/500 kV  
1500 MVA transformer No. 4 with a new 765/500 kV 1500 MVA transformer. Install one new 765 kV 50 kA circuit breaker.   
Install two new 765 kV 50 kA circuit breakers, all at Broadford 765 kV switchyard.

8/6/2021

$102.00

AEP 1/11/2018

Replace six existing 138 kV circuit breakers with six new. Install three new 138 kV 63 kA circuit breakers in newly constructed 
string. Replace existing 138 kV 40 kA circuit breaker with a new 138 kV 40 kA breaker. Replace existing 138 kV reactor with a 
new model.

3/23/2022 AEP 1/11/2018

2 s1581

At Cloverdale station, replace all four single-phase 500 MVA 765/345 kV transformers with new AEP standard 750 MVA/phase 
units. Transformer no. 10 will be moved into a new string between two existing circuit breakers. 12/18/2020

$54.70

AEP 3/8/2018

Replace 90 MVA 138/69/34 kV transformer no. 1 with a 130 MVA  unit relocated into a new string between two existing circuit 
breakers. 12/18/2020 AEP 3/8/2018

Retire a 138/69/34kV transformer. Retire a 34 kV circuit breaker, the Huntington Court 34.5 kV line, and associated 34 kV bus 
equipment. 12/18/2020 AEP 3/8/2018

Add two 138 kV circuit breakers (3000 A, 63 kA) in order to bring the newly energized 138 kV Mt Union line into a new string 
position. 12/18/2020 AEP 3/8/2018

Replace a 69 kV circuit breaker with new circuit breaker. 12/18/2020 AEP 3/8/2018

Replace the Cloverdale – Huntington Court 138 kV line relays. Replace the Cloverdale – Roanoke 138 kV line relay. Replace 
Cloverdale – Mount Union 69 kV line relays. 12/18/2020 AEP 3/8/2018

Replace 138 kV station service transformer. 12/18/2020 AEP 3/8/2018

Replace a 41 kA 765 kV circuit breaker with new 63 kA breaker. Retire two 765 kV circuit breakers. 12/18/2020 AEP 3/8/2018

Install new 138/69 kV 130 MVA transformer at Mount Union station and retire 138/69/34 kV 75 MVA transformer No. 4 at 
Cloverdale Station. Replace Cloverdale – Mount Union 69 kV line relays. 12/18/2020 AEP 3/8/2018

3 s1443

Install a new 138 kV bus at Opossum Creek and replace condenser units. 2/19/2019

$47.70

AEP 1/8/2018

Replace seven 138 kV circuit breakers at Opossum Creek. Complete the circuit breaker string for the East Lynchburg exit  
and the new condenser unit. Complete the circuit breaker string for the Smith Mountain and Reusens lines. Replace two circuit 
switchers.

2/20/2019 AEP 1/8/2018

Create a new 138 kV bus for the condenser unit no. 2 at Opossum Creek. Create a new 138 kV bus for the condenser unit no. 1.  
Install a spare transformer. Remove both 34.5 kV buses and transformers. Install station service off of the 138 kV bus. 2/19/2019 AEP 1/8/2018

Change relay settings at South Lynchburg and Joshua Falls. At East Lynchburg, Smith Mountain and Peaksview,  
relay work will be needed. 12/31/2018 AEP 1/8/2018

Table 6.69: Virginia Supplemental Projects (Greater than $10 M) (December 31, 2018)
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

4 s1668

At Joshua Falls, retire the existing 138 kV yard at Joshua Falls station and build a new one in the clear. 12/28/2021

$40.70

AEP 6/26/2018

Construct 0.25 miles of aluminum conductor steel cable (operated at 138kV) connecting the Joshua Falls 765 kV station to the 
new 138 kV yard. 3/31/2021 AEP 6/26/2018

Install 0.25 miles of aluminum conductor steel cable connecting the Gomingo – Joshua Falls line to the new 138 kV yard. 6/30/2021 AEP 6/26/2018

Install 0.4 miles of double-circuited aluminum conductor steel cable connecting the Opossum Creek and Easy Lynchburg lines to 
the new 138 kV yard. 6/30/2021 AEP 6/26/2018

At East Lynchburg, install a new 138 kV circuit breaker towards Opossum Creek. Replace the existing circuit breaker with a  
138 kV circuit breaker. Install a new circuit breaker on the 69 kV station exit. Replace the existing 34.5 kV circuit breaker. Install 
a new station service transformer on the 138 kV bus and replace the existing 34.5 kV station service transformer. Retire 
capswitcher and 57.6 MVAR capacitor bank.

3/21/2021 AEP 6/26/2018

5 s1598

At Hancock station, build a new 138 kV breaker-and-a-half configuration. Install nine new 3000 A/40 kA circuit breakers. 
Replace a total of four existing circuit breakers with 3000 A/40 kA circuit breakers. Replace three existing circuit breakers with 
new 1200 A/25 kA models. Install new drop-in control module. Replace transformer no. 2 with new model. Add new transformer 
with high-side circuit switcher. Replace the existing circuit switcher with new 31.5 kA circuit switcher. Replace capacitor 
voltage transformers. Replace two 34.5 kV circuit breakers with new 34.5 kV, 40 kA circuit breakers. Replace 34.5 kV capacitor 
bank circuit switcher with new 40 kA circuit switcher. Install bus regulators on 34.5 kV bus. Replace remote end line relaying.

12/18/2021 $30.00 AEP 3/27/2018

6 s1607

At Reusens station, replace two existing circuit breakers with new 40 kA models. Replace two existing transformers with new 
138/34.5 kV 130 MVA transformers.  Add three new circuit switchers  on the high side of their respective transformers. Replace 
existing cap switcher with new 650 A 31.5 kA cap switcher. Replace existing cap switcher with new 15 kA cap switcher. Install a 
new 40 kA 69 kV circuit breaker to the low side of transformer no. 4. Replace three existing 69 kV circuit breakers with new  
40 kA circuit breakers. Replace the 138/69 kV 60 MVA transformer no. 4 with a new 138/70.5/13 kV 130 MVA transformer.

12/31/2022

$20.70

AEP 3/27/2018

At Mosely station, replace existing 17.5 kA 138 kV circuit breaker with new 40 kA circuit breaker. Add a new 138 kV 40 kA line 
circuit breaker on the Roanoke exit.  Replace existing 69 kV circuit breaker with new 40 kA circuit breaker. Replace the existing 
61 kA grounding switch motor-operated air breaker with new 40 kA circuit switcher.

12/31/2022 AEP 3/27/2018

At Clifford station, replace existing  motor-operated air breaker with new 40 kA 138 kV circuit breaker on the Boxwood line exit. 
Replace grounding switch motor-operated air breaker with new 40 kA circuit switcher. 12/31/2022 AEP 3/27/2018

Table 6.68: Virginia Supplemental Projects (Greater than $10 M) (December 31, 2018) (Cont.)
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Map 6.46: Virginia Supplemental Projects (Greater than $10 M) (December 31, 2018)
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Map 6.47: PJM Service Area in West Virginia6.12: West Virginia RTEP Summary

6.12.1 — RTEP Context
PJM – a FERC-approved RTO – operates and 
plans the bulk electric system (BES) in West 
Virginia, including facilities owned and operated 
by Allegheny Power (AP) and American Electric 
Power (AEP) as shown on Map 6.47. West 
Virginia’s transmission system delivers power to 
customers from native generation resources in 
the region and throughout the RTO arising out of 
PJM market operations as well as power imported 
interregionally from systems outside of PJM.
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Figure 6.59: PJM RTO Summer Peak Demand Forecast

Table 6.70: West Virginia – 2018 Load Forecast Report6.12.2 — Load Growth
PJM’s 2018 Load Forecast provided the basis for 
the loads modeled in power flow studies used in 
PJM’s 2018 analyses. Table 6.70 and Figure 6.59 
summarize the expected loads within the state of  
West Virgina and across all of PJM.

Transmission Owner

Summer Peak (MW) Winter Peak (MW)

2018 2028
Growth 
Rate 

2017/ 
2018

2027/ 
2028

Growth 
Rate 

American Electric Power Company *  3,076  3,229 0.5%  3,632  3,819 0.5%

Allegheny Power *  2,875  3,078 0.7%  2,979  3,232 0.8%

PJM RTO  152,108  157,635 0.4%  131,463  136,702 0.4%

* PJM notes that AEP and APS serve load other than in West Virginia. The summer peak and winter peak megawatt values in this table each reflect the 

estimated amount of forecasted load to be served by each of those transmission owners solely in West Virginia. Estimated amounts were calculated 

based on the average share of each transmission owner’s real-time summer and winter peak load located in West Virginia over the past five years.
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Coal, 12,578 MW

Natural Gas, 1,091 MW

Oil, 11 MW

Hydro, 246 MW

Wind, 106 MW

Figure 6.60: West Virginia – Existing Installed Capacity (MW) by Fuel Type (December 31, 2018)6.12.3 — Existing Generation
Existing generation in West Virginia  
as of December 31, 2018, is shown 
by fuel type in Figure 6.60.
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Table 6.71: West Virginia – Capacity by Fuel Type – Interconnection Requests6.12.4 — Interconnection Requests
As of December 31, 2018, 27 queued 
projects were actively under study, under 
construction or in suspension in the state of West 
Virginia. A summary of those interconnection 
requests is shown in Table 6.71, Table 6.72, 
Figure 6.61, Figure 6.62 and Figure 6.63.

Fuel Source Capacity, MW Nameplate Capacity, MW

Coal 36.0 36.0

Methane 3.2 3.2

Natural Gas 3,072.6 3,138.0

Solar 215.2 396.7

Storage 15.8 192.3

Wind 74.9 549.6

Total 3,417.7 4,315.8

Natural Gas, 3,073 MW

Methane, 3 MW

Storage, 16 MW

Solar, 215 MW

Wind, 75 MW

Coal, 36 MW

Nameplate Capacity, 397 MW

Nameplate Capacity, 550 MW

* Note: Nameplate Capacity 

represents a generator’s rated  

full power output capability.

Figure 6.61: West Virginia – Queued Capacity (MW) by Fuel Type (December 31, 2018)
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Complete In Queue Grand 
 TotalIn Service Withdrawn Active Suspended Under Construction

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

No. of 
Projects

Capacity, 
MW

Non-Renewable 17 1,252.7 46 15,054.2 6 1,672.6 2 5.8 7 1,446.0 78 1,9431.3

Coal 10 861.0 7 2,023.0 0 0.0 0 0.0 1 36.0 18 2,920.0

Natural Gas 5 391.7 36 12,947.2 4 1,662.6 0 0.0 5 1,410.0 50 16,411.5

Other 0 0.0 2 66.0 0 0.0 0 0.0 0 0.0 2 66.0

Storage 2 0.0 1 18.0 2 10.0 2 5.8 1 0.0 8 33.8

Renewable 3 361.0 391 753 1,123 263.0 256 38.0 37 4.0 1,085 1,419.0

Biomass 0 0.0 2 48.0 0 0.0 0 0.0 0 0.0 2 48.0

Hydro 5 153.7 11 208.8 0 0.0 0 0.0 0 0.0 16 362.5

Methane 2 2.4 3 13.8 0 0.0 0 0.0 1 3.2 6 19.4

Solar 0 0.0 4 44.2 5 215.2 0 0.0 0 0.0 9 259.4

Wind 8 190.2 25 392.7 4 39.2 2 35.7 0 0.0 39 657.8

Grand Total 32 1,599.0 91 15,761.7 15 1,927.0 4 41.5 8 1,449.2 150 20,778.4

Table 6.72: West Virginia – Interconnection Requests by Fuel Type (Nameplate Energy) (December 31, 2018)
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Figure 6.62: Percentage of Projects in Queue by Fuel Type (December 31, 2018)

Figure 6.63: West Virginia Progression History of Queue – Interconnection Requests (December 31, 2018)
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Map 6.48: West Virginia Generation Deactivations (December 31, 2018)6.12.5 — Generation Deactivation
Known generating unit deactivation requests 
in West Virginia between January 1, 2018, 
and December 31, 2018, are summarized 
in Table 6.73 and Map 6.48.

Table 6.73: West Virginia Generation Deactivations (December 31, 2018)

Unit
Capacity 
 (MW)

TO  
Zone

Age  
(Years)

Projected/Actual 
Deactivation Date

Pleasants 1 639 APS 38 6/1/2022

Pleasants 2 639 APS 38 6/1/2022
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Map 
ID Project Sub ID Description

Required  
In-Service 

Date

Project 
Cost
($M)

TO
Zone

2018
TEAC

Review
Generator 

Deactivation

TO 
Criteria 

Violation

1 b2611
.1 Build a new 138 kV double circuit off the Kanawha-Baileysville No. 2 138 kV circuit  

to Skin Fork station 6/1/2015
$17.10

AEP 10/29/2010 X

.2 Install a new 138/46 kV transformer at Skin Fork 6/1/2015 AEP 10/28/2010

2 b2996

Construct a new 500/138 kV substation as a four-breaker ring bus with expansion plans for 
double-breaker-double-bus on the 500 kV bus and breaker-and-a-half on the 138 kV bus to 
provide extra high voltage source to the Marcellus shale load growth area. Projected load 
growth of additional 160 MVA to current plan of 280 MVA, for a total load of 440 MVA served 
from Waldo Run substation. Replace primary relaying and carrier sets on Belmont and Harrison 
500 kV remote end substations. Construct additional three-breaker string at Waldo Run 138 kV 
bus. Relocate the Sherwood No. 2 line terminal to the new string. Construct two single circuit 
Flint Run - Waldo Run 138 kV lines using 795 ACSR (approximately 3 miles). After terminal 
relocation on new three-breaker string at Waldo Run, terminate new Flint Run 138 kV lines  
onto the two open terminals.

6/1/2019 $40.10 APS 5/3/2018 X

3 b3040

.1 Rebuild 15 miles Ravenswood-Racine Tap 69 kV line section to 69 kV standards,  
utilizing 795 26/7 ACSR conductor. 6/1/2022

$68.10

AEP 8/31/2018 X

.2 Rebuild nine miles existing Ripley - Ravenswood 69 kV circuit to 69 kV standards,  
utilizing 795 26/7 ACSR conductor. 6/1/2022 AEP 8/31/2018 X

.3 Install new three-way phase over phase switch at Sarah Lane station to replace  
the retired switch at Cottageville. 6/1/2022 AEP 8/31/2018 X

.5 Retire Mill Run station. 6/1/2022 AEP 8/31/2018 X

.6 Install 28.8 MVAr cap bank at South Buffalo station. 6/1/2022 AEP 8/31/2018 X

.6 Upgrade remote end relays for Yukon-Allenport-Iron Bridge 138 kV line 6/1/2021 APS 6/7/2018  X

Table 6.74: West Virginia Baseline Projects (Greater than $10 M) (December 31, 2018)

6.12.6 — Baseline Projects
RTEP baseline upgrades greater than or equal  
to $10 million in West Virginia are summarized  
in Table 6.74 and Map 6.49. In 2018, PJM  
added $130 million of total baseline 
projects in West Virginia.
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Map 6.49: West Virginia Baseline Projects (Greater than $10 M) (December 31, 2018)



Section 6: State Summaries

220 PJM 2018 Regional Transmission Expansion Plan

6
Section

PJM © 2019

Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

1 s1377 Sheridan Area improvements including terminal equipment updates at Midkiff, Lavalette, Chapman and Darrah 138 kV substation 
and construction of new 138 kV circuits in the Midkiff, Stone Branch, Champman, Logan and Hopkins 138 kV substations. 5/1/2018 $88.70 AEP 2/14/2018

2 s1580

At Wyoming 765 kV yard, replace  existing Transformer No. 1 with a new 765/138 kV 750 MVA  transformer. Replace existing 
transformer No. 2 with a new 765/138 kV 750 MVA transformer.  Install  a new switchable spare 250 MVA transformer. Replace 
existing 300 MVAR reactor bank on the Wyoming-Culloden 765 kV line and 40 kA switcher with a new 300 MVAR reactor bank and 
50 kA switcher.  Make the spare reactor switchable.

12/31/2020 $53.00 AEP 3/8/2018

3 s1566
At Meadow Bridge station, replace the two-way phase-over-phase switch with a new two-way phase-over-phase switch (motorized) 12/4/2020

$35.00
AEP 2/14/2018

Rebuild approximately 20 miles of the Layland-McClung 69 kV line with aluminum conductor steel cable 12/4/2020 AEP 2/14/2018

4 s1501
Rebuild approximately 17.5 miles of the Boone-Ward Hollow circuit utilizing aluminum conductor steel cable (86 MVA rating)  
at 69 kV standards (operated at 46 kV). Switching structures at Mikes Run, Emmons, and Alum Creek will be replaced with a 
standard three-way phase-over-phase switch. Retire Timberland switching station.

11/18/2020 $32.70 AEP 1/30/2018

5 s1560

Rebuild approximately 17.5 miles of the Clendenin-Kelly Creek 46 kV line to 69 kV standards (energized at 46 kV) utilizing 
aluminum conductor steel cable (68 MVA rating). Retire Kendalia switch. 12/4/2020

$30.70

AEP 2/14/2018

At Kelly Creek retire the switching structure and replace it with a 1200 A three-way-phase-over-phase (POP) motorized switching 
structure. 12/4/2020 AEP 2/14/2018

At Mammoth station, install a three-way phase-over-phase motorized switching structure. 12/4/2020 AEP 2/14/2018

6 s1461
Replace three existing 50 kA 345 kV circuit breakers with new 63 kA circuit breakers.  Replace the three sections of the existing 
Kanawha River Series Capacitor with a single series capacitor.  Replace existing 400 MVA 345/138/13.8 kV transformer with  
a new 450 MVA 345/138/13.8 kV transformer.

10/25/2019 $30.00 AEP 1/11/2018

7 s1497

Rebuild about 16.6 miles of the Baileysville-Bolt line with aluminum conductor steel cable to 138 kV standards (energized  
at 46 kV, 86 MVA rating). Existing right-of-way will be used when possible but supplemental may be needed in order to build  
to 138 kV standards. 

5/2/2019

$29.11

AEP 1/30/2018

At Baileysville station, replace 46 kV bus, risers and switches on circuit breaker 12/6/2019 AEP 1/30/2018

At Marianna station, replace the existing switches with a phase-over-phase switch and replace the bus/risers 8/13/2019 AEP 1/30/2018

At Rock View station, replace the existing switches  with a phase-over-phase switch 9/26/2019 AEP 1/30/2018

At Poplar Gap station, replace the existing switches with a phase-over-phase switch 6/26/2019 AEP 1/30/2018

Retire Milam Tap station 12/1/2019 AEP 1/30/2018

Retire Penn Hollow Tap station 12/20/2019 AEP 1/30/2018

Install a circuit breaker at McGraws station towards Baileysville 12/20/2019 AEP 1/30/2018

Table 6.75: West Virginia Supplemental Projects (Greater than $10 M) (December 31, 2018)

6.12.7 — Supplemental Projects
RTEP supplemental upgrades greater than 
or equal to $10 million in West Virginia are 
summarized in Table 6.75 and Map 6.50.
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Map 
ID Project Description

Projected  
In-Service Date

Project 
Cost ($M)

TO  
Zone

2018 TEAC 
Review

8 s1509

Rebuild ~4 miles of the Carbondale-Brownsville 69 kV line utilizing 795 ACSR conductor (125 MVA rating) at 69 kV standards  
with steel equivalent H frame structures. Rebuild ~5.6 miles of the Brownsville-Gauley Mountain 69 kV line utilizing 795 ACSR 
conductor at 69 kV standards with steel equivalent H frame structures. Rebuild 0.1 miles of the Elmo-Tower 117 69 kV line 
over route 19 with 795 ACSR conductor at 69 kV standards.

10/1/2019
$26.00

AEP 2/14/2018

Replace Gauley Mountain switches with a new three-way motorized phase-over-phase structure 12/14/2018 AEP 2/14/2018

9 s1431
Rebuild approximately 11 miles of the Hopkins-Sharples circuit including 2.6 miles of the Hopkins-Bim line that is double circuited 
with Hopkins-Sharples. Replace switches at Hewett station with three-way phase-over-phase switch. On all lines, install optical 
ground wire. 

12/1/2019 $23.70 AEP 1/8/2018

10 s1667

At Tams Mtn. Station, replace all 46 kV circuit breakers with 3000 A 40 kA breakers designed to 138 kV standards in ring bus 
operated at 46 kV.  Replace an existing motor-operated air breaker with a new circuit switcher.  Retire 138 kV bus tie breaker and 
establish one 138 kV bus. Install two new 3000 A 40 kA 138 kV circuit breakers on Pierpont 138 kV line and Pemberton 138 kV 
lines. Replace existing 138/69/46 kV 40 MVA transformer with a new 138/69/46 130 MVA transformer. Reconfigure transmission 
lines entering the station to accommodate new ring configuration.

6/1/2021
$21.20

AEP 6/26/2018

Pemberton 138 kV Station remote-end relay work detail 6/1/2021 AEP 6/26/2018

11 s1463 Replace three existing 29 kA 765 kV circuit breakers at Amos 765 kV with new 50 kA 765 kV circuit breakers 12/13/2018 $11.78 AEP 1/11/2018

12 s1595

At Darrah station, replace the existing 1600 A 42 kA 138 kV circuit breaker “T” with a new 3000 A 40 kA 138 kV circuit breaker. 
Replace the existing 1200 A 17 kA 34.5 kV circuit breakers “C”, “D”, “F”, and “I” with new 3000 A 40 kA 34.5 kV.  Replace the 
existing 1800 A 27 kA 34.5 kV circuit breakers “J”, “G”, and “N” with new 3000 A 40 kA 34.5 kV circuit breakers. 138 kV circuit 
switchers will be added to the high side of Darrah transformers No. 1, 2, 3, and 4. The existing 45 MVA 138/34.5 kV transformer 
No. 1 will be replaced by 138/69/34.5 kV transformer with a 50 MVA tertiary.

6/1/2020 $11.50 AEP 3/27/2018

13 S1687

Construct a new greenfield station, named Ramey, tapping the Bellefonte-Grangston 138 kV circuit. Four 138 kV circuit breakers 
(3000 A 40 kA) will be installed as well as a 138/19 kV transformer (25 MVA). AEP already owns the land at the proposed Ramey 
station site. 

6/30/2021

53.9

AEP 8/31/2018

Construct 3.4 mile 138 kV line between Princess and Moore Hollow stations. 12/31/2021 AEP 8/31/2018

Convert Princess station to 138 kV by installing five 138 kV circuit breakers (3000 A 40 kA), a 138/69 kV transformer (to Coalton), 
and a 138/34.5 kV transformer. 12/31/2020 AEP 8/31/2018

Convert Hoods Creek station to 138 kV by rebuilding the station in the adjacent lot with a 138/12 kV transformer. 12/1/2021 AEP 8/31/2018

Convert the existing Bellefonte to Coalton 69 kV line between Bellefonte and Princess to 138 kV (line is built to 138 kV standards). 12/31/2021 AEP 8/31/2018

Construct a new 2.8 mile 138 kV extension from Ramey to the existing Bellefonte-Coalton line. 6/30/2021 AEP 8/31/2018

At Chadwick Station, remote end relaying work will be required. 2/1/2021 AEP 8/31/2018

Construct a 2.7 mile 138 kV line extension between Moore Hollow and Kentucky Electric Steel (KES). At this time the existing  
KES metering structure will be retired due to the announced closure of the KES plant. 2/1/2021 AEP 8/31/2018

Construct a new greenfield station named Moore Hollow. Six 138 kV circuit breakers (3000 A 40 kA) will be installed  
as well as a 138/34.5 kV transformer (30 MVA) and a 57.6 MVAR capacitor at the station. 2/1/2021 AEP 8/31/2018

Table 6.74: West Virginia Supplemental Projects (Greater than $10 M) (December 31, 2018)(Cont.)
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Map 6.50: West Virginia Supplemental Projects (Greater than $10 M) (December 31, 2018)
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Appendix 1: Load Forecast Modeling

1.0: Power Flow Model Load 
Fundamentally, PJM’s planning process identifies 
future system transmission needs based on power 
flow studies that reveal NERC reliability criteria 
violations. Power flow study models incorporate 
the effect of many system expansion drivers. 
Zonal load forecasts are the basis for power 
flow case bus loads. Modeling load this way is 
essential if transmission expansion studies are to 
yield plans that will continue to ensure reliable 
and economically efficient system operations. 

As a starting point, in order to develop a  
power flow base case model, PJM assigns zonal 
load from its January forecast to individual zonal 
buses according to ratios of each bus load to  
total zonal load; ratios are supplied by each 
transmission owner. Specifically, for load 
deliverability studies, zonal load is modified to 
account for load diversity, which generally lowers 
the overall peak load in each area given that peak 
loads in different geographical areas happen 
at different times (i.e., are non-coincident). 

2018 RTEP Process Context 
PJM’s 2018 RTEP baseline power flow model for 
study year 2023 is based on the 2018 PJM Load 
Forecast Report. Summarized in the sections that 
follow, PJM’s January 2018 load forecast covered 
the 2018 through 2033 planning horizon. From a 
power flow modeling perspective, the 2023 summer 
peak from that January 2018 forecast  

at an overall RTO demand of 153,632 MW was  
the basis for developing PJM’s 2023 base case 
power flow model bus loads. Doing so will reflect  
that PJM now projects its RTO summer normalized 
peak to grow 0.4 percent annually over the  
next 10 years, shown in Figure 1.1 in terms of  
megawatt load level, which is up 0.2 percentage 
points from the 2017 forecast.

Figure 1.1: Summer Peak Load Forecast 2018 vs. 2017
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Load Forecasting Process 
PJM’s load forecast model produces a 15-year 
forecast, assuming normal weather for each 
PJM zone and the RTO. The model estimates 
the historical impact of load (peak and energy) 
from a range of different drivers, including 
weather variables, economics, calendar effects, 
end-use characteristics (equipment/appliance 
saturation and efficiency), and distributed solar 
generation, shown in Figure 1.2 The model is 
described in more detail in PJM Manual 19, 
Load Forecasting and Analysis, available on the 
PJM website. Additional specifics are available 
in the Load Forecasting White Paper Model.

• Weather conditions across the RTO are 
accounted for by calculating a weighted 
average of temperature, humidity and wind 
speed as the weather drivers. PJM obtains 
weather data from over 30 identified 
weather stations across the PJM region.

• Calendar effects in the model are 
variables to represent the day of the 
week, month and holidays.

• The economic dimension of load forecasting 
employs an indexed variable that incorporates 
six economic measures (gross domestic product, 
gross metropolitan product, real personal 
income, population, households and non-
manufacturing employment) into one measure, 
which allows for localized treatment of economic 
effects within a zone. PJM has contracted 
with an outside economic services vendor to 
provide economic forecasts for all areas within 
the PJM footprint on an ongoing basis.

Figure 1.2: Load Forecast Model

• Distributed solar generation acts to lower 
load from what it otherwise would be. Recent 
years have witnessed a significant ramp-up in 
behind-the-meter distributed solar resources.

• End-use characteristics are captured through 
three distinct variables designed to capture 
the various ways in which electricity is 
used, both weather sensitive heating and 
cooling and non-weather sensitive. Each 
variable addresses a collection of different 
equipment types, accounting over time, 
for both the saturation of that equipment 
type as well as its respective efficiency. For 
instance, the cooling variable captures that 
central air conditioning units are increasingly 
commonplace and increasingly efficient.

• Explicit treatment of end-use characteristics 
and distributed solar generation were new 
additions to the load forecast model in 
2016 as reviewed with the Load Analysis 
Subcommittee. Previously, these characteristics 
were only captured in how they have 
historically affected system metered load. 

PJM has updated its load forecast model 
to recognize the breakdown in the relationship 
between energy and economics. In large part, 
this reflects the continued evolution of a more 
service-driven economy and, consequently, a 
less energy-intensive economy as exacerbated 
by the accelerated proliferation of more energy 
efficient electrical appliances and equipment.
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http://www.pjm.com/~/media/documents/manuals/m19.ashx
http://www.pjm.com/~/media/documents/manuals/m19.ashx
http://www.pjm.com/~/media/library/reports-notices/load-forecast/2016-load-forecast-whitepaper.ashx
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Distributed Solar Generation
Recent years have witnessed a significant ramp-up 
in behind-the-meter distributed solar resources: 
more than 3,500 MW since 1998, with more than 
95 percent of installations since 2010. Though not 
a large amount from an RTO perspective, the level 
of distributed solar is significant in certain areas of 
PJM and is expected to increase more in the years 
to come. Under PJM’s model update, distributed 
solar generation impacts are reflected in its load 
forecast using the approach shown in Figure 1.3 
in order to determine a final load forecast.

PJM first adds back estimated distributed 
solar generation to its observed load forecast 
to obtain a hypothetical observed load forecast 
value as if solar did not exist. PJM develops 
estimated distributed solar generation values 
based on historical installed capacity, DC to 
AC conversion factors, solar insulation, cloud 
cover, solar panel efficiency degradation 
due to temperature, and panel tilt angle.

Having obtained an observed load forecast as if 
solar did not exist, PJM then subtracts forecasted 
distributed solar generation to obtain a final load 
forecast for each zone and for the RTO. Forecasted 
distributed solar generation is based on vendor-
supplied forecasted distributed solar capacity 
additions over the ensuing 15 years. The vendor 
forecast takes into consideration assumptions 
for federal and state policy, net energy metering 
policy, energy growth, solar photovoltaic capital 
costs, power prices and other factors. This forecast 
is discounted for: (1) expected panel degradation 
over time; and (2) solar energy production that 
does not align with the timing of PJM’s peak load.

Figure 1.3: Accounting for Distributed Solar Generation
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1.1: January 2018 Forecast
PJM’s January 2018 load forecast covered the 
2018 through 2033 planning horizon, highlights  
of which are summarized in this section. The  
complete January 2018 PJM Load Forecast report  
is accessible on the PJM website. As that report  
states, PJM’s 2023 RTO summer peak is  
forecasted to be 153,632 MW.

Forecasting Trends
Table 1.1 summarizes the seasonal transmission 
owner zonal summer and winter 10-year 
forecasts and load growth rates for 2018 through 
2028. All load forecasts in the table reflect 
adjustment for distributed solar generation. 
Adjustments to the summer, 10-year forecast 
are summarized in Table 1.2. Adjustments to 
the winter forecast are approximately zero.

Table 1.3 compares 10-year load growth 
rates for each PJM transmission owner zone 
and for the overall RTO over the past five years. 
Lower load forecast trends over that period 
reflect broader trends in the U.S. economy 
and PJM model refinements to capture energy 
efficiency. These trends are subsequently 
reflected in RTEP process power flow models.

Table 1.1: 2018 Load Forecast Report

Summer Peak (MW) Winter Peak (MW)

Transmission Owner 2018 2028
Growth 

Rate (%) 2017/2018 2027/2028
Growth 

Rate (%)

Atlantic City Electric Company 2,460 2,409 -0.2% 1,589 1,537 -0.3%

Baltimore Gas and Electric Company 6,848 6,744 -0.2% 5,883 5,956 0.1%

Delmarva Power and Light 3,937 4,018 0.2% 3,443 3,578 0.4%

Jersey Central Power and Light 5,942 5,943 0.0% 3,720 3,681 -0.1%

Metropolitan Edison Company 2,974 3,115 0.5% 2,607 2,697 0.3%

PECO Energy Company 8,642 8,979 0.4% 6,752 6,881 0.2%

Pennsylvania Electric Company 2,895 2,922 0.1% 2,866 2,875 0.0%

PPL Electric Utilities Corporation 7,140 7,350 0.3% 7,211 7,343 0.2%

Potomac Electric Power Company 6,493 6,466 0.0% 5,383 5,534 0.3%

Public Service Electric and Gas Company 9,903 9,876 0.0% 6,655 6,626 0.0%

Rockland Electric Company 402 402 0.0% 230 229 0.0%

UGI 190 188 -0.1% 194 188 -0.3%

Diversity – Mid-Atlantic -1,225 -1,086 -582 -494

Mid-Atlantic 56,601 57,326 0.1% 45,951 46,631 0.1%

American Electric Power Company 22,876 24,018 0.5% 22,447 23,600 0.5%

Allegheny Power 8,825 9,447 0.7% 8,789 9,536 0.8%

American Transmission Systems, Inc. 12,952 13,309 0.3% 10,687 10,942 0.2%

Commonwealth Edison Company 22,121 23,207 0.5% 15,714 16,329 0.4%

Dayton Power and Light 3,459 3,508 0.1% 2,917 2,932 0.1%

Duke Energy Ohio and Kentucky 5,523 5,860 0.6% 4,478 4,705 0.5%

Duquesne Light Company 2,872 2,924 0.2% 2,153 2,175 0.1%

East Kentucky Power Cooperative 1,960 2,033 0.4% 2,587 2,693 0.4%

Diversity – Western -1,540 -1,522 -1,316 -1,351

Western 79,048 82,784 0.5% 68,456 71,561 0.4%

Dominion Virginia Power 19,596 21,161 0.8% 18,096 19,769 0.9%

Southern 19,596 21,161 0.8% 18,096 19,769 0.9%

Diversity – RTO -3,137 -3,636 -1,040 -1,259

PJM RTO 152,108 157,635 0.4% 131,463 136,702 0.4%

http://www.pjm.com/~/media/library/reports-notices/load-forecast/2018-load-forecast-report.ashx


Appendix 1: Load Forecast Modeling

228 PJM 2018 Regional Transmission Expansion Plan PJM © 2019

Table 1.2: Distributed Solar Generation Adjusted to Summer Peak

Distributed Solar Generation Adjustment to Summer Peak (MW)

Transmission Owner 2018 2028

Atlantic City Electric Company 105 147

Baltimore Gas and Electric Company 115 292

Delmarva Power and Light 63 108

Jersey Central Power and Light 160 254

Metropolitan Edison Company 18 33

PECO Energy Company 29 68

Pennsylvania Electric Company 5 24

PPL Electric Utilities Corporation 41 78

Potomac Electric Power Company 92 226

Public Service Electric and Gas Company 252 446

Rockland Electric Company 5 12

UGI 0 1

Mid-Atlantic 885 1,689

American Electric Power Company 26 239

Allegheny Power 48 140

American Transmission Systems, Inc. 30 124

Commonwealth Edison Company 18 115

Dayton Power and Light 7 35

Duke Energy Ohio and Kentucky 6 42

Duquesne Light Company 6 18

East Kentucky Power Cooperative 1 12

Western 142 725

Dominion Virginia Power 193 485

Southern 193 485

PJM RTO 1,220 2,899
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Table 1.3: Comparison of 10-Year Summer Peak Load Growth Rates

Load Forecast Report

2014 2015 2016 2017 2018

Summer Peak (MW) Summer Peak (MW) Summer Peak (MW) Summer Peak (MW) Summer Peak (MW)

Transmission Owner 2014 2024
Growth 
Rate 2015 2025

Growth 
Rate 2016 2026

Growth 
Rate 2017 2027

Growth 
Rate 2018 2028

Growth 
Rate

Atlantic City Electric Company 2,750 2,969 0.8% 2,664 2,827 0.6% 2,524 2,502 -0.1% 2,495 2,445 -0.2% 2,460 2,409 -0.2%

Baltimore Gas and Electric Company 7,283 7,971 0.9% 7,127 7,753 0.8% 6,945 7,220 0.4% 6,889 6,911 0.0% 6,848 6,744 -0.2%

Delmarva Power and Light 4,181 4,600 1.0% 4,177 4,557 0.9% 3,991 4,135 0.4% 4,028 3,983 -0.1% 3,937 4,018 0.2%

Jersey Central Power and Light 6,361 6,944 0.9% 6,269 6,851 0.9% 5,968 6,156 0.3% 6,056 6,108 0.1% 5,942 5,943 0.0%

Metropolitan Edison Company 3,019 3,444 1.3% 2,954 3,310 1.1% 2,940 3,176 0.8% 2,940 3,028 0.3% 2,974 3,115 0.5%

PECO Energy Company 8,843 9,827 1.1% 8,645 9,434 0.9% 8,547 9,122 0.7% 8,547 8,693 0.2% 8,642 8,979 0.4%

Pennsylvania Electric Company 2,966 3,441 1.5% 2,914 3,276 1.2% 2,890 2,919 0.1% 2,891 2,847 -0.2% 2,895 2,922 0.1%

PPL Electric Utilities Corporation 7,334 8,079 1.0% 7,162 7,759 0.8% 7,193 7,560 0.5% 7,132 7,186 0.1% 7,140 7,350 0.3%

Potomac Electric Power Company 6,870 7,249 0.5% 6,640 7,022 0.6% 6,563 6,813 0.4% 6,614 6,543 -0.1% 6,493 6,466 0.0%

Public Service Electric and Gas Company 10,614 11,185 0.5% 10,306 10,907 0.6% 10,090 10,222 0.1% 10,057 10,012 0.0% 9,903 9,876 0.0%

Rockland Electric Company 423 439 0.4% 424 441 0.4% 407 410 0.1% 404 404 0.0% 402 402 0.0%

UGI 198 218 1.0% 197 212 0.7% 188 190 0.1% 191 185 -0.3% 190 188 -0.1%

Diversity – Mid-Atlantic -511 -507 -578 -530 -1,072 -872 -1,080 -1,161 -1,225 -1,086

Mid-Atlantic 60,331 65,859 0.9% 58,901 63,819 0.8% 57,174 59,553 0.4% 57,164 57,184 0.0% 56,601 57,326 0.1%

American Electric Power Company 23,556 25,414 0.8% 23,511 25,343 0.8% 23,006 24,891 0.8% 22,945 23,888 0.4% 22,876 24,018 0.5%

Allegheny Power 8,837 9,722 1.0% 8,734 9,701 1.1% 8,817 9,554 0.8% 8,802 9,087 0.3% 8,825 9,447 0.7%

American Transmission Systems, Inc. 13,341 14,038 0.5% 13,256 13,835 0.4% 12,921 13,413 0.4% 12,994 13,177 0.1% 12,952 13,309 0.3%

Commonwealth Edison Company 23,275 26,182 1.2% 22,914 25,953 1.3% 22,001 23,633 0.7% 22,296 22,872 0.3% 22,121 23,207 0.5%

Dayton Power and Light 3,476 3,926 1.2% 3,497 3,966 1.3% 3,403 3,647 0.7% 3,479 3,503 0.1% 3,459 3,508 0.1%

Duke Energy Ohio and Kentucky 5,597 6,079 0.8% 5,511 6,015 0.9% 5,436 5,853 0.7% 5,497 5,741 0.4% 5,523 5,860 0.6%

Duquesne Light Company 2,997 3,266 0.9% 2,969 3,161 0.6% 2,893 2,985 0.3% 2,884 2,882 0.0% 2,872 2,924 0.2%

East Kentucky Power Cooperative 1,899 2,033 0.7% 1,983 2,170 0.9% 1,924 2,041 0.6% 1,948 2,010 0.3% 1,960 2,033 0.4%

Diversity – Western -1,876 -2,095 -1,682 -1,997 -1,572 -1,574 -1,529 -1,468 -1,540 -1,522

Western 81,102 88,565 0.9% 80,693 88,147 0.9% 78,829 84,443 0.7% 79,316 81,692 0.3% 79,048 82,784 0.5%

Dominion Virginia Power 20,197 24,224 1.8% 19,999 23,676 1.7% 19,531 22,041 1.2% 19,729 20,501 0.4% 19,596 21,161 0.8%

Southern 20,197 24,224 1.8% 19,999 23,676 1.7% 19,531 22,041 1.2% 19,729 20,501 0.4% 19,596 21,161 0.8%

Diversity – RTO -4,351 -4,919 -4,049 -4,062 -3,403 -4,146 -3,210 -3,604 -3,137 -3,636

PJM RTO 157,279 173,729 1.0% 155,544 171,580 1.0% 152,131 161,891 0.6% 152,999 155,773 0.2% 152,108 157,635 0.4%
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2018 Forecast Summer Zonal Load Growth Rates
The PJM RTO weather-normalized summer peak 
is forecasted to grow at an average rate of 0.4 
percent per year for the next 10 years. The PJM 
RTO summer peak is forecasted to be 157,635 
MW in 2028, an increase of 5,527 MW over the 
2018 peak of 152,108 MW. Individual geographic 
zone growth rates vary from -0.2 percent to 0.8 
percent,as shown in Figure 1.4 and Figure 1.5.

Figure 1.4: PJM Mid-Atlantic Summer Peak Load Growth 2018-2028
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Figure 1.5: PJM Western and Southern Summer Peak Load Growth 2018-2028
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2018 Forecast Winter Zonal Load Growth Rates
The PJM RTO weather-normalized winter peak 
is forecasted to grow at an average rate of 
0.4 percent per year for the next 10 years. 
The PJM RTO winter peak is forecasted to 
be 136,702 MW in 2027/2028, an increase 
of 5,239 MW over the 2017/2018 peak of 
131,463 MW. Individual geographic zone growth 
rates vary from -0.3 percent to 0.9 percent, 
as shown in Figure 1.6 and Figure 1.7.

Figure 1.6: PJM Mid-Atlantic Winter Peak Load Growth 2018-2028

Figure 1.7: PJM Western and Southern Winter Peak Load Growth 2018-2028
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Subregional Forecast Trends
Figure 1.8 provides a summary based on load 
growth rate trends from the respective January 
load forecast over each of the last five years, 
from 2014 through 2018 for the ensuing ten 
years on a subregional basis. The trend reflects 
changes in the broader U.S. economic outlook 
and growing impact of energy efficiency and solar, 
looking forward in each of the five forecasts. 

In particular, the 2018 report forecast load 
growth rate for the RTO increased by 0.2 percentage 
points when compared to the 2017 report. 

Figure 1.8: PJM 10-Year Summer Peak Load Growth Rate Comparison: 2014-2018 Load Forecast Reports
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1.2:  Demand Resources
PJM accounts for demand resources by adjusting its 
base, unrestricted peak load forecast by the amount 
that clears Reliability Pricing Model auctions. 
Those amounts, as reflected in the 2018 Load 
Forecast Report, are shown in Table 1.4 for each 
transmission owner zone. The adjusted forecast is 
then used in RTEP power flow model development 
as described in Section 2.0. Consequently, demand 
resources can have a measurable impact on 
future system conditions and potential need for 
transmission system enhancements to serve load. 
PJM recently changed the methodology to forecast 
demand resources. Forecasted values for each zone 
are determined based on the following steps:

1. Compute the final amount of committed 
demand resources for each of the three most 
recent delivery years. Express the committed 
demand resource amount as a percentage of 
the zone’s 50/50 forecast summer peak from 
the January Load Forecast Report immediately 
preceding the respective delivery year.

2. Compute the most recent three-year 
average committed demand resources 
percentage for each zone.

3. Multiply each zone’s 50/50 forecast summer 
peak by the results from Step 2 to obtain the 
demand resource forecast for each zone.

Capacity Performance Impacts 
PJM’s RPM transition to Capacity Performance has 
required a transition in the treatment of demand 
resources as well. Table 1.4 assumes the following:

• Delivery years 2018 and 2019: Limited 
and extended summer demand resources 
are assumed to become base capacity 
demand resources. Annual demand 
resources are assumed to become Capacity 
Performance demand resources.

• Delivery years 2020 and beyond: Annual 
demand resources are assumed to become 
Capacity Performance demand resources 
and are based on actual cleared quantities 
of demand resource products in the 
2020/2021 RPM Base Residual Auction. 

• Summer period demand resources 
refers to demand resources that 
aggregate with winter period resources 
to form a year-round commitment.

Both existing and planned demand resources 
may participate in auctions, provided the resource 
resides in a party’s portfolio for the duration of 
the delivery year. Further details can be found in 
PJM Manual 19, Load Forecasting and Analysis, 
available on the PJM website: http://pjm.
com/~/media/documents/manuals/m19.ashx.

Table 1.4: 2018 Load Forecast Report Demand Resources

Total Load 
Management 

Transmission Owner 2018 2028

Atlantic City Electric Company 110 57

Baltimore Gas and Electric Company 651 553

Delmarva Power and Light 304 257

Jersey Central Power and Light 125 130

Metropolitan Edison Company 227 232

PECO Energy Company 332 349

Pennsylvania Electric Company 247 282

PPL Electric Utilities Corporation 609 544

Potomac Electric Power Company 508 364

Public Service Electric and Gas Company 329 297

Rockland Electric Company 3 3

UGI 0 0

Mid-Atlantic 3,445 3,068

American Electric Power Company 1,503 961

Allegheny Power 686 688

American Transmission Systems, Inc. 775 645

Commonwealth Edison Company 1,332 1,442

Dayton Power and Light 173 152

Duke Energy Ohio and Kentucky 227 147

Duquesne Light Company 144 149

East Kentucky Power Cooperative 130 130

Western 4,970 4,314

Dominion Virginia Power 680 565

Southern 680 565

PJM RTO 9,095 7,947

http://pjm.com/~/media/documents/manuals/m19.ashx
http://pjm.com/~/media/documents/manuals/m19.ashx
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2.0: TO Zones and Locational 
Deliverability Areas 
The terms Transmission Owner Zone and 
Locational Deliverability Area as used in this 
report are defined below and shown on Map 2.1. 
They are provided for the convenience of the 
reader based on definitions from other sources.

A transmission owner (TO) is a PJM member that 
owns transmission facilities or leases with rights 
equivalent to ownership in transmission facilities. 
Taking transmission service is not sufficient to 
qualify a member as a TO. Schedule 15 of the 
Reliability Assurance Agreement defines the 
distinct zones that the PJM control area comprises 
and is available on the PJM website: http://www.
pjm.com/directory/merged-tariffs/raa.pdf. 

A Locational Deliverability Area (LDA) is an 
electrically cohesive area defined by transmission 
zones, parts of zones, or combination of zones. 
LDAs are used as part of PJM’s RTEP process 
load deliverability test. They are restated in 
Table 2.1, below, for ease of reference.

Map 2.1: Locational Deliverability Areas

http://www.pjm.com/directory/merged-tariffs/raa.pdf
http://www.pjm.com/directory/merged-tariffs/raa.pdf
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Entity Name TO Zone LDA Description

AE   Atlantic Electric

AEP   American Electric Power

APS   Allegheny Power

ATSI   American Transmission Systems, Incorporated

BGE   Baltimore Gas and Electric

Cleveland n/a  Cleveland Area

ComEd   Commonwealth Edison

DAYTON   Dayton Power and Light

DEO&K   Duke Energy Ohio and Kentucky

DLCO   Duquesne Light Company

Dominion   Dominion Virginia Power

DPL   Delmarva Power and Light

Delmarva South n/a  Southern Portion of DPL

Eastern Mid-Atlantic n/a  Global area − JCP&L, PECO, PSE&G, AE, DPL, RECO

EKPC   East Kentucky Power Cooperative

JCP&L   Jersey Central Power and Light

METED   Metropolitan Edison

Mid-Atlantic n/a  Global Area − Penelec, METED, JCP&L, PPL, PECO, PSE&G, BGE, PEPCO, AE, DPL, RECO

PECO   PECO

PENELEC   Pennsylvania Electric

PEPCO   Potomac Electric Power Company

PPL   PPL Electric Utilities Corporation, UGI

PSE&G   Public Service Electric and Gas

PSE&G North n/a  Northern Portion of PSE&G

Southern Mid-Atlantic n/a  Global area − BGE and PEPCO

Western Mid-Atlantic n/a  Global Area – Penelec, METED, PPL

Western PJM n/a  Global Area – APS, AEP, Dayton, DUQ, ComEd, ATSI, DEO&K, EKPC, OVEC

Table 2.1: Locational Deliverability Areas
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The terms and concepts in this glossary are provided for the convenience of the reader and are in large part  
based on definitions from other sources, as indicated in the “Reference” column for each term.  
These references include the following:

• Mxx – PJM Manual – http://www.pjm.com/library/manuals.aspx

• NERC – North American Electric Reliability Council – http://www.nerc.com/

• OA – PJM Operating Agreement – http://www.pjm.com/media/documents/merged-tariffs/oa.pdf

• OATT – PJM Open Access Transmission Tariff – http://www.pjm.com/media/documents/merged-tariffs/oatt.pdf

• RAA – Reliability Assurance Agreement – http://www.pjm.com/media/documents/merged-tariffs/raa.pdf 

Term Reference Acronym Definition

Aluminum Conductor Steel Cable ACSR This high capacity, stranded, conductor type is typically made with a core of steel (for its strength properties), surrounded by concentric layers of 
aluminum (for its conductive properties)

Aluminum Conductor Steel 
Supported

ACSS This high capacity, stranded, conductor type is made from annealed aluminum.

Adequacy NERC Adequacy means having sufficient resources to provide customers with a continuous supply of electricity at the proper voltage and frequency. 
“Resources” refers to a combination of electricity generation and transmission facilities, which produce and deliver electricity, and “demand response” 
programs, which reduce customer demand for electricity. Maintaining adequacy requires system operators and planners to take into account scheduled 
and reasonably expected unscheduled outages of equipment, while maintaining a constant balance between supply and demand.

Ancillary Service OATT Ancillary services are those services necessary to support the transmission of capacity and energy from resources to loads while, in accordance with 
good utility practice, maintaining reliable operation of the transmission provider’s transmission system.

Annual Demand Resources Demand resources can be called on an unlimited number of times any day of the delivery year, unless on an approved maintenance outage. Product 
type ceases to exist following the commencement of Capacity Performance rules.

Attachment Facilities OATT Attachment facilities are necessary to physically connect a customer facility to the transmission system or interconnected distribution facilities.

Auction Revenue Right OA ARR An auction revenue right is a financial instrument entitling its holder to auction revenue from financial transmission rights (FTRs) based on locational 
marginal price (LMP) differences across a specific path in the annual FTR auction.

Available Transfer Capability NERC ATC The available transfer capability is a measure of the transfer capability remaining in the physical transmission network for further commercial activity 
over and above already committed uses.

http://www.pjm.com/library/manuals.aspx
http://www.nerc.com/
http://www.pjm.com/media/documents/merged-tariffs/oa.pdf 
http://www.pjm.com/media/documents/merged-tariffs/oatt.pdf 
http://www.pjm.com/media/documents/merged-tariffs/raa.pdf
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Base Capacity Resource M18 Base capacity resources are capacity resources that are not capable of sustained, predictable operation throughout the entire delivery year. These 
resources will only be procured through the 2019/2020 Delivery Year, at which point all resources will be Capacity Performance Resources starting with 
the 2020/2021 Delivery Year. See “Capacity Performance.”

Baseline Upgrades M14B In developing the RTEP, PJM tests the baseline adequacy of the transmission system to deliver energy and capacity resources to each load in the PJM region. 
The system (as planned to accommodate forecast demand, committed resources and commitments for firm transmission service for a specified time frame) 
is tested for compliance with NERC and the applicable regional reliability council (ReliabilityFirst or SERC) standards, nuclear plant licensee requirements, 
PJM reliability standards and PJM design standards. Areas not in compliance with the standards are identified, and enhancement plans to achieve 
compliance are developed. Baseline expansion plans serve as the base system for conducting feasibility studies and system impact studies for all proposed 
requests for generation and merchant transmission interconnection, and for long-term firm transmission service. 

Behind-The-Meter Generation OATT BTM Behind-the-meter generation delivers energy to load without using the transmission system or any distribution facilities (unless the entity that owns or 
leases the distribution facilities has consented to such use of the distribution facilities and such consent has been demonstrated to the satisfaction of 
PJM), provided, however, that behind-the-meter generation does not include (i) at any time, any portion of such generating unit’s capacity that is 
designated as a capacity resource, or (ii) in an hour, any portion of the output of such generating unit(s) that is sold to another entity for consumption 
at another electrical location or in to the PJM Interchange Energy Market.

Bilateral Transaction OA A bilateral transaction is a contractual arrangement between two entities (one or both being PJM members) for the sale and delivery of a service.

Breaker-and-A-Half BAAH This substation configuration type is typically composed of two main sections connected by element strings. Each element 
string is composed of circuit breakers, transformers or line elements.

Bulk Electric System NERC; M14B BES ReliabilityFirst defines the bulk electric system as all Individual generation resources larger than 20 MVA, or a generation plant with aggregate capacity 
greater than 75 MVA that is connected via a step-up transformer(s) to facilities operated at voltages of 100 kV or higher, lines operated at voltages of 100 
kV or higher, associated auxiliary and protection and control system equipment that could automatically trip a BES facility, independent of the protection 
and control equipment’s voltage level (assuming correct operation of the equipment). The ReliabilityFirst BES definition excludes: (1) Radial facilities 
connected to load-serving facilities or individual generation resources smaller than 20 MVA, or a generation plant with aggregate capacity less than  
75 MVA where the failure of the radial facilities will not adversely affect the reliable steady-state operation of other facilities operated at voltages of 100 kV 
or higher; (2) the balance of generating plant control and operation functions (other than protection systems that directly control the unit itself and step-up 
transformer), which would include relays and systems that automatically trip a unit for boiler, turbine, environmental and/or other plant restrictions; and 
(3) all other facilities operated at voltages below 100 kV.

Capacitor Voltage Transformer CCVT This type of transformer is used to step down high voltage signals and provide a low voltage signal for metering or protection devices.

Capacity Emergency M13 A capacity emergency is a system condition where operating capacity plus firm purchases from other systems, to the extent available or limited by 
transfer capability, is inadequate to meet the total of its demand, firm sales and regulating requirements.

Capacity Emergency Transfer Limit RAA, M14B, M18 CETL The capacity emergency transfer limit is part of load deliverability analysis used to determine the maximum limit, expressed in megawatts, of a study 
area’s import capability, under the conditions specified in the load deliverability criteria.

Capacity Emergency  
Transfer Objective

RAA; M14B, M18, 
M20

CETO The CETO is the emergency import capability, expressed in megawatts, required of a PJM subregion area to satisfy established reliability criteria.

Capacity Interconnection Rights OATT CIRs Capacity interconnection rights are rights to input generation as a capacity resource in to the transmission system at the point of interconnection, 
where the generating facilities connect to the transmission system.

Capacity Performance Capacity performance is a set of rules governing resource participation in the Reliability Pricing Model (RPM). Following a series of transition auctions, 
Capacity Performance rules will be fully in place starting with the 2020/2021 Delivery Year. See “Base Capacity Resource” and “Capacity Performance 
Resource.”

Capacity Performance Resource M18 Capacity performance resources are capable of sustained, predictable operation throughout the entire delivery year. All resources will be capacity 
performance resources starting with the 2020/2021 Delivery Year. See “Capacity Performance.”

Capacity Resource RAA. M14A, 
M14B

Capacity resources are megawatts of net capacity from existing or planned generation resources or load reduction capability provided by demand 
resources or interruptible load for reliability (ILR) in the region PJM serves.

Circuit Breaker CB This automatic devices used to stop the flow of current in an electric circuit as a safety measure.

Clean Air Interstate Rule CAIR The Clean Air Interstate Rule is an Environmental Protection Agency (EPA) rule regarding the interstate transport of soot and smog.

Clean Power Plan CPP The Clean Power Plan is an EPA rule regarding carbon pollution from power plants.
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Coincident Peak M19 The coincident peak is a zone’s contribution to the RTO or higher level locational deliverability area (LDA) peak load.

Combined Cycle (Turbine) CC/CCT This type of turbine is a generating unit facility generally consists of a gas-fired turbine and a heat recovery steam generator. Electricity is produced by 
a gas turbine whose exhaust is recovered to heat water, yielding steam for a steam turbine that produces still more electricity.

Combustion Turbine CT A combustion turbine is a generating unit in which a combustion turbine engine is the prime mover.

Consolidated Transmission  
Owners Agreement

PJM.com CTOA The Consolidated Transmission Owners Agreement is an agreement between transmission owners, which PJM is a signatory to, establishing the rights 
and commitments of all parties involved.

Contingency A contingency is the unexpected failure or outage of a system component, such as a generator, transmission line, circuit breaker, switch or other 
electrical element.

Coordinated System Plan CSP A Coordinated System Plan (CSP) contains the results of coordinated PJM/MISO studies required to assure the reliable, efficient and effective operation 
of the transmission system. The CSP also includes the study results for interconnection requests and long-term firm transmission service requests. 
Further description of CSP development can be found in the PJM/MISO Joint Operating Agreement.

Cost of New Entry M18 CONE The cost of new entry is a Reliability Pricing Model (RPM) capacity market parameter defined as the levelized annual cost in installed capacity $/MW-
day of a reference combustion turbine to be built in a specific locational deliverability area.

Cross-State Air Pollution Rule CSAPR The Cross-State Air Pollution Rule is an EPA rule regarding reduction in air pollution related to power plant emissions.

Cross Linked Polyethylene XLPE Type of plastic used to insulate power lines; benefits include resistance to temperature fluctuations and other environmental factors

Current Transformer CT This type of transformer is used to measure electrical flows for purposes of telemetry.

Deactivation M14D Deactivation encompasses retiring or mothballing a generating unit governed by the PJM Open Access Transmission Tariff. Any generator owner, or 
designated agent, who wishes to retire a unit from PJM operations must initiate a deactivation request in writing no less than 90 days in advance of 
the planned deactivation date.

Deliverability RAA, M14B, M18 Deliverability is a test of the physical capability of the transmission network for transfer capability to deliver energy from generation facilities to 
wherever it is needed to ensure only, that the transmission system is adequate for delivery of energy to load under prescribed conditions. The testing 
procedure includes two components: (1) generation deliverability and (2) load deliverability.

Demand Resource M18 DR See “Load Management.”

Designated Entity A designated entity can be an existing transmission owner or non-incumbent transmission developer designated by PJM with the responsibility to 
construct, own, operate, maintain and finance immediate need reliability projects, short-term projects, long-lead projects, or economic-based 
enhancements or expansions.

Designated Entity Agreement OATT DEA When a project is designated as a greenfield project that is not reserved for the transmission owner, execution of a Designated Entity Agreement (DEA) 
is required. The DEA defines the terms, duties, accountabilities and obligations of each party, and relevant project information, including project 
milestones. Once construction is complete and the designated entity has met all DEA requirements, the agreement is no longer needed. The designated 
entity must execute the Consolidated Transmission Owners Agreement as a requirement for DEA termination. Once a project is energized, a designated 
entity that is not already a transmission owner must become a transmission owner, subject to the Consolidated Transmission Owners Agreement.

Distributed Solar Generation Distributed solar generation is not connected to PJM, and does not participate in PJM markets. These resources do not go through the full 
interconnection queue process. The output of these resources is netted directly with the load. PJM does not receive metered production data from any of 
these resources.

Distribution Factor DFAX A distribution factor is the portion of an imposed power transfer that flows across a specified transmission facility or interface.

Diversity M18 Diversity is the number of megawatts that account for the difference between a transmission owner zone’s forecasted peak load at the time of its own 
peak and its coincident load at the time of the PJM peak.

Eastern Interconnection  
Planning Collaborative

EIPC The Eastern Interconnection Planning Collaborative (EIPC) represents an interconnection-wide transmission planning coordination effort among 
planning authorities in the Eastern Interconnection. EIPC consists of 20 planning coordinators comprising approximately 95 percent of the Eastern 
Interconnection electricity demand. EIPC coordinates analysis of regional transmission plans to ensure their coordination, and also provides the 
resources to conduct analysis of emerging issues affecting the grid.

Eastern Interconnection  
Reliability Assessment Group

ERAG The ERAG is a group whose purpose is to further augment the reliability of the bulk power system in the Eastern Interconnection through periodic 
studies of seasonal and longer-term transmission system conditions.
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Eastern MAAC M14B EMAAC Eastern MAAC is a term used in PJM deliverability analysis to refer to the portion of PJM that includes AE, DPL, JCP&L, PECO, PSE&G and Rockland.

Effective Forced Outage Rate on 
Demand

M22 EFORd EFORd is a measure of the probability that a generating unit will not be available due to forced outages or forced de-ratings when there is a demand on 
the unit to generate. See Manual 22: Generator Resource Performance Indices for the equation.

Electrical Distribution Company EDC An electrical distribution company owns and/or operates electrical distribution facilities for the delivery of electrical energy to end-use customers.

End-Use Characteristics M19 End-use characteristics are the measures of electrical equipment and appliance efficiency used in residential and commercial settings. These are 
represented in forecast models as part of heating, cooling and other applications. 

Energy Efficiency Programs EE Energy efficiency programs are incentives or requirements at the state or federal level, which promote energy conservation and wise use of 
energy resources.

Energy Resource M14A, M14B  An energy resource is a generating facility that is not a capacity resource.

Extended Summer Demand 
Resources

Extended summer demand resources can be called on as many times as needed from 10 a.m. to 10 p.m., any day from June through October and during 
the following May of that delivery year. Product type cease to exist following the commencement of Capacity Performance rules.

Extra High Voltage EHV Extra high voltage transmission equipment operates at 230 kV and above.

Facilities Study Agreement M14A FSA A facilities study agreement is an made between the interconnection customer/developer and PJM to identify the scope of facility additions and 
upgrades to be included in the interconnection study.

Fault A fault is a physical condition that results in the failure of a component or facility within the transmission system to transmit electrical power in the 
manner for which it was designed.

Federal Energy Regulatory 
Commission

FERC FERC is an independent Federal agency which regulates the interstate transmission of electricity, natural gas and oil.

Financial Transmission Right M6 FTR A financial transmission right is a financial instrument entitling the holder to receive revenues based on transmission congestion, measured as hourly 
energy LMP differences in the PJM Day-Ahead Energy Market across a specific path.

Firm Transmission Service OATT Firm transmission service is intended to be available at all times to the maximum extent practical. Service availability is subject to system emergency 
conditions, unanticipated facility failure or other unanticipated events and is governed by Part II of the OATT.

Flexible Alternating Current 
Transmission System

FACTS FACTS is a system composed of static equipment used for the AC transmission of electrical energy, meant to enhance controllability and increase power 
transfer capability of the network. It is generally a power electronics-based system.

Fixed Series Capacitor FSC A fixed series capacitor is a grouping of capacitors used to reduce transfer reactances on bulk transmission corridors.

Flowgate A flowgate is a specific combination of a monitored facility and a contingency which impacts that monitored facility.

Gas Insulated Substation GIS This is a high voltage substation in which the major electrical components are contained within a sealed environment with sulfur hexafluoride gas as 
the insulating medium.

Generation Deliverability M14B Generation deliverability is the ability of the transmission system to export capacity resources from one electrical area to the remainder of PJM. The 
generator deliverability test for reliability analysis ensures that, consistent with the load deliverability single contingency testing procedure, the 
transmission system is capable of delivering the aggregate system generating capacity at peak load with all firm transmission uses modeled.

Generator Step-up Transformer GSU A GSU transformer “steps-up” generator power output voltage level to the suitable grid level voltage for transmission of electricity to load centers.

Geomagnetically Induced Current GIC This is a manifestation at ground level of space weather; these currents impact the normal operation of electrical conductor systems.

Good Utility Practice OATT Good Utility Practice is any of the practices, methods and acts engaged in or approved by a significant portion of the electric utility industry during the 
relevant time period, or any of the practices, methods and acts that, in the exercise of reasonable judgment in light of the facts known at the time the 
decision was made, could have been expected to accomplish the desired result at a reasonable cost consistent with good business practices, reliability, 
safety and expedition. Good Utility Practice is not intended to be limited to the optimum practice, method or act to the exclusion of all others, but rather 
to be practices, methods or acts generally accepted in the region.

Group/Gang Operated Air Break GOAB A group/gang operated air break is the portion of a circuit breaker that opens and closes to allow or block current to flow through or not. This particular 
type of break uses air as a dielectric medium, as opposed to others which use gas, oil or air contained within a vacuum. “Gang operated” refers to a 
mechanical linkage that opens and closes the disconnect. 
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Horizontal Directional Drilling HDD Horizontal directional drilling technology for laying transmission cable employs a long, flexible drill bit to bore horizontally underground. This is a 
trenchless method in which no surface excavation is required except for drill entry and exit points, which minimizes surface restoration, ecological 
disturbances and environmental impacts. By contrast, jet-plowing techniques affect the riverbed over the length of the installation.

Independent State Agencies 
Committee

PJM.com ISAC The ISAC is a voluntary, stand-alone committee that consists of members from regulatory and other state agencies representing all of the states and 
the District of Columbia within the service territory of PJM. The ISAC is an independent committee that is not controlled or directed by PJM, the PJM 
Board or PJM members. The purpose of the ISAC is to provide PJM with input and scenarios for transmission planning studies.

Independent System Operator ISO An independent system operator is an entity that is authorized to operate an electric transmission system, and is independent of any influence from the 
owner(s) of that electric transmission system. See also “RTO.”

Installed Capacity ICAP Installed capacity is valued based on the summer net dependable rating of the unit as determined in accordance with PJM rules and procedures 
relating to the determination of generating capacity.

Interconnected Reliability  
Operating Limit

M14B IROL The interconnected reliability operating limit is a system operating limit that, if violated, could lead to instability, uncontrolled separation or cascading 
outages that adversely impact the reliability of the bulk electric system.

Interconnection Construction 
Service Agreement

M14C ICSA The ICSA is a companion agreement to the ISA and is necessary for projects that require the construction of interconnection facilities as defined in the 
ISA. The ICSA details the project scope, construction responsibilities of the involved parties, ownership of transmission and customer interconnection 
facilities and the schedule of major construction work.

Interconnection Coordination 
Agreement

OATT ICA An interconnection coordination agreement is made between transmission owners and/or transmission developers outlining the schedules and 
responsibilities of each party involved.

Interconnection Service Agreement M14A ISA An interconnection service agreement is made among the transmission provider, an interconnection customer and an interconnected transmission 
owner regarding interconnection under Part IV and Part VI of the Tariff.

Interregional Market  
Efficiency Project

IMEP Interregional proposals are designed to address congestion and its associated costs along the MISO/PJM border within the context of the MISO/PJM JOA 
as identified in long-term market efficiency simulation results

Joint RTO Planning Committee JRPC The JRPC is the decision-making body for MISO/PJM coordinated system planning as governed by the MISO/PJM Joint Operating Agreement

Light Load Reliability Analysis M14B Light load reliability analysis ensures that the transmission system is capable of delivering the system generating capacity during a light load 
situation (50 percent of 50/50 summer peak demand level).

Limited Demand Resources Limited demand resources can be called on up to 10 times from noon to 8 p.m. on weekdays, other than NERC holidays, from June through September. 
Product type ceases to exist following the commencement of Capacity Performance rules.

Load Load refers to demand for electricity at a given time, expressed in megawatts.

Load Analysis Subcommittee M19 LAS The Load Analysis Subcommittee is responsible for technical analysis and coordination of information related to the electric peak demand and energy 
forecasts, interruptible load resources for capacity, credit and weather, and peak load studies. The LAS reports to the Planning Committee.

Load Deliverability M14B Load deliverability is the ability of the transmission system to deliver energy from the aggregate of available capacity resources in one PJM electrical 
area and adjacent non-PJM areas to another PJM electrical area that is experiencing a capacity deficiency.

Load Management M18 LM Load management is the ability to interrupt retail customer load at the request of PJM. Such a PJM request is considered an emergency action and is 
implemented prior to a voltage reduction. Load management derives a demand resource or interruptible-load-for-reliability credit in RPM.

Load Serving Entity RAA, OATT LSE Load-serving entities (LSE) provide electricity to retail customers. LSEs include traditional distribution utilities.

Local Distribution Company LDC A local distribution company (LDC) is a regulated utility involved in the delivery of natural gas to consumers within a specific geographic area. While 
some large industrial, commercial and electric generation customers receive natural gas directly from high capacity pipelines, most other users receive 
natural gas from their LDCs.

Locational Deliverability Area M14B LDA Locational deliverability areas are electrically cohesive load areas, historically defined by transmission owner service territories and larger geographical 
zones comprising a number of those service areas.

Locational Marginal Price LMP The locational marginal price is the hourly integrated market clearing marginal price for energy at the location the energy is delivered or received.

Loss-of-Load Expectation M14B LOLE Loss-of-load expectation defines the adequacy of capacity for the entire PJM footprint based on load exceeding available capacity, on average, during 
only one day in 10 years.
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Market Participant A PJM market participant can be a market supplier, a market buyer or both. Market buyers and market sellers are members that have met credit 
requirements as established by PJM. Market buyers are able to make purchases and market sellers are able to make sales in PJM energy and capacity 
markets.

Maximum Facility Output M14A, M14G MFO This term refers to the maximum amount of power a generator is capable of producing

Megavolt-Ampere Reactive OA MVAR See “Reactive Power.”

Merchant Transmission Facility OATT Merchant transmission facilities are AC or DC transmission facilities that are interconnected with or added to the transmission system in accordance 
with the PJM Open Access Transmission Tariff. These facilities are not existing facilities within the transmission system, transmission facilities 
included in the rate base of a public utility on which a regulated return is earned, transmission facilities included in previous RTEPs or customer 
interconnection facilities.

Mercury and Air Toxins Standards MATS MATS is an EPA rule limiting the emissions of toxic air pollutants like mercury, arsenic and metals from power plant emissions.

Mid-Atlantic Subregion M14B MAAC The PJM Mid-Atlantic Subregion encompasses 12 transmission owner zones: Atlantic Electric Company (AE), Baltimore Gas and Electric (BGE), 
Delmarva Power and Light (DPL), Jersey Central Power and Light (JCPL), Metropolitan Edison Company (METED), Neptune, PECO Energy (PECO), 
Pennsylvania Electric Company (PENELEC), PEPCO, PPL Electric Utilities Corporation (PPL), Public Service Electric and Gas (PSE&G) and Rockland 
Electric (Rockland). The Neptune Regional Transmission System interconnects with the Mid-Atlantic PJM transmission system at Sayreville substation 
in Northern New Jersey.

MISO Transmission  
Expansion Planning

MTEP MTEP is the Midcontinent Independent System Operator (MISO) plan for enhancing the future of the power grid in their area.

Motor-Operated Air Break MOAB A motor-operated air break is the portion of a circuit breaker that opens and closes to allow or block current. This particular type of break uses air as a 
dielectric medium, as opposed to others that use gas, oil or air contained within a vacuum. “Motor operated” refers to a remote-controlled motorized 
linkage that opens and closes the disconnect.

Multiregional Model Working Group MMWG The Multiregional Model Working Group reports to the ERAG and is responsible for developing all Eastern Interconnection power flow and dynamic base 
case models, including seasonal updates to summer and winter power flow study cases.

National Renewable Energy 
Laboratory

NREL The NREL, part of the Department of Energy, is a federal laboratory dedicated to the research, development, commercialization and deployment of 
renewable energy and energy efficiency technologies.

Network Reinforcements OATT Network reinforcements are modifications or additions to transmission-related facilities that are integrated with and support the transmission 
provider’s overall transmission system for the general benefit of all users of such transmission system.

Non-Coincident Peak M19 NCP The non-coincident peak is a zone’s individual peak load.

North American Electric  
Reliability Corporation

NERC NERC NERC is a FERC-appointed body whose mission is to ensure the reliability of the bulk power system. 

Open Access Same-Time  
Information System

OASIS The Open Access Same-Time Information System (OASIS) provides information by electronic means about available transmission capability for point-to-
point service and a process for requesting transmission service on a non-discriminatory basis. OASIS enables transmission providers and transmission 
customers to communicate requests and responses to buy and sell available transmission capacity offered under the PJM Open Access Transmission 
Tariff.

Open Access Transmission Tariff OATT OATT The OATT is a FERC-filed tariff specifying the terms and conditions under which PJM provides transmission service and carries out its generation and 
merchant transmission interconnection process.

Optical Grounding Wire 
Communications

OPGW This is a type of fiber optic cable is used in the construction of electric power transmission and distribution lines, and that combines the functions of 
grounding and communications.

Optimal Power Flow OPF Optimal power flow is a tool used to determine optimal dispatch, subject to transmission constraints. Optimal often means most economical but may 
also mean “minimum control change.”

Organization of PJM States, Inc. OPSI OPSI refers to an organization of statutory regulatory agencies in the 13 states and the District of Columbia within which PJM Interconnection operates. 
OPSI Member Regulatory Agencies’ activities include, but are not limited to, coordinating activities such as data collection, issues analyses and policy 
formulation related to PJM, its operations, its market monitor and matters related to the FERC, as well as their individual roles as statutory regulators 
within their respective state boundaries.

PJM Manuals PJM Manuals contain the instructions, rules, procedures and guidelines established by PJM for the operation, planning and accounting requirements of 
the region PJM serves and the PJM Interchange Energy Market.
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PJM Member OA, M33 A PJM member is any entity that has satisfied PJM requirements to conduct business with PJM, including transmission owners, generating entities, 
load-serving entities and marketers.

Planning Committee OA PC The Planning Committee was established under the Operating Agreement to review and recommend system planning strategies and policies, as well as 
planning and engineering designs for the PJM bulk power supply system.

Planning Cycle M14B The planning cycle is the annual RTEP process, including a series of studies, analysis, assessments and related supporting functions.

Planning Horizon M14B The planning horizon is the future time period over which system transmission expansion plans are developed based on forecasted conditions.

Probabilistic Risk Assessment M14B PRA PJM assesses risk exposure using a Probabilistic Risk Assessment (PRA) risk management tool. The goal of the PRA model is to minimize asset service 
cost. PJM’s PRA method integrates the economics of facility loss with the likelihood of that loss occurring. 

Reactive Power (expressed in MVAR) M14A Reactive power is the portion of electricity that establishes and sustains the electric and magnetic fields of alternating-current equipment. Reactive 
power must be supplied to most types of magnetic equipment, such as motors and transformers. It also must supply the reactive losses on 
transmission facilities. Reactive power is provided by generators, synchronous condensers or electrostatic equipment such as capacitors and directly 
influences electric system voltage. Reactive power is usually expressed as megavolt-ampere reactive (MVAR).

Regional Greenhouse Gas Initiative RGGI States and provinces in the Northeastern United States and Eastern Canada adopted the Regional Greenhouse Gas Initiative to reduce greenhouse gas 
emissions.

Regional RTEP Project M14B, OA A regional RTEP project is a transmission expansion or enhancement at a voltage level of 100 kV or higher.

Regional Transmission  
Expansion Plan

M14B RTEP The Regional Transmission Expansion Plan (RTEP) is prepared by PJM pursuant to Schedule 6 of the PJM Operating Agreement for the enhancement and 
expansion of the transmission system in order to meet the demands for firm transmission service in the region PJM serves.

Regional Transmission Organization FERC RTO A regional transmission organization is an independent, FERC-approved organization of sufficient regional scope, which coordinates the interstate 
movement of electricity under FERC-approved tariffs by operating the transmission system and competitive wholesale electricity markets, and ensuring 
reliability and efficiency through expansion planning and interregional coordination.

Reliability NERC A reliable bulk power system is one that is able to meet the electricity needs of end-use customers, even when unexpected equipment failures or other 
factors reduce the amount of available electricity.

Reliability Assurance Agreement RAA RAA The Reliability Assurance Agreement (RAA) among load-serving entities in the region PJM serves is intended to ensure that adequate capacity resources 
will be planned and made available to provide reliable service to loads within PJM, to assist other parties during emergencies and to coordinate 
planning of capacity resources consistent with the reliability principles and standards.

Reliability Must Run RMR A reliability must run (RMR) generating unit is one slated to be retired by its owners, but is needed to be available to maintain reliability. Typically, it is 
requested to remain operational beyond its proposed retirement date until required transmission enhancements are completed.

Reliability Pricing Model RPM The Reliability Pricing Model (RPM) is PJM’s resource adequacy construct. The purpose of RPM is to develop a long-term pricing signal for capacity 
resources and load serving entity obligations that is consistent with the PJM RTEP process. RPM adds stability and a locational nature to the pricing 
signal for capacity.

ReliabilityFirst Corporation RFC ReliabilityFirst is a not-for-profit company incorporated in the State of Delaware, whose goal is to preserve and enhance electric service reliability  
and security for the interconnected electric systems within its territory. ReliabilityFirst was approved by the North American Electric Reliability Council 
(NERC) to become one of eight Regional Reliability Councils in North America and began operations on January 1, 2006. ReliabilityFirst is the successor 
organization to three former NERC Regional Reliability Councils: the Mid-Atlantic Area Council, the East Central Area Coordination Agreement and the 
Mid-American Interconnected Network.

Renewable Integration Study RIS The RIS is an ongoing study to examine the reliability and market impacts of high wind and solar penetration in the PJM system to meet objectives of 
state policies regarding renewable resource production.

Renewable Portfolio Standard RPS The Renewable Portfolio Standard is a set of guidelines or requirements at the state or federal level requiring energy suppliers to provide specified 
amounts of electric energy from eligible renewable energy resources.

Right of First Refusal ROFR or RFR The right of first refusal is a contractual right that gives the holder the option to enter a business transaction with the owner of an asset, according to 
specified terms, before the owner is entitled to enter into that transaction with a third party.

Right-of-Way ROW A right-of-way is a corridor of land on which electric lines may be located. The transmission owner may own the land in fee; own an easement; or have 
certain franchise, prescription or license rights to construct and maintain lines.
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Term Reference Acronym Definition

Security NERC The ability of the bulk power system to withstand sudden, unexpected disturbances such as short circuits, or unanticipated loss of system elements 
due to natural causes. In today’s world, the security focus of NERC and the industry has expanded to include withstanding disturbances caused by 
physical or cyberattacks. The bulk power system must be planned, designed, built and operated in a manner that takes into account these modern 
threats, as well as more traditional risks to security.

Security Constrained Optimal 
Power Flow 

SCOPF The optimal power flow determines the ideal dispatch, subject to transmission constraints. Optimal usually means “least cost” (or most economical), 
but may also mean “minimum control change.” Security-constrained OPF, or SCOPF, adds contingencies. The SCOPF will seek a single dispatch that 
does not cause any overloads in the base case, nor any overloads during any of the contingencies.

Southern Subregion M14B The PJM Southern Subregion comprises one transmission owner zone – Dominion Virginia Power.

Special Protection System M03 SPS A Special Protection System (SPS) also known as a remedial action scheme, includes an assembly of protection devices designed to detect and initiate 
automatic action in response to abnormal or pre-defined system conditions. The intent of these schemes is generally to protect equipment from thermal 
overload or to protect against system instability following subsequent contingencies on the electric system. Redundant assemblies may be applied for 
the above functions on an individual facility – in such cases, each assembly is considered a separate protection system. An SPS consists of protection 
devices such as relays, current transformers, potential transformers, communication interface equipment, communication links, breaker trip and close 
coils, switch gear auxiliary switches and all associated connections.

Static Synchronous Compensator STATCOM A shunt device of the Flexible AC Transmission System (FACTS) family that uses power electronics to control power flow and improve transient stability 
on power grids.

System Operating Limit M14B SOL The value (such as MW, MVAR, amperes, frequency or volts) that satisfies the most limiting of the prescribed operating criteria for a specified system 
configuration to ensure operation within applicable reliability criteria. System operating limits are based upon certain operating criteria.

Static Var Compensation SVC An SVC device rapidly and continuously provides reactive power required to control dynamic voltage swings under various system conditions, improving 
power system transmission and distribution performance.

Subregional RTEP Committee M14B, OA This PJM committee that facilitates the development and review of the subregional RTEP projects. The Subregional RTEP Committee is responsible for 
the initial review of the subregional RTEP projects, and for providing recommendations to the Transmission Expansion Advisory Committee concerning 
the subregional RTEP projects.

Subregional RTEP Project M14B, OA A subregional RTEP project is defined in the PJM Operating Agreement as a transmission expansion or enhancement rated below 230 kV.

Sub-Synchronous Resonance SSR Power system sub-synchronous resonance (SSR) is the build-up of mechanical oscillations in a turbine shaft arising from the electro-mechanical 
interaction between the turbine generator and the rest of the power system. This can lead to turbine shaft damage, or even catastrophic loss. The term 
“sub-synchronous” refers to the fact that the oscillations a shaft can experience occur at levels below 60 Hz (cycles-per-second).

Supplemental Project M14B, OA “Supplemental project” replaces the term “Transmission Owner Initiated or TOI Project” and refers to a regional RTEP project or a subregional RTEP 
project that is not required for compliance with the following PJM criteria: system reliability, operational performance or economic criteria, pursuant to 
a determination by the Office of the Interconnection.

Surge Impedance Loading SIL The megawatt loading of a transmission line at which a natural reactive power balance occurs. A line loaded below its SIL supplies reactive power to 
the system; a line above its SIL absorbs reactive power.

System Stability Stability studies examine the grid’s ability to return to a stable operating point following a system fault or similar disturbance. Such contingencies can 
cause a nearby generator’s rotor position to change in relation to the stator’s magnetic field, affecting the generator’s ability to maintain synchronism 
with the grid. Power system engineers measure this stability in terms of generator bus voltage and maximum observed angular displacement between 
a generator’s rotor axis and the stator magnetic field. Stability in actual operations is affected by machine megawatt, system voltage, machine voltage, 
duration of the disturbance and system impedance. Transient stability examines this phenomenon over the first several seconds following a system 
disturbance.

Targeted Market Efficiency Project TMEP TMEP interregional projects address historical congestion on reciprocal coordinated flowgates – a set of specific flowgates subject to joint and common 
market congestion management.

Temperature-Humidity Index M19 THI The temperature-humidity index (THI) gives a single numerical value in the general range of 70 to 80, reflecting the outdoor atmospheric conditions of 
temperature and humidity during warm weather. The THI is defined as follows: THI = Td – (0.55 – 0.55RH) * (Td - 58), where Td is the dry-bulb 
temperature and RH is the percentage of relative humidity, when Td is greater than or equal to 58.

Thyristor Controlled Series 
Compensator

TCSC A thyristor controlled series compensator is a series capacitor bank that is shunted by a thyristor controlled reactor.
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Term Reference Acronym Definition

Topology M14B Topology is a geographically based or other diagrammatic representation of the physical features of an electrical system or portion of an electrical 
system – including transmission lines, transformers, substations, capacitors and other power system elements – that in aggregate constitute a 
transmission system model for power flow and economic analysis.

Transmission Customer M14A, M14B, M2, 
OATT

A transmission customer is any eligible customer, or its designated agent, that (i) executes a service agreement or (ii) requests in writing that PJM file 
with the FERC, a proposed unexecuted service agreement to receive transmission service under Part II of the PJM OATT.

Transmission Expansion Advisory 
Committee

M14B TEAC The Transmission Expansion Advisory Committee was established by PJM to provide advice and recommendations to aid in the development of the RTEP.

Transmission Loading Relief M03 TLR Transmission loading relief is a NERC procedure developed for the Eastern Interconnection to mitigate overloads on the transmission system by 
allowing reliability coordinators to request the curtailment of transactions that are causing parallel flows through their system.

Transmission Owner M14B, OATT TO A transmission owner is a PJM member that owns transmission facilities or leases with rights equivalent to ownership in transmission facilities. Taking 
transmission service is not sufficient to qualify a member as a transmission owner.

Transmission Owner Initiated TOI See “Supplemental Project.”

Transmission Owner Upgrade OA A transmission owner upgrade is an improvement to, addition to, or replacement of part of a transmission owner’s existing facility, and is not an 
entirely new transmission facility.

Transmission Provider M14B, OATT The transmission provider is PJM for all purposes in accordance with the PJM OATT.

Transmission Service Request M02 TSR A transmission service request is a request submitted by a PJM market participant for transmission service over PJM designated facilities. Typically, the 
request is for either short-term or long-term service, over a specific path for a specific megawatt amount. PJM evaluates each request and determines 
if it can be accommodated and, if the requestor so chooses, pursues needed upgrades to accommodate the request.

Transmission System OATT The transmission system comprises the transmission facilities operated by PJM used to provide transmission services. These facilities that transmit 
electricity: are within the PJM footprint; meet the definition of transmission facilities pursuant to FERC’s Uniform System of Accounts or have been 
classified as transmission facilities in a ruling by FERC addressing such facilities; and have been demonstrated to the satisfaction of PJM to be 
integrated with the transmission system of PJM and integrated into the planning and operation of such to serve all of the power and transmission 
customers within such region.

Unforced Capacity RAA UCAP Unforced capacity is an entitlement to a specified number of summer-rated MW of capacity from a specific resource, on average, not experiencing a 
forced outage or de-rating, for the purpose of satisfying capacity obligations imposed under the RAA.

Upgrade OA See “Transmission Owner Upgrade.”

Upgrade Construction Service 
Agreement

UCSA The terms and conditions of a UCSA govern the construction activities associated with the upgrade of capability along an existing PJM bulk electric 
system circuit in order to accommodate a merchant transmission interconnection request. Facilities constructed under a UCSA are not owned by a 
developer. All ownership rights of the physical facilities are retained by the respective transmission owner following the completion of construction. PJM 
and the developer execute a separate UCSA with each impacted transmission owner. A developer retains the right, but not the obligation (option to 
build), to design, procure, construct and install all or any portion of the direct assignment facilities and/or customer-funded upgrades.

Violation M14B A violation is a PJM planning study result that shows a specific system condition that is not in compliance with established NERC, ReliabilityFirst, 
SERC or PJM reliability criteria.

Weather Normalized Peak M19 The weather normalized peak is an estimate of the seasonal peak load at normal peak day weather conditions.

Western Subregion M14B, OA The PJM Western Subregion comprises five transmission owner zones: Allegheny Power (AP), American Electric Power (AEP), American Transmission 
Systems Incorporated (ATSI), Commonwealth Edison (ComEd), Dayton Power and Light (Dayton), Duke Energy Ohio and Kentucky (DEO&K), Duquesne 
Light Company (DLCO) and Eastern Kentucky Power Cooperative (EKPC).

Wheel A wheel is the contracted third-party use of electrical facilities to transmit power whose origin and destination are outside the entity transmitting the 
power.

Wholesale Market Participation 
Agreement

M14C WMPA A contractual agreement required for generators planning to connect to the local distribution systems at locations that are not under
FERC jurisdiction and wish to participate in PJM’s market.

X-Effective Forced Outage Rate  
on Demand

XEFORd XEFORd is a statistic that results from excluding events outside management control (outages deemed not to be preventable by the operator) from the 
EFORd calculation. See “Effective Forced Outage Rate on Demand (EFORd).”

Zone/Control Zone M14B A zone/control zone is an area within the PJM control area, as set forth in the PJM OATT and the Reliability Assurance Agreement (RAA). Schedule 16 of 
the RAA defines the distinct zones that comprise the PJM Control Area.
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Map 1.1: PJM Backbone Transmission System
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Figure 1.1: RTEP Process – RTO Perspective Figure 1.2: System Enhancement Drivers
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Figure 1.3: Approved RTEP Projects as of December 31, 2018
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Figure 1.4: Approved Baseline Projects by Voltage 2015-2018
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Figure 1.5: PJM Existing Installed Capacity Mix RPM Eligible Capacity (December 31, 2018)
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Figure 1.6: PJM Queued Generation Fuel Mix – Requested Capacity Interconnection Rights (December 31, 2018)
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Table 1.1: Requested Capacity Interconnection Rights, Renewable Fuels (December 31, 2018)

Table 1.2: Requested Capacity Interconnection Rights, Non-Renewable Fuels (December 31, 2018)

In Queue Complete

Grand TotalActive Suspended Under Construction In Service Withdrawn

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Coal 2 29.0 0 0.0 5 117.2 59 2,182.2 69 33,537.6 135 35,866.0

Diesel 0 0.0 0 0.0 1 4.1 10 72.4 15 76.7 26 153.2

Natural Gas 108 31,034.2 18 4,019.4 50 15,548.6 292 40,713.1 599 220,820.2 1,067 312,135.5

Nuclear 8 125.4 0 0.0 1 44.0 43 3,881.6 18 8,988.0 70 13,039.0

Oil 1 14.0 0 0.0 0 0.0 18 539.8 22 2,300.0 41 2,853.8

Other 2 240.0 0 0.0 0 0.0 7 376.5 82 1,068.8 91 1,685.3

Storage 37 507.3 11 5.8 27 1.9 23 0.1 115 476.9 213 992.0

Total 158 31,949.9 29 4,025.2 84 15,715.8 452 47,765.7 920 267,268.2 1,643 366,724.8

In Queue Complete

Grand TotalActive Suspended Under Construction In Service Withdrawn

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Number 
of Projects

Capacity, 
MW

Biomass 1 4.0 0 0.0 0 0.0 12 268.8 35 682.9 48 955.7

Hydro 4 517.4 0 0.0 4 62.2 29 1,208.5 44 1,876.4 81 3,664.5

Methane 1 0.8 0 0.0 3 7.4 92 436.0 95 488.1 191 932.3

Solar 422 17,341.0 32 171.3 77 1,239.0 146 704.5 990 14,466.8 1,667 33,922.6

Wind 77 3,948.8 10 174.3 32 722.3 84 1,555.4 427 12,046.2 630 18,446.9

Wood 0 0.0 1 16.0 1 50.0 1 4.0 3 137.0 6 207.0

Total 505 21,812.0 43 361.5 117 2,080.8 364 4,177.3 1,594 29,697.4 2,623 58,129.0
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Figure 1.7: Queued Generation Progression – Requested Capacity Rights (December 31, 2018)

Table 1.3: Queue Status Totals (December 31, 2018)

Status
Number  

of Projects
Requested Capacity  

Interconnection Rights (MW)
Nameplate  

Capability (MW)

Active 663 53,762 85,430.5

In Service 816 51,943 61,128.0

Under Construction 201 17,797 23,433.9

Suspended 72 4,387 6,089.3

Withdrawn 2,508 296,739 368,341.9

Total 4,260 424,627 544,423.5

NOTE:
A Wholesale Market Participant Agreement (WMPA) is 
executed among PJM, the generator owner and the 
TO if the transmission facility to which a generator 
seeks interconnection is not FERC jurisdictional. This 
is frequently the case with generators connecting at 
the distribution level voltages on facilities over which 
FERC does not have jurisdiction.
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Map 1.2: PJM Generator Deactivations Received January 1, 2018 through December 31, 2018
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Figure 1.8: 2018 RTEP Baseline Projects by Driver

Figure 1.9: Attachment M3 Process for Supplemental Projects
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Figure 1.10: Market Efficiency 24-Month Cycle 
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Map 1.3: PJM Interregional Planning
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Figure 1.11: Targeted Market Efficiency Project Study Results–Congestion Cost
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Figure 1.12: Interregional Market Efficiency Project Study Timeline
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Figure 1.13: Summer Peak Load Forecast 2018 vs. 2017
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Table 1.4: 2018 Load Forecast Report

Summer Peak (MW) Winter Peak (MW)

Transmission Owner 2018 2028
Growth 

Rate (%) 2017/2018 2027/2028
Growth 

Rate (%)

Atlantic City Electric Company 2,460 2,409 -0.2% 1,589 1,537 -0.3%

Baltimore Gas and Electric Company 6,848 6,744 -0.2% 5,883 5,956 0.1%

Delmarva Power and Light 3,937 4,018 0.2% 3,443 3,578 0.4%

Jersey Central Power and Light 5,942 5,943 0.0% 3,720 3,681 -0.1%

Metropolitan Edison Company 2,974 3,115 0.5% 2,607 2,697 0.3%

PECO Energy Company 8,642 8,979 0.4% 6,752 6,881 0.2%

Pennsylvania Electric Company 2,895 2,922 0.1% 2,866 2,875 0.0%

PPL Electric Utilities Corporation 7,140 7,350 0.3% 7,211 7,343 0.2%

Potomac Electric Power Company 6,493 6,466 0.0% 5,383 5,534 0.3%

Public Service Electric and Gas Company 9,903 9,876 0.0% 6,655 6,626 0.0%

Rockland Electric Company 402 402 0.0% 230 229 0.0%

UGI 190 188 -0.1% 194 188 -0.3%

Diversity - Mid-Atlantic -1,225 -1,086 -582 -494

Mid-Atlantic 56,601 57,326 0.1% 45,951 46,631 0.1%

American Electric Power Company 22,876 24,018 0.5% 22,447 23,600 0.5%

Allegheny Power 8,825 9,447 0.7% 8,789 9,536 0.8%

American Transmission Systems, Inc. 12,952 13,309 0.3% 10,687 10,942 0.2%

Commonwealth Edison Company 22,121 23,207 0.5% 15,714 16,329 0.4%

Dayton Power and Light 3,459 3,508 0.1% 2,917 2,932 0.1%

Duke Energy Ohio and Kentucky 5,523 5,860 0.6% 4,478 4,705 0.5%

Duquesne Light Company 2,872 2,924 0.2% 2,153 2,175 0.1%

East Kentucky Power Cooperative 1,960 2,033 0.4% 2,587 2,693 0.4%

Diversity – Western -1,540 -1,522 -1,316 -1,351

Western 79,048 82,784 0.5% 68,456 71,561 0.4%

Dominion Virginia Power 19,596 21,161 0.8% 18,096 19,769 0.9%

Southern 19,596 21,161 0.8% 18,096 19,769 0.9%

Diversity – RTO -3,137 -3,636 -1,040 -1,259

PJM RTO 152,108 157,635 0.4% 131,463 136,702 0.4%
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Figure 1.14: PJM 10-Year Summer Peak Load Growth Rate Comparison: 2014-2018 Load Forecast Reports
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