
 Debit amounts are shown as positive and credit amounts are shown as negative.

Previous Year

Line #s Descriptions Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Average
Status as of June 15, 

2021 Estimated In-Service Date
Projects

1 West Milton - Salem/Englewood  6635/6679 7,804,888 8,455,532 0 0 0 0 0 0 0 0 0 0 0 1,250,802 Complete
2 West Milton Substation 1,760,441 1,571,090 2,066,915 1,728,045 1,732,759 3,294,427 3,771,691 4,073,873 5,053,252 6,285,465 7,033,134 7,638,123 8,678,180 4,206,723 Under Construction 7/15/2021
3 West Milton - Eldean 908,379 912,293 918,518 923,245 926,902 932,060 935,793 939,940 957,961 972,970 1,004,591 1,015,367 1,623,034 997,773 Engineering 6/1/2022
4 Bath - Trebein 138kV - 13810 94,144 94,547 94,984 95,379 95,679 170,747 169,600 176,473 227,982 251,988 262,114 275,656 477,168 191,266 Complete
5 Bath Substation 937,032 941,796 946,930 950,867 999,332 1,031,984 2,423,869 2,472,761 2,490,112 3,048,669 3,433,557 3,461,422 3,950,590 2,083,763 Under Construction 7/15/2021
6 Trebein Substation 83,457 83,469 86,558 88,652 139,203 140,340 206,793 241,388 260,638 337,725 501,000 542,699 645,450 258,259 Under Construction 7/15/2021
7 Marysville - New Sub 1,340,434 1,362,590 1,374,064 1,385,270 1,394,024 1,612,986 1,625,889 1,630,669 2,883,775 3,251,160 3,712,027 4,111,989 4,836,956 2,347,833 Under Construction 9/30/2021
8 Marysville - Reconductor 6619 1,475,540 1,467,191 2,434,436 2,334,469 2,730,097 3,586,099 3,659,303 4,119,863 4,335,098 4,814,334 5,924,119 6,231,405 8,236,892 3,949,911 Complete
9 System Reactors for High Voltage Control 155,467 164,543 189,164 209,383 241,801 325,564 381,160 483,060 506,633 502,536 2,145,446 2,181,320 2,629,272 778,104 Under Construction 12/31/2021
10 Gebhardt Substation 569 1,142 1,148 1,152 2,460 255,232 255,476 265,112 490,982 560,454 785,062 873,989 1,230,005 363,291 Complete
11 Buckeye Haas 75,316 112,347 104,104 167,726 572,754 623,083 629,163 0 0 0 0 0 0 175,730 Complete
12 Project 12 0 0 0 0 0 0 0 0 0 0 0 0 0 0
13 Project 13 0 0 0 0 0 0 0 0 0 0 0 0 0 0
14 Project 14 0 0 0 0 0 0 0 0 0 0 0 0 0 0
15 Project 15 0 0 0 0 0 0 0 0 0 0 0 0 0 0
16 Project 16 0 0 0 0 0 0 0 0 0 0 0 0 0 0
17 Project 17 0 0 0 0 0 0 0 0 0 0 0 0 0 0
18 Project 18 0 0 0 0 0 0 0 0 0 0 0 0 0 0
19 Project 19 0 0 0 0 0 0 0 0 0 0 0 0 0 0
20 Project 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0
21 Project 21 0 0 0 0 0 0 0 0 0 0 0 0 0 0
22 Project 22 0 0 0 0 0 0 0 0 0 0 0 0 0 0
23 Project 23 0 0 0 0 0 0 0 0 0 0 0 0 0 0
24 Project 24 0 0 0 0 0 0 0 0 0 0 0 0 0 0

25 Total 14,635,668 15,166,541 8,216,820 7,884,188 8,835,012 11,972,522 14,058,738 14,403,139 17,206,432 20,025,301 24,801,051 26,331,970 32,307,547 16,603,456
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