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Introduction

This Facilities Study has been prepared in accordance with the PJM Open Access Transmission
Tariff Part VII, and, if applicable, the Application and Studies Agreement between the Project
Developer and PJM Interconnection, LLC (PJM or Transmission Provider (TP)). The Transmission
Owner (TO) is Appalachian Power Company to be abbreviated in the remainder of this report as
APCO.

This Facility Study was performed to satisfy the Phase 2 Facility Study requirement of the PJM
Tariff. The Facility Study is intended to provide scope, cost and schedule estimates for the project
as currently defined and approved for Phase 2 study. In the event project changes are made during
DP2 that impact this report, updates will be provided as part of the Phase 3 report. Following
execution of the project's final agreement, this report will not be updated to account for other
changes made as part of the agreements modification clause and instead the scope change
process will be followed.

A. Transmission Owner Facilities Study Summary
1. PROJECT DESCRIPTION

The Project Developer (PD) has proposed a Storage Generating Facility located in Montgomery
County, VA with the designated PJM Project ID AG2-518. The installed facilities for AG2-518 will
have a total Maximum Facility Output (MFO) of 80 MW with 32 MW of this output being recognized
by PJM as Capacity.

2, POINT OF INTERCONNECTION (POI)

The Generating Facility will interconnect with the American Electric Power (AEP) transmission
system via a direct connection to the Tech Drive 138 kV Station.

The proposed generation interconnection is shown on the single line diagram in Attachment #1.

3. POINT OF CHANGE IN OWNERSHIP

The Point of Change in Ownership (PCO) will be located at the first dead-end structure in the
generation lead circuit outside of the TECH DRIVE 138 kV Station fence. APCO will own the span
from the TECH DRIVE 138 kV Station to the APCO constructed and owned dead-end PCO
structure, including the jumpers. The Project Developer will own the other span connecting to the
PCO structure, along with the remainder of the 138 kV generation lead circuit transmission line and
associated structures back to the AG2-518 generation collector station.

4, SCOPE OF PROJECT DEVELOPER INTERCONNECTION FACILITIES

The Project Developer will design, build, own, operate, and maintain the Project Developer
Interconnection Facilities on the Project Developer's side of the Point of Change in Ownership
(PCO). This includes, but is not limited to:

o Circuit breakers and associated equipment located between the high side of the MPT(s)
or GSU(s) and the Point of Change in Ownership

e Generator lead line from the Generating Facility to the Point of Change in Ownership

¢ Relay and protective equipment, telecommunications equipment, and Supervisory
Control and Data Acquisition (SCADA) to comply with the TO’s Applicable Technical
Requirements and Standards
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B. Transmission Owner Facilities Study Results

The following is a description of the planned Transmission Owner facilities for the physical
interconnection of the proposed AG2-518 project to APCO transmission system. These facilities
shall be designed according to APCO Applicable Technical Requirements and Standards. Once
built, APCO will own, operate, and maintain these Facilities.

1. TRANSMISSION OWNER INTERCONNECTION FACILITIES

A 138 kV dead-end structure and foundation outside the fence of the Interconnection Substation, to
terminate the Project Developer’s generator lead line.

Line conductor from the dead-end structure to the bus position in the switchyard of the
interconnection substation.

The APCO Interconnection Facilities will include but are not limited to the following:

o |[nstallation of one (1) new steel, single circuit, single pole dead end structure and one span
of ACSR 556 (Dove) transmission line conductor with 7#8 Alumoweld shield wire for the
generation lead circuit extending from the TECH DRIVE 138 kV Station.

STAND ALONE NETWORK UPGRADES
3. NETWORK UPGRADES

APCO will tie the proposed AG2-518 138 kV project into the existing Tech Drive 138 kV station by
completing the following construction tasks:

o Major Equipment

¢ Installation of (3) 138KV RCVTs with (1) three-phase 138KV RCVT structures & foundations.

¢ 1 mile of gravel access road.

o Installation of two 2 breaker control at the TECH DRIVE 138 kV Station.

¢ Installation of Bus Differential Protection at the TECH DRIVE 138 kV Station.

¢ |Installation of Direct Fiber at the TECH DRIVE 138 kV Station.

¢ Installation of DCB Line Protection at the CLAYTOR HILLTOP 138 kV Station.

¢ Replacement of the existing control house with a new 16 by 27 foot control house.

¢ |Installation of one 1 RTU at the TECH DRIVE 138 kV Station.

¢ |Installation of DCB Line Protection at the CLAYTOR HILLTOP 138 kV Station.

¢ Appalachian Power Company will transition existing OPGW fiber-optic shield wire from the
cut-in dead ends into the TECH DRIVE 138 kV Station.

¢ Appalachian Power Company will install 1 mile of 144 count all dielectric self supporting
(ADSS) fiber-optic cable.

e Appalachian Power Company will install 1 mile of 144 count all dielectric loose tube (ADLT)
underground fiber-optic cable.

e Appalachian Power Company will install one (1) new 8340 router at the TECH DRIVE 138
kV Station.

e Appalachian Power Company will install one (1) CES relaying package at the TECH DRIVE
138 kV Station.
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4, OTHER SCOPE OF WORK

¢ Installation of a standard revenue metering package, including three (3) single phase
current transformers (CT), three (3) single phase voltage transformers (VT), associated
structures and foundations, one (1) ethernet switch, and one (1) DICM-installed metering
panel, for the generation lead circuit at the TECH DRIVE 138 kV Station.
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5. MILESTONE SCHEDULES FOR COMPLETION OF AEP WORK
5.1. STANDARD OPTION

Facilities outlined in this report are estimated to take approximately 30 months to be functionally
complete. This timeline begins at the PJM construction project kickoff meeting, after execution of
the Generation Interconnection Agreement. This schedule is impacted by the timeline for
procurement and installation of long lead items, the ability to obtain outages to construct and test
the proposed facilities.

Activity Start Month Finish Month
Agreement Period* 1 2
Engineering 3 15
Procurement 4 28
Construction 21 30

*Day 1 will be determined at the PJM construction project kick off meeting.

Note - Scheduled Outages are contingent upon outage availability. Longer duration outages
are not available during peak load periods.

The above schedule is based on typical AEP construction timelines, long lead material availability,
and common outage constraints which are subject to change during the tariff defined Final
Agreement Negotiation Phase.

6. ASSUMPTIONS IN DEVELOPING SCOPE/COST/SCHEDULE

Note - Any materials purchased, or design decisions made by the Project Developer (relative to any
facilities to be owned by AEP) prior to coordination with and approval by the executing AEP team
(pursuant to an Engineering and Procurement or Generation Interconnection Agreement) are at the
developer's risk and may not meet the specifications required for interconnection with the AEP
transmission system.

6.1. SCOPE ASSUMPTIONS

e Equipment specifications (Breaker ratings, conductor size, etc.) are a result of the desktop
functional scoping process observed while conducting this facilities study. These specifications
are subject to change based on the results of the detailed scoping efforts that will take place
post-interconnection or engineering and procurement agreements.

¢ Protection and Control (P&C) coordination with the Project Developer will be needed throughout
the project. The Project Developer will be required to install an AEP-compatible line relaying
protection panel at the collector substation using AEP standards to ensure relay coordination
and adequate line protection. The AEP design team will ensure that the firmware at the collector
station terminal matches the approved firmware at the AEP terminal. Failure to accept the cost
of a matching line relay protection panel may change scoping.
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e Scopes provided are based on a table-top process without the benefit of the results of site-
specific engineering studies (e.g., soil borings, environmental survey, ground grid, etc.), unless
otherwise provided by the Project Developer.

o The Project Developer will obtain, at its cost, all necessary provisions for the AEP direct
connection facilities.

o The Project Developer will have their construction and required checkout completed prior to the
start of the interconnection to the proposed AG2-518 138 kV station and any required testing
outages.

6.2. SCHEDULE ASSUMPTIONS

All transmission outages are subject to PJM and AEP Operations outage scheduling requirements.
Significant scope of work changes will impact the schedule.

The above schedule reflects only the work required to interconnect the AG2-518 project. The
schedules regarding network upgrades associated with this project, if any, are detailed in the
documentation related to the specific network upgrade.

Slippage by the Project Developer in executing the Generation Interconnection Agreement (GIA)
does not equate to a "day for day" slippage in the scheduled back feed and in service dates.
Depending on the time of year, planned outages, neighboring projects and maintenance of the grid,
outage availability has the potential to shift by weeks or months depending on conditions at the time
of the fully executed agreement.

6.3. ESTIMATE ASSUMPTIONS

Estimates provided are based on a table-top process without the benefit of the results of site-
specific engineering studies (e.g., soil borings, environmental survey, ground grid, etc.), unless
otherwise provided by the Project Developer.

7. REVENUE METERING REQUIREMENTS

All revenue metering needed for this interconnection project must meet the metering requirements
stated in Appendix 2, section 8 of the AG2-518 GIA, and in PJM Manuals M01 and M14D. The
details of applicable revenue metering requirements are provided in the "Connection Requirements
for the AEP Transmission System" document, found at:

https://www.aep.com/requiredpostings/AEPTransmissionStudies

The primary and backup metering will be installed on the Transmission Owner side of the Point of
Change in Ownership and will be owned and maintained by the Transmission Owner.

Any additional generation proposed behind an originating project's PCO that differs in either fuel
type or corporate entity from the originating project will require the installation of additional
submetering for both the originating project and the uprate for the purpose of settlement.
Submetering will require additional space within the originating project's facilities. The meters,
routers, Ethernet to fiber converters, and telecom switch will be procured and owned by AEP. The
revenue quality instrument transformers, fiber-optic cable connecting the submeters, and any other
additional hardware for the required submetering will be procured, installed, owned, and maintained
by the Project Developer.
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https://www.aep.com/requiredpostings/AEPTransmissionStudies

8. LAND REQUIREMENTS FOR INTERCONNECTION SUBSTATION

Land requirements for the Interconnection Substation needed for this interconnection project must
meet the requirements in the https://www.aep.com/requiredpostings/AEPTransmissionStudies
posted on AEP website.

9. APPLICABLE TECHNICAL REQUIREMENTS AND STANDARDS

Applicable Technical Requirements and Standard: The Connection Requirements for the AEP
Transmission System Rev 7 dated 12/31/2025 shall apply.

10. ENVIRONMENTAL AND PERMITTING

The Project Developer is expected to obtain, at its cost, all necessary permits and provisions for the
facilities to be constructed for this interconnection. AEP requires that the standards provided in the
"Standards and Expectations for Siting, Real Estate, Right-Of-Way, and Environmental Permitting
for Transmission Interconnection Projects"”, found at:
https://www.aep.com/requiredpostings/AEPTransmissionStudies be adhered to for all facilities
interconnecting with the AEP transmission system.
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APPENDICES
Attachment #1:

Single Line Diagram for the Physical Interconnection

Project System Electrical Diagram (proposed)

AG2-518 Point of Interconnection
138 kV Station

Tech Drive 138 kV
(Station Not Completely Shown)

AG2-518
l Tech Drive

To South
Christiansburg

@% 138KV
Matt Funk (—D T /. /.

>

TO
T —
-— — OPCo
Legend Qrce
TO - Transmission Owner 138kV
PD - Project Developer SOMVA
OPCo - Operating Company 69kV
—— To be Constructed for AG2-518 Hans
—— Related Projects (s2817.8) Mead
TO Constructed and Owned Structure eadow
£ Metering
<> Point of Interconnection Note: Related Project: Midway-

\m/ Point of Change in Ownership South Christiansburg

Claytor



Attachment #2: Substation General Arrangement
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