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1 Introduction 

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as 

well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection, 

LLC (PJM), Transmission Provider (TP).  The Interconnected Transmission Owner (ITO) is Dayton. 

2 Preface 

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to 

connect the subject generation to the PJM network at a location specified by the Interconnection Customer.  

The Interconnection Customer may request the interconnection of generation as a capacity resource or as an 

energy-only resource.  As a requirement for interconnection, the Interconnection Customer may be responsible 

for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities upgrades needed 

to connect the generator to the PJM network, and (2) Network Upgrades, which are facility additions, or 

upgrades to existing facilities, that are needed to maintain the reliability of the PJM system. 

In some instances a generator interconnection may not be responsible for 100% of the identified network 

upgrade cost because other transmission network uses, e.g. another generation interconnection, may also 

contribute to the need for the same network reinforcement.  Cost allocation rules for network upgrades can be 

found in PJM Manual 14A, Attachment B.  The possibility of sharing the reinforcement costs with other projects 

may be identified in the feasibility study, but the actual allocation will be deferred until the impact study is 

performed. 

An Interconnection Customer with a proposed new Customer Facility that has a Maximum Facility Output equal 

to or greater than 100 MW shall install and maintain, at its expense, phasor measurement units (PMUs).  See 

Section 8.5.3 of Appendix 2 to the Interconnection Service Agreement as well as section 4.3 of PJM Manual 14D 

for additional information. 

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights and 

permits for construction of the required facilities. The project developer is responsible for the right of way, real 

estate, and construction permit issues.  For properties currently owned by Transmission Owners, the costs may 

be included in the study. 
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3 General 

The Interconnection Customer (IC), has proposed a Solar generating facility located in Preble County, Ohio. The 

installed facilities will have a total capability of 40 MW with 24 MW of this output being recognized by PJM as 

Capacity. The proposed in-service date for this project is October 03, 2022. This study does not imply a TO 

commitment to this in-service date. 

Queue Number AF2-067 

Project Name WEST MANCHESTER-CROWN 69 KV 

State Ohio 

County Preble 

Transmission Owner Dayton 

MFO 40 

MWE 40 

MWC 24 

Fuel Solar 

Basecase Study Year 2023 

 

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study 

year are required to request interim deliverability analysis. 
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4 Point of Interconnection 

The AF2-067 project will interconnect with The Dayton Power & Light Company transmission system between 

the West Manchester 69 kV substation and the Crown 69 kV substation.  

The Point of Interconnection (POI) will tap the West Manchester-Crown 69 kV line. Further, the current 

configuration of air-break switches will need to be upgraded to a 4-breaker ring bus. The new interconnection 

will be approximately 3.9 miles from West Manchester and 10 miles from Crown. IC will be responsible for 

acquiring all easements, properties, and permits that may be required to construct both the new 

interconnection substation and the associated attachment facilities.   

Attachment 1 shows a one-line diagram of the proposed primary connection of the (AF2-067) generation project 

to The Dayton Power & Light transmission system.  Attachment 2 provides the proposed location for the point 

of interconnection. IC will be responsible for constructing all of the facilities on its side of the POI including the 

attachment line.   

5 Cost Summary 

The AF2-067 “West Manchester-Crown 69 KV” project is responsible for the interconnection facilities to the 

Dayton Power and Light system.  

The AF2-067 project will be responsible for the following costs: 

Description Total Cost 

Total Physical Interconnection Costs $5,545,000 

Total System Network Upgrade Costs $9,611,000 

Total Costs $15,156,000 

 

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on 

whether this project meets the eligibility requirements of IRS Notice 88-129. If at a future date it is determined 

that the Federal Income Tax Gross charge is required, the Transmission Owner shall be reimbursed by the 

Interconnection Customer for such taxes. 

Cost allocations for any System Upgrades will be provided in the System Impact Study Report. 

The required Attachment Facilities, Direct Connection and Non-Direct Connection work for the interconnection 

of the AF2-067 generation project to the Dayton Transmission System is detailed in the following sections. The 

associated one-line with the generation project attachment facilities and primary direct and non-direct 

connection are shown in Attachment 1.    

Note that the Dayton findings were made from a conceptual review of this project. A more detailed review of 

the connection facilities and their cost will be identified in a future study phase. Further note that the cost 
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estimate data contained in this document should be considered high level estimates since it was produced 

without a detailed engineering review.  The applicant will be responsible for the actual cost of construction.  

Dayton herein reserves the right to return to any issues in this document and, upon appropriate justification, 

request additional monies to complete any reinforcements to the transmission systems. 
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6 Transmission Owner Scope of Work 

The AF2-067 project will interconnect with the Dayton Power and Light Company transmission system via a new 

69 kV four-breaker ring bus switchyard that will tap the West Manchester-Crown 69 kV Line. The Transmission 

Owner work associated with this project is to build direct connection facilities, provide engineering oversight 

and make remote relay setting changes at the AF2-067 interconnection substation and the other related 

adjacent substations.   

This report assumes that the Interconnection Customer will use the existing attachment line from its generating 

facility into the proposed Point of Interconnection since this project is an upgrade to the existing generators as 

depicted on the one line diagram in Attachment 1. The IC will also be responsible for the fiber/OPGW that 

Dayton requires on the generator line for the communication assisted trip scheme. The costs included below 

are for the necessary protection system review and any subsequent field changes needed to coordinate with IC 

attachment facilities. 

The total physical interconnection costs is given in the tables below: 

6.1 Attachment Facilities 

The total preliminary cost estimate for the Attachment work is given in the table below.  These costs do not 

include CIAC Tax Gross-up. 

Description Total Cost 

Engineering review and commissioning $15,000 

Total Attachment Facility Costs $15,000 

 

6.2 Direct Connection Cost Estimate 

The total preliminary cost estimate for the Direct Connection work is given in the table below.  These costs do 

not include CIAC Tax Gross-up. 

Description Total Cost 

Install a new 69 kV four-breaker ring bus switchyard to interconnect the AF2-067 project. 
This will include the installation of all physical structures, P&C equipment, communications 
equipment, metering equipment, and associated facilities. 

$3,500,000 

Total Direct Connection Facility Costs $3,500,000 

 

6.3 Non-Direct Connection Cost Estimate 

The total preliminary cost estimate for the Non-Direct Connection work is given in the table below.  These 

costs do not include CIAC Tax Gross-up. 
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Description Total Cost 

West Manchester 69 kV Substation - relay setting changes $15,000 

Wolfcreek 69 kV Substation - relay setting changes $15,000 

69 kV transmission line tie-In work to accommodate new AF2-067 Interconnection 
Switchyard 

$2,000,000 

Total Non-Direct Connection Facility Costs $2,030,000 

 

7 Schedule 

Based on the extent of the Dayton primary Attachment Facilities and Non-Direct Connection work required to 

support the AF2-067 generation project, it is expected to take a minimum of twenty-four (24) months from the 

date of a fully executed Interconnection Construction Service Agreement to complete the installation.  This 

includes the requirement for the IC to make a preliminary payment to Dayton which funds the Non-Direct 

Connection work and the first three months of engineering design that is related to the construction of the 

Attachment Facilities.  It further assumes that the IC will provide all rights-of-way, permits, easements, etc. that 

will be needed.  A further assumption is that there will be no environmental issues with any of the new 

properties associated with this project, that there will be no delays in acquiring the necessary permits for 

implementing the defined Attachment Facilities and Non-Direct Connection work, and that all system outages 

will be allowed when requested.   

8 Transmission Owner Analysis - Summer Peak - Load Flow Analysis  

(underlying transmission <100 kV system) 

 

PJM performed a power flow analysis of the transmission system using a 2023 summer peak load flow model 
and the results were verified by Dayton. Additionally, Dayton performed an analysis of its underlying 
transmission <100 kV system.  The following issues were found to be existing in the Dayton transmission system. 

Facility Contingency Description Existing Upgrade Cost 

253181 09NHOLLN 69 kV - 253201 
09ROBINS 69 kV Ckt 1 

Adkins – Beatty 345 kV PJM Network Upgrade, N5456: From AC1-
166, replace wave trap with 2000A wave 
trap. 
Project Cost: $56,000 
Time Estimate: 20 weeks 

$56,000 

253099 09ATLNTA 69 kV - 253100 
09ATLNTA 345 kV Ckt 1 

Atlanta – New Holland 69 kV 
Robinson – New Holland 69 kV 

Reinforcement Project, r190012: Add a 
second 250 MVA 345/69kV transformer. 
Project Cost: $5,000,000 
Time Estimate: 24 months 

$5,000,000 

  TOTAL COST $0 
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This project does not currently have a financial responsibility towards these upgrades, but may get an allocation 
based on projects withdrawing from the queue.  Allocations to upgrades are determined in the System Impact 
phase. The upgrades may need to be completed prior to initial operation of this facility. 

At the Primary POI, the AF2-067 project contributes to overloads created by AF2-012 on the Dayton transmission 
system as shown below. The estimated cost of system reinforcements necessary to mitigate these overloads 
created by AF2-012 are provided. Allocations to these upgrades will be determined in the System Impact Study 
Phase. 

From Bus 
Number 

From Bus 
Name 

From 
Bus 

Area 

To Bus 
Number 

To Bus 
Name 

To Bus 
Area 

CKT 
ID 

kV Contingency Description 

253023 09DIXIET DAY 253037 09KETTER DAY 1 69.0 Loss of Tait W – Overlook 69 kV 

253023 09DIXIET DAY 253222 09TAIT E DAY 1 69.0 Loss of Tait W – Overlook 69 kV 

253051 09MORAIN DAY 253222 09TAIT E DAY 1 69.0 Loss of Tait E – Dixie 69 kV  

253061 09OVERLK DAY 253223 09TAIT W DAY 1 69.0 Loss of Tait E – Dixie 69 kV  

 

Facility Upgrade Description Cost 

253023 09DIXIET 69.0 kV - 253037 
09KETTER 69.0 kV Ckt 1 

Reinforcement ID, DAYr20004: Relay loadability 
to increase line rating 
Project Cost: $58,000 

Time Estimate: 24 Months 

$58,000 

253023 09DIXIET 69.0 kV - 253222 
09TAIT E 69.0 kV Ckt 1 

Reinforcement ID, DAYr20005: Relay loadability 
to increase line rating 
Project Cost: $58,000 

Time Estimate: 24 Months 

$58,000 

253051 09MORAIN 69.0 kV - 
253222 09TAIT E 69.0 kV Ckt 1 

Reinforcement ID, DAYr20006: Replace 
transmission conductor to increase line rating. 

Project Cost: $1,859,000 
Time Estimate: 18 Months 

$1,859,000 

253061 09OVERLK 69.0 kV - 253223 
09TAIT W 69.0 kV Ckt 1 

Reinforcement ID, DAYr20007: Replace 
transmission and underground conductor to 

increase line rating. 
Project Cost: $ 7,636,000 

Time Estimate: 18 Months 

$7,636,000 

 TOTAL COST $9,611,000 

Note: Only the most severely overloaded conditions are listed above. 

 

9 Interconnection Customer Requirements 

It is understood that the Interconnection Customer (IC) is responsible for all costs associated with this 
interconnection.  The costs above are reimbursable to the Transmission Owner.  The cost of the IC’s 
generating plant and the costs for the line connecting the generating plant to the Point of Interconnection are 
not included in this report; these are assumed to be the IC’s responsibility. 

The Generation Interconnection Agreement does not in or by itself establish a requirement for the 
Transmission Owner to provide power for consumption at the developer's facilities. A separate agreement 
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may be reached with the local utility that provides service in the area to ensure that infrastructure is in place 
to meet this demand and proper metering equipment is installed. It is the responsibility of the developer to 
contact the local service provider to determine if a local service agreement is required. 

1. An Interconnection Customer entering the New Services Queue on or after October 1, 2012 with a 
proposed new Customer Facility that has a Maximum Facility Output equal to or greater than 100 MW 
shall install and maintain, at its expense, phasor measurement units (PMUs).  See Section 8.5.3 of 
Appendix 2 to the Interconnection Service Agreement as well as section 4.3 of PJM Manual 14D for 
additional information. 

2. The Interconnection Customer may be required to install and/or pay for metering as necessary to 
properly track real time output of the facility as well as installing metering which shall be used for 
billing purposes.  See Section 8 of Appendix 2 to the Interconnection Service Agreement as well as 
Section 4 of PJM Manual 14D for additional information. 

10  Revenue Metering and SCADA Requirements 

10.1 PJM Requirements 

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering 

(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource.  See PJM Manuals M-01 and M-

14D, and PJM Tariff Section 8 of Attachment O.  

10.2 Interconnected Transmission Owner Requirements 

The IC will be required to comply with all Interconnected Transmission Owner's revenue metering 

requirements for generation interconnection customers located at the following link: 

http://www.pjm.com/planning/design-engineering/to-tech-standards/ 

11 System Protection 

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards 
in Dayton’s “Requirements for the connection of Facilities to the Dayton Power & Light company Transmission 
System” document located at: https://www.pjm.com/planning/design-engineering/to-tech-standards/private-
dayton.aspx. Preliminary Protection requirements will be provided as part of the Facilities Study. Detailed 
Protection Requirements will be provided once the project enters the construction phase. 

12 Compliance Issues and Interconnection Customer Requirements 

The Dayton Power and Light Company (DP&L) has prepared this Facilities Connection Requirements document 

to ensure compliance with North American Electric Reliability Council (NERC) Reliability Standards and 

applicable Regional Reliability Organization, sub regional, Power Pool, and individual Transmission Owner 

planning criteria and facility connection requirements in compliance to NERC Standard FAC-001-2. These 

http://www.pjm.com/planning/design-engineering/to-tech-standards/
https://www.pjm.com/planning/design-engineering/to-tech-standards/private-dayton.aspx
https://www.pjm.com/planning/design-engineering/to-tech-standards/private-dayton.aspx
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connection requirements apply to all generation facilities, transmission facilities, and end-users connecting to 

the DP&L transmission system. Detailed information outlining DP&L interconnection requirements can be 

reviewed utilizing the following link: 

 

https://www.pjm.com/~/media/planning/plan-standards/private-dayton/dayton-facilities-connection-

requirements.ashx 

13 Power Factor Requirements 

The IC shall design its non-synchronous Customer Facility with the ability to maintain a power factor of at least 

0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of the facility 

substation transformer(s) connected to the Dayton transmission system. 

 

14 Summer Peak - Load Flow Analysis (Transmission System) – Primary POI 

The Queue Project AF2-067 was evaluated as a 40.0 MW (Capacity 24.0 MW) injection at the Lewisburg Tap 69 

kV substation in the Dayton area. Project AF2-067 was evaluated for compliance with applicable reliability 

planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AF2-067 

was studied with a commercial probability of 53.0 %.  Potential network impacts were as follows: 

 

 

 

 

  

https://www.pjm.com/~/media/planning/plan-standards/private-dayton/dayton-facilities-connection-requirements.ashx
https://www.pjm.com/~/media/planning/plan-standards/private-dayton/dayton-facilities-connection-requirements.ashx
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14.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

14.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

14.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

14.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 
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14.5 System Reinforcements - Summer Peak Load Flow (Transmission) 

 

None 

15 Light Load Analysis 

Light Load Studies (As applicable) 

Not Applicable. 

16 Short Circuit Analysis  

The following Breakers are overdutied: 

To be determined during later study phases. 

17 Stability and Reactive Power Assessment 

(Summary of the VAR requirements based upon the results of the dynamic studies) 

To be determined during later study phases. 

18 Affected Systems 

 

18.1 MISO 

MISO Impacts to be determined during later study phases (as applicable). 

 

18.2 LG&E 

LG&E Impacts to be determined during later study phases (as applicable). 
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19 Summer Peak - Load Flow Analysis (Transmission System) – Secondary POI 

The Queue Project AF2-067 was evaluated as a 40.0 MW (Capacity 24.0 MW) injection at the West 

Manchester 69 kV substation in the Dayton area. Project AF2-067 was evaluated for compliance with 

applicable reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission 

Owners). Project AF2-067 was studied with a commercial probability of 53.0 %.  Potential network impacts 

were as follows: 
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19.1 Generation Deliverability 

(Single or N-1 contingencies for the Capacity portion only of the interconnection) 

None 

19.2 Multiple Facility Contingency 

(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output) 

None 

19.3 Contribution to Previously Identified Overloads 

(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier 

generation or transmission interconnection projects in the PJM Queue) 

None 

19.4 Potential Congestion due to Local Energy Deliverability 

PJM also studied the delivery of the energy portion of this interconnection request.  Any problems identified 

below are likely to result in operational restrictions to the project under study.  The developer can proceed 

with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant 

Transmission Interconnection request. 

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of 

energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection 

Request, a subsequent analysis will be performed which shall study all overload conditions associated with the 

overloaded element(s) identified.  

None 


