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1 Introduction

This Feasibility Study has been prepared in accordance with the PJM Open Access Transmission Tariff, 36.2, as
well as the Feasibility Study Agreement between the Interconnection Customer (IC), and PJM Interconnection,
LLC (PJM), Transmission Provider (TP). The Interconnected Transmission Owner (ITO) is ME.

2 Preface

The intent of the feasibility study is to determine a plan, with ballpark cost and construction time estimates, to
connect the subject generation to the PJM network at a location specified by the Interconnection Customer.
The Interconnection Customer may request the interconnection of generation as a capacity resource or as an
energy-only resource. As a requirement for interconnection, the Interconnection Customer may be responsible
for the cost of constructing: (1) Direct Connections, which are new facilities and/or facilities upgrades needed
to connect the generator to the PJIM network, and (2) Network Upgrades, which are facility additions, or
upgrades to existing facilities, that are needed to maintain the reliability of the PJM system.

In some instances a generator interconnection may not be responsible for 100% of the identified network
upgrade cost because other transmission network uses, e.g. another generation interconnection, may also
contribute to the need for the same network reinforcement. Cost allocation rules for network upgrades can be
found in PJM Manual 14A, Attachment B. The possibility of sharing the reinforcement costs with other projects
may be identified in the feasibility study, but the actual allocation will be deferred until the impact study is
performed.

The Interconnection Customer seeking to interconnect a wind or solar generation facility shall maintain
meteorological data facilities as well as provide that meteorological data which is required per Schedule H to
the Interconnection Service Agreement and Section 8 of Manual 14D.

The Feasibility Study estimates do not include the feasibility, cost, or time required to obtain property rights and
permits for construction of the required facilities. The project developer is responsible for the right of way, real
estate, and construction permit issues. For properties currently owned by Transmission Owners, the costs may
be included in the study.
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3 General

The Interconnection Customer (IC), has proposed a Solar generating facility located in Berks County,
Pennsylvania. The installed facilities will have a total capability of 50 MW with 21 MW of this output being
recognized by PJM as Capacity. The proposed in-service date for this project is December 29, 2023. This study
does not imply a TO commitment to this in-service date.

Queue Number AG1-419
Project Name LYNNVILLE-SOUTH HAMBURG 69 KV
State Pennsylvania
County Berks
Transmission Owner ME
MFO 50
MWE 50
MWC 21
Fuel Solar
Basecase Study Year 2024

Any new service customers who can feasibly be commercially operable prior to June 1st of the basecase study
year are required to request interim deliverability analysis.
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4 Point of Interconnection

4.1 Primary POI

The interconnection of the project with the ME transmission system at the Primary POl will be accomplished
by tapping the South Hamburg — Lynnville 69 kV line and constructing a one span tap. The transmission line
tap will be located approximately 3.8 miles from the South Hamburg substation. The IC will be responsible for
acquiring all easements, properties, and permits that may be required to construct both the new
interconnection switching station and the associated facilities. The IC will also be responsible for the rough
grade of the property and an access road to the proposed three breaker ring bus site. The project will also
require non-direct connection upgrades at South Hamburg and Baldy substations.

Attachment 1 shows a one-line diagram of the proposed primary direct connection facilities for the AG1-419
generation project to connect to the FirstEnergy (“FE”) transmission system. IC will be responsible for
constructing the facilities on its side of the POI, including the attachment facilities which connect the
generator to the FE transmission system’s direct connection facilities.

4.2 Secondary POI

The interconnection of the project at a Secondary POI can be accomplished by constructing a new 69 kV line
terminal at the South Hamburg 69 kV substation. A full scope of work or estimated cost is not provided for the
proposed Secondary POI.

5 Cost Summary
The AG1-419 project will be responsible for the following costs:

Description Total Cost
Total Physical Interconnection Costs $1,884,000
Total System Network Upgrade Costs SO

Total Costs $1,884,000

This cost excludes a Federal Income Tax Gross Up charges. This tax may or may not be charged based on
whether this project meets the eligibility requirements of IRS Notice 2016-36, 2016-25 I.R.B. (6/20/2016). If at
a future date it is determined that the Federal Income Tax Gross charge is required, the Transmission Owner
shall be reimbursed by the Interconnection Customer for such taxes.

Cost allocations for any System Upgrades will be provided in the System Impact Study Report.
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6 Transmission Owner Scope of Work

The interconnection of the project with the ME transmission system at the Primary POl will be accomplished
by tapping the South Hamburg — Lynnville 69 kV line and constructing a one span tap. The transmission line
tap will be located approximately 3.8 miles from the South Hamburg substation. The IC will be responsible for
acquiring all easements, properties, and permits that may be required to construct both the new
interconnection switching station and the associated facilities. The IC will also be responsible for the rough
grade of the property and an access road to the proposed three breaker ring bus site. The project will also
require non-direct connection upgrades at Campbelltown and North Lebanon substations.

Attachment 1 shows a one-line diagram of the proposed primary direct connection facilities for the AG1-419
generation project to connect to the FirstEnergy (“FE”) transmission system. IC will be responsible for
constructing the facilities on its side of the POI, including the attachment facilities which connect the
generator to the FE transmission system’s direct connection facilities.

The total physical interconnection costs is given in the table below:

Description Total Cost

Construct a one span 69 kV tap into the interconnection customer's $490,000

substation. Install one 69 kV switch on the tap

Construct a tap and install two 69 kV switches on the S. Hamburg - $424,000

Lynnville 69 kV line

Upgrade relaying at South Hamburg $485,000

Upgrade relaying at Baldy $485,000

Total Physical Interconnection Costs $1,884,000
© PJM Interconnection 2021. All rights 7
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7 Schedule

Based on the scope of work for the interconnection facilities, it is expected to take a minimum of 24 months
after the signing of an Interconnection Construction Service Agreement and construction kickoff call to
complete the installation. This assumes that there will be no environmental issues with any of the new
properties associated with this project, that there will be no delays in acquiring the necessary permits for
implementing the defined Direct Connection and network upgrades, and that all transmission system outages
will be allowed when requested.

8 Transmission Owner Analysis
FE performed an analysis of its underlying transmission <100 kV system. The AG1-419 project did not
contribute to any overloads on the FE transmission <100 kV system.

9 Interconnection Customer Requirements

9.1 System Protection

The IC must design its Customer Facilities in accordance with all applicable standards, including the standards
in FE’s “Requirements for Transmission Connected Facilities” document located at:
http://www.pjm.com/planning/design-engineering/to-tech-standards/private-firstenergy.aspx.

Preliminary Protection requirements will be provided as part of the Facilities Study. Detailed Protection
Requirements will be provided once the project enters the construction phase.

The IC has requested a non-standard GSU transformer winding configuration. This transformer is in violation
of section 14.2.6 of FE’s “Requirements for Transmission Connected Facilities” document and will not be
accepted. The Met-Ed 69 kV system is non-effectively grounded. Therefore, for a tap connection, the GSU
transformer must have a either an ungrounded wye connection or a delta connection on the high (utility) side.

9.2 Compliance Issues and Interconnection Customer Requirements
The proposed Customer Facilities must be designed in accordance with FE’s “Requirements for Transmission
Connected Facilities” document located at: http://www.pjm.com/planning/design-engineering/to-tech-

standards/private-firstenergy.aspx. In particular, the IC is responsible for the following:

1. The purchase and installation of a fully rated 69 kV circuit breaker to protect the AG1-419
generator lead line. A single circuit breaker must be used to protect this line; if the project has
several GSU transformers, the individual GSU transformer breakers cannot be used to protect
this line.

2. The purchase and installation of the minimum required FE generation interconnection relaying
and control facilities. This includes over/under voltage protection, over/under frequency
protection, and zero sequence voltage protection relays.
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3. The purchase and installation of supervisory control and data acquisition (“SCADA”) equipment
to provide information in a compatible format to the FE Transmission System Control Center.
Compliance with the FE and PJM generator power factor and voltage control requirements.

5. The execution of a back-up service agreement to serve the customer load supplied from the
AG1-419 generation project metering point when the units are out-of-service. This assumes the
intent of the IC is to net the generation with the load.

The IC will also be required to meet all PJM, ReliabilityFirst, and NERC reliability criteria and operating
procedures for standards compliance. For example, the IC will need to properly locate and report the over and
under voltage and over and under frequency system protection elements for its units as well as the
submission of the generator model and protection data required to satisfy the PJM and ReliabilityFirst audits.
Failure to comply with these requirements may result in a disconnection of service if the violation is found to
compromise the reliability of the FE system.

9.3 Power Factor Requirements

The IC shall design its solar-powered non-synchronous Customer Facility with the ability to maintain a power
factor of at least 0.95 leading (absorbing VARs) to 0.95 lagging (supplying VARs) measured at the high-side of
the facility substation transformer(s) connected to the FE transmission system.

10 Revenue Metering and SCADA Requirements

10.1 PJM Requirements

The Interconnection Customer will be required to install equipment necessary to provide Revenue Metering
(KWH, KVARH) and real time data (KW, KVAR) for IC's generating Resource. See PJM Manuals M-01 and M-
14D, and PJM Tariff Section 8 of Attachment O.

10.2 Meteorological Data Reporting Requirements
The solar generation facility shall provide the Transmission Provider with site-specific meteorological data
including:

e Back Panel temperature (Fahrenheit) - (Required for plants with Maximum Facility Output of 3 MW or
higher)

e Irradiance (Watts/meter2) - (Required for plants with Maximum Facility Output of 3 MW or higher)

e Ambient air temperature (Fahrenheit) - (Accepted, not required)

e Wind speed (meters/second) - (Accepted, not required)

e Wind direction (decimal degrees from true north) - (Accepted, not required)

10.3 Interconnected Transmission Owner Requirements
The IC will be required to comply with all Interconnected Transmission Owner's revenue metering
requirements for generation interconnection customers located at the following link:
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11 Summer Peak - Load Flow Analysis - Primary POI

The Queue Project AG1-419 was evaluated as a 50.0 MW (Capacity 21.0 MW) injection tapping the South
Hamburg to Lynnville 69 kV line in the ME area. Project AG1-419 was evaluated for compliance with applicable
reliability planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project
AG1-419 was studied with a commercial probability of 53.0 %. Potential network impacts were as follows:
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11.1 Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

11.2 Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output)

None

11.3 Contribution to Previously Identified Overloads
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier
generation or transmission interconnection projects in the PJM Queue)

None

11.4 Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any problems identified
below are likely to result in operational restrictions to the project under study. The developer can proceed
with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant
Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection
Request, a subsequent analysis will be performed which shall study all overload conditions associated with the
overloaded element(s) identified.

None
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11.5 System Reinforcements - Summer Peak Load Flow - Primary POI
None
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11.6 Flow Gate Details - Primary POI

The following indices contain additional information about each facility presented in the body of the report.
For each index, a description of the flowgate and its contingency was included for convenience. The intent of
the indices is to provide more details on which projects/generators have contributions to the flowgate in
guestion. All New Service Queue Requests, through the end of the Queue under study, that are contributors
to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently
queued after the queue under study that are not listed in the indices. Although this information is not used "as
is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be
noted the project/generator MW contributions presented in the body of the report are Full MW Impact
contributions which are also noted in the indices column named "Full MW Impact", whereas the loading
percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test
rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.
The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact".

© PJM Interconnection 2021. All rights 14
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11.7 Queue Dependencies

The Queue Projects below are listed in one or more indices for the overloads identified in your report. These
projects contribute to the loading of the overloaded facilities identified in your report. The percent overload
of a facility and cost allocation you may have towards a particular reinforcement could vary depending on the
action of these earlier projects. The status of each project at the time of the analysis is presented in the table.
This list may change as earlier projects withdraw or modify their requests.

None
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11.8 Contingency Descriptions - Primary POI

None
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12 Short Circuit Analysis - Primary POI
The following Breakers are overdutied:

None

12.1 System Reinforcements - Short Circuit
None
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13 Summer Peak - Load Flow Analysis - Secondary POI

The Queue Project AG1-419 was evaluated as a 50.0 MW (Capacity 21.0 MW) injection at the South Hamburg
69 kV substation in the ME area. Project AG1-419 was evaluated for compliance with applicable reliability
planning criteria (PJM, NERC, NERC Regional Reliability Councils, and Transmission Owners). Project AG1-419
was studied with a commercial probability of 53.0 %. Potential network impacts were as follows:
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13.1 Generation Deliverability
(Single or N-1 contingencies for the Capacity portion only of the interconnection)

None

13.2 Multiple Facility Contingency
(Double Circuit Tower Line, Fault with a Stuck Breaker, and Bus Fault contingencies for the full energy output)

None

13.3 Contribution to Previously Identified Overloads
(This project contributes to the following contingency overloads, i.e. "Network Impacts", identified for earlier
generation or transmission interconnection projects in the PJM Queue)

None

13.4 Potential Congestion due to Local Energy Deliverability

PJM also studied the delivery of the energy portion of this interconnection request. Any problems identified
below are likely to result in operational restrictions to the project under study. The developer can proceed
with network upgrades to eliminate the operational restriction at their discretion by submitting a Merchant
Transmission Interconnection request.

Note: Only the most severely overloaded conditions are listed below. There is no guarantee of full delivery of
energy for this project by fixing only the conditions listed in this section. With a Transmission Interconnection
Request, a subsequent analysis will be performed which shall study all overload conditions associated with the
overloaded element(s) identified.

None
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13.5 Flow Gate Details - Secondary POI

The following indices contain additional information about each facility presented in the body of the report.
For each index, a description of the flowgate and its contingency was included for convenience. The intent of
the indices is to provide more details on which projects/generators have contributions to the flowgate in
guestion. All New Service Queue Requests, through the end of the Queue under study, that are contributors
to a flowgate will be listed in the indices. Please note that there may be contributors that are subsequently
queued after the queue under study that are not listed in the indices. Although this information is not used "as
is" for cost allocation purposes, it can be used to gage the impact of other projects/generators. It should be
noted the project/generator MW contributions presented in the body of the report are Full MW Impact
contributions which are also noted in the indices column named "Full MW Impact", whereas the loading
percentages reported in the body of the report, take into consideration the PJM Generator Deliverability Test
rules such as commercial probability of each project as well as the ramping impact of "Adder" contributions.
The MW Impact found and used in the analysis is shown in the indices column named "Gendeliv MW Impact".
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13.6 Contingency Descriptions - Secondary POI

None
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14 Affected Systems

14.1 NYISO
NYISO Impacts to be determined during later study phases (as applicable).

14.2 MISO
MISO Impacts to be determined during later study phases (as applicable).
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