

Stakeholder Process Work Plan

Market Implementation Committee - Quadrennial Review

| TOPIC | MTG 1 4/25 Special MIC | MTG 2 5/2 MIC | MTG 3 6/1 Special MIC | MTG 4 6/6 MIC | MTG 5 6/22 Special MIC | MTG 6 7/6 Special MIC | MTG 7 7/11 MIC | POLL Packages (if needed) | MTG 8 7/26 MRC | MTG 9 7/27 Special MIC | MTG 10 8/8 MIC | MTG 11 8/23 MRC | MTG 12 Prior to 8/31 MC Call |
|---|---------------------------------|---------------------|--------------------------------|---------------------|---------------------------------|--------------------------------|----------------------|---------------------------------|----------------------|---------------------------------|----------------------|-----------------------|---------------------------------------|
| Brattle Review of Quadrennial Report | X | | | | | | | | | | | | |
| Education | X | X | X | | | | | | | | | | |
| Review of IMM Recommendations | | | X | | | | | | | | | | |
| Review Matrix with PJM draft proposal | | | | X | | | | | | | | | |
| Capture Stakeholder Feedback on Matrix – develop options & packages | | | | | X | X | X | X | | X | | | |
| First Read at MRC | | | | | | | | | X | | | | |
| Vote at MRC/MC | | | | | | | | | | | | X | X |

X – appears for each meeting where this work activity occurs