

MIC: Operating Reserve Clarification for Resources Operating as Requested by PJM Work Plan	MEETING										
	Prior Meetings	9/11	10/16	11/10	12/11	1/12	2/12	3/11	4/12	5/13	6/10
Charter Development & Approval											
Develop Work Plan		Х									
Education & Joint Fact-Finding	Х	Х	х								
Interest Identification	Х		Х								
Develop Design Components	Х		Х	Х							
Document Relative Importance of each Component		Х	Х	Х							
Develop Options for each Component			Х	Х	Х	Х	Х	Х			
Narrow Options								Х	Х		
Develop Packages								Х	Х		
Narrow Packages (Compare Packages to Interests & Importance Ratings)									Х		
Consensus Testing										X Polling	
Tier 1/Tier 2 Decision Making											
Reporting to Parent Committee											Х

X – appears for each meeting where this work activity occurs

PJM © 2023