

MRC Special Session – Transparency & End of Life Planning	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8
Work plan (draft)	12/18	1/15	2/7	2/28	3/24	APR	APR	MAY
Work plan development & education needs discussion	X							
Education & Joint Fact-Finding		X	X					
Interest Identification		X	X					
Develop Design Components			X	X				
Document Relative Importance of each Component			X	X				
Develop Options for each Component				X	X			
Narrow Options					X			
Develop Packages					X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)						X		
Consensus Testing							X	
Tier 1/Tier 2 Decision Making							X	
Reporting to MRC				X				X

Notes

- X appears for each meeting where this work activity occurs
- March, 2020 MRC is March 26