## **Stakeholder Process Work Plan\***

OC/MIC Special Sessions: Fuel Requirements for Black Start Resources (OC/MIC) BSR

TOPIC	MTG 1 1.8.19	MTG 2 2.5.19	MTG 3 3.5.19	MTG 4 4.9.19	MTG 5 5.14.19	MTG 6 6.11.19	MTG 7 7.9.19	MTG 8 8.6.19	MTG 9 9.10.19	MTG 10 10.15.19	MTG 12 12.10.19
Develop Work Plan	X										
Education & Joint Fact- Finding	X	X									
Interest Identification	X	X									
Develop Design Components		Х	X								
Document Relative Importance of each Component		X	X								

Develop Options for each Component		X	X	X						
Narrow Options				X						
Develop Packages			X	X	X					
Narrow Packages (Compare Packages to Interests & Importance Ratings)					X	X				
Consensus Testing						X				
Tier 1/Tier 2 Decision Making						X	X			
Reporting			OC & MIC			OC & MIC	OC & MIC	OC & MIC		