

Critical Infrastructure Stakeholder Oversight Work Plan	MTG 1	MTG 2	MTG 3	MTG 4	MTG 5	MTG 6	MTG 7	MTG 8
	1/27 9am	2/12 1pm	3/3 9am	4/3 1pm	4/28 1pm	5/22 1pm	6/19 1pm	Date TBD
Work Plan Development & Education Needs Discussion	X							
Education & Joint Fact-Finding	X	X	X					
Interest Identification	X	X						
Develop Design Components		X	X	X				
Document Relative Importance of each Component			X	X				
Develop Options for each Component			X	X				
Narrow Options				X	X			
Develop Packages				X	X	X		
Narrow Packages					X	X	X	
Consensus Testing						X	X	
Tier 1/Tier 2 Decision Making								X
Reporting to Parent Committee								

X appears for each meeting where this work activity occurs