

# Interconnection Queue Status Update

Jason Shoemaker  
Manager  
Interconnection Projects

- Retool schedule is general and may vary slightly between Transmission Owner zones
- Availability of retool results does not always mean that a project is ready to move to final agreements
  - Earlier projects may yet need to make their decision
  - Other studies may need to be completed or retooled

Queue	Retool Timeframe
AD1/AD2	October (handful will push into Nov)
AE1/AE2	November – January 2022
AF1/AF2	February – April 2022
AG1	May – July 2022

## ComEd Zone Schedule

Queue	Retool Timeframe
Backlogged System Impact Studies	October – December 2021
AD1/AD2	January – February 2022
AE1/AE2	March – April 2022
AF1/AF2	May – July 2022
AG1	August 2022

Presenter:

Jason Shoemaker, Manager,  
Interconnection Projects

[Jason.shoemaker@pjm.com](mailto:Jason.shoemaker@pjm.com)



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

[custsvc@pjm.com](mailto:custsvc@pjm.com)