



eDART Roadmap

As of July 21, 2021

- Updated eDART Browserless Refresh Roadmap
- Unplanned changes:
 - Rollback of Phase 2 Production release
 - Emergency fix to address errors with five-day peak period gen outages and revisions

| Action Required | Deadline | Who May Be Affected |
|------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------|---------------------------------|
| eDART Browserless Phase 2 Train release | July 1 1 p.m. – 4 p.m. | Users of eDART filetransfer.jar |
| eDART Browserless Phase 2 Production release | July 14 1 p.m. – 4 p.m. | Users of eDART filetransfer.jar |
| External File to Zip Format | July 29 11 a.m. – 1 p.m. | eDART Users |
| Contact eDARThelp@pjm.com for eDART Web UI and Browserless Refresh suggestions and feedback | Ongoing | eDART Users |





Legend

- Start Date
- ◆ End Date




- eDART Forum on September 13
- eDART XML Forum on September 13

June 17: Rollback of Phase 2 Production release

- Unable to upload to Hydro Calculator

June 18: Emergency release

- Correct errors with five-day peak period gen outages and revisions



Key Take-away:

- The Phase 1 transition to PJM CLI Integration in Production (effective April 14)
- Phase 2 consists of minor enhancements and fixes
 - Train: July 1
 - Production: July 14
- An updated User Guide with information for Phase 1 is available at: <http://www.pjm.com/pub/etools/edart/xmldocs/dart-browserless-user-guide.pdf>
- The filetransfer.jar and legacy URLs will be retired in December

| Today's Challenges | Implementation Details |
|--------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------|
| Files were originally designed to be human readable, but have grown in size over the years | The eDART files (.txt and .csv) available on pjm.com will be converted to zip files in July |
| Automated scraping of large files has caused operational issues in the past | Clicking links will return zip files containing actual .txt and .csv files |
| Larger file sizes have led to slower and incomplete downloads | File sizes will shrink increasing chances of successful downloads |
| Download throttling prevents immediate retry on failure | Release date: July 29 |

- Impacted files:
 - [Voltage Limits](#)
 - [Equipment List/Complete Descriptions](#)
 - [Lines Out](#)
 - [Lines Out New](#)
 - [Ratings](#)
 - [Temporary Ratings](#)
 - [NERC Alert Ratings Changes](#)
 - [TERM Reasons List](#)
 - [RTEP Tickets](#)
 - [NERC Alert Lines Out](#)
- Please note that these files are also available to all users in eDART via the Public Files report.

With the eDART refresh, management of eDART accounts will be migrated to Account Manager.

- Implementation Timeline: September 2022
- Account Manager will be used for all new eDART account requests
- Plans currently underway to:
 - Review existing eDART accounts and update email addresses
 - Clean up dormant and invalid accounts
 - Develop communications for users and eDART Company Account Managers (CAMs)

Presenter:
Maria Baptiste,
maria.baptiste@pjm.com

eDART Help:
eDARThelp@pjm.com



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com



Product Details

eDART (electronic Dispatcher Application and Reporting Tool) is a suite of electronic applications used to facilitate dispatcher-to-dispatcher communications, along with other engineering communication and coordination functions.