

| DESTF Work Plan | MEETING | | | | | | | | | |
|--|---------|----------|---------|---------|---------|---------|---------|---------|--------------------------|---------|
| | 9/13/23 | 10/12/23 | 11/2/23 | 12/7/23 | 1/18/24 | 2/15/24 | 3/14/24 | 4/15/24 | 5/17/24 | 6/14/24 |
| Phase I - Compensation | | | | | | | | | | |
| Review Work Plan | X | | | | | | | | | |
| Education & Joint Fact-Finding | X | X | Х | Х | X | | | | | |
| Interest Identification | | | | X | X | X | | | | |
| Develop Design Components | | | | | | X | | | | |
| Document Relative Importance of each Component | | | | | | X | | | | |
| Develop Options for each Component | | | | | | x | x | | | |
| Narrow Options | | | | | | | X | | | |
| Develop Packages | | | | | | | X | | | |
| Narrow Packages (Compare Packages to Interests & Importance Ratings) | | | | | | | | х | | |
| Tier 1/Tier 2 Decision Making | | | | | | | | | X (after meeting) | |
| Reporting to Parent Committee | | | | | | | | | | X |
| MRC voting | | | | | | | | | | X |
| MC voting | | | | | | | | | | X |

PJM © 2024 For Public Use



x – appears for each meeting where this work activity occurs

PJM © 2024