

Regulation Market Design STF Work Plan	MEETING											
	3/22	4/26	5/24	6/28	7/26	8/17	9/XX	10/XX	11/XX	12/XX	1/XX	2/XX
Charter Development & Approval	х											
Develop Work Plan	Х											
Education & Joint Fact- Finding	Х	X										
Interest Identification		Х	Х									
Develop Design Components			х	Х								
Document Relative Importance of each Component				Х	Х							
Develop Options for each Component				х	х							
Narrow Options						Х						
Develop Packages							Х	Х	Х			
Narrow Packages (Compare Packages to Interests & Importance Ratings)							х	х	х	х		
Consensus Testing											X	
Tier 1/Tier 2 Decision Making												Х
Reporting to Parent Committee												Х

PJM © 2022 For Public Use



 $\boldsymbol{\chi}$ – appears for each meeting where this work activity occurs

PJM © 2022