

# 2018 RTEP Case Build Schedule

Jason Connell  
System Planning Modeling & Support  
August 10, 2017



- MMWG 2017 Series Cases
  - Completed Trial 2 Submissions
  - Finalized MMWG Case on October 13<sup>th</sup>, 2017
  
- RTEP Power flow Cases
  - Model on Demand will be used to create the power flow cases in parallel
    - 3 Year (Re-tool/RPM)
    - 5 Year (Summer, Winter, Light load)
  
- Short Circuit Case
  - TO submitted cases must include RTEP bus numbers at primary buses

- **September 9, 2017**
  - PJM send out Trial 0 draft RTEP cases
  
- **September 29, 2017**
  - TOs verify topology and correct Model on Demand project files for 2023 representation
  
- **October 17, 2017**
  - PJM will send out Trial 1 RTEP cases and Master Tie Line spreadsheet
  
- **October 26, 2017**
  - TOs verify topology and correct Model on Demand project files for 2023 representation
  - Provide updated load, reactive, and ratings profiles and submit MTL spreadsheet
  
- **November 2017 – December 2017**
  - Two more trials for remaining project files and contingency updates.
  
- **February 2018**
  - Begin RTEP analysis

- **August 28, 2017**
  - TOs send PJM updated topology, including RTEP bus numbers
  
- **October 17, 2017**
  - PJM will send TOs draft 2020 short circuit cases and initial analysis
  
- **November 3, 2017**
  - TOs provide 2020 case updates
  
- **December 1, 2017**
  - PJM will send TOs draft 2023 short circuit case
  
- **December 28, 2017**
  - TOs provide 2023 case updates
  
- **Late January 2018**
  - Begin RTEP short circuit analysis