

PJM Outage Acceleration Program
Outages scheduled for February 2007

There are six (6) outages scheduled in February 2007 that meet the three day, \$500,000 FTR revenue inadequacy criteria required for inclusion in the PJM Outage Acceleration Program. The six (6) outages that are projected to contribute to FTR revenue inadequacy and the projected revenue inadequacy are:

Ticket No:	Comp	Start Date	End Date	Duration	Station	Voltage	Equipment Name	Projected Revenue Inadequacy
135404	PE	2/26/2007	3/2/2007	4.5 days	NWALES	230 KV	NW 2TR	\$5,691,733
					NWALES	230 KV	NWA-PER	
					PERKIOME	230 KV	PER 6TR	
					PERKIOME	230 KV	PER-UPP	
151553	AEP	2/10/2007	3/4/2007	22.5 days	BREED	345 KV	BRE-WCA1	\$5,324,732
167458	DPL	2/1/2007	5/4/2007	92.5 days	CHESWOLD	69 KV	CHE-KEN	\$2,496,718
154077	DOM	2/19/2007	3/30/2007	39.5 days	MORRISVL	500 KV	569A	\$2,111,262
152670	PE	2/26/2007	3/2/2007	4.5 days	BRADFORD	230 KV	BRAD1TR	\$2,017,568
					BRADFORD	230 KV	BRA-NEW3	
					COCHRNVL	230 KV	COC-NEW	
148265	PEP	2/20/2007	3/6/2007	14.5 days	BLUEPLAI	230 KV	BLU-PAL6	\$604,917
					BLUEPLAI	230 KV	BLU-POT1	
					BLUEPLAI	230 KV	BLU-POT2	
					POTOMAC	230 KV	STAC-8T	
					POTOMAC	230 KV	STAC-9T	

The projected revenue inadequacy does not consider the impact of operating actions that have not yet been identified but may be developed and employed to reduce the required off cost generation during any of the above outages. Any market participant may submit a request prior to the Close of Business on 12/22/06 to fund the incremental cost associated with reducing the market impact of any of the above outages by contacting PJM's OASIS hotline at (610) 666-8972 or e-mail address oasisadmin@pjm.com