

PJM Outage Acceleration Program
Outages scheduled for October 2007

There are eleven (11) outages scheduled in October 2007 that meet the three day, \$500,000 FTR revenue inadequacy criteria required for inclusion in the PJM Outage Acceleration Program. The eleven (11) outages that are projected to contribute to FTR revenue inadequacy and the projected revenue inadequacy are:

Ticket No:	Comp	Start Date	End Date	Duration (Days)	Station	Voltage	Equipment Name	Projected Revenue Inadequacy
159138	AEP	10/29/2007	11/1/2007	3.35	CULLODE2	765 KV	CUL-WYO1	\$6,636,486
163080	AEP	10/29/2007	11/21/2007	23.35	AMOS	345 KV	AMO-KAN1	\$4,417,411
151522	AEP	10/29/2007	11/21/2007	23.33	MARYSVI2	345 KV	MAR-SWL1	\$3,443,233
181853	PEP	10/1/2007	5/2/2008	214.46	ALABAMA	230 KV	ALA-BUZ6	\$1,860,008
					ALABAMA	230 KV	ALA-PAL9	
192359	PN	10/1/2007	10/12/2007	11.33	CONEMAUG	500 KV	CNM-HUN	\$1,652,086
151828	AEP	10/15/2007	11/9/2007	25.33	TILTONS2	138 KV	TIL-WBE1	\$1,520,162
					TILTONS2	138 KV	TIL-WIN	
167752	APSS	10/8/2007	10/14/2007	6.46	WYLIERID	500 KV	TRAN 5	\$1,010,013
186814	PEP	10/9/2007	10/12/2007	3.50	BURCHESH	230 KV	BUR-PAL1	\$953,142
					PALMERS	230 KV	084-2T	
					POTOMAC	230 KV	STAC-8T	
159140	AEP	10/1/2007	10/26/2007	25.33	KANAWHAR	345 KV	KAN-MAT1	\$662,774
178524	PN	10/15/2007	10/19/2007	4.44	HOMERCIT	345 KV	HOM-STO	\$550,825
191220	APS	10/1/2007	10/5/2007	4.46	HARR APS	500 KV	HAR-HAR	\$522,362

The projected revenue inadequacy does not consider the impact of operating actions that have not yet been identified but may be developed and employed to reduce the required off cost generation during any of the above outages. Any market participant may submit a request prior to the Close of Business on 08/22/07 to fund the incremental cost associated with reducing the market impact of any of the above outages by contacting PJM's OASIS hotline at (610) 666-8972 or e-mail address oasisadmin@pjm.com