

**PJM Outage Acceleration Program**  
**Outages scheduled for April 08**

There are seven (7) outages scheduled in April 2008 that meet the three day, \$500,000 FTR revenue inadequacy criteria required for inclusion in the PJM Outage Acceleration Program. The seven (7) outages that are projected to contribute to FTR revenue inadequacy and the projected revenue inadequacy are:

<b>Ticket No:</b>	<b>Comp</b>	<b>Start Date</b>	<b>End Date</b>	<b>Duration (Days)</b>	<b>Station</b>	<b>Voltage</b>	<b>Equipment Name</b>	<b>Projected Revenue Inadequacy</b>
207705	APS	3/31/2008	4/3/2008	3.5	MEADOWBR	500 KV	MEA-MOR	\$2,318,600
181735	AEP	3/31/2008	5/2/2008	32.4	BAKER	765 KV	BAK-HAN1	\$1,401,000
207706	DOM-C	4/7/2008	4/10/2008	3.5	MEADOWBR	500 KV	MEA-GRE	\$1,578,000
180438	DPL	4/7/2008	4/12/2008	5.4	KEENEY	500 KV	AT50	\$1,898,000
207707	DOM	4/14/2008	4/17/2008	3.5	MTSTORM4	500 KV	MTS-PRU	\$1,853,000
172854	AEP	4/21/2008	5/16/2008	25.4	MALISZEW	765 KV	MAL-MAR1	\$511,000
172855	AEP	4/28/2008	5/23/2008	25.4	ELIMA	345 KV	ELI-FOS1	\$1,210,000

The projected revenue inadequacy does not consider the impact of operating action that have not yet been identified , but may be developed and employed to reduce the required off cost generation during any of the above outages. Any market participant may submit a request prior to the Close of Business on 02/22/08 to fund the incremental cost associated with reducing the market impact of any of the above outages by contracting PJM's OASIS hotline at (610) 666-8972 or e-mail address: outage\_acceleration\_group2@pjm.com