

PJM Outage Acceleration Program
Outages scheduled for March 08

There are three (3) outages scheduled in March 2008 that meet the three day, \$500,000 FTR revenue inadequacy criteria required for inclusion in the PJM Outage Acceleration Program. The three (3) outages that are projected to contribute to FTR revenue inadequacy and the projected revenue inadequacy are:

Ticket No.	Comp	Start Date	End Date	Duration (Days)	Station	Voltage	Equipment Name	Projected Revenue Inadequacy
200220	DOM	3/3/2008	5/31/2008	89.38	OX4	500kV	TX2	\$184,000,328
205861	APS	3/3/2008	5/31/2008	89.38	BEDINGTO	138kV	BED-HAR	\$539,246
					CHERRYRN	138kV	CHE-HAR	
					MARLOWE	138kV	HAR-MAR	
198524	BC	3/12/2008	3/15/2008	3.67	COLU BC	230kV	COL-HIG	\$518,217
					HIGHRIDG	230kV	HIG-WAU6	

The projected revenue inadequacy does not consider the impact of operating actions that have not yet been identified but may be developed and employed to reduce the required off cost generation during any of the above outages. Any market participant may submit a request prior to the Close of Business on 01/22/08 to fund the incremental cost associated with reducing the market impact of any of the above outages by contacting PJM's OASIS hotline at (610) 666-8972 or e-mail address:

outage_acceleration_group2@pjm.com