

AC2 Update

Ronald W. DeLoach
SOS Meeting
December 08, 2010

- Testing Endeavors
 - Point-to-Point & Business Process Testing primary current focus
- Member Coordination
 - Working to coordinate link testing and migration effort
- Migration Planning
 - Initial high level migration strategy recently introduced to AC² Program, Operations, Markets and IT Management
- Goal: 1st Quarter 2011 Go-Live
 - All hands on deck to support



- **Full Parallel Operations**
 - Running the AC² EMS and Markets side-by-side with current system
 - Control room adjustments made to support
- **Compliance Verification Activities**
 - NERC & NERC-CIP Verification
- **Go-Live Preparation & Execution**
 - Communications
 - Mock Migrations
 - Go-Live

