

EDART STATUS UPDATE – DTTF/SIS/SOS MEETING

I. November 17th Release

- Internal Changes Only
 - AC2 Related Changes Early Release – EMS and Markets interconnection changes resulting from new EMS and Markets (**Completed**)
 - NERC Related Changes – Backend changes to eDART to provide additional NERC required information. (**Completed**)
- Emergency Procedures – Column label adjustment in report for better clarification. (**Completed**)
 - "Date/Time" column relabeled "Posting Timestamp"
 - "Cancel Date/Time" column relabeled "Cancellation Timestamp".

II. January 15th Release

- Architectural upgrades. No global business functionality changes expected. (**Under Construction**)

III. Future Release - Postponed

- AC2 Related Changes – EMS and Markets interconnection changes resulting from new EMS and Markets (**Under Construction**)
- Telemetry Application Overhaul – Changes to application to remove object id assignment, requesting and authorization. Addition to notification functionality to include busses, loads and other types. (**On Hold**)

IV. Discussion Topics

- January 15th release.
- Potential for small functionality release in February

Project Manager:

Ron DeLoach

Phone: (610) 666-4231

Email: deloar@pjm.com