

## **AC2 STATUS LINK UPDATE – SOS/OC MEETING**

### **I. SIS Questionnaire**

- All members contacted via phone to assess status and capability of the members to support ICCP link testing.
- Of the 40 companies contacted, 38 have provided all of the required information.

### **II. Link Configuration**

- There were 8 companies that were planning on using existing ICCP links for the migration.
- All 8 companies agreed to create new links to minimize impacts during go-live.
- Creation of new links targeted for completion on 1/31/2011.

### **III. Testing Status**

- Links are configured and up on PJM AC2 stage systems for 22 of 40 ICCP links.
- Remaining 18 companies expect to have links up by end of January.
- After data verification is completed, PJM will start migrating links from AC2 Stage to AC2 PRD.