

EDART STATUS UPDATE – DTTF/SIS/SOS MEETING

I. April 26th Release

- Hydro Calculator – Adjustments to Hydro Calculator for unit sale (**Completed**)

II. May 11th Release

- TERM Enhancements – Adjustments of TERM functionality for AC2 needs. Require limitations for each ticket. Enhancements for more efficiency in handling of dynamic ratings. Tariff Facilities file fix to include Company ID. (**Testing**)

III. May 24th Release

- Market Integration – Addition of ATSI as a control zone in eDART.

IV. May 25th Release

- TERM Enhancements – Adjustments of TERM functionality for AC2 needs. (**Under Construction**)
- **Generator Ticket** – Streamlining adjustments to internal ticket evaluation process for MW Tickets. (**Under Construction**)

V. May 31st Release

- Market Integration – Completion of ATSI and CPP integration.

VI. Future Release - Postponed

- Telemetry Application Overhaul – Changes to application to remove object id assignment, requesting and authorization. Addition to notification functionality to include busses, loads and other types. (**On Hold**)

VII. Discussion Topics

- Overview of updated release schedule.

Project Manager:

Ron DeLoach

Phone: (610) 666-4231

Email: deloar@pjm.com