

EDART STATUS UPDATE – DTTF/SIS/SOS MEETING

I. AC² Release

- Backend functionality to interface with new AC2 EMS and Markets systems. (**Testing**)

II. Fall Release

- Transmission Outage Ticket Enhancements (**Under Construction**)
 - Phase one of additional backend functionality for outage impact analysis.
 - Additional functionality for submitting auto re-close EMS trip tickets up to 2 years in the past.
 - New NERC-TADs reports 4.1, 4.2 and 4.3 for auto re-close tickets.
 - Additional equipment filters for transmission outage tickets.
 - Removal of retired outage cause types.
- TERM Enhancements (**Under Construction**)
 - Additional sorting functionality for TERM tickets.
 - New report for bulk uploads.
 - Special verification when short term ratings are changed and long term ratings remain unchanged on the same ticket.

III. December 24th Release

- Market Integration – Addition of Duke as a control zone in eDART. (**Detail Design**)

IV. December 31st Release

- Market Integration – Completion of Duke integration. (**Detail Design**)

V. 1st Quarter 2012 Release

- Transmission Outage Ticket Enhancements – Phase two of additional backend functionality for outage impact analysis. (**Conceptual Design**)

VI. Future Release - Postponed

- Telemetry Application Overhaul – Changes to application to remove object id assignment, requesting and authorization. Addition to notification functionality to include busses, loads and other types. (**On Hold**)

VII. Discussion Topics

- Overview of updated release schedule.

10/11/2011



DTTF/SIS/SOS Meeting

- Meetings with DTTF, DMWG, XML User Group and eDART User Group will be scheduled to review upcoming releases.

Project Manager:	Ron DeLoach	Phone: (610) 666-4231 Email: deloar@pjm.com
-------------------------	--------------------	--