

EDART STATUS UPDATE – DTTF/SIS/SOS MEETING

I. January 19th Release

- Transmission Outage Ticket Enhancements (**Production Release**)
 - Completion of installation of new NERC-TADs reports 4.1, 4.2 and 4.3 for auto re-close tickets.

II. February 15th Release

- Transmission Outage Ticket Enhancements (**Under Construction**)
 - Changes to the Submit On Time rules.
- Telemetry Application Overhaul (**Under Construction**)
 - Reinstatement of application.
 - Changes to application to remove object id assignment, requesting and authorization.
 - Addition to notification functionality to include buses, loads and other types.

III. March Release

- Transmission Outage Ticket Enhancements (**Design**)
 - Addition of 'Potentially Incomplete' flag.
- Infrastructure Upgrade.

IV. May Release

- Transmission Outage Ticket Enhancements (**Design**)
 - Addition of functionality to determine conflicting transmission outages as discussed during the 11/17 EDUG-T meeting. Details available on slides 23-28 of the meeting presentation posted on the user group page.

V. Discussion Topics

- Overview of updated release schedule.
- Meetings scheduled to review details of upcoming enhancements with the eDART XML Users Group (01/19) and the eDART Users Group (01/25).

Project Manager:

Ron DeLoach

Phone: (610) 666-4231

Email: deloar@pjm.com