



Load Management Task Force work plan

LMTF

March 26,2010

Topic	3/11/10	3/26/10	4/8/10	4/22/10	early May	late may	June	July	Aug
Charter	X								
Meter malfunction rules	X	X							
M&V – clarify Guaranteed Load Drop methods	X	X	X						
System changes - 24 hour data submission, PJM perform basic calculations, reporting		X	X						
Allow CSP to not Retest every resource that fails (resource will maintain test result) if PJM notified			X	X	X				
Establish replacement capacity criteria to eliminate inappropriate activity.				X	X	X			
Eliminate application of daily deficiency and test/event penalty to same MW				X	X	X			
Change Event Penalty bill timing to be consistent with Test Penalty bill timing						X	X		

Timeline will be adjusted as required for additional discussion