



# Load Management Task Force updated work plan

LMTF  
April 8, 2010



# Work plan

Date: 4/8/2010

Num	Topic	early late										
		3/11/10	3/26/10	4/8/10	4/22/10	5/20/10	June	June	July	Aug	Sep	Oct
1	Charter	X										
2	Meter malfunction rules	X	X									
3	M&V – clarify Guaranteed Load Drop methods	X	X	X	X	X						
4	System changes - 24 hour data submission, PJM perform basic calculations, reporting			X	X	X						
5	Allow CSP to not Retest every resource that fails (resource will maintain test result) if PJM notified			X	X	X						
6	Establish replacement capacity criteria to eliminate inappropriate activity.				X	X	X	X				
7	Eliminate application of daily deficiency and test/event penalty to same MW					X	X	X				
8	Change Event Penalty bill timing to be consistent with Test Penalty bill timing							X	X			
9	Review portfolio level for capacity compliance (currently done by zone and not LDA)								X	X		
10	For GLD, consider use of peak demand instead of PLC to reduce administration for all participants without diminishing accuracy.									X	X	
11	Review ILR/DR deadline to reduce administrative burden on all market participants									X	X	
12	Consider problems with use of FSL for measurement and verification.										X	X