

CIRs for ELCC Resources Work Plan	MEETING													
	4/20	5/21	6/22	7/22	8/13	8/26	9/21	10/13	10/21	11/08	11/23	12/20	1/21	2/08
Charter Development & Approval	X													
Develop Work Plan	X													
Education & Joint Fact-Finding	X	X												
Interest Identification		X												
Develop Design Components		X	X											
Document Relative Importance of each Component		X	X											
Develop Options for each Component			X	X										
Narrow Options			X	X										
Develop Packages				X	X	X	X	X	X	X	X	X		
Narrow Packages (Compare Packages to Interests & Importance Ratings)				X	X	X	X	X	X	X	X	X		
Consensus Testing				X	X	X	X	X	X	X	X	X		
Tier 1 / Tier 2 Decision Making													X	
Reporting to Parent Committee														X