



# Important Q2 & Q3 2021 Implementation Dates

As of May 18, 2021

Product	Implementation Date
PJM Connect	May 17*
Account Manager	May 19
MSRS (Refreshed)	May 20
Data Miner	May 25
eGADS	May 25



\*Date changed since last month

Product	Implementation Date
Switchovers (Account Manager, Bulletin Board, Messages, Resource Tracker, Voting)	<b>May 26</b>
Membership Management Community – Declaration of Authority	<b>May 26*</b>
eDART	<b>May 27</b>



\*Date changed since last month

Product	Implementation Date
Markets Gateway	June 1
eDART	June 9
eDataFeed: Retirement	June 29
Member Community Refresh	June 30*
PJM Connect	June TBD



\*Date changed since last month

Product	Implementation Date
Tools Security: PKI Opt-In	July 15



Product	Implementation Date
Networks – Maintenance	June 3
Networks – Maintenance	June 22*
Networks – Maintenance	June 25



\*Date changed since last month

Session	Session Dates
N/A	N/A



Presenter:

Foluso Afelumo

Foluso.Afelumo@pjm.com

SME:

Foluso Afelumo

Foluso.Afelumo@pjm.com

**Important Q2 & Q3 2021 Implementation  
Dates**



Member Hotline

(610) 666 – 8980

(866) 400 – 8980

custsvc@pjm.com