

2018 Market Efficiency Process Enhancement Task Force (MEPETF) Work Plan

Market Efficiency Process Enhancement Work Plan

TOPIC	2/9/18	3/2/18	3/23/18	4/6/18	4/27/18 Full Day	5/18/18	6/1/18	6/7/18
Charter Development & Approval	X	X						
Develop Work Plan	X							
Education & Joint Fact-Finding	X	X	X					
Document Interests			X	X				
Develop Design Components			X	X	X			
Document Relative Importance of each Component					X			
Develop Options for each Component					X			
Narrow Options					X			

Develop Packages					X			
Narrow Packages (Compare Packages to Interests & Importance Ratings)					X	X		
Build Consensus					X	X		
Tier 1 Decision Making						X	X	
Report to PC								X

X – appears for each meeting where this work activity occurs