



Deactivation Enhancements Senior Task Force Monthly Progress Report

February 11, 2025

1. Enhancements to Deactivation Rules

Target Completion Date

The work plan is available [here](#) and targets a completion date of December 2025.

Issue Status

The March 11 DESTF meeting was canceled as revisions to the Enhancements to Deactivation Rules Issue Charge are considered by the MRC.

Action Requested (if necessary)

Stakeholders are asked to review the updated issue charge for phase two and ensure [company rosters](#) and [email subscriptions](#) are up to date for the DESTF.

History/Background (optional)

The DESTF held an organizational meeting on February 11, 2025 to review work that had been completed in phase I of the DESTF, the updated issue charge and work plan for phase II. Discussion was also held on previous educational items that had been provided during phase I.

The solution package from DESTF phase one discussions was approved at the January 23 MRC and MC.