



Deactivation Enhancements Senior Task Force Monthly Progress Report

April 8, 2025

1. Enhancements to Deactivation Rules

Target Completion Date

The work plan is available [here](#) and targets a completion date of January 2026.

Issue Status

At the April 8 DESTF the revised Issue Charge was reviewed and education was provided on “Generation Deactivation,” “Alternative Technologies,” and “Pro Forma RMRs.” Recordings of these education presentations are now available on the [DESTF website](#).

Action Requested (if necessary)

Stakeholders are asked to review the updated issue charge for phase II and ensure [company rosters](#) and [email subscriptions](#) are up to date for the DESTF.

History/Background (optional)

The solution package from DESTF phase one discussions was approved at the January 23 MRC and MC. Phase II of the DESTF started in 2025 and was further expanded to incorporate Issue Charge revisions approved at the March 19, 2025 MRC meeting.