

Tech Change Forum Report

Members Committee
September 25, 2025

The Tech Change Forum is a group for PJM and its members to coordinate, consolidate and share information about upcoming changes to PJM Tools and applications.

The forum is for individuals who work hands-on or are responsible for their organizations technology used for PJM Tools and applications.

The purpose of the meetings are to:

- Help members prepare for planned changes
- Review the design of tool features
- Share prioritization and timing of when changes will be implemented

Stakeholders are asked to review Tech Change Forum materials with their IT teams and vendors to prepare for upcoming PJM changes

Q1

January 13

1:00-3:00 p.m.

February 10

1:00-3:00 p.m.

March 10

1:00-3:00 p.m.

Q2

April 7

1:00-3:00 p.m.

May 5

2:30-4:30 p.m.

June 9

1:00-3:00 p.m.

Q3

July 14

1:00-3:00 p.m.

August 11

1:00-3:00 p.m.

September 15

1:00-3:00 p.m.

Q4

October 14

1:00-3:00 p.m.

November 11

1:00-3:00 p.m.

December 8

1:00-3:00 p.m.

Important 2025 Implementation Dates

As of September 2025

Product	Implementation Date
Emergency Procedures – carrier email-to-text retirement	Immediately
NextGen – maintenance release	September 16, 2025
Data Miner – security update to production	
DR Hub – train and production release for synchronized reserve report	
Bulletin Board & Tools Home – maintenance release	September 17, 2025
eDART – train maintenance release	September 24, 2025
Voting – maintenance release	
Data Miner – production release	September 29, 2025

Product	Implementation Date
Resource Tracker – release	Late September/Early October
Messages – cloud migration	
Emergency Procedures – train and production release	
eDART – production maintenance release	October 2025
Cost Agent – cloud migration	
Markets Gateway and Data Miner – regulation market redesign phase 1	
Secure Share – single sign on update	October 23, 2025

Product	Implementation Date
Resource Tracker – cloud migration	November 2025
Queue Scope – cloud migration	
eDART – production release for FERC Order 881 enhancements	
Data Miner – production release	December 10, 2025 tentative
Data Miner – train environment feed changes for FERC Order 881	December 2025
PJM.com – planning reforms phase 2	Q3-Q4 2025
PJM.com – Meeting Center registration enhancements	Q4 2025

Product	Implementation Date
Data Miner – production environment feed changes for FERC Order 881	Q1 2026
eDART – FERC Order 881 enhancements	March 4, 2026
Markets Gateway and Data Miner – regulation market redesign phase 2	October 1, 2026



Product	Implementation Date
Network Upgrade	September 22, 2025
Network Upgrade	October 8, 2025



Initiative Roadmap Updates

As of September 2025

The Initiative Roadmap details and implementation dates for upcoming system changes.

Initiatives

[PJM Tools Cloud Migration](#)

[Secure Share](#)

[NextGen and Queue Point](#)



Product Roadmap Updates

As of September 2025

The Product Roadmap links contain product-specific details and implementation dates for upcoming system changes.

Products

[eDART](#)

[Networks](#)

[PJM.com](#)

[Emergency Procedures](#)

[Account Manager Bulletin Board Data Viewer Messages Resource Tracker Voting Tools Home](#)

[Data Miner](#)

[DR Hub Power Meter InSchedule and Billing Line Item Transfer](#)

General Updates

As of September 2025

The General Updates links provide upcoming demonstrations, a list of production issues that occurred, as well as other general updates.

Updates

[Security Update](#)

[University of Pittsburgh Cyber Energy Center Study](#)

[General Updates](#)

SME/Presenter:
Tawnya Luna,
Tawnya.Luna@pjm.com

Tech Change Forum: General Updates



Member Hotline

(610) 666 – 8980


(866) 400 – 8980

custsvc@pjm.com

**PROTECT THE
POWER GRID**
**THINK BEFORE
YOU CLICK!**



**BE ALERT TO
MALICIOUS PHISHING
EMAILS**



Report suspicious email activity to PJM.
Call (610) 666-2244 or email it_ops_ctr_shift@pjm.com