



## Deactivation Enhancements Senior Task Force Monthly Progress Report

September 18, 2025

### 1. Enhancements to Deactivation Rules

#### **Target Completion Date**

The work plan is available [here](#) and targets a completion date of January 2026.

#### **Issue Status**

At the September 18 meeting, PJM presented on cost allocation. PJM also presented a review of the comparable NYISO process. Finally, PJM continued the discussion on draft solution options for the potential to accelerate completion of long-term transmission solutions and alternatives to Part V arrangements with deactivating generators (scope area 4/5) and pro forma reliability must run arrangements (scope area 6).

#### **History/Background**

Phase II of the DESTF started in 2025 and was further expanded to incorporate Issue Charge revisions approved at the March 19, 2025 MRC meeting.